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A. BID INVITATION  
 

BID No.: SCMU10-24/25-0017 

 
Tenderers are hereby invited for the Supply, Delivery & Installation of Guardrails in Canzibe Hospital Road 

 

                    Tenderers must be registered with the CIDB and have a valid CIDB contractor grading designation of 
 Grade 3CEPE/4CE or HIGHER. 

 

Bid documents will be available as from 09h00 on Friday 08 NOVEMBER 2024. Documents must be 

downloaded on www.ectransport.gov.za  or www.etenderportal.gov.za  

 

The Compulsory Site Briefing will be held as follows: 
 

Venue: Department of Transport, 
            Canzibe Construction site Office (Kum Bible College) 

 
Google Earth Coordinates: 31° 45’ 09” S 28° 58’ 17” E 

 
Time: 12: 00  
 
Date: 19 NOVEMBER 2024 

 
Completed Tender documents in a sealed envelope endorsed with the relevant bid number, bid description and 
the closing date, must be deposited in the bid box, Department of Transport, Botha Sigcawu Building, 
Room 7-69, 7th Floor, Corner Owen and Leeds Road, Mthatha 5100, not later than 11h00 on Thursday, 
05th DECEMBER 2024 when tender will be opened in public. 

 
Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the Tender 
Data. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

T1.1: TENDER NOTICE AND INVITATION TO TENDER 

http://www.ectransport.gov.za/
http://www.etenderportal.gov.za/
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B. BID EVALUATION CRITERIA 
 
    This bid will be evaluated in Four (3) phases as follows: 

Phase One :   Compliance, responsiveness to the bid rules and conditions (Ref.F3.8 & F3.13) 
Phase Two:    Functionality (Ref F3.8.1) 
Phase Three: Bidders passing all stages above will thereafter be evaluated on PPPFA. (Ref. F3.11) 
 
Functionality Evaluation 
 
A minimum total score of 60 points must be scored for Functionality to qualify for further  
Evaluation. The applicable Functionality criteria is as follows: 
 

Functionality Criteria Maximum Points Score 
i) Company Experience 25 
ii) Locality 15 
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C. PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT (PPPFA) 

 

Points will be awarded as follows: 

 
Maximum points on price - 80 points 
Maximum points for BBBEE - 20 points 
Maximum points - 100 points 

 
 

D. BID SPECIFICATIONS, CONDITIONS AND RULES 
 
The minimum specifications, functionality and other bid conditions and rules are detailed in the bid document. 

 

Note: Tender Validity Period is 90 days. 
 

E. TENDER SUBMISSIONS 
 
The completed tender document as well as any supporting documentation shall be placed in a sealed envelope 
clearly marked “TENDER NO: SCMU10-24/25-0017: SUPPLY, DELIVERY & INSTALLATION OF 
GUARDRAILS IN CANZIBE HOSPITAL ROAD” and deposited in the Tender Box, Department of Transport, 
Botha Sigcawu Building, Room 7-69, 7th Floor, Corner Owen and Leeds Road, Mthatha 5100, not later 
than 11h00 am on Thursday, 05th December 2024. 

SCM RELATED ENQUIRIES 
 

Mrs. T. Mafani / Ms. N. Mala 
Tel No: 072 690 1534  
Email Address: thandi.mafani@ectransport.gov.za  

 

TECHNICAL ENQURIES 

 
Ms. Mbingeleli/ Mr. Zukile Ngala 
Tel No.: 0825516844 
Email Address: Weziwe.mbingeleli@ectransport.gov.za/zukile.ngala@ectransport.gov.za   
 

                    NOTE: All materially relevant telephonic discussions will be followed up by an Email to all tenderers 

 

FOR COMPLAINTS, FRAUD, & TENDER ABUSE 
 

Call: 0800 701 1701 

 
 
 
 
 
 
 
 
 
 
 
 
 
                   
         
 
 

mailto:thandi.mafani@ectransport.gov.za
mailto:zukile.ngala@ectransport.gov.za
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The tender conditions are the Standard Conditions of Tender as contained in Annexure F of the CIDB Standard  
for Uniformity in Construction Procurement as per CIDB Board Notice No. 86 of 2010 published in Government 
Gazette No. 33239 of 28 May 2010 and as amended from time to time. (See www.cidb.org.za) 

 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or 
inconsistency between it and the Standard Conditions of Tender. 

 
Each item of data given below is cross-referenced to the clause marked “F” in the above-mentioned Standard 
Conditions of Tender. 

 

No Clause Wording 

1 F.1.1 The employer is the DEPARTMENT OF TRANSPORT, Province of the Eastern Cape 

2 F.1.2 The tender documents issued by the employer comprise: 

THE TENDER 

PART T1: TENDERING PROCEDURES 

T1.1: Tender Notice and Invitation to Tender 

T1.2: Tender Data 

PART T2: RETURNABLE DOCUMENTS 

T2.1: List of Returnable Documents 

T2.2: Returnable Schedules 

THE CONTRACT 

PART C1: AGREEMENTS AND CONTRACT DATA 

C1.1: Form of Offer and Acceptance 

C1.2: Contract Data 

C1.3: Deed of Guarantee (pro forma) 

PART C2: PRICING DATA 

C2.1: Pricing Instructions 

C2.2: Bill of Quantities 

PART C3: SCOPE OF WORKS 

C3.1: Description of the Works 

C3.2: Engineering 

C3.3: Procurement 

C3.4: Construction 

C3.5: Management 

PART C4: SITE INFORMATION 

C4: Site Information 
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F.1.4 

 

The Employer’s agent is 

Name: Phakamisa Ngqola  

Address:  Department of Transport 

                   Private Bag X1605  

Makhanda  

                     6139 

Tel:  066 381 7987                    Fax: 046 636 2104 

E-mail: zukile.ngala@ectransport.gov.za 

4 F.1.5.1 The employer may accept or reject any variation, deviation, tender offer, or alternative tender 
offer, and may cancel the tender process and reject all tender offers at any time before the 
formation of a contract. The employer shall not accept or incur any liability to a tenderer for such 
cancellation and rejection, but will give written reasons for such action upon written request to 
do so. 

The Employer further reserves the right not to award a project to any tenderer found to be at a 
high risk of non/under-performance based on a risk assessment of the current workload or past 
performance of that tenderer.  

The successful Tenderer will be required to submit a valid and certified copy of their Letter of 
Good Standing from the Compensation Commissioner or FEMA within 14 days of receipt of their 
Letter of Award for this Tender. 

The successful Tenderer will be required to submit a valid and certified copy of their Letter of 
Good Standing from the Bargaining Council of Civil Engineers (BCCEI) within 14 days of 
receipt of their Letter of Award for this Tender, failure to meet the above will render the award 
null and void. 

5 F.2.1 Eligibility: 

The following tenderers who are registered with the CIDB in grading designation 3CEPE/ 4CE or 
Higher are eligible to submit tenders: 

1) contractors who have a contractor grading designation equal to or higher than a contractor 
grading designation determined in accordance with the sum tender for a class of 
construction work, or 

2) Joint ventures are eligible to submit tenders provided that: 

a) every member of the joint venture is registered with the CIDB for CE class of work 

b) the combined contractor grading designation calculated in accordance with the 
Construction Industry Development Board Regulations is equal to a contractor grading 
designation of 3CEPE OR 4CE. 

c) a signed Joint Venture Agreement must be attached with the tender 

d) a valid copy of a consolidated B-BBEE for the Joint Venture must be attached with the 
tender 
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6 F.2.7 There will be a compulsory briefing meeting refer to Tender T1.1. 

7 F.2.12 No alternative offers will be considered 

8 F.2.13.1 Tenderers must only offer to provide services or supplies identified in the contract data to complete 
the Whole Works 

9 F.2.13.3 Parts of each tender offer communicated on paper shall be submitted as an original. 

10 F.2.13.5 The Employer’s address for delivery of tender offers and identification details is as per the Notice 
and Invitation to Tender T1.1. 

11 F.2.13/ 
F.3.5 

A single envelope procedure will be applicable 

12 F.2.15 The closing time for submission of tender offers is as per Notice and Invitation to Tender T1.1. 

13 F.2.15 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted 

14 F.2.16 The tender offer validity period is as per Notice and Invitation to Tender T1.1. 

15 F.2.19 Access shall be provided for the following inspections, tests and analysis: Borrow pit testing and 
any verification of geotechnical data 

16 F 3.4.1 

F.3.4. 2 

The location for opening of the tender offers, immediately after the closing time thereof shall be as 
per Notice and Invitation to Tender T1.1 

17 F 3.8.1 Add the following to F3.8.1: 

“(d) Eligibility: Prospective tenderers will only be eligible to submit a tender if, in terms of 
clause F2.1 in Tender Data T1.2, Prospective tenderers will only be eligible to submit a 
tender if, in terms of clause F3.8.1 in Tender Data T1.2, the following criteria is met: 

i) The Site Agent will be available for the full duration of the Agreement, and has the 
minimum of 5 years’ experience in roads maintenance / construction and has at least 
NQF6 qualification (National Diploma in Civil / Built Environment) (Form J: 
Returnable Documents) 

ii) The Site Foreman / Construction Supervisor will be available for the full duration 
of the Agreement, and has the minimum of 3 years’ experience in roads maintenance 
/ construction and has at least NQF5 qualification (Labour Intensive Construction) or 
a Civil Engineering qualification (Form J: Returnable Documents) 

 
iii) Company Experience 

 

The Tenderer must have a proven track record of ancillary works (Installing guardrails, gabions, 
road signs, stone pitching etc.) The tenderer must indicate the completed contracts in the past 5 
years or contracts currently in progress as per the following value ranges; 

 

• At least 3 projects to the combined value of R 3.0m and above 

• At least 5 projects to the combined value between R 1.0m and below R3.0m 
 

Details of road maintenance / construction related projects & supporting information (Appointment 
letters, Completion Certificates etc.) must be entered in Form C in the Returnable Schedules. 
The Tenderer must attach Completion Certificates in case of completed contracts, a copy of the 
Letter of Award as well as a signed recommendation letter from the Client on the Clients’ 
letterhead for those projects currently being executed. Failure to attach such evidence shall 
render the bid non-responsive. 
 
Failure to comply with any of the Eligibility criteria will cause the tender to be rejected. 
 

e) Functionality: Tender Offers will only be considered responsive if the minimum 
Functionality requirement of 60% is achieved. 
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Functionality (Maximum = 40 points)  

  
Tenderers are required to demonstrate their ability to undertake the work and provide 
proof of previous experience, expertise and availability of plant and equipment to 
undertake a project of this nature. Tenderers are therefore required to meet a minimum 
Functionality score of 60% (24 out of 40 points) based on the criteria listed below. A score 
of less than 24 out of 40 points for Functionality will render the tender as non-responsive. 
The onus rests with the Tenderer to supply sufficient information to allow for evaluation 
and award of points detailed below. If insufficient information is provided, zero points will 
be awarded for that particular item.  
 
Note that Functionality points are only used to determine responsiveness and will not be 
used further in the evaluation.   
 
i) Company Experience (Maximum 25 points) 
 
Points will be allocated as indicated below for Company Experience (In case of a Joint 
Venture this would be the combined experience of both companies) as per the value ranges 
below: 
 

a) At least 3 projects to the combined value of R 3.0m and above within the last 5 years:  15 
points (NFU1) 

b) At least 5 projects to the combined value between R 1.0m and below R3.0m within the last 
5 years: 10 points ( (NFU2) 

c) At least 2 projects to the combined value between below R 1.0m within the last 5 years: 5 
points (NFU3) 

 
Details of road maintenance / construction related projects & supporting information (Appointment 
letters, Completion Certificates etc.) must be entered in Form C in the Returnable Schedules. 
The Tenderer must attach Completion Certificates / Letter of reference of completed contracts. 
Failure to attach such evidence shall render the bid non-responsive. 
 
ii) Locality (Maximum 15 points) 
 
The Tenderer has an: - 
  
Head Office in Nyandeni Local Municipality                                 14 points (NFU4) 

 
Head Office in OR Tambo District Municipality                            09 points (NFU5) 
 
Head Office outside OR Tambo District                                        5 points (NFU6) 
 
Head Office outside Eastern Cape                                                2 points(NFU7) 
 
Proof of the location will be taken as the Preferred Address indicated on the Tenderers’ CSD 
Report and is to be indicated in Form N in the Returnable Schedule. (In case of a Joint Venture 
the locality will be the domicile as indicated in the Joint Venture Agreement.)  
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PHASE 1: LOCAL CONTENT 

 

i) Evaluation for local content 

• A minimum of 100% must be scored for local content. 

• Failure to meet a minimum percentage for local content will automatically invalidate the bid for 
further consideration. 

• Failure to submit an exemption letter from the DTI will automatically invalidate the bid. 

• If the raw material or input to be used for a specific item is not available locally, bidders should 
obtain written authorization from the DTI should there be a need to import such raw material or 
input and a copy of this authorization letter must be submitted together with the bid document 
at the closing date and time. 

• An In-Loco Inspection may be conducted prior awarding of this bid. 

• Schedule of Local content material, see SBD6.2 annexure C. 
 

 
 
 
 

18 F.3.9. 1 Add a new bullet: “In the event of there being any rate or rates which are declared to be an 
unacceptable commercial risk by the Employer, the Tenderer will be requested – 

  (a) to justify any specific rate or rates, i.e. to give a financial breakdown of how such rate 
or rates were obtained, 

  (b) and subsequently to consider amending and adjusting such rate or rates while 
retaining the Tender Total derived under sub-clause F.3.9.2 (c) unchanged and fixed. 
It must be understood that in the event of the tenderer refusing to adjust any rate or 
rates to the satisfaction of the Employer, such refusal may prejudice his Tender.” 

  
(c) The amount reflected on the form of offer and acceptance takes precedence over any 

other total amount indicated elsewhere in bidder’s tender submission. If the form of 
offer and acceptance has no value or figure, the bidder will be regarded as having 
made no offer. 

   

  
(d) Negotiation: if the price / offer of the highest bidder(s) is believed not to be reasonable, 

the DEPARTMENT OF TRANSPORT through its SCM committees may negotiate the 
offer submitted with the highest bidder(s) with the intention to come to a reasonable & 
acceptable offer. Bidders are not allowed to increase their offers during this process. 
Where there is no consensus with any of the preferred bidders, the client reserves the 
right to cancel the bid process. 

  
(e) Bid closing: it is the responsibility of the bidders to ensure that bid 

documents/proposals are submitting on or before closing time and at the correct 
location as the DEPARTMENT OF TRANSPORT will not take responsibility of wrong 
delivery. Bidders who are using courier services for delivery is at the correct 
place/location and time as the DEPARTMENT OF TRANSPORT will not be held 
responsible for wrong delivery. 

  
(f) Tenders shall remain valid for a period 90 days after the closing date. The 

DEPARTMENT OF TRANSPORT does not bind itself to accept the lowest bid or 
another bid and reserves the right to accept the whole or part of the bid. 

 

 

 

 



The Tender – Part 1 – Tendering Procedures Page T1.8 

 
Province of the Eastern Cape                                                          Supply, Delivery and Installation of Guardrails in  
Department of Transport                                                                  Canzibe Hospital Project 
Directorate: In-House Construction Unit                                           BID NO: SCMU10-24/25-0017 

 

 

19 F.3.11 The procedure for the evaluation of responsive tenders is Method 2 (Financial Offer, and 
Preferences). 

 Maximum number of tender evaluation points 

Price Component 80 

Preferential Component 20 

Total evaluation points 100 

Calculation of Points for Price (PS) 
The points scored for Price will be calculated using the following formula: 

Ps = 
 Pt − P min  

 801 −  
 P min  

 
Where PS = points scored for price by tender under consideration Pmin = 

price of lowest acceptable tender 
Pt = price of tender under consideration 
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   PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT (PPPFA) POINTS WILL BE  

AWARDED AS FOLLOWS: 
Maximum points on price  - 80 points 
Maximum points for specific goals  - 20 points 
Maximum points   - 100 points 
The points for specific goals will be distributed as per the table below. 

PREFERENTIAL SPECIFIC GOALS POINTS TABLE 

The specific goals allocated 
points in terms of this tender  

Number of points 
allocated (80/20 system) 
(To be completed by the 
organ of state) 

Number of points claimed (80/20 
system) 

Historically Disadvantaged Individuals 

Black ownership 4  

Youth  2  

Disability  2  

Women ownership 2  

Locality (10) 
Within Nyandeni LM 
Within Eastern Cape 
Outside Eastern Cape 

 
10 
5 
2 

 

 

        Calculation of Total Points scored   Total Score = Ps + NEP  

 Calculation of points for Preferential Points – specific goals will be allocated in the following manner: 

             The tenderer will be allocated points based on the goals stated in table above as may be supported by  

                                    20       proof from the Centralised Supplier Database(CSD).

  
 
 
                           F.3.13.1 

Tender offers will only be acceptable if: 

a) Tenderers must be registered on the Central Supplier Database at National Treasury prior 
to submitting a tender, otherwise the tender will be rejected (National Treasury SCM 
Instruction #4A of 2016/2017: Central Supplier Database); submit tax status compliance Pin 
Code; 

b) the Bidders must be registered with the Construction Industry Development Board in an 
appropriate 3CEPE or 4 CE or Higher contractor grading designation (All parties to submit 
this information in the case of a Joint Venture); 

c) the Bidders or any of its directors is not listed in the Register of Tender Defaulters or the 
List of Restricted Suppliers managed by the National Treasury (www.treasury.gov.za) in 
terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector; 

d) the Bidders has not abused the Employer’s Supply Chain Management System; 

e) the Bidders has not failed to perform on any previous contract with the Employer; 

f) the Bidders has completed and signed Form B (Certificate of Authority for Signatory) if 
applicable; 

g) the Form of Offer is duly completed and signed (Note: Any correction must be signed 
by the authorized signatory); 

h) the Bidders has completed and signed the Compulsory Enterprise Questionnaire 
(Form T2.2R) (for each of the participating firms in the case of a joint venture); 

i) all relevant certified information is submitted with the Tender; 

j) all other Tender Conditions are complied with. 

k) The Tenderers key personnel comply with eligibility criteria as per F3.8.1 in the Tender 
Data. 

l) Tenderers are to meet the minimum Functionality requirements specified in Clause F3.8.1 

m) Tenderers must have attended the compulsory Briefing Meeting and have signed the 
Attendance Register, otherwise their Tender will be eliminated. 

n) The Contractor will be required to submit a valid Letter of Good Standing from the 
Compensation Commissioner of FEMA within 14 days of receipt of Letter of Award. 
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT  

TENDER NO. SCMU10-24/25-0017 

SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL 

ROAD 

 

 

 

T2.1 List of Returnable Documents 

T2.2 Returnable Documents 

THE TENDER 
PART 2 (OF 2): RETURNABLE DOCUMENTS 
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Note to Bidders: 
 
The information contained on these forms, plus the supporting information, will be 
used in the first stages of the evaluation of Tenders. 

 

T2.1 List of Returnable Documents 

1. Forms to be completed 

FORM DESCRIPTION Checklist 

SBD 1 INVITATION TO TENDER Y / N 

A. CERTIFICATE OF BIDDERS’S ATTENDANCE AT COMPULSORY CLARIFICATION MEETING Y / N 

B. CERTIFICATE OF AUTHORITY FOR SIGNATORY Y / N 

C. SCHEDULE OF ROADS MAINTENANCE/ROADS CONSTRUCTION WORK CARRIED 

OUT BY THE BIDDERS IN THE PAST 5 YEARS 

Y / N 

D. SCHEDULE OF CONSTRUCTION PLANT – including Letter of Intent if plant is to be hired Y / N 

E. NOT APPLICABLE Y / N 

F. CONTRACTOR’S ESTABLISHMENT ON SITE Y / N 

G. NOTICES TO TENDERERS Y / N 

H JOINT VENTURE DISCLOSURE FORM  Y / N 

I RATES FOR SPECIAL MATERIALS Y / N 

J CONTRACTOR’S KEY PERSONNEL AND DETAILED CV’S Y / N 

K AUDITOR DETAILS Y / N 

L DECLARATION – FULFILLMENT OF THE CONSTRUCTION REGULATIONS, 2014 Y / N 

M PROOF OF REGISTRATION WITH THE CONSTRUCTION INDUSTRY DEVELOPMENT BOARD Y / N 

N CENTRAL SUPPLIER DATABASE (CSD) Y / N 

O PROOF OF REGISTRATION WITH THE BARGAINING COUNCIL Y / N 

T2.2R COMPULSORY ENTERPRISE QUESTIONNAIRE Y / N 

SBD 4 DECLARATION OF INTEREST Y / N 

SBD 6.1 PREFERENCE POINTS CLAIM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 
2017 (Form SBD 6.1) – including B-BBEE Certificate, EME and QSE Affidavits 

Y / N 

SBD 6.2 LOCAL CONTENT IN TERMS OF PPR 2017 Y / N 

SBD 8 DECLARATION OF BIDDERS’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES Y / N 

SBD 9 CERTIFICATE OF INDEPENDENT TENDER DETERMINATION Y / N 

THESE FORMS MUST BE COMPLETED USING BLACK INK 
Where the space provided in the bound document is insufficient, separate schedules may be drawn 
up in accordance with the given formats and bound into a separate ring-bound document. These 
schedules shall then be bound together with a suitable index /contents page and submitted with the 
tender documents. All such schedules must be signed, and clearly marked as appendices to these 
relevant forms. 

2. Other documents that will be incorporated into the Contract 

• C1.1 Offer and Acceptance 

• C1.2 Contract Data 

• C2.2 Pricing Schedule 
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T2.2 RETURNABLE DOCUME



The Tender – Part 2 – Returnable Documents Page T2.4 

Province of the Eastern Cape                                       Supply, Delivery and Installation of Guardrails in  
Department of Transport                                               Canzibe Hospital Project 
Directorate: In-House Construction Unit                        BID NO: SCMU10-24/25-0017 
 

 

 

PART A  

 INVITATION TO BID 

 

 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE DEPARTMENT OF TRANSPORT 

BID NUMBER: SCMU10-24/25-0017 
CLOSING 
DATE: 05 DECEMBER 2024 CLOSING TIME: 11: 00 

DESCRIPTION SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD  
BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

DEPARTMENT OF TRANSPORT SITE OFFICES 

CANZIBE HOSPITAL ROAD 

CANZIBE SITE OFFICE 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Nondumiso Mala CONTACT PERSON 
W. Mbingeleli / Zukile Ngala 

TELEPHONE NUMBER 061 312 5852 
TELEPHONE 
NUMBER 

082 551 6844 

FACSIMILE NUMBER  FACSIMILE NUMBER  

E-MAIL ADDRESS nondumiso.mala@ectransport.gov.za E-MAIL ADDRESS 
camagu.magadla@ectransport.gov.za 
/ Zukile.ngala@ectransport.gov.za 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE 
NUMBER CODE  NUMBER  

CELLPHONE 
NUMBER  

FACSIMILE 
NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT 
REGISTRATION 
NUMBER  

SUPPLIER 
COMPLIANCE 
STATUS 

TAX 
COMPLIANCE 
SYSTEM PIN:  

O
R 

CENTRAL 
SUPPLIER 
DATABASE No:  MAAA 

ARE YOU THE 
ACCREDITED 
REPRESENTATIVE 
IN SOUTH AFRICA 
FOR THE GOODS 
/SERVICES 
OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

ARE YOU A FOREIGN 
BASED SUPPLIER FOR 
THE GOODS 
/SERVICES OFFERED? 

Yes No 
 
[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW] 
 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                      YES   NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                                      YES   NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                   YES   NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                                     YES   NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                       YES   NO  
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT 
REGISTER AS PER 2.3 BELOW.  
 

SBD 1: INVITATION TO BID 

mailto:nondumiso.mala@ectransport.gov.za
mailto:camagu.magadla@ectransport.gov.za
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PART B 

TERMS AND CONDITIONS FOR BIDDING 
  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 
ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR IN THE MANNER 
PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7). 

 
2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO 
ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 
WWW.SARS.GOV.ZA 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST SUBMIT A 
SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), 
A CSD NUMBER MUST BE PROVIDED.  

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIRECTORS 
WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS PERSONS IN THE 
SERVICE OF THE STATE.” 

 
NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
 
SIGNATURE OF THE BIDDER:     ………………………………………………… 
 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:   ………………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 
 
DATE:        ………………………………………………… 

http://www.sars.gov.za/
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         The compulsory briefing will take place as per the Tender T1.1.  
 

. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF BIDDERS: …………………………………………………………. 

A: CERTIFICATE OF ATTENDANCE AT COMPULSORY CLARIFICATION MEETING 
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Signatory for companies shall confirm his/her authority thereto by attaching a duly signed 
and dated copy on the company letterhead of the relevant resolution of the board of 
directors to this form. 

 

Failure to submit a duly signed resolution will render the tender non-responsive. 
 

An example is given below: 
 
 
 

“By resolution of the board of directors passed at a meeting held on  
...................................……….. 

 
Mr./Ms. ........................................................, whose signature appears below, has been duly 
authorized 

 

to sign all documents in connection with TENDER NO. SCMU10-24/25-0017: SUPPLY, 

DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

 
and any Contract that may arise therefrom on behalf of 

 
(Name of Bidders in block capitals) 

 
 

.......................................................................................…...............……................................. 

SIGNED ON BEHALF OF THE COMPANY: ....................................................................… 

IN HIS/HER CAPACITY AS: ...........................................................................................… 

 
 

DATE: ..............................................................................…………….. 

 
 

SIGNATURE OF SIGNATORY: .……................................................................... 

 
 
 

WITNESSES: 1. .……................................................................... 

 
 

2. .......................................................................... 
 

B: CERTIFICATE OF AUTHORITY FOR SIGNATORY 

EX
AM
PL
E
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The Bidders must list ONLY similar roads maintenance which includes guardrails as key 

activity / roads construction contracts successfully completed by their company in the 

past 5 years, or which are currently being executed. A copy of the Letter of Award with 

completion certificate or detailed reference letter from Client. Failure to do so will render 

the tender non-responsive (refer to Functionality page T1.7) 

 

Y
E

A
R

 

C
O

M
P

L
E

T
E

D
              

V
A

L
U

E
 O

F
 

W
O

R
K

 

             

N
A

T
U

R
E

 O
F

 

W
O

R
K

 

             

C
O

N
S

U
L

T
IN

G
 

E
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G
IN

E
E

R
 

(N
A

M
E

 &
 T

E
L

 

N
O

) 

             

E
M

P
L

O
Y

E
R

 

(N
A

M
E

 &
 T

E
L

 N
O

) 

             

 
 
SIGNED ON BEHALF OF THE BIDDERS: …………………………………………………………………. 

SCHEDULE OF ROADS MAINTENANCE/ROADS CONSTRUCTION WORK 

CARRIED OUT BY THE TENDERER IN THE PAST 5 YEARS 

C: 
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The Bidders must state below which construction plant of his own will be available to the 

project and which construction plant will be hired. This information shall be material to the 

adjudication of the Contract. Copies of the Registration Papers for plant that must be licensed 

must accompany this Bid in order to be considered for eligibility criteria. 

 

a) CONTRACTOR’S OWN PLANT 
 
 
 

                
 

DESCRIPTION, SIZE, CAPACITY DESCRIPTION/SIZE/CAPACITY YEAR MODEL 

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

D: SCHEDULE OF CONSTRUCTION PLANT 
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b) CONSTRUCTIONAL PLANT TO BE HIRED (With certified letter of Intent with letter head of the hiring firm) 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
SIGNED ON BEHALF OF THE BIDDERS: …………………………………………………………………. 

DESCRIPTION, SIZE, CAPACITY DESCRIPTION/SIZE/CAPACITY YEAR MODEL 
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Should the combined, extended total tender for the following section: 
 

Item B13.01 The Contractors general obligations: 
 

(a) Fixed Obligations 
(b) Value-related Obligations 
(c) Time-related Obligations 

 
 

Exceed a maximum of 15% of the tender sum (excluding VAT), the Bidders shall clearly set out 
his reasons for tendering in this manner in a letter attached to this page. 

 

In the event of there being any rate or rates which are declared to be unacceptable by the 
Employer for reasons which the Employer will indicate, the Bidders will be requested - 

 
(a) to justify any specific rate or rates, i.e. to give a financial breakdown of how such rate or 
           rates were obtained, 

 

(b) and subsequently to consider amending and adjusting such rate or rates while retaining 
the tender sum derived under (a) unchanged and fixed unless a new negotiated price 
has been agreed in terms of Tender Data F.1.5.1. It must be understood that in the event 
of the Bidders refusing to adjust any rate or rates to the satisfaction of the Employer, such 
refusal may prejudice his tender. 

 
 

Total tender for Item B13.01 expressed as a percentage of the tender sum (excluding VAT) 

 . . . . . . . . . . % 

[This percentage is to be carried forward to the Contract Data (Part 1), Clause 6.5.1.2.3] 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
   SIGNED ON BEHALF OF THE BIDDERS: …………………………………………………………………. 

F: CONTRACTOR’S ESTABLISHMENT ON SITE 
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In submitting my/our tender, the tender sum given in my/our tender form has been based on 

the following Notice(s) to Bidders. (Signed copies of all Notices to Bidders are to be attached 

to this page). 

 
 
 

NOTICE NO. SUBJECT MATTER OF NOTICE 

  

  

  

  

  

  

  

  

  

 
 
 
 
 
 
 
 
 
 
 
 

 
SIGNED ON BEHALF OF THE BIDDERS: …………………………………………………………………. 

G: NOTICES TO TENDERERS 
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Tenderers submitting tenders as a joint venture are to attach a signed copy of the Joint 

Venture Agreement. 

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
SIGNED ON BEHALF OF THE BIDDERS: …………………………………………………………………. 

 
 
 
            

H: JOINT VENTURE DISCLOSURE FORM 
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PRO-FORMA FOR JOINT VENTURES: 
 

Certificate of Authority for Joint Ventures 
 

 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize 

Mr/Ms ………………………………………………….., authorised signatory of the company 

………………………………..…………………, acting in the capacity of lead partner, to sign 

all documents in connection with the tender offer an any contract resulting from it on our 

behalf. 

 

NAME OF FIRM ADDRESS 
DULY AUTHORISED 

SIGNATORY 
 

  
Signature: …………………….. 
 
Name: …………………………. 
 
Designation: ………………….. 

 
 
 
 

  
Signature: …………………….. 
 
Name: …………………………. 
 
Designation: ………………….. 

 
 
 
 

  
Signature: …………………….. 
 
Name: …………………………. 
 
Designation: ………………….. 

 
 
 
 

  
Signature: …………………….. 
 
Name: …………………………. 
 
Designation: ………………….. 
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JOINT VENTURE DISCLOSURE FORM 

 
GENERAL 
 
i) All the information requested must be filled in the spaces provided.  If additional space is required, 

additional sheets may be used and attached to the original documents. 
 
ii) A copy of the joint venture agreement must be attached to this form, in order to demonstrate the 

Affirmable, Joint Venture Partner’s share in the ownership, control, management responsibilities, 
risks and profits of the joint venture, the proposed joint venture agreement must include specific 
details relating to: 

 
a) the contributions of capital and equipment 
b) work items to be performed by the Affirmable Joint Venture Partner’s own forces 
c) work items to be performed under the supervision of the Affirmable Joint Venture Partner. 

 
iii) Copies of all written agreements between partners concerning the contract must be attached to this 

form including those, which relate to ownership options and to restrictions/limits regarding ownership 
and control. 

 
iv) ABE partners must complete ABE Declaration Affidavits. 
 
v) The joint venture must be formalised.  All pages of the joint venture agreement must be signed by 

all the parties concerned.  A letter/ notice of intention to formalise a joint venture once the contract 
has been awarded will not be considered. 

 
vi) Should any of the above not be complied with, the joint venture will be deemed null and void and will 

be considered non-responsive. 
 
vii) A joint venture that is awarded a contract with Department of Transport must be registered as a 

separate company with the Registrar of Businesses. 
 
viii) The joint venture must be registered with South African Revenue Services. 
 
ix) A separate bank account must be in place for the joint venture. 
 
1. JOINT VENTURE PARTICULARS 
 
a) Name ..................................................................................................................  
 
b) Postal address.....................................................................................................  
 
  ............................................................................................................................  
 
  ............................................................................................................................  
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c) Physical address .................................................................................................  
 
  ............................................................................................................................  
 
  ............................................................................................................................  
 
d) Telephone ...........................................................................................................  
 
e) Fax ......................................................................................................................  
 
 
2. IDENTITY OF EACH NON-AFFIRMABLE JOINT VENTURE PARTNER 

 
2.1(a) Name of Firm ...........................................................................................  
 

Postal Address ........................................................................................  
 

Physical Address .....................................................................................  
 

Telephone ...............................................................................................  
 

Fax ..........................................................................................................  
 
Contact person for matters pertaining to Joint Venture Participation Goal requirements: 
 

  ............................................................................................................................  
 

2.2(a) Name of Firm ...........................................................................................  
 

Postal Address ........................................................................................  
 

Physical Address .....................................................................................  
 

Telephone ...............................................................................................  
 
Fax ..........................................................................................................  

 
Contact person for matters pertaining to Joint Venture Participation Goal requirements: 
 
 ............................................................................................................................  

(Continue as required for further non-Affirmable Joint Venture Partners) 
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3. IDENTITY OF EACH AFFIRMABLE JOINT VENTURE PARTNER 
 

3.1(a) Name of Firm ...........................................................................................  
 

Postal Address ........................................................................................  
 

Physical Address .....................................................................................  
 

Telephone ...............................................................................................  
 

Fax ..........................................................................................................  
 
Contact person for matters pertaining to Joint Venture Participation Goal requirements: 
 

  ............................................................................................................................  
 

3.2(a) Name of Firm ...........................................................................................  
 

Postal Address ........................................................................................  
 

Physical Address .....................................................................................  
 

Telephone ...............................................................................................  
 
Fax ..........................................................................................................  

 
Contact person for matters pertaining to Joint Venture Participation Goal requirements: 
 
 ............................................................................................................................  

 
3.3(a) Name of Firm ...........................................................................................  
 

Postal Address ........................................................................................  
 

Physical Address .....................................................................................  
 

Telephone ...............................................................................................  
 

Fax ..........................................................................................................  
 
Contact person for matters pertaining to Joint Venture Participation Goal requirements: 
 

  ............................................................................................................................  
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4.       BRIEF DESCRIPTION OF THE ROLES OF THE AFFIRMABLE JOINT VENTURE PARTNERS IN 

THE JOINT VENTURE 
 

 ............................................................................................................................  
 

 ............................................................................................................................  
 

 ............................................................................................................................  
 

5. OWNERSHIP OF THE JOINT VENTURE 
 

a) Affirmable Joint Venture Partner ownership percentage(s) ....................……..% 
 

b) Non-Affirmable Joint Venture Partner ownership percentage(s) .....................% 
 

c) Affirmable Joint Venture Partner percentages in respect of: * 
 

(i)  Profit and loss sharing ................................................….....…............ 
 
(ii)  Initial capital contribution in Rands ..............……….....…..…................ 
 
 ............................................................................................…................. 
 
 ................................................................................................................. 
 
(*Brief descriptions and further particulars should be provided to clarify percentages). 

 
(iii)  Anticipated on-going capital contributions in Rands .........……........... 
 
 ................................................................................................................. 
 
 ................................................................................................................. 
 
 ................................................................................................................. 

 
  (iv) Contributions of equipment (specify types, quality, and quantities of equipment) to be 

provided by each partner. 
 
 ................................................................................................................. 
 
 ................................................................................................................. 
 
 ................................................................................................................. 

 
 
 
 
    
   SIGNED ON BEHALF OF THE TENDERER: .......................................................................………… 
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 Price adjustments for variations in the costs of special materials are not allowed. 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    SIGNED ON BEHALF OF THE TENDERER: .......................................................................………….. 

 

I: RATES FOR SPECIAL MATERIALS 
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The Bidders must state below the key management staff who will be available and intended for use 
on this contract (in accordance with Tender Data clause F.3.8.1). Relevant detailed CV’s including 
certificates for qualifications and professional registration as well as indicating their previous 
experience must be attached otherwise they will not meet minimum requirements for the eligibility 
criteria. 

 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
SIGNED ON BEHALF OF THE BIDDERS: ...................................................................……………………. 

POSITION NAME 

CONCRETE STRUCTURES 

RELATED EXPERIENCE  

Years Qualifications 

Site Agent 
  

 

  

Site Foreman / 
Supervisor 
  

 

  

Safety Officer 
  

 

  

J: CONTRACTOR’S KEY PERSONNEL & DETAILED CV’S 
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The Bidders shall provide details of his auditing accountant. 

 
 

Auditor Details - Firm Name: ................................................................................. 

 
Address: ................................................................................. 

 
Account  Number:................................................................................. 

 
Contact  Person:  ................................................................................. 

 
Tel No.: ................................................................................. 

 
Fax No.: ................................................................................. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF THE BIDDERS: …………………………………………………… 

K: AUDITOR DETAILS 
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In terms of regulation 5(1) of the Construction Regulations, 2014 (hereinafter referred to as 
the Regulations), promulgated on 7 February 2014 in terms of Section 43 of the Occupational 
Health and Safety Act, 1993 (Act No 85 of 1993) the Employer shall not appoint a contractor 
to perform construction work unless the Contractor can satisfy the Employer that his/her firm 
has the necessary competencies and resources to carry out the work safely and has allowed 
adequately in his/her tender for the due fulfillment of all the applicable requirements of the 
Act and the Regulations. 

 
Definition of a Competent Person: 

 
“Competent person” means any person having the knowledge, training, experience and 
qualifications specific to the work or task being performed: Provided that where appropriate 
qualifications and training are registered in terms of the provisions of the South African 
Qualifications Authority Act, 1995 (Act No. 58 of 1995), these qualifications and training shall 
be deemed to be the required qualifications and training; 

 

Tenderers shall answer the questions below: 
 

1 I confirm that I am fully conversant with the Regulations and that my company has (or 
will acquire/procure) the necessary competencies and resources to timeously, safely 
and successfully comply with all of the requirements of the Regulations.           (Tick) 

 
 

Signature: ………………………. Name: ……………………………….        
 

2 Indicate which approach shall be employed to achieve compliance with the Regulations
(Tick) 

 

Own resources, competent in terms of the Regulations (refer to 3 below)  

Own resources, still to be hired and/or trained (until competency is 
achieved) 

 

Specialist subcontract resources (competent) – specify: 

........................................................................................................... 

........................................................................................................... 

........................................................................................................... 

........................................................................................................... 

........................................................................................................... 

........................................................................................................... 

 

 

3 Provide details of proposed key persons, competent in terms of the Regulations, who 
will form part of the Contract team as specified in the Regulations (CVs to be attached): 

 
.................................................................................................................................... 

 
.................................................................................................................................... 

 
.................................................................................................................................... 

YES  

NO  

L: DECLARATION: FULFILMENT OF THE CONSTRUCTION REGULATIONS - 2014 
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4 Provide details of proposed training (if any) that will be undergone: 
 

.................................................................................................................................... 
 

.................................................................................................................................... 
 

.................................................................................................................................... 

 
 

5 List potential key risks identified and measures for addressing risks: 
 

See the Preliminary Hazard Identification and Risk Assessment contained in the 
attached Health and Safety Specifications. 

 

Note: The successful Bidders must submit a project specific Occupational Health 
and Safety Plan to be approved by the Client within 21 days of being awarded the 
contract. 

 
6 I have fully included in my tender rates and prices (in the appropriate payment items 

provided in the Bill of Quantities) for all resources, actions, training and any other costs 
required for the due fulfillment of the Regulations for the duration of the construction 
and defects repair period. 
(Tick) 

 

YES  

NO  

 

Signature: ………………………………… Name : ………………………………….. 

 
 

 SIGNATURE OF PERSON AUTHORISED TO SIGN THIS TENDER: 

 
 

...................................................... ID NO: ...................................................... 
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Tenderers shall attach to this page, a recent printout of proof from the CIDB website 

verifying their valid CIDB registration.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SIGNED ON BEHALF OF THE BIDDERS: ...................................................................…………………

M: PROOF OF REGISTRATION WITH THE CONSTRUCTION INDUSTRY 

           DEVELOPMENT BOARD 
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N: CENTRALIZED SUPPLIER DATABASE (CSD) 

 
 

 

 

Tenderers must be registered on the Central Supplier Database at National Treasury prior 

to the Award of a tender, and the Bidders’ Tax status must be compliant (National 

Treasury SCM Instruction #4A of 2016/2017: Central Supplier Database); 

 

I, the undersigned, confirm the following details of the firm/company’s registration on the 

National Treasury Central Supplier Database: 

 
 

 
Supplier Name: ……………………………………………………………………………………… 

Supplier CSD umber: ……………………………………………………………………………. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SIGNED ON BEHALF OF THE BIDDERS: ..................................................................…………………  
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Tenderers must attach to this page, proof of registration and good standing with the 
Bargaining Council of Civil Engineers.  

 

(reference Government Gazzette No. 37750: All Civil Engineering Contractors on CIDB 
grading 3CE or higher must be registered with the Bargaining Council of Civil Engineering 
Industry and submit proof of registration and good standing as part of Returnable Schedules). 
 

Note: submit proof of valid registration with bargaining council within 14 days of appointment 
letter 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
   SIGNED ON BEHALF OF THE BIDDERS: ..................................................................…………………

O: PROOF OF REGISTRATION WITH THE BARGAINING COUNCIL (BCCEI) 
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The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires 
in respect of each partner must be completed and submitted. 

Section 1:    Name of enterprise:  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
..  

Section 2:    VAT registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. .  

Section 3:    CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . .  

Section 4:    Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5:    Particulars of companies and close corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . .  

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . .  

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . .  

Section 6:   The attached SBD4 must be completed for each tender and attached as a tender 
requirement 

Section 7:   The attached SBD6.1 and SBD6.2 must be completed for each tender and attached as a 
tender                  requirement 

Section 8:   The attached SBD8 must be completed for each tender and attached as a tender 
requirement 

Section 9:   The attached SBD9 must be completed for each tender and attached as a tender 
requirement 

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the enterprise: 
 
i) authorizes the Employer to verify Tax Compliance Status from the South African Revenue Services 
or the 
             Centralised Suppliers Database (CSD); 
ii) confirms that neither the name of the enterprise or the name of any partner, manager, director or 
other person, 
             who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register 
of Tender 
             Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 
iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may 
exercise, 
             control over the enterprise appears, has within the last five years been convicted of fraud corruption; 

FORM T2.2R: COMPULSORY ENTERPRISE QUESTIONNAIRE 
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iv) confirms that i/we are not associated, linked or involved with any other tendering entities submitting 
tender offers 
             and have no other relationship with any of the tenderers or those responsible for compiling the scope 
of work 
             that could cause or be interpreted as a conflict of interest; and 
v)          confirms that the contents of this questionnaire are within my personal knowledge and are to the best 

of my 
              belief both true and correct. 

 

Signed 

 

 

 

Date 

 
 
 

 

Name 

  

Position 

 

 

Enterprise name 

 

 
* The schedule should be used where tenders are subject to the Local Government: Municipal Finance 
Management Act. 
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*SBD4  

BIDDER’S DISCLOSURE 
 
1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In 
line with the principles of transparency, accountability, impartiality, and ethics as enshrined in 
the Constitution of the Republic of South Africa and further expressed in various pieces of 
legislation, it is required for the bidder to make this declaration in respect of the details required 
hereunder. 
 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted 
Suppliers, that person will automatically be disqualified from the bid process.  

 

2. Bidder’s declaration 
2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or any 

person having a controlling interest1 in the enterprise, employed by the state? YES/NO  
 
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state 

employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or 
any person having a controlling interest in the enterprise, in table below. 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
2.2 Do you, or any person connected with the bidder, have a relationship with any person who is 

employed by the procuring institution? YES/NO                                                
2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 
…………………………………………………………………………………… 

 
2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any 

person having a controlling interest in the enterprise have any interest in any other related 
enterprise whether they are bidding for this contract?  YES/NO 

 
2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 
……………………………………………………………………………. 

 
1 the power, by one person or a group of persons holding the majority of the equity 

of an enterprise, alternatively, the person/s having the deciding vote or power to 

influence or to direct the course and decisions of the enterprise. 

 

 

Full Name Identity Number Name of State 
institution 
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3 DECLARATION 
 

I, the undersigned, (name)……………………………………………………………………. in 
submitting the accompanying bid, do hereby make the following statements that I certify to be 
true and complete in every respect: 
 

3.1  I have read, and I understand the contents of this disclosure. 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be 

true and complete in every respect. 
3.3  The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement, or arrangement with any competitor. However, communication 
between partners in a joint venture or consortium2 will not be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or arrangements 
with any competitor regarding the quality, quantity, specifications, prices, including methods, 
factors or formulas used to calculate prices, market allocation, the intention or decision to 
submit or not to submit the bid, bidding with the intention not to win the bid and conditions or 
delivery particulars of the products or services to which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 
directly or indirectly, to any competitor, prior to the date and time of the official bid opening or of 
the awarding of the contract. 

 
3.5  There have been no consultations, communications, agreements or arrangements made by the 

bidder with any official of the procuring institution in relation to this procurement process prior 
to and during the bidding process except to provide clarification on the bid submitted where so 
required by the institution; and the bidder was not involved in the drafting of the specifications 
or terms of reference for this bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to 
the Competition Commission for investigation and possible imposition of administrative 
penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported 
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted 
from conducting business with the public sector for a period not exceeding ten (10) years in 
terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other 
applicable legislation. 

 
I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS 
CORRECT.  

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF 
PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND 
COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS 
DECLARATION PROVE TO BE FALSE.   

 
………………………………                ..……………………………………………   

 Signature                           Date 
 

………………………………                ……………………………………………… 
                Position     Name of Bidder 

 
2 Joint venture or Consortium means an association of persons for the purpose of 

combining their expertise, property, capital, efforts, skill and knowledge in an 

activity for the execution of a contract. 



The Tender – Part 2 – Returnable Documents Page T2.31 

Province of the Eastern Cape                                       Supply, Delivery and Installation of Guardrails in  
Department of Transport                                               Canzibe Hospital Project 
Directorate: In-House Construction Unit                        BID NO: SCMU10-24/25-0017 
 

 

 

                DECLARATION OF EMPLOYEES OF THE STATE OR OTHER STATE INSTITUTIONS 
 

This form must be included additional to the SBD.4 
 

1. In terms of section 30 of the Public Service Act; 
 

No employee shall perform or engage himself or herself to perform remunerative work outside 
his or her employment in the relevant department, except with the written permission of the 
executive authority of the department. 

2. 

 

Are any of the shareholders/ directors of your company employed by the 

State? 
Yes/No 

3. “State” means – 

 
(a) Any national or provincial department, national or provincial public entity or 

constitutional institution within the meaning of the Public Finance Management Act, 
1999 (Act No. 1 of 1999); 

(b) Any municipality or municipal entity; 
(c) Any provincial legislature; 
(d) national Assembly or the national Council of provinces; or 
(e) Parliament. 
(f) Any Parastatal (A company or agency owned or controlled wholly or partly by the government). 

4. Should you indicate “yes” above, please provide the following details: 
 

No 
NAME & SURNAME 

OF DIRECTOR 

STATE INSTITUTION 

WHERE EMPLOYED 

ID NUMBER EMPLOYEE/ 

PERSAL 

NUMBER 

1     

2     

3     

4     

5     

 
5. Please note: The “state” is clearly defined in paragraph 3 above. In the event that “no” is 

selected and subsequently any false declaration are detected, the non-disclosure of such 

“state employment” will be deemed as “fraud”. Therefore the state may reject the bid and 

in addition may proceed with further action should this declaration prove to be false. 

6. DECLARATION 
 

 

I, (NAME & SURNAME) …………………………………………. 

ID NUMBER……………………….……CERTIFY THAT THE INFORMATION 

FURNISHED IN PARAGRAPHS 2 AND 4 ABOVE IS CORRECT. 

Signature………………………………Date…………………………… 

 

 

Position………………………………Name of bidder………………………
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                                                                SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 
REGULATIONS 2022 

 
This preference form must form part of all tenders invited.  It contains general information and serves as a 
claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 
 
1. GENERAL CONDITIONS 

1.4 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 

included); and  

 
1.5 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 80/20 preference point system. 

 
b) The 80/20 preference point system will be applicable in this tender. The lowest/ highest acceptable 

tender will be used to determine the accurate system once tenders are received. 

 

1.6 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded 

for:  

(a) Price; and 

(b) Specific Goals. 

1.7 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

1.8 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim 

points for specific goals with the tender, will be interpreted to mean that preference points for specific 

goals are not claimed. 

 

1.9 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at 

any time subsequently, to substantiate any claim regarding preferences, in any manner required by the 

organ of state. 
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2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an invitation 

to provide goods or services through price quotations, competitive tendering process or any other method 

envisaged in legislation.  

(b) “price” means an amount of money tendered for goods or services and includes all applicable 

taxes less all unconditional discounts.  

(c) “Rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 

invitation, and includes all applicable taxes.  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ 

of state in response to an invitation for the origination of income-generating contracts through any 

method envisaged in legislation that will result in a legal agreement between the organ of state and a 

third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and 

disposal of assets and concession contracts, excluding direct sales and disposal of assets through 

public auctions; and 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVIC 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 PREFERENCE POINT SYSTEMS  

 A maximum of 80 points is allocated for price on the following basis: 
 
  80/20   
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
)  

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 

PROCUREMENT 

 
3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 points is allocated for price on the following basis: 

  
              80/20                 
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
)  

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 
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4. POINTS AWARDED FOR SPECIFIC GOALS  

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 

points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer 

will be allocated points based on the goals stated in table 1 below as may be supported by proof/ 

documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is 

unclear whether the 80/20 preference point system applies, an organ of state must, in the tender 

documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 preference point 

system will apply and that the highest acceptable tender will be used to determine the applicable 

preference point system: or 

  
(b) any other invitation for tender, that either the 80/20 preference point system will apply and that 

the lowest acceptable tender will be used to determine the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for the 80/20 preference 
point system.  

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where the 80/20 preference point system is applicable, corresponding points 
must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)   

 

  
 
 
 
 
 
DECLARATION 
WITH REGARD 
TO  
 

PREFERENTIAL SPECIFIC GOALS POINTS TABLE 

The specific goals allocated points in 
terms of this tender 

Number of points 
allocated 
(80/20 system) 
(To be completed 
by the organ of 
state) 

Number of points 
claimed (80/20 
system) 
(To be completed 
by the tenderer) 

Historically Disadvantaged Individuals 

(a)  black ownership 4   

 Women ownership: - 

(b)  women ownership 2  

 Youth ownership: - 

© youth ownership 2  

People with Disability: - 

(d) Disabled people ownership 2  

Locality: - (10) 

Within Nyandeni LM 
Within Eastern Cape 
Outside Eastern Cape 

10 
5 
2 
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COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points 

claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the 

preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct. 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 

paragraph 1 of this form. 

iii) In the event of a contract being awarded because of points claimed as shown in paragraphs 1.4 and 

4.2, the contractor may be required to furnish documentary proof to the satisfaction of the organ of 

state that the claims are correct.  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of 

contract have not been fulfilled, the organ of state may, in addition to any other remedy it may have 

– 

 
(a) disqualify the person from the tendering process. 

(b) recover costs, losses, or damages it has incurred or suffered because of that 

person’s conduct. 

(c) cancel the contract and claim any damages which it has suffered because of having 

to make less favourable arrangements due to such cancellation. 

(d) recommend that the tenderer or contractor, its shareholders, and directors, or only 

the shareholders and directors who acted on a fraudulent basis, be restricted from 

obtaining business from any organ of state for a period not exceeding 10 years, after 

the audi alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
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………………………………………. 

SIGNATURE(S) OF TENDERER(S) 
 
SURNAME AND NAME:  ………………………………………………………. 
DATE:   ……………………………………………………… 

ADDRESS:  ……………………………………………………… 

   ……………………………………………………… 

  ……………………………………………………… 
  ……………………………………………………… 
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SBD 6.2: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR DESIGNATED 
                SECTORS 

 
This Standard Bidding Document (SBD) must form part of all bids invited. It contains general information 
and serves as a declaration form for local content (local production and local content are used 
interchangeably). 

 
Before completing this declaration, bidders must study the General Conditions, Definitions, Directives 
applicable in respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017, 
the South African Bureau of Standards (SABS) approved technical specification number SATS 
1286:2011 (Edition 1) and the Guidance on the Calculation of Local Content together with the Local 
Content Declaration Templates [Annex C (Local Content Declaration: Summary Schedule), D (Imported 
Content Declaration: Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting 
Schedule to Annex C)]. 

 

1. General Conditions 
 

1.1. Preferential Procurement Regulations, 2017 (Regulation 8) make provision for the promotion of 
local production and content. 

 

1.2. Regulation 8.(2) prescribes that in the case of designated sectors, organs of state must advertise 
such tenders with the specific bidding condition that only locally produced or manufactured goods, 
with a stipulated minimum threshold for local production and content will be considered. 

 
1.3. Where necessary, for tenders referred to in paragraph 1.2 above, a two-stage bidding process 

may be followed, where the first stage involves a minimum threshold for local production and 
content and the second stage price and B-BBEE. 

 

1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in such a 
manner that the local production and content of the overall value of the contract is reduced to 
below the stipulated minimum threshold. 

 

1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in 
accordance with the SABS approved technical specification number SATS 1286: 2011 as follows: 

 
 

LC = [1 - x / y] * 100 
 

Where  
x is the imported content in Rand 
y is the bid price in Rand excluding value added tax (VAT) 

 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the 
exchange rate published by South African Reserve Bank (SARB) at 12:00 on the date of 
advertisement of the bid as indicated in paragraph 4.1 below. 
 
The SABS approved technical specification number SATS 1286:2011 is accessible on 
http:/www.thedti.gov.za/industrial development/ip.jsp at no cost. 
 
1.6. A bid may be disqualified if this Declaration Certificate and the Annex C (Local Content 

Declaration: Summary Schedule) are not submitted as part of the bid documentation 

http://www.thedti.gov.za/industrial
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2. The stipulated minimum threshold(s) for local production and content (refer to Annex A 
of SATS 1286:2011) for this bid is/are as follows: 

 
 

Description of services, works or goods Stipulated minimum threshold 

Guardrails 100% 
 

3. Does any portion of the goods or services offered 
have any imported content? 

(Tick applicable box) 
 

YES  NO  

 

3..1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 
prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by SARB for the 
specific currency at 12:00 on the date of advertisement of the bid. 

 
The relevant rates of exchange information is accessible on www.reservebank.co.za 

 

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A 
of SATS 1286:2011): 

 
Currency Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 

NB: Bidders must submit proof of the SARB rate (s) of exchange used. 
 

4. Where, after the award of a bid, challenges are experienced in meeting the stipulated 
                minimum threshold for local content the dti must be informed accordingly in order for the dti 
                to verify and in consultation with the AO/AA provide directives in this regard. 

http://www.reservebank.co.za/
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LOCAL CONTENT DECLARATION 
(REFER TO ANNEX B OF SATS 1286:2011) 

 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR 
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION, 
PARTNERSHIP OR INDIVIDUAL)  

IN RESPECT OF BID NO. ................................................................................. 

ISSUED BY: (Procurement Authority / Name of Institution): .............................................................. 
 
NB:    
 

1. The obligation to complete, duly sign and submit this declaration cannot be transferred to an 
external authorized representative, auditor or any other third party acting on behalf of the 
bidder. 

 

2. Guidance on the Calculation of Local Content together with Local Content Declaration 
Templates (Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial 
development/ip.jsp. Bidders should first complete Declaration D.  After completing Declaration 
D, bidders should complete Declaration E and then consolidate the information on Declaration 
C. Declaration C should be submitted with the bid documentation at the closing date 
and time of the bid in order to substantiate the declaration made in paragraph (c) below.  
Declarations D and E should be kept by the bidders for verification purposes for a period of at 
least 5 years. The successful bidder is required to continuously update Declarations C, D and 
E with the actual values for the duration of the contract. 

 
 

I, the undersigned, …………………………….................................................... (full names), 

do hereby declare, in my capacity as ……………………………………… ………. 

of ...............................................................................................................(name of bidder entity), the 
following: 

 
(a) The facts contained herein are within my own personal knowledge. 

 
(b) I have satisfied myself that: 

(i) the goods/services/works to be delivered in terms of the above-specified bid comply with 
the minimum local content requirements as specified in the bid, and as measured in terms 
of SATS 1286:2011; and 

(c) The local content percentage (%) indicated below has been calculated using the formula given 
in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and the 
information contained in Declaration D and E which has been consolidated in Declaration C: 

Bid price, excluding VAT (y)   R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 
If the bid is for more than one product, the local content percentages for each product contained 
in Declaration C shall be used instead of the table above.   

http://www.thdti.gov.za/industrial%20development/ip.jsp
http://www.thdti.gov.za/industrial%20development/ip.jsp
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The local content percentages for each product has been calculated using the formula given in 
clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and the 
information contained in Declaration D and E. 

 
(d) I accept that the Procurement Authority / Institution has the right to request that the local content 

be verified in terms of the requirements of SATS 1286:2011. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the information 
furnished in this application. I also understand that the submission of incorrect data, or data 
 that are not verifiable as described in SATS 1286:2011, may result in the Procurement Authority 
/ Institution imposing any or all of the remedies as provided for in Regulation 14 of the Preferential 
Procurement Regulations, 2017 promulgated under the Preferential Policy Framework Act 
(PPPFA), 2000 (Act No. 5 of 2000). 

 
 SIGNATURE:                                                     DATE: ___________ 
 
 WITNESS No. 1                                                 DATE: ___________ 
 
 WITNESS No. 2                                                 DATE: ___________ 
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Annex C 
SATS 1286.2011 

Local Content Declaration - Summary Schedule  

 

 
 
 

 
 Calculation of local content  Tender summary 

 

Tender item no's 

 

 
List of items 

 
Tender 

price - 

each 

(excl VAT) 

 
Exempted 

imported 

value 

Tender value net 

of exempted 

imported 
content 

 

Imported 

value 

 

 
Local 
value 

 
Local 

content % 

(per item) 

 

Tender Qty 

 

 
Total tender value 

 

Total exempted 

imported content 

 

Total Imported content 

(C8) (C9) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19) 

54.01(a) Guardrails on timber posts: 

Galvanised 

      1500    

54.04 (a) End wings       
 

20    

 (b)End treatments in accordance 

with the drawings 

      
 

20    

54.06 Reflective Plates       
 

475    

(C20) Total tender value   

Signature of Bidders from Annex B (C21) Total Exempt imported content 
(C22) Total Tender value net of exempt imported content 

  

 

 (C23) Total Imported content 
   

 (C24) Total local content 
 

Date:    
 
 

 (C25) Average local content % of tender 

 

 

 

 

Note: VAT to be excluded from 

all calculations 

Tender No. 
 

Tender description: 
 

Designated product(s) 

Tender Authority: 

Tendering Entity name: 

Tender Exchange Rate: 

Specified local content % 

SCMU10-24/25-0017 

 
Supply, Deliver & Installation of guardrails in Canzibe Hospital 
Road 
 

STEEL PRODUCTS AND COMPONENTS DRPW 

 
Pula EU 

 
100% 
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    SBD 7.2 
CONTRACT FORM - RENDERING OF SERVICES 

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND THE PURCHASER 
(PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SERVICE PROVIDER AND THE 
PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED CONTRACTS FOR THEIR RESPECTIVE RECORDS. 
 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 
 
1. I hereby undertake to render services described in the attached bidding documents to (name of the 

institution)……………………………………. in accordance with the requirements and task directives / proposals 
specifications stipulated in Bid Number………….……….. at the price/s quoted.  My offer/s remain binding 
upon me and open for acceptance by the Purchaser during the validity period indicated and calculated 
from the closing date of the bid  

2. The following documents shall be deemed to form and be read and construed as part of this agreement: 
 

(i) Bidding documents, viz 
- Invitation to bid; 
- Proof of tax compliance status; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Preference claim form for Preferential Procurement in terms of the Preferential 

Procurement Regulations; 
- Bidder’s Disclosure form; 
- Special Conditions of Contract;  

(ii) General Conditions of Contract; and 
(iii) Other (specify) 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) and 
rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and rate(s) cover 
all my obligations and I accept that any mistakes regarding price(s) and rate(s) and calculations will be at 
my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fulfillment of this contract. 
 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 
 
6. I confirm that I am duly authorised to sign this contract. 

NAME (PRINT)  ……………………………. 
 
CAPACITY  ……………………………. 

 
SIGNATURE  ……………………………. 
 
NAME OF FIRM  ……………………………. 

 
DATE   ……………………………. 

 
 
 
 
 

WITNESSES 
 
1 …….……………………………

. 
 
2 ……….…………………………

. 
 
DATE: …………………………….. 
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CONTRACT FORM - RENDERING OF SERVICES 

           
PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 
 

1. I……………………………………………. in my capacity as……………………...……………………………….. 
accept your bid under reference number ………………dated………………………for the rendering of services 
indicated hereunder and/or further specified in the annexure(s). 

 
2. An official order indicating service delivery instructions is forthcoming. 
 
3. I undertake to make payment for the services rendered in accordance with the terms and conditions of 

the contract, within 30 (thirty) days after receipt of an invoice. 
 
 
 

DESCRIPTION OF 
SERVICE 

PRICE (ALL 
APPLICABLE 
TAXES 
INCLUDED) 

COMPLETION 
DATE 

TOTAL 
PREFERENCE 
POINTS 
CLAIMED 

 
POINTS 
CLAIMED FOR 
EACH 
SPECIFIC 
GOAL 
 

     

 
 
 

4. I confirm that I am duly authorised to sign this contract. 
 
 
SIGNED AT ………………………………………ON……………………………….. 
 
 
NAME (PRINT) …………………………………………. 
 
SIGNATURE  ………………………………………… 

 
OFFICIAL STAMP 
 
 

 
 
 

WITNESSES 
 
1 ….……………………………. 
 
2 …..……………………………. 
 
DATE: …………………………….. 
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SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE 

HOSPITAL ROAD 

 
 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Data 

C1.3 Form of Security (Pro Forma) 

CONTRACT 
PART 1 (OF 4): AGREEMENTS AND CONTRACT DATA 
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1. OFFER 

 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement: 

 
SUPPLY, DELIVERY & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

 
The Bidders, identified in the offer signature block, has examined the documents listed in the tender data and 
addenda thereto as listed in the tender schedules, and by submitting this offer has accepted the tender conditions. 

 
By the representative of the Bidders, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the Bidders offers to perform all of the obligations and liabilities of the Contractor under the contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount to 
be determined in accordance with the Conditions of Contract identified in the Contract Data. 

 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE-ADDED TAX IS 
 

         SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

 ......................................................................................................................................................................  

 ......................................................................................................................................................................  

 .....................................................................  Rand (in words);R ......................................... (in figures) 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and Acceptance and 
returning one copy of this Agreement to the Tenderer before the end of the period of validity stated in the Tender Data, 
whereupon the Tenderer becomes the party named as the Service Provider in terms of the Conditions of Contract 
identified in the Contract Data. 

OFFER SIGNATURE BLOCK 

Authorised Signatory for the Tenderer:                               Witness: 

………………………………………………                  ……………………………………………….. 
Signature                                                                                  Signature 
 
………………………………………………                                               ………………………………………………... 
Name                                                                                                         Name 
 
………………………………………………                                               ………………………………………………… 
Capacity                                                                                              Date 
 
Tenderer  ............................................................................................................................. ……………….. 
                                    (Name and address of organization) 

 ……………………………………………………………………………………………………………. 

 ……………………………………………………………………………………………………………. 

 

C1.1: FORM OF OFFER AND ACCEPTANCE 

SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 
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2.    ACCEPTANCE 

 
By signing this part of this Form of Offer and Acceptance, the employer identified below accepts the Tenderers offer. In 
consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of contract 
identified in the contract data. Acceptance of the Tenderers offer shall form an agreement between the employer and 
the Bidders upon the terms and conditions contained in this agreement and in the contract that is the subject of this 
agreement. 
 
The terms of the Contract are contained in 

 
Part C1: Agreements and Contract Data (which includes this Agreement)  

Part C2: Pricing data 

Part C3: Scope of Work 

Part C4 : Site Information  

and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 
above as well as the Appendices. 

 
Deviations from and amendments to the documents listed in the tender data and any addenda thereto, as listed in 
the tender schedules as well as any changes to the terms of the offer agreed by the Bidders and the employer 
during this process of offer and acceptance, are contained in the schedule of deviations attached to and forming 
part of this agreement. No amendments to or deviations from said documents are valid unless contained in this 
schedule, which must be duly signed by the authorised representative(s) of both parties. 

 

The Bidders shall, within two weeks after receiving a completed copy of this agreement including the schedule of 
deviation (if any), contact the employer’s agent (whose details are given in the contract data) to arrange the delivery 
of any bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions 
of contract identified in the contract data at, or just after, the date this Agreement comes into effect. Failure to fulfil 
any of the obligations in accordance with those terms shall constitute a repudiation of this agreement. 

 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the Bidders 
receives one fully completed original copy of this document, including the schedule of deviations (if any). Unless 
the Bidders (now contractor), within five (5) working days of the date of such receipt, notifies the employer in writing 
of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a binding 
contract between the parties. 

 
 
 

for the Employer:  
Department of Transport 
No 1 Reynold Street, Industrial Area 
Makhanda 
6140 

Date Capacity 

Name 
…….. 
Name 

………………………………… 
………………………………….. 

Signature Signature 

Witness For The Employer 

ACCEPTANCE SIGNATURE BLOCK 
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3. SCHEDULE OF DEVIATIONS 

Notes: 

1. The extent of deviations from the tender documents issued by the employer before the tender 
closing date is limited to those permitted in terms of the tender conditions. 

2. A Tenderers covering letter shall not be included in the final contract document. Should any 
matter in such letter, which constitutes a deviation as aforesaid, be the subject of agreements 
reached during the process of offer and acceptance, the outcome of such agreement shall be 
recorded here, as contained in GCC 2015 pg.100 (Appendix 1). 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, 
clarification or change to the tender documents, and which it is agreed by the parties becomes 
an obligation of the contract, shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded 
here, shall also be incorporated into the final draft of the contract. 

 

 
1.     Subject ......................................................................................................................................................... 

 
Details .......................................................................................................................................................... 

 
2.     Subject ......................................................................................................................................................... 

 
Details .......................................................................................................................................................... 

 
3.     Subject ......................................................................................................................................................... 

 
Details .......................................................................................................................................................... 

 
4.     Subject ......................................................................................................................................................... 

 
Details .......................................................................................................................................................... 

 
5.     Subject ......................................................................................................................................................... 

 
Details .......................................................................................................................................................... 

 
By the duly authorized representatives signing this schedule of deviations, the employer and the Bidders 
agree to and accept the foregoing schedule of deviations as the only deviations from and amendments 
to the documents listed in the tender data and addenda thereto as listed in the tender schedules, as 
well as any confirmation, clarification or changes to the terms of the offer agreed by the Bidders and 
the employer during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the tender documents and the receipt by the Bidders of a completed signed 
copy of this agreement shall have any meaning or effect in the contract between the parties arising from 
this agreement. 
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DEPARTMENT OF TRANSPORT 
 

PROVINCE OF THE EASTERN CAPE 

 
         TENDER NO. SCMU10-24/25-0017 

 
SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD) 

 
 

PART 1: DATA PROVIDED BY THE EMPLOYER 

CONDITIONS OF CONTRACT 

The General Conditions of Contract for Construction Works (Third Edition 2015) [hereinafter referred to as GCC 
2015], published by the South African Institution of Civil Engineering (SAICE) are applicable to this contract. 

CONTRACT SPECIFIC DATA 

The following contract specific data, amendments, additions, or omissions are applicable to this Contract. 
 

No. Clause Description 

1 1.1.1.13 The Defects Liability Period is 12 months measured from the date of the Certificate of 
Completion. 

2 1.1.1.14 The time for completing the works is 06 Months including all relevant special non-working 
days. 

3 1.1.1.15 The Employer is THE DEPARTMENT OF TRANSPORT, EASTERN CAPE 

4 1.1.1.16 The Employers Agent is a partner/director/member of the firm stated in Clause 1.2.1.2, 
duly authorised to this position in writing. 

5 1.1.1.26 The Pricing Strategy is a Re-measurement Contract 

6 1.1.1.35 Add the following Clause 1.1.1.35 

“Value of Works” means the value of Works certified by the Employers Agent as having 
been satisfactorily executed and shall include the value of the work done, the value of the 
materials and/or goods and Contract Price Adjustments. 

8 1.2.1.2 The Employer’s address for receipt of communications and notices is: 

During Tender Stage 

Telephone:   082 551 6844  

E-mail: zukile.ngala@ectransport.gov.za  

                    

  Address (Physical): Department of Transport 

 1 Reynold Street 
                                  Industrial Area, 
                                  Makhanda, 
                                  6140 

 

C1.2: CONTRACT DATA 
(PART 1) 

mailto:zukile.ngala@ectransport.gov.za
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No. Clause Description 

9 1.2.1.2 The Employers Agent’s address for receipt of communications and notices will be given 
once available. 

10 1.3.6 Add the following as 1.3.6 

“The Contractor hereby indemnifies the Employer against any action, claim, damages or 
legal cost that may be instituted against the Employer on the grounds of an alleged 
infringement of any copyright or any other intellectual property right in connection with the 
Works outlined in this Contract.” 

11 1.3.7 Add the following as 1.3.7 

“All information, documents, recommendations, programmed and reports collected or 
compiled must be regarded as confidential and may not be communicated or made 
available to any person outside the Employer's service and may not be published either 
during the currency of this Contract or after termination thereof without the prior written 
consent of the Employer.” 

12 2.4.1 Add the following: 

“In the event of any ambiguity, conflict or discrepancy between the various contract 
documents, lists and schedules, the order of precedence (from highest to lowest) shall be 
as follows: 

1. Form of Offer and Acceptance and Schedule of Deviations 
2. Contract Data 
3. General Conditions of Contract (2015) 
4. Project Specifications 
5. Working Drawings 
6. Standard Specifications of Roads and Bridgeworks (1998) 
7. Departmental guidelines and manuals/prescripts 
8. Schedule of Quantities” 

13 3.2.3 The Employers Agent shall obtain specific approval from the Employer before executing 
any of his functions or duties according to the following Clauses of the General Condition of 
Contract: 

• Nominating the Employers Agent’s Representative in terms of Clause 3.2.1 

• The issuing of instructions for dealing with fossils and the like in terms of Clause 
4.7 

• Authorising the Contractor to repair and make good excepted risks in terms of 
Clause 7.5.5 

• The issuing of variation orders in terms of Clause 6.3.2 

• The issuing of an instruction to accelerate progress in terms of Clause 5.12.4 

• The approval of any extension of time for completion in terms of Clause 5.12.1 

• The reduction of a penalty for delay in terms of Clause 5.13.2 

• The issuing of penalties in terms of Clause 5.13 

• The determination of additional or reduced costs arising from changes in 
legislation in terms of Clause 6.8.4 

• The giving of a ruling on a Contractor’s claim in terms of Clause 10.1.5 

• The agreeing of the adjustment of the sums for general items in terms of Clause 
6.11 

14 3.2.4 Delete the last sentence of the Clause 

15 3.3.6 Add the following: 

“The time limit for referring the matter to the Employers Agent by the Contractor shall be 
twenty one (21) days after the decision in question was given by the Employers Agent’s 
Representative”. 

16 4.3.1.2 Add the following new sub-clause 
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No. Clause Description 

  “The Employer and the Contractor hereby agree, in terms of the provisions of section 37 
(2) of the Occupational Health & Safety Act, 1993 (Act 85 of 1993, hereinafter referred to 
as ‘the Act’), that the following arrangements and procedures shall apply between them to 
ensure compliance by the Contractor with the provisions of the Act, namely: 

(a) The Contractor undertakes that the appropriate officials and employees of the 
Contractor will fully acquaint themselves with all relevant provisions of the Act and 
the Regulations promulgated in terms of the Act; 

(b) The Contractor undertakes that all relevant duties, obligations and prohibitions 
imposed in terms of the Act and regulations will be fully complied  with. 

(c) The Contractor hereby accepts sole liability for such due compliance with the relevant 
duties, obligations and prohibitions imposed by the Act and Regulations, and 
expressly absolves the Employer from itself being obliged to comply with any of the 
aforesaid duties, obligations, and prohibitions; with the exception of such duties, 
obligations and prohibitions expressly assigned to the Employer in terms of the Act 
and its associated Regulations. 

(d) The Contractor agrees that any duly authorised official of the Employer shall be 
entitled (although not obliged) to take such steps as may be necessary to ensure that 
the Contractor has complied with his undertakings as set out more fully in paragraphs 
(a) and (b) above, which steps may include, but will not be limited to, the right to 
inspect any appropriate site or premises occupied by the Contractor, or to inspect 
any appropriate records or Safety Plans held by the Contractor; 

(e) The Contractor shall be obliged to report forthwith to the Employer any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of 
the Act and regulations, pursuant to work performed in terms of this Contract, and 
shall, on written demand, provide full details in writing of such investigation, complaint 
or criminal charge. 

(f) The Contractor shall furthermore, in compliance with the Constructional Regulations 
of 2014 

(i) Acquaint himself with the requirements of the Employer’s Health and Safety 
Specification as laid down in regulation 4(1)(a) of the Construction Regulation of 
2014, and prepare a suitably and sufficiently documented Health and Safety Plan 
as contemplated in regulation 5(1) of the Construction Regulation of 2014 for 
approval by the Employer or his assigned agent. The Contractor’s Health and 
Safety Plan and risk assessment shall be submitted to the employer for approval 
within 21 days from the date of signing the Form of Acceptance and shall be 
implemented and maintained from the Commencement of the Works. 

(ii) The Employer, or his assigned agent, reserves the right to conduct periodic 
audits, as contemplated in the Construction Regulations 2014, to monitor that the 
Contractor is compliant in respect of his obligations. Failure by the Contractor to 
comply with requirements of these Regulations shall entitle the Employers Agent, 
at the request of the Employer or his Agent, to suspend all or any part of the 
Works, with no recourse whatsoever by the Contractor for any damages incurred 
as a result of such suspension, until such time as the Employer or his Agents are 
satisfied that the issues in which the Contractor has been in default have been 
rectified.” 

17 4.3.3 Add the following new sub-clause: 

“4.3.3 The Contractor shall assume responsibility for compliance with the Environmental 
Management Programme (EMPR) in respect of the sites and shall ensure that the 
sites are rehabilitated before the conclusion of the Contract.” 

18 4.9.2 Add the following as 4.9.2 

“In order to preclude seizure by the owner of any constructional plant being held by the 
Contractor on a hire or hire-purchase agreement for the purposes of the Contract, the 
Employer shall be entitled to pay any such owner the amount of any outstanding instalment 
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  or other sum owing under any hire or hire-purchase agreement and in the event of his doing 
so, any amount thus paid by him shall be a debt payable to the Employer by the Contractor 
and may be deducted by the Employer from any moneys owing or that may become owing 
to the Contractor in terms of the Contract, or be recovered at law from the Contractor by the 
Employer.” 

19 4.9.3 Add the following as 4.9.3 

“When entering into any subcontract for the execution of any part of the works, the 
Contractor shall incorporate in such subcontract, by reference or otherwise, the provisions 
of Clauses 4.9.1 and 4.9.2 in respect of constructional plant brought to the site by the 
subcontract.” 

20 5.3.1 The documentation required before commencement with Works execution are: 

An approved, project specific Health and Safety Plan (Refer Clause 4.3) 
Maintenance programme (Refer Clause 5.6) 
Security/Performance Guarantee (Refer Clause 6.2) 
Insurances (Refer Clause 8.6) 
Signed agreement in terms of Section 37.2 of the OHS Act, 1993 
A valid Letter of Good Standing from the Compensation Commissioner or FEMA 
Proof of Registration and Good Standing with BCCEI 

21 5.3.2 The time to submit the documentation required before commencement with Works 
execution is within 14 days of receipt of the signed Form of Offer and Acceptance 

22 5.8.1 The special non-working days are statutory public holidays, Saturdays, Sundays and the 
year-end break, as determined by SAFCEC. These days will be included for time 
calculations. Due to the contract being a maintenance contract, the contractor shall 
provide a full service during all special non-working days. 

23 5.8.2 Add the following to Clause 5.8.2: 

“The cost of supervision by the Employers Agent or his representatives outside of normal 
(Monday to Friday) working hours as defined in Government Gazette 18491 of 5 December 
1997 shall be to the Contractor’s account.” 

24 5.11.1 In the third line, after the word “progress”, insert “or alter the order”. 

25 5.12.1 Delete the contents of the Clause and replace with the following: 

“There will be no extension of time unless agreed to by all parties in writing.” 

26 5.12.2.2 Add to Clause 5.12.2.2: 

“The time period specified as the time for completion includes allowances for those days on 
which it is expected that work, on the critical path items of the works, would be prevented 
due to weather conditions such as wind, rainfall or the subsequent waterlogged condition. 
Based on average weather conditions of wind, rain and sunshine the allowances are: 

• 2 working days per month for the months of May to October 

• 3 working days per month for the months of November to April 

It should be noted that due to the Contract being a fixed term maintenance contract, there 
will be no extension of time awarded. The recording of abnormal climate conditions are for 
record purposes only.” 

27 5.13 Add the following new sub-clauses: 

“5.13.3 The provisions of sub-clause 5.13.1 shall also apply to completion of a specified 
stage of work as described in the Tender Forms, the Agreement, and the Contract 
Scope of Works. Where a penalty is enforced by the Employer for late completion 
of any stage of work, the penalty shall not be refundable even if subsequent stages 
of completion are achieved on schedule. 
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  If late completion of more than one stage occurs, the total penalty per day shall not 
exceed the penalty for late completion of the contract as defined in the Tender 
Forms, the Agreement or the Contract Scope of Works. 

5.13.4 All penalties for which the Contractor becomes liable in terms of Sub-clauses 
5.13.1 to 5.13.4 shall be deducted on a monthly basis from the Payment Certificates 
and will be accumulative. The Employer may, without prejudice to any other method 
of recovery, deduct the amounts of all such penalties from any monies in his 
possession that are or may become due to the Contractor. 

5.13.5 The imposition of any penalties in terms of Sub-clauses 5.13.1 to 5.13.4 shall not 
limit the Employers Agent’s nor Employer’s right to act in terms of Sub-clause 9.2. 

5.13.6 The Contractor should notice that the following fines apply for non-conformance 
with the Project Specifications: 

• As per Clause B1502 (j) for Accommodation of Traffic. 

• As per Clause B13011 for Occupational Health and Safety nonconformities. 

• As per Clause C3.3.2.1 for utilization of MEs 

• As per Clause C3.3.2.1 for utilization of Local Laboure 

• As per Clause B12016 for Environmental nonconformities 

28 5.14.5.5 Delete Clause 5.14.5.5 and replace with: 

“Insurance of the works shall continue until the expiration of the Defects Liability Period.” 

29 5.16.3 The Latent Defects Liability Period is 10 years measured from the date of the Certificate of 
Completion. 

30 6.2.1 Replace the wording “as selected” in Clause 6.2.1 with “as stated”. 

The security to be provided by the Contractor shall be: 

• a Performance Guarantee of five per cent (5%) of the Contract Sum 
 

The Performance Guarantee shall be from an approved Insurance Company or Bank to be 
jointly and severally bound with the Contractor, in accordance with the provisions of the 
Performance Guarantee. A Retention Money Guarantee is not permitted. 

 

The wording of the Performance Guarantee shall be identical to the pro-forma provided 
under Clause C1.3: Performance Guarantee of the Contract Data 

The time to deliver the Performance Guarantee is within fourteen (14) days after the 
Commencement Date. 

31 6.3.1 In the fifth line, after the word “shall”, insert “with the approval of the Employer”. 

32 6.3.4 Add the following new sub-clause 6.3.4: 

“Where the decrease or increase in the quantity of work has not resulted from a written 
variation order (or an additional agreement) in terms of Clause 6.3, but from the fact that 
the quantities are less or more than those given in the Bill of Quantities, the tendered rates 
or sums shall still apply, except in the case of a sub-item (or item not subdivided into sub- 
items) in the Bill of Quantities, which covers work, the value of which during the tender stage 
exceeds 30% of the value of the tender sum, and where the quantity of such sub- item or 
item, upon completion of the Contract, deviates by more than 30% from the quantity given 
in the Bill of Quantities, so that the scale of activities or the method of construction 
consequently changes to such an extent that the tendered rate or sum no longer applies. In 
such case the Employers Agent, should he deem it to be in the interest of the Employer or 
should the Contractor enter a claim, shall, considering the extent by which the deviation in 
respect of the quantity of the sub-item or item concerned exceeds 30%, determine a sum 
which will be equitable in the circumstances, and shall certify that such sum shall be 
deducted from or added to the sums owing to the Contractor.” 
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No. Clause Description 

33  
6.5.1.2.3 

The percentage allowances to cover all overhead charges are limited to a maximum of 

20% of the Tender Sum (excluding VAT). 

34 6.6.1.2 After all references to the word “sums”, insert “excluding VAT” 

35 6.8.1 Add the following: 

“The tender rates and prices shall also be exclusive of Value Added Tax (VAT). Provision 
is made for the addition of VAT in the summary of the Bill of Quantities.” 

36 6.8.2 The Contract Price Adjustment is not applicable.  

37 6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 

38 6.10.1.9 Add the following new clause: 

 
“The Contractor is required to submit completed, accurate and signed monthly Expanded 
Public Works Programme (EPWP) reports, as per annexures to this tender document in 
Appendix C, together with all monthly payment certificates. Payment to the Contractor will 
not be processed until the EPWP reporting for a specific month is provided. 

39 6.10.2 Add the following: 

“Payment for materials on site will only be considered for those materials which are 
physically on site. Any statement in which a claim for materials off site is included, shall 
have attached a declaration that the materials listed in the statement are owned by the 
Contractor, accompanied by proof of ownership. The ownership of materials shall be 
transferred to the Employer in accordance with the relevant pro-forma” 

40 6.10.3 The percentage retention on the amounts due to the Contractor is Five (5%) of the 
Contract Price (excluding VAT). 

41 6.11.1.3  

42 7.2.1 Add the following at the end of the paragraph: 

“subject to approval of the Employers Agent”. 

43 7.8.2.2 In subsubclause7.8.2.2 add the following: 

 
", subject to such work being done on a written instruction by the Employer’s Agent." 

44 8.2.2.3 Add the following to the end of Clause 8.2.2.3 

“risk arising from political riot and malicious damage, unless these risks are insurable with 
The South African Special Risk Insurance Association at the time of tendering and it is 
stipulated in the Contract that the Contractor is to effect insurance against these risks”. 

45 8.6 Delete Clause 8.6 and replace it with: 

(1) Without limiting his obligations in terms of the Contract, the Contractor shall before 
commencement of the Works effect and maintain the following insurances covering 
the respective interests of the Contractor and the Employer: 

(a) Insurance of the Works and of all movables on the Site intended for incorporation 
in the Works against damage or physical loss from whatsoever cause arising (other 
than causes set out in Clause 8.3.1) 

(i) for the period for which the Contractor is responsible for the Works in terms of 
Clause 8.2, and 

(ii) for a sum insured which shall, unless otherwise specified in the Contract, be 
the aggregate of 

(aa) the Contract Price, 
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(bb) a sum to cover the value (specified at the time of delivery to the Contractor) 

of materials supplied by the Employer for incorporation in the Works and 
not included in the Contract Price, and 

(cc) a sum to cover professional fees, not included in the Contract Price, payable 
in respect of the repair or reinstatement of damage to the Works or said 
movables. 

(b) A Coupon Policy for Special Risks Insurance issued by the South African Special 
Risks Insurance Association is required. 

(c) Public Liability insurance from the Commencement Date to the date of the 
Certificate of Completion or the end of the Defects Liability Period (if any) for a 
minimum limit of indemnity of R10 000 000, with no limitation on the number of 
accidents in any one year, covering the Employer and the Contractor against their 
respective liability for the death of or injury to any person or loss of or damage to 
any property (other than property while it is insured in terms of paragraph (a)) 
arising out of or in the course of the performance of the Contract: 

   Provided that 

(i) the insurance shall not be required to cover any liability arising out of any of the 
matters referred to in the provisos of Clause 8.3.1, and 

(ii) the insurance shall include a cross-liability clause such that the insurance shall 
apply to the Contractor and to the Employer as separate insured parties. 

(2) Save as otherwise provided in the Contract, nothing herein contained shall oblige the 
Contractor to effect any insurance which is not generally obtainable from a registered 
insurer in the Republic of South Africa. 

(3) The insurances referred to in Sub-Clause (1) shall be effected with an insurance 
company registered in the Republic of South Africa and the terms thereof shall be 
subject to approval by the Employer, which approval shall not be unreasonably 
withheld. 

(4) The Contractor shall produce to the Employer the policies by which the insurances 
are effected and proof of the due payment of all premiums thereunder and of the 
continuity of the policies for the required period within 14 days of receipt of the Letter 
of Acceptance. 

(5) The Contractor and the Employer shall comply with the terms and conditions of the 
insurance policies. 

(6) If the Contractor shall fail to effect and keep in force any of the insurances referred 
to in Sub-Clause (1), the Employer may effect and keep in force such insurance and 
pay such premium or premiums as may be necessary for the purpose and the 
Contractor shall refund the amounts of such premiums to the Employer. 

(7) The Contractor shall provide proof that he has paid all contributions required in terms 
of the Compensation for Occupational Injuries and Diseases Act, No. 130 of 1993, 
and that he has complied with the provisions of the Occupational Health and Safety 
Act, No. 85 of 1993. 

46 10.5.3 The number of Adjudication Board Members to be appointed is three. Adjudication shall be 
used to resolve disputes arising during the performance of a contract prior to proceeding to 
either arbitration or litigation. 

47  Tenderers must submit proof of registration and good standing with the bargaining council 
(BCCEI) within 21 days of appointment letter. 
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PROVINCE OF THE EASTERN CAPE 
 

DEPARTMENT OF TRANSPORT 
 

TENDER NO. SCMU10-24/25-017 
 
 
 

 

 

 
 

 

 

No. Clause Description 

1 1.1.1.9 The Contractor is  ......................................................................................................  

[The Legal name of the Contractor]. 

2 1.2.1.2 The Contractor’s address for receipt of communications and notices is: 

  Telephone:   ...................................  Facsimile:   .............................................  

  E-mail:   ...................................  

  Address (Postal): ............................  Address (Physical):  

   ........................................................   .................................................................  

   ........................................................   .................................................................  

   ........................................................   .................................................................  

   ........................................................   .................................................................  

3 6.2.1 The security to be provided by the Contractor shall be: 

Type of Security 

Performance Guarantee of 5% of the Contract Sum 
 

4 6.5.1.2.3 The percentage allowance to cover all overhead charges is………….  

C1.2: CONTRACT DATA (PART 2) 

PART 2: DATA PROVIDED BY THE CONTRACTOR 

SUPPLY, DELIVER AND INSTALLATION OF GARDRAILS IN CANZIBE HOSPITAL ROAD 
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SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

 

 

GUARANTOR DETAILS AND DEFINITIONS 
 

"Guarantor" means: ......................................................................................................................................... 

Physical address: ............................................................................................................................................. 

"Employer" means: .......................................................................................................................................... 

"Contractor" means: ......................................................................................................................................... 

"Engineer" means: ........................................................................................................................................... 

"Works" means: ............................................................................................................................................... 

"Site" means: ................................................................................................................................................... 

"Contract" means: The Agreement made in terms of the Form of Offer and Acceptance and such 
amendments or additions to the Contract as may be agreed in writing between the parties. 

"Contract Sum" means: The accepted amount inclusive of tax of R................................................................ 

Amount in words: ............................................................................................................................................. 

"Guaranteed Sum" means: The maximum aggregate amount of R.................................................................. 

Amount in words: ............................................................................................................................................. 

"Expiry Date" means......................................................................................................................................... 

CONTRACT DETAILS Engineer issues: Interim Payment Certificates, Final Payment Certificate and 
the Certificate Completion of the Works as defined in the Contract. 

 
PERFORMANCE GUARANTEE 
 
1. The Guarantor's liability shall be limited to the amount of the Guaranteed Sum. 
 
2. The Guarantor's period of liability shall be from and including the date of issue of this Performance 

Guarantee and up to and including the Expiry Date or the date of issue by the Engineer of the 
Certificate of Completion of the Works or the date of payment in full of the Guaranteed Sum, 
whichever occurs first. The Engineer and/or the Employer shall advise the Guarantor in writing of 
the date on which the Certificate of Completion of the Works has been issued. 

3. The Guarantor hereby acknowledges that 

3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of 
convenience and shall not be construed as any intention whatsoever to create an accessory 
obligation or any intention whatsoever to create a suretyship; 

3.2 its obligation under this Performance Guarantee is restricted to the payment of money. 

4. Subject to the Guarantor's maximum liability referred to in 1, the Guarantor hereby undertakes to 
pay the Employer the sum certified upon receipt of the documents identified in 4.1 to 4.3: 
 

 

C1.3: PERFORMANCE GUARANTEE (PRO FORMA) 



The Contract – Part 1– Agreements and Contract Data Page C1.15 

 
Province of the Eastern Cape                                           Supply, Delivery and Installation of Guardrails in  
Department of Transport                                                   Canzibe Hospital Project 
Directorate: In-House Construction Unit                            BID NO: SCMU10-24/25-0017 
 

 

4.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment 
of a sum certified by the Engineer in an Interim or Final Payment Certificate has not been made 
in terms of the Contract and failing such payment within seven (7) calendar days, the Employer 
intends to call upon the Guarantor to make payment in terms of 4.2; 

4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor's physical 
address with a copy to the Contractor stating that a period of seven (7) days has elapsed 
since the first written demand in terms of 4.1 and the sum certified has still not been paid; 

4.3 A copy of the aforesaid payment certificate which entitles the Employer to receive payment in 
terms of the Contract of the sum certified in 4. 

5. Subject to the Guarantor's maximum liability referred to in 1, the Guarantor undertakes to pay 
to the Employer the Guaranteed Sum or the full outstanding balance upon receipt of a first 
written demand from the Employer to the Guarantor at the Guarantor's physical address 
calling up this Performance Guarantee. such demand stating that: 

5.1 the Contract has been terminated due to the Contractor's default and that this Performance 
Guarantee is called up in terms of 5; or 

5.2 a provisional or final sequestration or liquidation court order has been granted against the 
Contractor and that the Performance Guarantee is called up in terms of 5; and 

5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or 
the provisional/final sequestration and/or the provisional liquidation court order. 

6. It is recorded that the aggregate amount of payments required to be made by the Guarantor 
in terms of 4 and 5 shall not exceed the Guarantor's maximum liability in terms of 1. 

7. Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of 
issue of the Final Payment Certificate submit an expense account to the Guarantor showing 
how all monies received in terms of this Performance Guarantee have been expended and 
shall refund to the Guarantor any resulting surplus. All monies refunded to the Guarantor in 
terms of this Performance Guarantee shall bear interest at the prime overdraft rate of the 
Employer's bank compounded monthly and calculated from the date payment was made by 
the Guarantor to the Employer until the date of refund. 

8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days 
upon receipt of the first written demand to the Guarantor. 

9. Payment by the Guarantor in terms of 5 will only be made against the return of the original 
Performance Guarantee by the Employer. 

10. The Employer shall have the absolute right to arrange his affairs with the Contractor in any 
manner which the Employer may deem fit and the Guarantor shall not have the right to claim 
his release from this Performance Guarantee on account of any conduct alleged to be 
prejudicial to the Guarantor. 

11. The Guarantor chooses the physical address as stated above for the service of all notices for 
all purposes in connection herewith. 

12. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms 
of 2, where after no claims will be considered by the Guarantor, the original of this Guarantee 
shall be returned to the Guarantor after it has expired. 

13. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be 

   regarded as a liquid document for the purposes of obtaining a court order 

14. Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor 
hereby consents in terms of Section 45 of the Magistrate's Courts Act No 32 of 1944, as 
amended, to the jurisdiction of the Magistrate's Court of any district having jurisdiction in terms 
of Section 28 of the said Act, notwithstanding that the amount of the claim may exceed the 
jurisdiction of the Magistrate's Court. 
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Signed at .......................................................... Date......................................................................... 

 

 
Guarantor’s signatory (1............................................................................................................................ 
 

Capacity..................................................................................................................................................... 

 
 

Guarantor’s signatory (2) ......................................................................................................................... 

 
 

Capacity..................................................................................................................................................... 
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C2.1 Pricing Instructions 
 

C2.2 Bill of Quantities 

CONTRACT 
PART 2 (OF 4): PRICING DATA 
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C2.1.1   For the purposes of this Bill of Quantities, the following words shall have the meanings hereby   assigned 
to them. 

 

Unit: The unit of measurement for each item of work as defined in the Standard 
Specifications or the Project Specifications. 

Quantity: The number of units of work for each item. 

Rate: The payment per unit of work for which the Bidders tenders to do the work. 

Amount: The product of the quantity and the rate tender for an item. 

Lump Sum: An amount tender for an item, the extent of which is described in the Bill of Quantities, 
the Specifications or elsewhere, but of which the quantity of work is not measured 
in units. 

C2.1.2        This Bill of Quantities forms part of the contract documents and must be read in conjunction with all 
the other documents comprising the contract documents. 

 

C2.1.3        The quantities set out in the Bill of Quantities are only approximate quantities. The quantities of work 
finally accepted and certified for payment, and not the quantities given in the Bill of Quantities, will be 
used to determine payments to the Contractor. 

 

The validity of the contract shall in no way be affected by differences between the quantities in the Bill 
of Quantities and the quantities finally certified for payment. Work is valued at the rates or lump sums 
tender, subject only to the provisions of subclause 1209 (a) of the Standard Specifications. 

 

C2.1.4         Rates and lump sums shall include full compensation for overheads, profits, incidentals, tax (other  
                    than VAT), etc. and for the completed items of work as specified, all in accordance with subclause 

1209 (b) of the Standard Specifications. Full compensation for completing and maintaining, during the 
defects liability period, all the work shown on the drawings and specified in the Standard Specifications 
and Project Specifications and for all the risks, obligations and responsibilities specified in the General 
Conditions of Contract, Special Conditions of Contract, Standard Specifications and Project 
Specifications shall be considered as provided for collectively in the items of payment given in the Bill 
of Quantities, except in so far as the quantities given in the Bill of Quantities are only approximate. 

 

 

C2.1.5         The Bidders shall fill in a rate or a lump sum for each item  where provision is  made for it even   where 
                   no quantities are given. Items against which no rate or lump sum has been entered in the tender will  
                   not be paid for when the work is executed, as payment for such work will be regarded as being covered 
                   by other rates or lump sums in the Bill of Quantities 

The Bidders shall fill in a rate against all items where the words “rate only” appear in the amount 
column. Although no work is foreseen under such item and no quantities are consequently given in 
the quantity column, the tender rate shall apply should work under this item actually be required. 
Tenderers should note the provisions of paragraph 12 of this preamble. 

 
 If the Bidders should group a number of items together and tender one lump sum for each group of 
 items, this single tender lump sum shall apply to that group of items and not to each individual item,  
or should he indicate that full compensation for any item has been included in the rate for another 
item, the rate for the item included in another item shall be deemed to be nil. 

The tender lump sums and rates shall be valid irrespective of any change in the quantities during the   
execution of the contract. 

 

C2.1: PRICING INSTRUCTIONS 
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C2.1.6  The works executed are measured for payment in accordance with the methods described in the 
contract documents under the various payment items, notwithstanding any custom to the contrary. 
Attention is directed to the provisions of Clause 1220 of the Standard Specifications regarding the 
measurements of quantities for payment.  Except where specified otherwise than in Clause 1220, the 
net measurement or mass of the finished work in place shall be taken for payment, and any volume 
or mass of work in excess of that prescribed, shall be excluded. 

 

C2.1.7  The amount of work or the quantities of material stated in the Bill of Quantities shall not be considered 
as restricting or extending the amount of work to be done or quantity of material to be supplied by the 
Contractor. 

 

C2.1.8  The statement of quantities of material or the amount of work in the Bill of Quantities shall not be 
regarded as authorisation for the Contractor to order material or to execute work. The Contractor shall 
obtain the Engineer’s detailed instructions for all work before ordering any materials or executing work 
or making arrangements in this regard. 

 

C2.1.9         The short descriptions of the payment items in the Bill of Quantities are only given to identify the    
items and to provide specific details. Reference shall, inter alia, be made to the drawings, Standard 
Specifications, Project Specifications, General Conditions of Contract and Special Conditions of 
Contract for more detailed information regarding the extent of work entailed under each item. 

 

C2.1.10    The provisions of Clause 6.6 of the General Conditions of Contract shall apply to provisional sums   
and prime cost sums. 

 

C2.1.11  Subject to the conditions stated in paragraph C2.1.12 below, the rates and lump sums filled in by the 
Bidders in the Bill of Quantities shall be final and binding with regard to submitting the tender, and 
may not be adjusted should there be any mistakes in the extensions thereof and in the total sums 
appearing in the tender. Adjustment of the rates will take place prior to the signing of the contract. In 
their own interest Tenderers must make doubly sure of the correctness of their tender rates, the 
extensions and the Tender Sum. 

 

Arithmetical errors of responsive tenders will be corrected in the following manner: 
 

▪ Where there is a discrepancy between an amount shown in figures, and the corresponding 
amount stated in words, the amount stated in words shall take preference. 

 
▪ In the Bill of Quantities, if there is an error in the line item total resulting from the product of 

the quantity and the unit rate, the line item total shall govern, and the rate shall be corrected. 
Where there is a misplacement of the decimal point in the unit rate, the line 
item total shall govern, and the unit rate will be corrected. 

 
▪ Where there is an error in the total of the prices either as a result of other corrections 

required by this checking process or in the Tenderers addition of prices, the total of the 
prices shall govern and the Bidders will be asked to revise selected item prices (and 
their rates in the Bill of Quantities) to achieve the tender total of the prices. 

 
Should a Bidders be unwilling to make the corrections ordered by the Engineer, the tender may be 
disqualified. 

 

C2.1.12   A tender may be rejected if the unit rates or lump sums for some of the items in the Bill of Quantities 
are, in the opinion of the Employer, unreasonable or out of proportion, and if the Bidders fails, within 
a period of seven (7) days of having been notified in writing by the Employer to adjust the unit rates 
or lump sums for such items, to make such adjustments. 
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C2.1.13 The units of measurement indicated in the Bill of Quantities are metric units 

the following abbreviations are used in the Bill of Quantities: 
 

mm =  Millimeter 
m =  Metre 
km =  Kilometre 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

C2.1.14 All rates and sums of money quoted in the Bill of Quantities shall be in Rands and whole cents. 
Fractions of a cent shall be discarded 

 

C2.1.15  The item numbers appearing in the Bill of Quantities refer to the corresponding item numbers in the 
Standard Specifications. Item numbers prefixed by the letter B refer to payment items described under 
Part B of the Project Specifications, those with C to payment items described under Part C, and so on 
for further parts of the project specifications. 

km-pass = kilometre-pass 

m2 = square metre 
m2-pass = square metre pass 
ha = Hectare 
m³ = cubic metre 
m³-km = cubic metre kilometre 
l = Litre 
kl = Kiloliter 
kg = Kilogram 
t = ton (1000 kg) 
No = Number 
mn = meganewton 
mn-m = meganewton-metre 
% = Percent 
kW = Kilowatt 
Kn = Kilonewton 
PC sum = prime cost sum 
Prov sum = provisional sum 
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C2.2: BILL OF QUANTITIES 
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ITEM DESCRIPTION LI UNIT QTY  RATE  
 AMOUNT 

R                 c  

                

1300 
CONTRACTOR’S ESTABLISHMENT ON SITE AND 
GENERAL OBLIGATIONS 

         

                

B13.01 The Contractor's General Obligations:           

                

  (a)   Fixed obligations  Lump Sum 1     

                

  (b)   Value-related obligations  Lump Sum 1     

                

  (c)   Time-related obligations  Month 6     

                

              

B13.01 
(d) 

(a) 
(i) Compliance to Health and 
Safety Obligations 

 Month 6     

              

    (ii) Provide Safety Plan  Sum 1     

              

    (iii) Provide Safety File  Sum 1     

              

B13.01 
(e) 

(b) 
Appointment of Health and 
Safety Officer 

 Month 6     

              

                

                

                

                

                

                

                

                

                

                

                

         

                

                

TOTAL CARRIED TO SUMMARY    
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ITEM DESCRIPTION LI UNIT QTY  RATE  
 AMOUNT 

R                 
c  

                

 
 
 
 
 
 
 
 
 
 

1500 

ACCOMODATION OF TRAFFIC          

                

15.01 
Accommodating traffic and maintaining temporary 
deviations 

 Km 4     

                

                

15.03 Temporary traffic-control facilities:          

                 

  (a)  Flagmen LI 
Man-
Day 

396     

                 

  (b)  Portable STOP and GO-RY signs LI No. 2     

                

  (d)  Amber flicker lights   No. 4     

                 

  (e)  
Road signs, R- and TR-series, (900 mm 
diameter) 

  No. 7     

                 

  (f) Road signs, TW-series, (1200 mm sides)  No. 10     

                 

  (g)  
Road signs, STW-, DTG-, TGS- AND TG-series 
(excluding delineators and barricades) 

 No. 10     

                 

  (h)  
Delineators (TW 401 / TW 402) (800 mm x 
200mm): 

          

                 

    (i) Single sided  No. 50     

                

    (ii) Mounted back to back  No. 50     

                

                

    (j) Traffic cones (750 mm)  No. 20     

                

         

TOTAL CARRIED TO SUMMARY  
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ITEM DESCRIPTION LI UNIT QTY  RATE  
 AMOUNT 

R                 
c  

                

1900 DAYWORKS (PROVISIONAL)          

                

B19.01 Personnel during normal working hours:          

                

  (a) Unskilled  hr 1     

                

  (b) Semi-skilled  hr 1     

                

  (c) Skilled  hr 1     

                

  (d) Ganger  hr 1     

                

  (e) Flagmen  hr 1     

                

B19.02 Plant:             

  (a)   Flat bed truck (7t)  hr 15     

                

  (b)   Tipper Trucks - 6 cubic metres  hr 15     

                

  (e)   TLB (digger loader)  hr 15     

                

  (h)   Compactor (Bomag 90 or similar)  hr 15     

                

  (i)    Water truck (5000 litre)  hr 15     

                
                

B19.03 Materials             

  (a) Procurement of materials    
Prov 
Sum 

1 R 50 000,00  R50 000,00  

                 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

(b) 
Contractors handling costs, profit, and all 
other charges in respect of item 19.03 (a) 

  % R 50 000,00      
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TOTAL CARRIED TO SUMMARY   

ITEM DESCRIPTION LI UNIT QTY  RATE  
 AMOUNT 

R                 c  

                

5400 GUARDRAILS           

                 

54.01 Guardrails on timber posts:          

                

  (a)  Galvanised LI m 3000     

                

54.04 End treatments:           

                

  (a) End wings LI No. 80     

                

  (d) 
End treatments in accordance with the 
drawings where single guardrail sections 
are used 

LI No. 80     

                 

54.05 Additional guardrail posts:          

                

  (a) Timber LI No. 200     

                

54.06 Reflective Plates LI No. 900     

                

54.15 Adjusting spacer blocks and tightening bolts LI No. 60     

                

                

                

                

                

                

                

                

                

                

                

                

                

                

                

                

                

                

                

                

                

         

         

                

TOTAL CARRIED TO SUMMARY   
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ITEM DESCRIPTION     
AMOUNT 

R                 c 

       
           

1300 CONTRACTOR’S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS     
           

1500 ACCOMODATION OF TRAFFIC       
           

     1900  
DAYWORKS (PROVISIONAL) 
  

      

5400 GUARDRAILS       
           

   

                  
A SUB-TOTAL         
                  

            
B ADD: 10% CONTINGENCIES        
                  

            
C SUB-TOTAL        
                  

            
D ADD: 15% VALUE ADDED TAX       
                  

            
E TENDER SUM CARRIED TO FORM OF OFFER        
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PROVINCE OF THE EASTERN CAPE 

 

DEPARTMENT OF TRANSPORT 

 

  TENDER NO. SCMU10-24/25-0017 

 

 
SUPPLY, DELIVERY & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

 

 

CONTRACT 
PART 3 (OF 4): SCOPE OF WORKS 

 
ITEM PAGE 

C3.1 Description of the Works C3.2 

 
C3.2 

 
Engineering 

 
C3.6 

 
C3.3 

 
Procurement 

 
C3.7 

 
C3.4 

 
Construction 

 
C3.8 

 
C3.5 

 
Management 

 
C3.128 
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PROVINCE OF THE EASTERN CAPE 

 

DEPARTMENT OF TRANSPORT 

 

TENDER NO. SCMU10-24/25-0017 

 

 
SUPPLY, DELIVERY & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

 

 

C3.1.1 EMPLOYER’S OBJECTIVES 

 
The employer’s objectives are to afford opportunity to emerging contractor in participating in the 
SMME package in the upgrade of the Canzibe (DR 08313) Hospital Road. 

 
A major objective of the targeted procurement procedure is to extend economic opportunities and 
entrepreneurial capacity to all localities by the optimum utilisation of the resources existing in the 
vicinity of projects, the development of these resources in the execution of the project, and by 
maximising the amount of project funds retained within the project locality. 

 
C3.1.2 OVERVIEW OF THE WORKS (SCOPE) 

 
The construction work to be performed as part of this Contract mainly consists of the activities listed 
below. This list is not necessarily complete, nor will it limit the extent of work to be carried out under 
this Contract. 

 

The contract will be for 06( six) months and the works will consist of installation of guardrails and 
provision slope stabilization through the installation of gabions. 

 

C3.1.3 EXTENT OF THE WORKS 

 

 

For Material specifications and compliance refer to COLTO guidelines: Materials Section 5402 ((a ) to      (c)) 

and Section 5403 for Construction. 
 

Client’s Responsibilities 
 

The Department of Transport’s in House Construction unit is looking for the services of an SMME to erect 

guardrail in Canzibe Road project. 
 

The client will be responsible for payment of work completed according to specifications to the requirement in 

Section 5404 of COLTO. 

Contractor’s / Tenderer’s Responsibility 

  
The Contractor / Tenderer shall be responsible for the following; 

 

• Provision of whole material as indicated in the Schedule of quantities 

• Provision of labor and equipment 

• Supervision of the construction (erection of guardrails) 

• Ensure the work is completed and ready to be used by the client as indicated in COLTO Section 5404. 

C3.1: DESCRIPTION OF THE WORKS 
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Measurement and payment 

 

• Payment will be made when the Engineer / Client is satisfied with the standard of work that would have been 

agreed with the contractor. 

            The coordinates to DR08313 project are indicated below:  
 

Project Name 

Co-Ordinates 

Beginning of the Road End of the Road 

Upgrading of DR 08313 

from DR 08030 to Canzibe 

Hospital  

31º39’45.57”S and 28º55’56.36”" E 31º53’56.72”S and 29º11’06.80”E 

 
 

C3.1.3.1  GENERAL 

• Establishment of camps on site. 

• Accommodation of traffic. 

 

C3.1.3.2  INSTALLATION OF GUARDRAILS 

 

• Excavation in all material 

• Surface preparation for gabions 

• Installation of guardrails and accessories 

 

C3.1.3.3  DRAINAGE 

• Excavation and preparation of side drains, including subsoils, stone pitching and concrete lined drainage. 

• Installation of gabion wall and mattresses on stormwater inlet/outlet infrastructure. 

• Laying of prefabricated culverts with associated catch pits and headwalls. 
 

C3.1.3.4  ANCILLARIES 

• Provision of guardrails at hazardous sections. 

• Provision of road signage for the entire length of the road. 

• Relocation of fencing where fence is close to the road. 

• Repairs and maintenance to existing structure. 

• Maintenance of road services. 

• Construction of handrails.
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C3.1.4 LOCATION OF THE WORKS 

 
The proposed development is a section road DR08313 located in OR Tambo District, under the Nyandeni               

Local Municipality. The access to Canzibe Hospital Road can be obtained by ways of R61 on the West. The proposed 
Scope of Works starts from the T-Junction which is DR08030 and DR08313 to Canzibe Hospital which is 
approximately 26km from the aforementioned intersection. The intersection is referenced as km 0+000 in the final 
and approved design of the road.  : 

          

C3.1.5 TEMPORARY WORKS 
 
C3.1.5.1 SPECIAL WATER HAZARDS CONTROL 

It should be noted that certain areas of the Works are fairly low lying and due to blocked and 
inadequate stormwater control structures, these areas are prone to flooding and ponding during and 
subsequent to rainy periods. 

Therefore, roadworks and trenching /open excavations may also be delayed due to ponding of water 
and the Contractor will have to allow for various methods of removing ponding stormwater and other 
de-watering methods to enable a minimum of delay to occur. 

 
C3.1.5.2 OTHER SERVICES (TELKOM, ELECTRICITY, ETC) 

Items have been allowed in the Bill of Quantities for dealing with and protecting existing services 
where they are known. 

The Contractor will, however, ensure that prior to construction all the necessary Record Drawings 
and Wayleaves for all services have been obtained and verified on site by the relevant Service 
Providers in his presence. The Contractor must request in writing the relevant Official to indicate the 
said services at least 48 hours prior to commencement of work, after which the responsibility rests 
with the Service Department if the services are not indicated to the Contractor as requested. 

 
The Contractor shall take whatever extra precautions are required to protect all existing services 
from damage during the period of the Contract. Any damage to existing services indicated by the 
relevant service providers or other damage as a result thereof, shall be for the Contractor’s account. 

  
C3.1.5.3 SURVEY BEACONS AND BENCHMARKS 

The Contractor shall be responsible for the preservation of all land survey, erf or other pegs,  

benchmarks and beacons. If damage or disturbance of any such pegs or beacons is caused by the 
operations of the Contractor or his subcontractors, the pegs are to be replaced by a Registered Land 
Surveyor at the cost of the Contractor.  

 
Benchmarks will be replaced by the Engineer at the Contractor’s expense. Information regarding the 
position of all such pegs will be made available to the Contractor by the Engineer on request. The 
Contractor is to ensure that no spoil is placed over an erf peg or benchmarks and that these are 
adequately protected for the full duration of the Contract. 
 
Where disturbances of boundary pegs is unavoidable due to excavation or other operations adjacent 
to the pegs, the Contractor shall advise the Engineer or his Representative immediately, and 
agreement is to be reached that the disturbance of the peg is unavoidable and a strict record of such 
disturbed pegs is to be kept. Such pegs are to be replaced by a Registered Land Surveyor as 
described above and the Contractor is to submit proof of the cost of replacement of pegs. The 
Contractor will be reimbursed on a basis pro-rata to the total cost of peg replacement determined on 
completion of the Works. 
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C3.1.5.4 TIDYING UP OF THE WORKS 

The Contractor shall take note that progressive and systematic finishing and tidying will form an 
essential part of this contract. On no account shall spoil, rubble, materials, equipment or unfinished 
operations be allowed to accumulate in such a manner as to unnecessarily be a hindrance to or 
impede the activities of other contractors or service providers or public. In the event of this occurring, 
the Employer shall have the right to withhold payment for as long as may be necessary in respect of 
the relevant works in the area(s) concerned. In this regard, the Contractor’s attention is drawn to 
NEMWA. 

Upon completion of the Works or any portion thereof, the ground, fences, gates and any structures 
that have been interfered with are to be carefully restored to their original condition and all rubbish, 
tools, tackle, plant and material must be removed so as to leave the Site in a clean and orderly 
condition. No additional payment shall be made for work set out above. 

 
C3.1.5.5 UTILISATION OF MEs 

 

The Contractor shall be required to utilise ME contractors in the execution of the works below; 

• Accommodation of traffic; 

• Installation of stormwater culverts; 

• Brickwork; 

• Pitching, stonework and protection against erosion; 

• Gabions; 

• Guardrails; 

• Road signs;  

 
C3.1.5.5 EMPLOYMENT OF LOCAL LABOUR 

 
The Contractor shall be required to create employment (min of 5% of works value) for the duration of the 
contract period. 

 

                    The employment of the above local labour is over and above the local labour which will be employed by         
            the Micro Enterprises. 

 

 A “local labourer” is defined as a person whose domiclium citandi et executandi 
shall be in the Local Municipal Area in which the project is based. 
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C3.2.1 DESIGN SERVICES AND ACTIVITY MATRIX 

Works designed by, per design stage: 
Concept, feasibility and overall process Employer 
Basic engineering and detail layout to tender stage Engineer 
Final design to approved for construction stage Engineer 

Temporary works of Contractor Contractor 
Preparation of as-built drawings Contractor 

C3.2.2 DRAWINGS AND DOCUMENTS 

The drawings listed below are attached in order to give an overview of the project. 

Additional construction drawings will, in terms of Clause 5.9.1 of the General Conditions of Contract 
(2010), be issued to the Contractor by the Engineer/Employer on the commencement date and from 
time to time as required. 

The reduced drawings that form part of the tender documents shall be used for tender purposes only. 
The Contractor will be supplied with 3 sets of unreduced paper prints of each drawing free of charge. 
Any additional prints will be for the account of the Contractor. 

Only figured dimensions shall be used and drawings shall not be scaled unless so instructed by the 
Engineer. The Engineer shall supply all figured dimensions omitted from the drawings. 

 

Drawing No Title  

Volume 1 General Conditions of Contract (2015) To be obtained by 
Contractor 

Volume 2 The Standard Specifications for Road and Bridge Works for State Road 
Authorities (COLTO 1998 Edition) 

To be obtained by 
Contractor 

Volume 3 This Volume  

Volume 4 Set of drawings issued with Volume 3 for tender purposes (may be 
bound in at the back of Volume 3 or issued as a separate volume) 

 

1078–T– 01 Locality Plan Included in Volume 3 

1078–T– 02 Contract Name Board Included in Volume 3 

1078–T– 03 Identity Board Included in Volume 3 

Volume 5 The Routine Road Maintenance Procedures Manual as issued by the 
Department Roads and Public Works of the Eastern Cape 
(Version 1, February 2002) 

Included on CD to be 
supplied by the Engineer 

Volume 6 Re-gravelling and Road Betterment Procedures Manual (Version: 3–
Feb 2005) 

Included on CD to be 
supplied by the Engineer 

Volume 7 Book of Standard Drawings as issued by the Department of Roads and 
Public Works of the Eastern Cape (dated 08/08/2001) 

Included on CD to be 
supplied by the Engineer 

 
C3.2.3 DESIGN PROCEDURES 

The Contractor is responsible for the design of all temporary works required for the construction of 
the permanent works. This includes, inter alia, temporary access roads, trench shoring, dewatering 
and temporary support systems. 

C3.2: ENGINEERING 
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C3.3.1 PREFERENTIAL PROCUREMENT PROCEDURES 

 

C3.3.1.1 Resources standards 

 
Refer to the Tender Data in Part T1 

 

C3.3.1.2 Requirements 

 
Refer to the Returnable Documents in Part T2 

 

C3.3.2 UTILIZATION OF MEs 

 
The Employer has committed itself to the utilization of MEs in road maintenance. 

 

The vision is that the Main Contractor subcontracts a minimum of 30% of the Contract Value to MEs 
based in the Local Municipal Area. 

 

The Professional Team, made up of a representative of the Employer, Engineer and Contractor, shall 
prepare subcontract documents and request for RFQ’s in the first three months of the contract period. 

 

C3.3.2.1 PENALTY CALCULATION 
 

Use of ME Contractors 
 

Should the contractor fail to meet the minimum requirement of subletting at least 30% of the Contract 
value to ME’s based in the Local Municipal Area (emerging sub-contractors), a penalty of 1,2 * the 
value of the amount to be sublet, minus the actual value sublet, will be implemented. This amount will 
be deducted from the Contractor’s payment certificate. 

 
Use of Local Labour 

 
Should the contractor fail to meet the minimum requirement of creating employment (min of 5% of 
works value)  for the duration of the contract, a penalty of 1,5 * the value of the amount of employment 
that was not created, calculated at R180.00 per day per person, will be calculated and imposed. This 
amount will be deducted from the Contractor’s payment certificate. 

 
 

The Contractor is to indicate to the Client via a report certified by their auditors indicating the 
payments made to Local Labour and ME’s. 

C3.3: PROCUREMENT 
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C3.4.1 WORKS SPECIFICATION 

 

C3.4.1.1 Applicable Standards 

 
The Standard Specifications for Road and Bridge Works for State Road Authorities (1998 Edition) as 
prepared by the Committee of Land Transport Officials (COLTO) are applicable to this Contract. It 
shall however be noted that reference is made in certain of the specifications to other standardised 
specifications which may or may not be included in this document. Where such specifications are not 
included, they shall however be deemed to be included in the Contract documents. 

 
The Contractor shall have available for reference on site at all times a full set of the above 
specifications, together with any other to which they refer. These specifications shall remain the 
property of the Contractor but shall be made available to the Engineer whenever required throughout 
the duration of the Contract. 

 
In addition, the following Particular Specifications that are bound into this document will also apply: 
 

• Section 1900: Dayworks (provisional) 

• Section 12000: Environmental Management Programme implementation 

• Section 13000: Occupation Health & Safety specifications 

• Section 14000: HIV Training for the Construction Industry 

• Section 15000: Utilisation of ME’s and Local Labour 

 
C3.4.1.2.1 The term “Project Specifications” appearing in any of the COLTO standardised specifications must 

be replaced with the terms “scope of work”. 

 

C3.4.1.2.2 The variations and additions to the specifications listed in C3.4.1.2.2 are as follows: 

 
The Standard Specifications for Road and Bridge Works for State Road Authorities 1998, prepared 
by the Committee of Land Transport Officials, (COLTO), as amended, shall apply to this Contract. 
The amendments are those issued by COLTO and reproduced below, together with additional 
amendments as set out herein. 

The Routine Road Maintenance and Re-gravelling, as well as the Road Betterment Procedures 
Manuals, as issued by the Department of Transport of the Eastern Cape will be referred to as a 
guideline, for the repair / construction and maintenance activities to be conducted under this Contract.

C3.4: CONSTRUCTION 
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C3.4.2 SITE FACILITIES 

C3.4.2.1 Facilities for the Engineer 

Site facilities as specified in the schedule of quantities are required. Site meetings will be held in the 
Contractor’s site office and must make allowance to seat at least 25 people. 

C3.4.2.2 Sanitary Facilities 

The Contractor shall supply chemical toilets for use by his employees and temporary workers and 
shall be entirely responsible for maintaining such toilets in a clean and sanitary condition to the 
satisfaction of the Engineer and the health authorities. The number of toilets shall be based on one 
toilet per fifteen personnel on site and the Contractor shall make his own arrangements and pay all 
charges for the removal of sewage. 

C3.4.2.3 Contractor’s Camp Site 

The establishment of all labour, plant and materials on site and all arrangements in this respect is the 
responsibility of the Contractor. 

 

The Contractor shall provide within his own on-site facilities, a suitably furnished office or other venue 
capable of comfortably accommodating a minimum of twenty-five (25) persons at site meetings. The 
Engineer shall be allowed free use of such a venue for the conducting of any other meetings 
concerning the Contract at all reasonable times. The cost of providing the above facility will be viewed 
to be inclusive of the Contractor’s establishment costs. 

 
Before the erection of his camp, office, stores, plant and accommodation units or any facilities, the 
Contractor shall satisfy the Engineer that he is familiar with and has taken due cognisance of any 
pertinent local by-laws, availability of services and statutory regulations. The Contractor’s attention is 
specifically drawn to the regulations pertaining to the accommodation of labourers. 

C3.4.2.4 Telephone and Communication Facilities 

The Contractor shall provide and maintain a continuous means of on-site communication between 
his site supervision staff (i.e. the people responsible for the day to day running of the Contract) and 
the staff of the Engineer’s Representative. 

 
The Engineer and his Representative will use their own cellular and office telephones for this contract. 
The provision and use of cellular phones for the Contractor’s personnel will be for his own cost. 

C3.4.2.5 Accommodation for Employees 

The Contractor shall make his own arrangements for the accommodation of his employees. It is the 
prerogative of the Contractor in planning his works, to either provide the Departmental employees 
with temporary accommodation and camping allowance per day (or in accordance with the ruling 
Public Service Act, presently dated 28 December 2011) when working away from their base camp / 
depot, or either provide transportation on a daily basis to and from the work site. The cost thereof 
shall be deemed to be included in the rates and amounts tendered for the various items of work. 

C3.4.2.6 Security 

The Contractor shall be responsible for the security of his own personnel and constructional plant, as 
well as that of the Departmental employees on and around the site of the works and for the security 
of his camp and laboratory, and no claims in this regard will be considered by the Employer

 

C3.4.2.7 Water, Power Supply and other Services 

The Contractor shall make his own arrangements concerning the supply of water, electrical power 
and all other services for use at the site camps, as well as for all construction and maintenance 
purposes. No direct payment will be made for the provision of water, electrical power and other 
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services. The cost thereof shall be deemed to be included in the rates and amounts tendered for 
the various items of work. 

 

C3.4.3 FEATURES REQUIRING SPECIAL ATTENTION 

C3.4.3.1 Public Safety 

The Contractor shall at all times ensure that his operations do not endanger any member of the public, 
his own personnel as well as the departmentally seconded personnel. All works are to be carried out 
in accordance with the approved Occupational Health and Safety Plan. 

C3.4.3.2 Adjoining Properties 

The sites of the Works are surrounded by private properties. The Contractor shall exercise strict 
control over his employees to ensure that they do not trespass outside the road reserve or interfere 
in any way with the adjacent owners, tenants and their properties. In addition, the Contractor shall 
liaise with the owners regarding all matters that may affect them such as the provision of water and 
the like. 

C3.4.3.3 Construction and Maintenance Activities in Confined Areas 

It may be necessary for the Contractor to work within confined areas. Except where provided for in 
the project specifications, no additional payment will be made for work done in restricted areas. 

The Contractor must note that measurement and payment will be in accordance with the specified 
cross-sections and dimensions only, irrespective of the method used for achieving these cross- 
sections and dimensions and that the tendered rates and amounts shall include full compensation for 
all special equipment and construction / maintenance methods and for all difficulties encountered 
when working in confined areas and narrow widths, and at or around obstructions, and that no extra 
payment will be made nor will any claim for additional payment be considered in such cases. 
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C3.4.4    STANDARD AMENDMENTS TO THE STANDARD SPECIFICATIONS ISSUED BY COLTO 

 

No amendments have been issued. 

 
PROJECT SPECIFICATIONS REFERRING TO THE STANDARD SPECIFICATIONS AND    
ADDITIONAL SPECIFICATIONS 

 

 
In certain clauses the Standard Specifications allow a choice to be specified in the Scope of Works 
between alternative materials or methods of construction and for additional requirements to be specified 
to suit a particular contract. Details of such alternatives or additional requirements applicable to this 
Contract are contained in this part of the Scope of Works. It also contains some additional specifications 
required for this particular Contract. 

 
The number of each clause and each payment item in this part of the Scope of Works consists of the prefix 
B followed by a number corresponding to the number of the relevant clause or payment item in the 
Standard Specifications. The number of a new clause or a new payment item which does not form part of 
a clause or a payment item in the Standard Specifications and which is included here, is also prefixed by 
B followed by a new number. The new numbers follow on the last clause or item number used in the 
relevant Section of the Standard Specifications. 
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Add the following additional clauses: 
 

“B1156 ACCEPTANCE CONTROL 
 

Acceptance control means whatever testing the Engineer carries out over and above the process control 
testing already carried out in order to decide on the acceptability of any work submitted by the Contractor. 
Such testing will be carried out at the cost of the Employer in a laboratory approved by him. 

 

B1157 COMMERCIAL SOURCE 
 

An offsite source of materials chosen by the Contractor will also be viewed as a commercial source. The 
Contractor shall take full responsibility for the quality of all materials and services supplied from 
commercial sources. 

 

B1158 PROCESS CONTROL 

 
Process control means all testing required to be carried out by the Contractor on the works in order to 
ensure that the completed permanent works comply with the specifications and drawings. All such testing 
will be subject to inspection and approval by the Engineer.” 

SECTION 1100 DEFINITIONS AND TERMS 
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B1202 SERVICES 

 
 Add the following first paragraph: 

 
 “All reference to services in this clause shall also mean utility services as well as traffic monitoring devices such 

as Comprehensive Traffic Observation (CTO), Speed Measuring Device (SMD) and Weigh-in-Motion (WIM) 
stations.” 

 In the final paragraph, replace “clause 15” in the second line with “clause 5.6” 

 In the second paragraph, delete the word “utility” at the end of the second line. 

 In the final paragraph delete the second and third sentences starting with ‘Should’ and replace with the following: 

 
 “The Existing Services Drawing(s) indicates all known services on the site. Before any work can commence the 

contractor shall verify the actual position of each service and bring to the attention of the engineer any service 
that is not recorded. As the contractor is not authorised to remove or replace these facilities he shall: 

 
i) Give preliminary notice, in writing to the relevant service provider, that the services on the site will 

require removal or protection prior to works being carried out in the vicinity of each station. The 
contractor shall advise the service provider of  

a) The number of services, their locations and station ID numbers and 

b) The proposed dates when work will commence in the vicinity of each service. 

ii) In addition to the above preliminary notice, give the service provider 14 days written notice of the 
intention to commence work in the vicinity of each facility. 

iii) Upon completion of the work in the vicinity of each facility, the contractor shall notify the service 
provider, in writing, that work is complete, and the service may be reinstated. 

 
 Any delay resulting from the removal/replacement of a service shall not be the subject of a potential claim, 

unless the contractor can demonstrate that every effort has been made to timeously request and/or apply for 
the removal/replacement of the said service. In addition, the contractor shall be deemed to have employed the 
services of the service provider as a subcontractor for purposes of removing and/or replacing the relevant 
service. 

 
 Any cost of repairs, replacement and/or installation of the stations and equipment resulting from the contractor’s 

negligence or unauthorised action shall be to the contractor’s account.” 

 
Measurement and payment 

  
  Item          Unit 
 
  B12.02 Proving of Existing Services by hand in all classes of material…………...lump sum (LS) 
 
 The unit of measurement shall be the cubic metre of material removed by hand to expose existing services. 
 
 The tendered rate shall include full compensation for all labour and tools required for removing the material. 

The re-instatement of the service shall be paid for under the relevant items for backfilling of trenches and 
reinstatement. 

 

 

SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 
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B1204 PROGRAMME OF WORK 

 

Insert the following before the first paragraph: 

"A network-based programme in accordance with the precedence method shall be provided showing the 
various activities in such detail as may be required by the Engineer. The programme shall be updated 
monthly in accordance with the progress made by the Contractor. 

Failure to comply with these requirements will entitle the Engineer to apply a programme based on his 
own assumptions for the purpose of evaluating claims for additional compensation." 

 

B1206 SETTING OUT OF THE WORKS AND PROTECTION OF BEACONS 

In second line of first paragraph, replace Clause 14 with 4.1.2, 4.5, 4.15 and 4.15.3 of SANS 1921-1. 

   GCC2015 contains no specific clauses pertaining to the setting out of the works.  Setting out is included in 

   the Scope of Works and correctness will be addressed under the Quality as given in section 7 of GCC2015. 

   Replace “clause 14” in the first paragraph with “all relevant clauses in terms of Scope of Works and Quality”. 
 

Delete “and of clause 14 of the general conditions of contract” in the sixth paragraph. 

Add the following paragraph:  
 

“The contractor shall take care that property beacons, trigonometrical survey beacons or setting-out beacons 
are not displaced or destroyed without the consent of the engineer. Property beacons and trigonometrical survey 
beacons that have been displaced or destroyed shall be replaced by a registered land surveyor, who shall certify 
such replacement.  
 

The cost of replacing all beacons displaced or destroyed during the course of the contract without the consent 
of the engineer shall be the contractor’s responsibility and included in the tender rates”. 
 

Measurement and Payment 

 

Item                                                                                                                                         Unit 

B12.06 Setting out of work and protection of beacon                                                    Prov. Sum 

 

(a) Provision for new survey beacons to be constructed,      Prov. Sum 

or for existing survey beacons to be protected during construction  

(b) Handling costs and charges for Contractor on items B13.07 (a)                                       (%) 

 

B1209 PAYMENT 

(b) Rates to be inclusive 

In the 3rd line, after the word "quantities", insert "together with the payment of VAT as a separate 
item," 

(f) Materials on Site 

In the first line of the first paragraph, delete “Clause 52” and replace with “Clause 6.10.1”. 
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Add the following sub clause: 

 “(g) Trade names 

Where materials are specified under trade names, tenders must be based on those specified 
materials. Alternative materials may be submitted as alternative tenders and the Engineer may, 
after receipt of tenders, approve the use of equivalent materials.” 

 
B1210 CERTIFICATE OF PRACTICAL COMPLETION OF THE WORKS 

Insert the following: 

In the fourth line of the first paragraph, delete “Clause 54” and replace with “Clause 5.14”. 

 
Add the following paragraph: 

“Only a Certificate of Completion will be issued on successful completion of the works.” 
 
 

B1214 CONTRACTOR'S ACTIVITIES IN RESPECT OF PROPERTY OUTSIDE THE ROAD RESERVE AND 
OF SERVICES MOVED, DAMAGED OR ALTERED 

Add the following to the first paragraph of subclause (d)(ii) 

"This is also required with respect to fences, gates, camp sites, bypasses and material spoiled on 
private property.” 

Add the following after subclause (e) 

"These written statements, as required in Clause 1214(b)-(e) shall be handed to the Engineer before 
the final certificate will be issued.” 

 
 

B1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE CONSTRUCTION OF 
NEW WORK ON TOP OF COMPLETED WORK IS COMMENCED 

In second line of first paragraph, replace “Clause 35” with “Clause 8.2”. 

 
B1229 SABS CEMENT SPECIFICATIONS 

Add the following to this subclause: 

“Where reference is made in this specification or the Standard Specifications to the cement 
specifications, e.g. SABS 471: Portland cement and rapid hardening Portland cement, it shall be replaced 
with the new specification: 

SANS 50197-1 "Cement composition, specifications and conformity criteria Part 1: Common cements.” 

Furthermore, where reference is made in this specification or the standard specification to a different 
cement type, the following names will apply, and the Engineer will confirm the relevant new name from 
the table overleaf:
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Add the following new clauses: 

B1230 DAILY RECORDS 

The Contractor shall furnish the Engineer daily with records of work executed by him for each activity. The 
records shall include information such as description, location, measurement, plant and labour hours, where 
applicable, and all other information the Engineer may require for the record and measurement purposes, in 
accordance with the reporting forms included in Appendix B attached to this Volume. 

No separate payment items will be scheduled for the administrative costs incurred by the Contractor to provide 
the Engineer with the activity sheets and other information that will be required. These costs will be deemed to 
be inclusive of the rates tendered for the works.  

B1232 COMMUNITY LIASON OFFICER (CLO)  

The Community Liaison Officer (CLO) is to be selected by the Project Steering Committee (PSC) / Local Council 
and the Employer (through his agent) and appointed by the Contractor. The Contractor shall, however, accept 
the appointment as part of his management personnel.  

The duties of the CLO will be: 

▪ To be available on site daily during normal working hours and at other times as the need arises. His normal 
working day and his period of employment will be mutually agreed upon by the Employer and the Engineer 
accordingly. 

▪ To determine, in consultation with the Contractor, the needs of the local labour/SMMEs for relevant training 
if so required. 

▪ To communicate daily with the Contractor and the Engineer to determine the labour/SMME requirements 
with regard to numbers and skill, to identify possible labour disputes and to assist in their resolution. 

▪ To attend all meetings in which the community and/or labour is present or is required to be represented. In 
particular, he will attend the first part of the monthly/site meeting to report on the local community 
involvement. 

▪ To inform local labour of their conditions of temporary employment and to inform local labourers as early as 
possible when their period of employment will be terminated. 

▪ To attend disciplinary proceedings to ensure that hearings are fair and reasonable. 

▪ To keep a daily written record of his interviews and project liaison conducted. 

▪ All such other duties as agreed upon between all parties concerned. 

A payment item has been allowed for in the Bill of Quantities for the payment of the CLO.   
 

B1233 COMMUNITY PARTICIPATION 

In order to give effect to the need for the participation and transparency in the process of delivering services, 
the community should participate in the decision-making process throughout the duration of the project. This 
shall be achieved through structured engagement between those responsible for the delivery of the project and 
the community. 

 

A Project Steering Committee (PSC) which will be voluntary organizations shall be formed from representatives 
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of the Roads Forum, the Employer, the Engineer, the Contractor, interested and affected parties. The PSC shall 
meet at least once every month. 

 

 

 

The PSC shall make decisions and recommendations by consensus for the consideration and final approval of 
the Employer. 

 

  The tasks of the PSC will be to: 
 
▪ Identify problems and opportunities that result from the location, construction and operation of the roads. 
▪ Participate in the prioritization process of the works in the development of the Maintenance Plan which will 

form the basis of the Construction Programme. 
▪ Keep the community informed of all decisions taken and revisions relating to the Construction Programme. 
▪ Keep the community informed with regards to progress being made on a monthly basis. 
▪ To assist with community liaison and resolution of non-contractual disputes. 
▪ To devise fair and transparent procedures that will assist the Contractor in the engagement of labour. 

 

B1235 PROVIDING CONTRACT MANAGEMENT TO THE HOUSEHOLD CONTRACTORS LOCATED WITHIN THE 
LMA 

The Eastern Cape Department of Roads and Transport is responsible for the Household Contractor 
Maintenance Programme. 

The Household Contractor Maintenance Programme is aimed at poverty alleviation through community 
households located along the proposed road, who conduct basic road construction functions such as culverts, 
installation of gabions, guardrails, etc.  

It is the Employer’s intention that the provision of Contract Administration, Quality Control, Preparation of 
Reports and General Management of the programme be conducted by one full time foreman provided by the 
Main Contractor. The foreman is also required to provide the community contractors with basic training on how 
to conduct the said construction works to Departmental standards. 

B1239 MEASUREMENT AND PAYMENT FOR CERTAIN GENERAL ITEMS 

Payment will be made under this Section for certain temporary work items as follows:  

Item  Unit 

B12.01 Community Liaison Officer 

(a) Community Liaison Officer cost  provisional sum 

(b) Monthly transport allowance for CLO  provisional sum 

(c) Remuneration of PSC representatives from the community 

 to attend official meetings  provisional sum 
(d) Handling costs and charges for Contractor for items (a) (b) and (c) percentage (%) 
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A provisional sum is provided for the cost of community liaison, which will include the salary of the Community 
Liaison Officer for the duration of the Contract. The Community Liaison Officer may possibly not be required on 
a full time basis.  

Provisional sums are also allowed for the monthly transport allowance for the CLO, as well as for the payment 
of PSC members for attending official meetings as scheduled by the Engineer. All the above provisional sums 
will only be expended as instructed by the Engineer and approved by the Employer. 

The percentage tendered for handling costs and charges shall cover all additional costs for the Contractor over 
and above the sums paid under sub items (a), (b) and (c).” 

 
 
 
 

Item  Unit 

 
B12.11 Providing Contract Management to Household 
 Contractors within the LMA  ........................................................................................ month 

The unit of measurement shall be per month or pro rata of 21 days for which the Foreman provides the 
function of Contract Administration, Quality Control, Preparation of Reports and General Management of the 
programme as well as training. 

The tendered rate shall include for full compensation for all overheads, one full time foreman, one LDV and 
any other incidentals that may be required to provide the above service complete. 

 
. 
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B1303 PAYMENT 

B13.01 The Contractor’s general obligations 

 Add the following: 

“References to Clause 49 must be amended to read Clause 6.8.1” 
“References to Clause 53 must be amended to read Clause 6.11” 

 Add the following: 

The Scope shall also include the requirements of the Occupational Health and Safety specifications and relevant 
payment items contained in the tender documentation. 

 Add the following to sub-clause (i): 

“The tendered sum for sub item 13.01(a) also includes full compensation for the complete relocation of the 
Contractor’s camp or temporary road camps from one road or area to another during the course of the contract 
as per the approved programme. 

 

The Contractor will further provide a 15-seater mini-bus for inspecting the works during monthly site meetings 
(one day per month). This vehicle shall be in a neat and roadworthy condition and the Contractor will be 
responsible for the insurance of such vehicle. The Contractor will also ensure that this vehicle has the necessary 
permits required for the transportation of personnel.” 

 

It is a requirement of the Contract that the Contractor shall erect a security fence around the campsite with a 
six-metre double leaf security gate.  The security fence shall be at least two metres high, be clad with diamond 
mesh, have sufficient secure straining posts and lateral wire supports and shall have a functional and 
presentable appearance. 

 
The Contractor is to clear and maintain a two-metre-wide strip within the camp along all boundaries of the camp.  
No plant, material, sheds or buildings will be permitted within the two metre wide cleared area. 

 
Proper latrines shall be provided at the camp site. The latrines shall be regularly and properly maintained and 
shall be removed on completion. 

The tendered rates and amounts for the relevant items in the schedule of quantities shall include full  

compensation for all additional costs which may arise from complying with the above requirement.  Claims for 
additional compensation will not be considered. 

 
The Contractor is duly warned that the proposed site for a possible campsite may be within and adjacent to 
occupied residential erven and the temporary use thereof is subject to all normal bylaws, the Contractor may 
not house any employees other than the night watchmen (maximum of two) on the campsite.” 

Add the following after the fourth paragraph: 

"Should the combined total tendered for sub-items (a), (b), and (c) exceed 20% of the tender sum (excluding 
CPA, contingencies and VAT, as per returnable Form F), the tenderer shall state his reasons in writing for 
tendering in this manner." 

 

SECTION 1300: CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 
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Add the following at the end of the pay item: 

"The amount payable to the Contractor for time related costs arising from extensions of time granted by the 
Employer, where the Contractor is fairly entitled to such compensation in terms of Clause 5.12 of the General 
Conditions of Contract, shall be calculated as follows: 

(i) Account shall be taken of all time-related items scheduled in Sections 1200,1300, 1400, 12000, 13000 
and 14000. 

B13.01 (d) Compliance to Health and Safety Obligations  

 

(1)  OHS Act Safety Officer: 

(a) Appointment 

The Contractor shall appoint an Occupational Health and Safety Officer to assist and advise on matters 
related to occupational health and safety on site. It is the responsibility of the Contractor to ensure that 
the Occupational Health and Safety Act and the Construction Regulations are adhered to. The 
appointment of the Health and Safety Officer by the Contractor does not relieve the Contractor of his 
duties and obligations as required by the OHS Act and the Construction Regulations. It is the duty of the 
Contractor to acquire the applicable OHS Act and relevant Construction Regulations for the contract. The 
Contractor shall make available all information related to occupational health and safety on site as and 
when required from him by the Engineer. 

 
B1303    PAYMENT 
 
B13.01 The contractor's general obligations 
 

Add the following pay sub-items 
 

 Item  Unit 
 

B13.01(d)      Compliance with Occupational Health and Safety 
 Act (Act 85 of 1993) and its regulations (in particular  
 the construction regulations, 2014) and with the  
 Employer’s Health and Safety Specification (Particular  
 Specifications Part 3): ……………………………………………………month (m) 

Expenditure under this item shall be made in accordance with the General Conditions of Contract. 

Payment of the rate per month for sub-item B13.01(d) shall include full compensation for all the 
contractor’s obligations relevant to health and safety legislation. 

Add the following paragraphs: 

Payment of the rate per month for sub-item 13.01(d) shall include full compensation for all the contractor’s 
obligations relevant to health and safety legislation. 
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The following paragraph relates to the treatment of all pay items for which the unit of measurement is the 
month and shall become applicable only for use in calculations of approved extensions of time in terms of 
GCC2015: 
 
“All pay items for which the unit of measurement is "month" are deemed to be based on 23 working days per 
month.” 
 

 

 

 

 

Item   Unit 

 
B13.01(e) Appointment of Health & Safety Officer…………………………………. Month 
 

The monthly payments shall be in equal payments, for the term of appointment. This term shall be not less 
than six months or the negotiated project contract duration. The appointment will be to the approval of the 
Engineer. The Health & Safety Officer shall be charged with the duty of the work being undertaken as 
described in PS10 and the effects thereof on the community.  

 Insert the following paragraphs: 
  

“The tendered percentage under item (e) shall be the day, or part thereof, for which the vehicle was hired 
and used for its intended purpose. The rate tendered shall include full compensation for the hire of the vehicle 
including cost of insurances, fuel, wear and tear and any other incidentals.” 

 
Item  Unit 

B13.01 (f) Health & Safety Training     Lump Sum 
 

Payment under sub-items B13.01(f) (i)   shall be the amounts actually paid to the training institutions and 
shall be made in accordance with the provisions of the General Conditions of Contract. 
 
The tendered lump sum tendered shall include full compensation for the Contractor's handling costs, profit, 
mentoring, record keeping, reporting and all other charges in connection with providing the services; as well 
as the provision of a suitable training venue, for all necessary lighting, furniture, stationary, consumables 
and study material, and for transportation of the workers to and from the training venue.   
 
This payment shall be in full and final compensation in respect of "Payment of the lump sum will be made in 
two instalments as follows: 
 
(i) The first instalment, 75% of the lump sum, will be paid after the Contractor has met all his obligations 

regarding the provision of the training venue as specified. 

(ii) The second and final instalment, 25% of the lump sum, will be paid after the Contractor has met all his 
obligations regarding the provision of all the training programmes specified in the document. 

 

B13.02 NOTICES, SIGNS AND ADVERTISEMENTS 

Replace the second paragraph with the following:  
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“Two (2) contract Nameboard shall be erected and maintained for the duration of the Contract at points to be 
indicated by the Engineer.  Details of the contract Nameboard are provided in the standard drawings, whilst a 
layout of the identity boards is included with the tender drawings.” 

 Delete the final paragraph and replace with the following: 

“All signboards erected in accordance with the drawings or as approved by the Engineer, shall be removed at 
the same time as the Contractor’s de-establishment.  Payment under sub-item 13.01 for the final instalment of 
15% of the tendered lump sum shall not be made unless all the advertisements, notices and temporary signs 
have been removed.” 
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B1402 OFFICES AND LABORATORIES 

 
 (a)        General 

 Add the following before the last paragraph of sub-clause(a): 

 The engineer’s office establishment shall, unless otherwise agreed, be erected in close proximity to the 
contractor’s offices, and the entire area shall be fenced with security fencing and provided with a gate. The 
contractor shall take all reasonable precautions to prevent unauthorised entry to the engineer’s office 
establishment and to ensure the general security of the offices. 

 

(b) Offices 

 
Air-conditioned site office facilities are required for use by the Engineer for the duration of the 
contract. 
 

(c) Laboratories 

 
“No on-site laboratories are required. The Contractor may make use of SANAS accredited 
laboratories for all his process control testing, including Departmental laboratories where 
available.” 

HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S SITE 
PERSONNEL 

SECTION 1400: 
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B1501 SCOPE 

Add the following: 

Certain parts of the work to be carried out under this section may be reserved for selected sub-
contractors. 

"This section also covers the provision of additional information signs for motorists and releasing any 
notices to the media and public. 

It is a condition of this contract that traffic is accommodated taking into account the provisions of the 
latest edition of the South African Road Traffic Signs Manual (SARTSM). The latest version for use in 
the accommodation of traffic is Volume 2, Chapter 13 of the June 1999 edition. 

Copies of this publication are available from Government Printers attention Anna Steyn Tel. (012) 334- 
4500, e-mail: asteyn@print.pwv.gov.za” 

 
B1502 GENERAL REQUIREMENTS 

(a) Safety 

Add the following at the end of the second paragraph of this subclause: 

"The entire site will be handed over to the Contractor. The Contractor may, however, only occupy 
such areas on the site in accordance with the approved construction programme or as approved 
by the Engineer. 

The Contractor shall submit a programme for the accommodation of traffic to the Engineer for 
approval." 

Add the following: 

“The Contractor shall be responsible for maintaining the existing road surface both within the works 
area and the advance warning and termination areas in a safe and trafficable condition for the 
duration of the contract.” 

a) Approval of temporary deviations 

Add the following: 

"If, after any temporary deviation has been constructed, any changes which are considered 
necessary or desirable, the proposal shall be submitted to the Engineer for his approval." 

(i) Traffic Safety Officer 

Add the following after the second paragraph: 

“The Contractor shall submit a CV of the candidate to the Engineer for approval before the Traffic 
Safety Officer is appointed. The Traffic Safety Officer shall be made available to discuss road 
safety and traffic accommodation matters whenever required by the Engineer. This Traffic Safety 
Officer shall not be the same person as the Construction Health and Safety Officer contemplated 
in Part C of this specification. If a Traffic Safety Officer is found to be incompetent by the Engineer, 
the Engineer will instruct the Contractor to remove and replace him with a competent person. The 
Traffic Safety Officer will report to the Construction Health and Safety Officer” 

At the end of the subclause add the following: 

 
"The duties of the responsible persons shall include liaison with the relevant traffic authorities and 
in the event of an accident on the section of road under construction, the Traffic Safety Officer or 

SECTION 1500: ACCOMMODATION OF TRAFFIC 

mailto:asteyn@print.pwv.gov.za
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his assistants shall be responsible for contacting the traffic authority and South African Police 
Service." 
 
 

 

 

 
Replace sub-sub-clauses (ii) and (iii) with the following: 

 

“(ii) Record on neat and dimensioned sketches and submit to the Engineer the position and sign 
reference number where applicable of each sign, barricade, delineator, cone, amber flicker 
light, guardrail and permanent or temporary painted road marking feature. The position of 
each of the above-mentioned signs and road marking features shall be adequately 
referenced to identifiable permanent features located along the site of the works. 

These records shall also show the date and time at which the recorded traffic 
accommodation features are certified correct by the traffic safety officer and shall be signed 
by the traffic safety officer before being submitted to the Engineer. 

The records shall be amended whenever changes are made in the field and the amended 
detailed sketches shall be submitted to the Engineer. Such amendments shall record the 
position(s) of flagmen and stop/go control men and their associated traffic accommodation 
equipment wherever they are used. 

(iii) Personally inspect the position and condition of each traffic accommodation feature on the 
whole site of works at least twice each day at 9h30 and at 16h30, to record all irregularities 
discovered and the remedial action taken, and to sign off as correct and submit to the 
Engineer such record sheets by the middle of the next working day at the latest. The traffic 
safety officer shall keep a duplicate book for this specific purpose. The provision of daily 
photographs is advisable. 

The traffic safety officer shall also submit the daily labour returns of flagmen, stop/go and 
traffic signal control men employed, with this report. 

Add the following sub-clauses: 

“(i) The traffic safety officer shall be equipped with a cellular telephone and shall have a vehicle and 
sufficient labourers at his disposal 24 hours a day, including special non-working days and shall not 
be available for other duties. He shall be directly answerable to the Contractor’s site agent. 

The traffic safety officer shall have a direct line of communication with the police and traffic officers 
responsible for the area within the limits of the contract at all times. The provision of the road safety 
vehicle, driver, sufficient labourers and the cost of the cellular telephone shall be deemed to be 
included in the tendered rates.” 

“(x) Ensure that all obstructions related to the Contractor’s activities  be removed  before nightfall,  where 
applicable or as instructed by the Engineer and that the roads are safe for night traffic. 

(xi) Be responsible for implementing actions requested in writing by the traffic authorities with regard to 
the work to be carried out and be responsible for the erection and maintenance of all traffic signs 
necessary for the accommodation of traffic. 

(xii) In the event of an accident, the traffic safety officer shall record details of the accident in a written 
report accompanied by photographs and a neat sketch plan which show identifiable permanent 
features, relevant dimensions and the position of all temporary road signs, barricades, delineators 
and other devices used for traffic accommodation. The traffic safety officer is also to record the GPS 
coordinates of the accident scene. ” 
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(xiii) Also ensure full compliance with all the requirements of the Occupational Health and Safety Act and 
Construction Regulations (2014) which may pertain to the accommodation of traffic. 

(xiv) Keep the responsible Traffic Police fully informed with regard to any changes in the accommodation 
of traffic planned by the Contractor due to construction activities." 

 
 
 
 
 
 
 
 
 
Add the following sub-clauses: 

 

                   (j)       Failure to comply with provisions for the accommodation of traffic 

 

Failure or refusal on the part of the Contractor to take the necessary steps to ensure the safety  

and convenience of the travelling public, accommodation of traffic, and the provision of plant and 
personnel in accordance with these specifications or as required by statutory authorities or 
ordered by the Engineer, shall be sufficient cause for the Engineer to apply penalties as follows: 

Work related Penalties 

A fixed penalty of R 500 per occurrence shall be deducted for each and every occurrence of non-
compliance with any of the requirements of Section 1500 of the Standard Specifications and 
Section B1500 of the Scope of Works. 

In addition a time-related penalty of R 300 per hour over and above the fixed penalty shall be 
deducted for non-compliance to rectify any defects in the accommodation of traffic within the 
allowable time after an instruction to this effect has been given by the Engineer. The Engineer’s 
instruction shall state the allowable time, which shall be the time in hours for reinstatement of the 
defects. Should the Contractor fail to adhere to this instruction, the time-related penalty shall be 
applied from the time the instruction was given. 

 
Health and Safety related Penalties 

 

Penalties in respect of Occupational Health and Safety related issues are as per the table in 
Section 13000 of this document. 

 
                 (k)       Site personnel 

The Contractor shall ensure that all his personnel, excluding those who are permanently office 
bound, are equipped with reflective safety jackets and that these are worn at all times when 
working on or near to the travelled way. 

Any person found not wearing a reflective jacket under these circumstances shall be removed 
from the site until such time as he is in possession of and wearing a reflective jacket. Furthermore, 
the above penalties will also be applied. Reflective safety jackets shall be kept in good condition 
and any jackets that are, in the opinion of the Engineer, ineffective shall be immediately replaced 
by the Contractor. 

 
                  (l)       Use of the road by the public 
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The Contractor shall plan and conduct his activities so as to bring about the least possible 
disruption to the traffic on the roads on which he works. The Contractor shall deal with deliberate 
courtesy and understanding in any discussions or disputes at all points of contact with the 
travelling public. 

                (m)       Extension of time for completion 

No delays caused by the requirement that public traffic be accommodated during the construction 
of the works and that traffic flows be maintained as specified will be regarded a reason for an 
extension of time in terms of the general conditions of contract. 

                  (n)       Provision of safety equipment for the Engineer 

 

The Engineer shall be provided with the following traffic safety equipment: 
 

(a) Amber rotating flashing lights for mobile use which shall be approved by the Engineer: 
 

 
 
 
The Contractor shall provide the Engineer and the Engineer’s Representative with amber rotating 
warning lights. All lights shall be operational whenever the vehicles operate within the road 
reserve.  
 
All lights shall have a minimum height of 200 mm and 50-watt output, be of the revolving reflector 
type and shall have a magnetic base, flexible cable and a connection suitable for insertion into a 
12V automobile cigarette lighter socket. 

 
• (ii)   Maintenance sticker 
•  

The Contractor shall supply the Engineer and the Engineer’s Representative with magnetic 
“maintenance" stickers. The stickers must read “MAINTENANCE" in 170 mm letters on a yellow 
retro-reflective background. 

 

• (iii)    Safety jackets 

•  
The Contractor shall provide the Engineer, the Engineer’s Representative and visitors with safety 
jackets for moving around on site. The jackets shall be of an approved type, orange in colour and 
shall be to the approval of the Engineer. The Contractor is to allow for fifteen jackets. 

• (iv)    Hard hats 

•  
The Contractor shall provide the Engineer and visitors with hard hats for moving around on site 
where they may be required. The Contractor is to allow for fifteen hard hats. 

 
No additional payment will be made for the above items and the costs will be deemed to be 
inclusive in the establishment costs.” 

 
                 (o)       Flagmen 

Where required by the Engineer, flagmen shall be provided for the control of traffic at lane closures 
and road accidents if and when they occur. 
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Flagmen shall be adequately trained in the standard flagging techniques as described in the South 
African Road Signs Manual (Volume 2, Chapter 13) on Figure 13.23 (Detail 13.23.1) and be 
provided with conspicuous clothing such as safety jackets utilising retro-reflective and/or 
fluorescent panels in red, yellow and / or white. 

Flagmen shall have in their possession, at all times, certification that they have attended and 
passed an accredited course in flagging techniques before being allowed onto the construction 
site. 

Flags shall be made from bright red or red-orange material and shall be square with a minimum 
side length of 600 mm. The flag shall be attached to a staff at least 1,0 m in length. 

Flagmen shall be placed at positions as shown on the drawings or as directed by the Engineer. 
Such positions shall be a sufficient distance from the work areas to allow vehicles to slow down 
before entering the work area but not so far away that the drivers tend to increase speed before 
entering the work areas. The minimum requirement shall be one flagman at the start of each 
closure. 

During the daytime, at least two flagmen shall be provided at each traffic control point in addition  

to the STOP/GO sign operator, one flagman at the 80 km/h sign and a second roving flagman to 
indicate to the traffic at the end of the queue to stop. 

 

At night time at least one roving flagman equipped with a Stromberg Lightman xenon strobe, or 
similar approved, and a torch is required at each traffic control point as well as the traffic light 
operator. Where the shoulder of the road is closed to traffic, a flagman shall be provided at the 
leading end of the closure during daytime. This flagman shall be provided at the 80-km/h sign to 
warn the traffic about the closure. No flagman shall be on duty for a period of more than 10 hours 
per day.  

The traffic control site shall be well lighted at night with at least one floodlight positioned so as to 
illuminate the area and not shine into the oncoming traffic. 

In terms of lateral clearance and safety, flagmen shall stand on the shoulder of the lane of traffic 
that is being controlled and under no circumstances shall flagmen be permitted to stand within the 
traffic lane. In order to obtain maximum visual impact for the travelling public, flagmen shall stand-
alone. 

                (p)        Access to the works 

The Contractor’s plant and equipment shall not stop on the trafficked carriageway except to unload 
or load traffic control facilities.". 

 

B1503 TEMPORARY TRAFFIC-CONTROL FACILITIES 

Replace the first sentence of the first paragraph with the following: 

 
“The Contractor shall provide, erect and maintain the necessary traffic-control devices, road signs, 
channellisation devices, barricades, warning devices and road markings (hereinafter referred to as 
traffic-control devices) in accordance with these special provisions and as shown on the drawings and 
in the SARTSM and remove them when no longer required. It shall be incumbent upon the Contractor to 
see to it that the abovementioned traffic-control devices are present where required at all times and are 
functioning properly , and he shall replace any that have been damaged, lost, stolen or obliterated at his 
own cost.” 

 
Delete the last sentence of the second paragraph and substitute the following: 



Province of the Eastern Cape                                           Supply, Delivery and Installation of Guardrails in  
Department of Transport                                                   Canzibe Hospital Project 
Directorate: In-House Construction Unit                            BID NO: SCMU10-24/25-0017 
 
 
 

 

The Contract – Part 3 – Scope of Works  Page C3.27 

 

"Traffic-control devices no longer required at the site of a deviation or a lane closure shall be moved for 
re-use. Traffic-control devices lost or damaged by the Contractor shall be replaced at his own cost.". 

 
Replace the third paragraph with the following: 

“The type of construction, spacing and placement of traffic-control devices shall be in accordance with 
the latest edition of the South African Roads Traffic Signs Manual (SARTSM). The recommended 
arrangements of the traffic control devices illustrated and/or drawings shall not be departed from without 
prior approval of the Engineer. The arrangements expected to be most commonly used on this contract 
are shown in the Routine Road Maintenance Procedures Manual of the Department of Roads and Public 
Works of the Eastern Province. 

 
The details shown for spacing and placement of traffic-control facilities may, however, be revised at the 
discretion of the Engineer where deemed necessary to accommodate local site geometry and traffic 
conditions.” 

 
(a) Traffic-control devices 

Add the following to this Subclause: 

“Flagmen shall be provided at all access exit points to the working areas." 

Add the following new paragraph: 

 
“The Contractor shall be responsible for the removal of all litter at the traffic control points on a 
daily basis to an approved dumping site.” 
 
 
 
 
 
 
 

(b) Road signs and barricades 

Add the following after the second paragraph of this Subclause: 

“The Contractor shall be responsible for the protection and maintenance of all signs and shall at 
his own cost replace any that have been damaged, or lost, or stolen. 

All temporary road signs required to remain in position for some time shall be pole mounted as 
shown on the drawings. All temporary road signs required to be moved more often shall be 
mounted on portable supports for the easy moving of signs to temporary positions. The only 
permitted method of ballasting the sign supports shall consist of durable sandbags filled with sand 
of adequate mass to prevent signs from being blown over by wind. The cost of the sandbags shall 
be included in the monthly rate for accommodation of traffic. 

 

Temporary road signs and channelization devices shall be manufactured in accordance with the 
South African Road Traffic Signs Manual (Volume 2, Chapter 13) of June 1999 and arranged 
along the road as shown on the drawings and in the Manual. 

 

Add the following paragraphs: 
 

“All road signs shall be new or approved by the Engineer as new in accordance with the 
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specifications. The Contractor shall have available on site sufficient extra road signs, barricades 
and delineators to replace items that have become defective or missing. 

 
 

The Contractor shall be responsible for the protection and maintenance of all signs and shall take 
all reasonable measures to ensure minimum damages to signs and other traffic control devices. 

The covering of permanent road signs, if applicable, shall be by first utilising a hessian bag, which 
shall be pulled over the sign in the form of a hood and fastened to the signposts. Plastic bags or 
other materials fastened by means of adhesive tape shall not be permitted. The cost of covering 
of permanent road signs shall be included the monthly rate for accommodation of traffic. 

All temporary road signs required to remain in position for some time shall be pole mounted as 
indicated on the drawings. All temporary road signs required to be moved more often shall be 
mounted on portable supports for the easy moving of signs to temporary positions. The only 
permitted method of ballasting the portable sign supports shall consist of durable sand bags filled 
with sand of adequate mass to prevent signs from being blown over by wind. 

No work may proceed on any section where accommodation of traffic is required until such time 
as the relevant requirements with regard to sign posting and other detail shown on the Contractor's 
drawings are met and approved by the Traffic Safety Officer in writing.". 

 
(c) Channelization devices and barricades 

Add the following: 

“The start of barricades shall be positioned such that a minimum sight distance of 150m, measured 
at a height of 1,05m from the road surface, is obtained. 

Drums shall not be used as channelization devices. 

Delineators shall: 

(i) comply with the manufacturing and reflective requirements of the SARTSM and the blades 
shall be reversible 

(ii) have smooth and round edges, be mounted on a post and base and all components shall be 
of durable plastic material. 

 

(iii) have the lower edge of the reflective part mounted not lower than 250 mm above the road 
surface. 

(iv) be capable of withstanding the movement of passing vehicles and gusting winds up to 80 
km/h in typical working conditions without falling over. To achieve this, the base shall be at 
least 0,18 m² and ballasted by sandbags filled with sand. 

(v) together with its mounting be designed such that it will collapse in a safe manner under traffic 
impact and 

 
(vi) where work is not taking place in a section closed half width to traffic, the delineators shall be 

moved laterally back to the edge of the work area to provide a wider space for traffic.”. 

 
No traffic cones are to be utilised.” 

 

(e) Warning devices 

Add the following: 
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“All construction vehicles and plant used on the works shall be equipped with rotating amber 
flashing lights and warning boards as specified. All vehicles and plant, before being allowed onto 
the site, shall obtain a clearance permit from the Engineer. 

Rotating lights shall have an amber lens of minimum height of 200 mm and shall be mounted in 
such a way as to be highly visible from all directions. The lights on construction vehicles shall  not 
be switched on while vehicles are being operated on unrestricted sections of a public road, but 
shall be switched on while construction vehicles are operating within the accommodation of traffic 
area, as the vehicles decelerate to enter a construction area, or as the vehicles accelerate to the 
general speed when entering the road from a construction area. Lights on plant shall operate 
continuously while the plant is working alongside sections of road open to public traffic 

All LDV's and cars operating on site shall also be equipped with rotating amber flashing lights 
which shall be placed so as to be highly visible and operated continuously while the vehicles are 
maneuvering in or out of traffic or is travelling or parked alongside roads open to public traffic. 

Rotating lights and the "Maintenance Vehicle" signs on the Contractor's and Engineer’s vehicles 
and plant shall not be paid for separately. 

The Contractor shall apply and maintain lights together with temporary mounting brackets, to the 
approval of the Engineer. Vehicles and plant that do not comply with these requirements shall not 
enter the site. 

Add the following sub-clauses: 

(g) Other traffic control measures ordered by the Engineer 

The Engineer may instruct the Contractor to provide any other road sign, reflective tape, etc. Such 
road signs shall conform to the requirements of the South African Road Traffic Signs Manual, or 
specification provided by the Engineer. 

Similarly, in order to ensure that the travelling public is kept fully informed and warned on matters 
relating to the accommodation of traffic, construction sign posting and the effect of the construction 
on the flow of traffic through the site, the Engineer may arrange for advertising in the press and/or 
for other forms of publicity. 

 
B1504 WIDTH AND LENGTH OF TEMPORARY DEVIATIONS 

Replace “10m” and “5m” in the first paragraph with “3m” and “2m” respectively. 

Replace the second paragraph with the following: 

“Where the existing road is constructed in half widths or in full width with single direction traffic,  
the roadway width for accommodating one-way traffic shall be at least 3,2 m wide. The length of 
the half-width construction or full width construction with single direction traffic controlled by STOP 
and GO/RY signs shall not exceed 2, 0 km. 

The traffic shall be single direction controlled by STOP and GO/RY signs during daytime and 
temporary traffic signals at night as agreed by the Engineer.” 

B1506 EARTHWORKS FOR TEMPORARY DEVIATIONS 

Add the following to this Clause: 

"Wherever possible and as agreed by the Engineer topsoil shall be stripped off the area required 
for deviations. The topsoil shall be stockpiled in accordance with the specifications for later re- use 
to re-instate the deviations." 
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B1517 MEASUREMENT AND PAYMENT 

Delete the contents of this clause and replace with the following: 
 

“Accommodation of traffic will not be paid for separately and any costs associated with it, unless 
expressly stated and allowed for, must be included in the rates of the various items where 
accommodation of traffic is required.” 
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B1602 DEFINITIONS 

 
 

(a) Overhaul material 

 
 (iv) Insert “selected layers” before “subbase” in the first line. 
 
 Insert the following as a final paragraph 
 
 “Material procured from commercial sources shall not be regarded as overhaul material.” 

 
 b) Overhaul 
 
  Replace the sub-clause with: 
 

  “Regardless that the Standard Specification makes allowance for payment of restricted overhaul 
payment shall only be made for material hauled in excess of 1 kilometre. Overhaul shall be measured 
as the product of the volume of material hauled and the overhauled distance. 

 
 c) Haul distance 

 
Add the following paragraph: 

 
“Where material from one carriageway of a road is to be used on the opposite carriageway, the haul 
route shall be on the first carriageway to an approved crossing point or intersection. For this situation, 
the haul distance shall be measured from the position of obtaining the material, along the carriageway 
to the turning point, and then back along the other carriageway. Return travel may have to be along 
other roads but will not be measured separately. Existing municipal streets can be used for haul of 
material. 

 
 d) Free-haul distance 
 
  Replace the last sentence with: 
 
 “This distance shall be 1 kilometre in the case of all overhaul materials and this specification shall be 

deemed to have replaced the ‘free haul’ distance in all other sections of the standard specifications.” 
 
  Delete “and cut to spoil” in the last sentence. 

SECTION 1600: OVERHAUL 
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B1702 DESCRIPTION OF THE WORK 

 
(b) Grubbing 

 
Delete the contents of this Clause and replace with the following. 

 
“In the road reserve all stumps and roots are to be cut to the following heights above ground level 
and are to be treated with Garlan 4 with Red Dye: 

 

• 0m to 3m from the edge of roadway: - Flush with the natural ground level 

 

• 3m to 9m from the edge of roadway: - Maximum height of 100mm above the natural 
ground level 

 

All trees of girth larger than 0,5m will not be measured separately and will be deemed inclusive of 
the rate.” 

 
 

B1703 EXECUTION OF WORK 

 
(e) Cleaning out of hydraulic structures 

 
Replace the contents of this clause with the following: 

“Hydraulic structures and culverts shall be cleaned when instructed by the Engineer. 

Hydraulic structures and culverts shall be cleaned of all silt and debris such that all surfaces are 
clearly visible and accessible for inspection. 

Material removed shall be disposed of in close proximity of the culverts within the road reserve or 
loaded and transported to spoil as directed by the Engineer. Material spoiled near the hydraulic 
structures and culverts shall be spread neatly well clear of the top of drainage trenches where it 
will not wash back.” 

 
Add the following new clauses: 

 
(f) Removal of undesirable vegetation 

 
The Engineer may require the selective physical eradication of noxious weeds, invader plants and 
other undesired vegetation within the road reserve by uprooting and by cutting brush with suitable 
equipment. 

For the purpose of this clause, undesirable plant growth shall include, inter alia, the following as 
set out in Section 29 of CARA by the Minister of Agriculture and published in the Regulation 
Gazette No. 7032 Vol 429, promulgated on 30 December 2001. 

Category 1 Plants 

Weeds characterised as Category 1 plants must not occur on any land or inland water surface 
throughout the Republic, except in areas designated as biological control reserves. The plants as 
listed below need to be removed by the land user, unless they are in specifically designated areas 
that have been set aside for biological control. 

SECTION 1700: CLEARING AND GRUBBING 
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Lantana, Pompon Weed, Bugweed, Queen of the Night, Pampas Grass, Cat’s Claw Creeper, Red 
Sesbani, Fountain Grass, Water Hyacinth and Azolla. 

 

 

 

Category 2 Plants 

 

These plants are only allowed to be grown in areas specifically demarcated for this purpose. 
Appropriate steps must be taken to curtail the spread of the plants beyond these areas. 

 

Eucalyptus, Black Wattle, Patula Pine, Cluster Pine, Grey Poplar, Guava, Watercress, Weeping 
Willow, Port Jackson, Rooikrans and Sisal. 

 
Category 3 Plants 

 

These need to be contained from spreading by removing all new seedlings. 

Jacaranda, Syringa, Butterfly Orchid tree, Cotoneaster, Australian Silk Oak, St Joseph’s Lilly and 
New Zealand Christmas Tree. 

The eradication of undesirable trees will be paid for under normal payment items scheduled for 
removal of trees. Additional payment items will be scheduled for the physical eradication of 
undesired vegetation if they are selectively removed, otherwise it will be catered for under the 
Clear and Grub payment. 

 
(h) Clearing and grubbing narrow widths 

The Engineer may require clearing and grubbing of narrow widths between 0.5 and 5m wide to 
be conducted adjacent to existing roadways in order for them to be widened, or for the construction 
of new drains and mitre drains. The description and execution of the works will be conducted in 
the same manner as set out in sections 1702 (a), (b) and 1703 (a). 

 
B1704 MEASUREMENT AND PAYMENT 

 
Item Unit 

B17.01 Clearing and grubbing ............................................................................... hectare (ha) 

 
Add the following paragraphs: 

“Clearing and grubbing for the construction of camp sites shall not be measured separately. Payment 
shall be regarded as included in the rates tendered for the applicable items for the abovementioned 
work”. 

“The rate shall also allow for the gathering, cutting up, shredding if required, loading, transporting and 
disposing of at local villages located along the said roadways.” 

 

B17.05 Cleaning out of hydraulic structures 

Delete the last sentence of the last paragraph.  

  Add the following items: 

Item  Unit 
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B17.07  Mechanical cleaning of hydraulic structures, pipes and portal culverts   hour (hr) 

     The unit of measurement shall be the number of hours of operation of a high-pressure jetting machine 
(minimum pressure 120 bar and flow rate of 260 l/min) as instructed by the Engineer. Non-working hours for 
transport, breakdown, lack of operator or any other reason shall not be measured. 

       The tendered rate shall be an all-inclusive charge for the use of the plant and operator, transport costs to 
and from the site and all other handling costs, profit and other charges.  

 

      

  The tendered rate shall also allow for loading the materials onto trucks, for transporting the material within a 
free-haul distance of 1,0km and for spoiling the material to a site agreed to with the Engineer. 

Item Unit 

B17.08 Removal of undesired vegetation ....................................................square metre (m2) 

 
The unit of measurement shall be square metres of ground cleared using mechanical or manual labour 
methods, to selectively remove undesirable vegetation as instructed by the Engineer, including trees 
with a girth of up to and including 1,0m. 
 

The removal of undesirable vegetation within areas designated for Clear and Grub (Item17.01 and 
17.04) will not be paid for separately under this item. 

The removal of undesirable trees with a girth in excess of 1,0m will be paid under item 17.02. 

The tendered rate shall include for cutting the off cuts into manageable sizes, loading, offloading and 
spreading and hauling with a free haul distance of 1,0km. 

 
Item Unit 

B17.09 Shredding of vegetation cuttings in situ ........................................... cubic metre (m3) 

 
The unit of measurement shall be the volume of shredded vegetation generated from the cuttings, the 
volume determined from the rated capacity of the truck or container used to remove the shredded 
material. 

The tendered rate shall include full compensation for all plant, labour and materials for stockpiling the 
cut material, loading and shredding and final loading of shredded vegetation onto trucks off loading and 
spreading and hauling with a free haul distance of 1,0km or stockpile as directed. 

 
Item  Unit 

B17.10  Clearing and grubbing narrow widths ......................................... square metre (m2) 

The unit of measurement shall be square metres of ground cleared and grubbed as directed by the Engineer. 

The tendered rate shall include for all work necessary for the clearing and grubbing the surface in narrow 
widths, the removal and grubbing of trees and tree stumps (except large trees and stumps as defined and 
measured separately), cutting branches, backfilling of cavities, and the removal, transportation and disposal 
of material, all as specified.” 
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B1901 SCOPE 
B1902 ORDERING OF DAYWORK 
B1903 MEASUREMENT AND PAYMENT 

 

B1901 SCOPE 

This Section covers the listing of day work items in accordance with the General Conditions of Contract 
(Clause 6.5) for determining payment for work which cannot be quantified in specific units in the Bill of 
Quantities, or work ordered by the Engineer during the construction period which was not foreseen at 
tender stage and for which no applicable rate exists in the Bill of Quantities. 

 
B1902 ORDERING OF DAYWORK 

No dayworks shall be undertaken unless written authorisation has been obtained from the Engineer. 

 
B1903 MEASUREMENT AND PAYMENT 

Item Unit 

B19.01 Personnel 

(a) Unskilled labour hour (hr) 
(b) Semi-skilled labour hour (hr) 
(c) Skilled labour hour (hr) 
(d) Ganger hour (hr) 
(e) Flagmen hour (hr) 

 

Item Unit 

B19.02 Plant 
 

(a) Flatbed truck (specify size) hour (h) 
(b) Tipper Trucks - 3 to 5-ton capacity hour (h) 
(c) Tipper Trucks - More than 5 ton hour (h) 
(d) Loader (0,5m3) bucket hour (h) 
(e) TLB (digger loader) hour (h) 
(f) Excavator. (20-30 ton) hour (h) 
(g) Grader (AT 140 G or similar) hour (h) 
(h) Compactor (Bomag 90) hour (h) 
(i) Water truck (5000 litre) hour (h) 
(j) Dozer (D7 or similar) hour (h) 
(k) Tractor-trailor combination (43 kW, 3-ton min) hour (h) 
(l) Suitable truck/bus for transporting labourers (30 people minimum) hour (h) 
(m) Compressor (air) including hoses and tools (specify) hour (h) 
(n) Dewatering pump including generators and accessories (specify size) hour (h) 
(o) Mobile electric welding sets and accessories (specify size) hour (h) 
(p) Cutting torch with mobile electric & oxy acetylene installation hour (h) 
(q) Mobile concrete mixers (specify size) hour (h) 
(r) Light delivery vehicle (LDV) hour (h) 
(s) Centre-mount crane (specify size) hour (h) 
(t) Low bed truck (specify size) hour (h) 
(u) Other (specify) hour (h) 
(v) Shredder/chipper (specify) hour (h) 

SECTION 1900: DAYWORKS 
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Item Unit 

B19.03 Materials 

(a)   Procurement of materials................................................................................... provisional sum 
(b)   Contractor’s handling costs, profit and all other charges in respect of 

                           Item B19.03 (a) ................................................................................................... percentage (%) 
 

The unit of measurement for items B19.01 and B19.02 shall be the hour for the item of plant or personnel. 
Non-working hours for transport breakdown, lack of operator or any other reason shall not be measured. 
The time shall be taken from the time that the personnel and/or plant depart until return. 

Measurement shall only be for work instructed and directed by the Engineer, where the Engineer 
considers no other appropriate rate is available in the Bill of Quantities. Prior to the commencement of 
any work by the labourers described under item B19.01, the Contractor must obtain written consent from 
the Engineer regarding the classification of all labourers in terms of “unskilled”, “semi-skilled” and “skilled” 
labourers. 

The tendered rates for labour for item B19.01 shall include full compensation to cover overhead charges 
and profit, leave pay, bonuses, subsistence, allowances, employer’s contributions, additional payment 
for overtime, where applicable, insurances, housing, site supervision, use of small hand tools and 
appliances, non-mechanical plant and equipment and consumable stores, for all administrative, 
supervisory, operative and contingent costs, relating to the supply of personnel. 

The tendered rates for plant for item B19.02 shall be an all-inclusive hire charge for the use of the vehicle 
and driver or plant/equipment and operator and shall apply only to vehicles plant and equipment 
nominated in writing by the Engineer, for all administrative, supervisory operative and contingent cost, 
and profit, relating to the running of the plant. 

The unit of measurement for item B19.03 (a) shall be the amount actually paid for the procurement of 
materials to be purchased and shall be made in accordance with the provision of the general conditions 
of Contract. Only the actual quantities of materials used, as verified by the Engineer, shall be paid for. 

The percentage tendered for item B19.03 (b) shall be percentage of the amounts actually paid for the 
procurement of materials as ordered under item B19.03 (a) and shall be in full and final compensation in 
respect of the Contractor's handling costs, profit and all other charges in connection with the procurement 
and supply of the materials to the point of usage. 

The abovementioned tendered rates shall be full compensation for the various items as specified and 
no further profit shall be paid.” 
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B2101 SCOPE 

Replace the first paragraph with the following: 

 
“This Section covers all the activities for rehabilitative, new and maintenance work in connection with the 
excavation and construction of open drains, subsoil drainage and banks and dykes at the location and 
to the sizes, shapes, grades and dimensions shown on the drawings or as directed by the Engineer, and 
the test flushing of the subsoil drains.” 

 

B2102 OPEN DRAINS 

Add the following subclause: 

 
“(h) Concrete channels, kerb-and channel combinations, concrete side drains and median 

drains 

 
Concrete channels shall be cleaned when instructed by the Engineer. Material from the channels, 
kerb-and-channel combinations, side drains in cut and median drains shall either be loaded and 
transported to designated spoil sites or disposed of adjacent to channels where it cannot be 
washed back into the channel within the road reserve as directed by the Engineer. 

 
Vegetation growing in channel joints and cracks shall be removed with roots to prevent re- growth. 

 
Vegetation growing over channels from the edges shall be trimmed at the concrete edges and 
disposed of. Undesirable vegetation shall be removed with roots and spoiled where directed by 
the Engineer. 

 
Concrete drainage channels shall be clear of any obstruction such that the concrete surfaces are 
clearly visible. All concrete drains and channels, chutes and the like are to be swept after all 
obstructions and debris has been removed. 

 
Silt, debris and vegetation removed shall not be thrown up against cut or down fill slopes.” 

 
B2104 SUBSOIL DRAINAGE 

 
Add the following new clauses: 

 
(e) Draining of distressed areas 

Where the presence of subsurface water has caused failures of the pavement layers the Engineer 
may require the installation of subsoil drains through the road to drain the excavation before re-
instatement of the pavement layers. 

 
The subsoil drainage system to be installed shall be as instructed by the Engineer. 

 
Where asphalt premix is to be removed for the installation of a subsoil drain the asphalt shall be 
cut neatly and perpendicular with approved sawing equipment to the width instructed by the 
Engineer before excavation. 

 

Payment for the excavation of the asphalt premix layers and the reconstruction of the pavement 
layers shall be made under the relevant sections. 

 

 

SECTION 2100: DRAINS 
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(f) Maintenance of subsoil drains 

When instructed by the Engineer, blocked subsoil drains shall be unblocked by rodding through 
rodding eyes provided for the purpose and thorough flushing of the pipes. 

 
Should the Contractor notice the existence of blocked or damaged subsoil drains, the Engineer 
shall be duly notified to issue an instruction for the execution of the relevant maintenance work.” 
 

B2107 MEASUREMENT AND PAYMENT 

 
Item Unit 

B21.01 Excavation for open drains................................................................. cubic metre (m3) 

 
Add the following to the penultimate paragraph: 

 
“The tendered rate shall also include full compensation for trimming the open drains. Only those drains 
designated by the Engineer for excavation will be measured. The above rate will be deemed inclusive 
where blading is specified in Section 3400, and will not be measured separately. 

Where blading or road bed preparation is specified (Section 3400), payment for the formation of side 
and mitre drains up to the road reserve will be included in the blading or road bed preparation rate. 
However, where new drains are to be constructed to extend beyond the road reserve limits, payment will 
be made under this item for the length of drain outside the road reserve.” 

 
Item Unit 

B21.02 Clearing and shaping existing open drains ...................................... cubic metre (m3) 

 
Add the following to the penultimate paragraph: 

 
“The tendered rate shall also include full compensation for trimming the open drains. Only those drains 
designated by the Engineer for clearing and shaping will be measured. The above rate will be deemed 
inclusive where blading is specified in Section 3400, and will not be measured separately. 

 

 

Where blading is specified (Section 3400), payment for the formation and clearing of side and mitre 
drains within the road reserve will be included in the blading rate. However, where drains extend beyond 
the road reserve limits, payment will be made under this item for the length of drain outside the road 
reserve.” 

 
Delete item 21.18 and replace with the following: 

 
Item Unit 

 
B21.18 Clearing of concrete drainage channels 

 
(a)   Side drains, median drains and the like .........................................................square metre (m2) 

(b)    Channels in kerbing-channeling combinations ........................................................... metre (m) 

(c) Other drains and channels within the following invert ranges 
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(i) Less than 1.0m ....................................................................................square metre (m2) 

(ii) 1.0m to 2.0m ........................................................................................square metre (m2) 

(iii) 2.0m to 3.0m ........................................................................................square metre (m2) 

(iv) Exceeding 3.0m ...................................................................................square metre (m2) 

 

The unit of measurement shall be the square metre of channel cleared, measured in plan (no payment 
shall be made for vertical surfaces). 

 
The tendered rates shall include full compensation for all labour plant and equipment required for 
removing the material from the channels irrespective of the depth of silt and debris and for loading, 
protecting the existing drains and channels, dealing with any surface or sub-surface water, off-loading 
and spreading when material removed is intended for spoiling at a designated spoil site. 

 
The tendered rates shall include for transporting the excavated material to spoil sites within a free haul 
distance of 1,0km. 

 
Where material is disposed of adjacent to channels, the tendered rate shall include full compensation for 
removing the material from the channels, irrespective of the depth of silt and debris, protecting the 
existing drains and channels, dealing with any surface or sub-surface water, spoiling and spreading the 
material adjacent to the channel where it cannot be washed back into the channel.” 

 
Add the following new items: 

 
Item Unit 

B21.20 Clearing and shaping side and mitre drains by road grader ..................... meter (m) 

 
The unit of measurement shall be the linear meter of mitre and side drain formed, cleared, opened up 
and shaped. The length of mitre drain will be measured from the outside of the side road drain to the 
approved extremity of the mitre drain. Only those mitre and side drains designated by the Engineer for 
clearing and shaping will be measured. Where blading is specified (Section 3400), payment for the 
formation and clearing of side and mitre drains up to the road reserve will be included in the blading rate. 
However, where roads extend beyond the road reserve limits, payment will be made under this item for 
the length of drain outside the road reserve.” 

 
Item Unit 

 
B21.21 Exposing of existing subsoil drains ..................................................................... (m3) 

 
The unit of measurement shall be the cubic meter of material removed by hand to expose the drain. 

 
The rate tendered shall include for full compensation for all labour and tools required for removing the 
material. The re-instatement of the drain shall be paid for under the relevant items for constructing a new 
drain. 

 
Item Unit 

 
B21.22 Clearing of subsoil drains....................................................................................... (m) 

 
The unit of measurement shall be meter of drain cleared on the instruction of the Engineer. 

 
The tendered rate shall include full compensation for all labour equipment, tools and transport required 
for clearing subsoil drains and for disposal of the cleared material at approved sites.” 
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B2201 SCOPE 

Amend the first paragraph to read: 

 
“This Section covers all the activities in connection with the construction and maintenance of 
prefabricated units of culverts and other closed conduits such as storm water ducts, tremies and service 
ducts, together with inlet and outlet structures, manholes and other appurtenant structures.” 

 

B2203 MATERIALS 

(b) Portal and rectangular prefabricated concrete culvert units 

Add the following: 

“Should a pipe unit be specified as half of the standard length, the actual length of the unit will be 
measured for payment as it is accepted that only certain lengths are available from the 
manufacturers. The tendered rate for concrete pipe culverts shall also include any additional costs 
with respect to units that are half the standard length. The standard length of a concrete pipe will 
be taken as 2,44m or 2,5m depending on supplier. All pipe joints are to be wrapped with U24 
Bidum or similar approved material. The cost of the wrapping of the joints will be deemed to be 
inclusive in the installation rate of the pipe.” 

 
(d) Fine granular material 

 
Add the following: 

“Selected material, approved by the Engineer, may be used for the bedding.” 
 

Add the following clause: 

 
B2212 INLET AND OUTLET STRUCTURES, CATCHPITS AND MANHOLES 

(a) Excavation and backfilling 

Amend the first paragraph to read as follows: 

“The width of excavation shall be the net external dimensions of structure plus 0,5 meter working 
space along or around the structure. The specifications given elsewhere in this Section for 
backfilling the culverts shall apply mutatis mutandis to inlet and outlet structures, catchpits and 
manholes. If wet soilcrete is used with vibrators the extra working space can be reduced to 150 
mm.” 

 
B2217      MEASUREMENT AND PAYMENT 

        Item Unit 

         B22.17 (f) Headwalls As per ECS/22/C2: No 

                       the unit of measurement for B22.17 shall be the No. of headwalls erected. The tendered rate shall 
                       include full compensation for supplying and erection of headwalls. 
 

   Add the following clause: 

 

 

 

 

 

SECTION 2200: PREFABRICATED CULVERTS 
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“B2219      CONSTRUCTION TOLERANCES 

 
   The installation of prefabricated pipes, portal and rectangular culverts and ducts shall comply with the 
   requirements stated below: 

 
(a) Level 

The permissible deviation from the specified level shall be  20mm. 
 

(b) Alignment and grade 

The permissible deviation of the alignment and grade of each culvert and pipeline shall be  20mm 
from the specified line and level, or from the line between culvert or pipe inverts at successive 
manholes or catch pits, as applicable, when measured over any 7m length, and all such deviations 
shall be gradual. Reverse falls are unacceptable.” 

 
B2218 MEASUREMENT AND PAYMENT 

 
 

Add the following new items: 

 
Item Unit 

B22.30 Demolition of brick structures 

(a) 115 mm thick brickwork .......................................................................square metre (m2) 
(b) 230 mm thick brickwork .......................................................................square metre (m2) 
(c) 345 mm thick brickwork .......................................................................square metre (m2) 

 
The unit of measurement shall be the square metre of brickwork demolished. 

The tendered rate shall include full compensation for all labour, plant and equipment required to demolish 
the existing brick structure (including plasterwork and the like) and disposal of the demolition to an 
approved spoil site within a free-haul distance of 1km. For partial demolition, It shall also include for 
squaring out the brickwork and preparing the existing surface for repair or to tie into new brickwork.” 
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SECTION 2300: CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND DOWNPIPES, AND 
CONCRETE LININGS FOR OPEN DRAINS 

 
2304 CONSTRUCTION 
 
(g) Concrete-lined open drains 
 
The exposed surfaces of the concrete linings of open drains shall be given a class U2 surface finish. Concrete shall be 
cured in accordance with the requirements of the clause 6409. 
 
Sealed joints in concrete shall be in accordance with the details indicated on the drawings and the provision of the section 
6600. Cold joints shall be painted with a coat of approved bituminous emulsion containing 60% of pure bitumen by mass.  
 
Expansion joints shall be made in accordance with the drawings.     
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SECTION 3100: BORROW MATERIALS 

 
B3103 OBTAINING BORROW MATERIALS 

  
(a) General 
 
Add to Sub-clause 3103(a) the following: 
 
The Contractor shall note that natural materials which meet the requirements for the selected and sub-base layers are 
scarce, even when the properties are improved via stabilisation.  Therefore, careful selection of materials will be required 
in the borrow pits.  The Contractor shall refer to Section 3200 of the standard specifications with regard to his liabilities in 
respect of the contamination of good quality materials.  
 
B3104 OPENING AND WORKING BORROW PITS AND HAUL ROADS 
 
(g) Un-proclaimed private access roads 
 
The Contractor is responsible for proper maintenance of haul roads in cases where the material from the borrow pit areas 
has to be transported over secondary, tertiary, private or access roads. At the completion of activities in the borrow pits, 
the haul roads shall be restored to their original state and to the satisfaction of the Engineer. 
 
Expropriation of borrow pits on private property by the Employer, will include access roads to the borrow pits. However, 
the Contractor is fully responsible for negotiating details of the right of access to the borrow pits with the private owners 
as well as for the building, maintenance and later removal of all access roads.  No additional payment will be made for 
this work and full remuneration will be deemed to be included in the bid rates for the various items where the material is 
to be used. 
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SECTION 3200: SELECTIONS, STOCKPILING AND BREAKING-DOWN THE MATERIAL FROM BORROW 

PITS, CUTTINGS AND EXISTING PAVEMENT LAYERS, AND PLACING AND COMPACTING THE GRAVEL 
LAYERS 

 
 

B3201 SCOPE 
 
 Add the following new paragraph at the end of clause 3201: 
 
 “This section also includes for the crushing on site of hard rock and boulders from the necessary cutting 

excavations to produce G78, G7 and G5 quality materials for the layer works. 
 
 The G8 and G7 material shall both be crushed to a nominal maximum size of 75mm. 
 
 
B3203 STOCKPILING THE MATERIAL 
 

Add the following new paragraph at the end of clause 3203: 
 

“Where so constructed by the engineer, the various materials crushed on site for the layer works shall be 
loaded from the crusher discharged heaps and stockpiled separately elsewhere within the general crushing 
and screening plant establishment area, keeping the various crushed materials entirely separate from each 
other to prevent contamination. Provision is made in terms of this section 3200 for payment for such separate 
stockpiling, after crushing, of the Layerworks material crushed on site. 

 
B3204 BREAKING-DOWN THE MATERIAL 
 

(a) Initial breaking down of the material in cuttings, borrow pits and existing pavement layers. 

Add the following new paragraph at the end of clause 3203: 
 

“Rock material from the necessary excavations shall be used primarily in the construction of the required fills 
or crushed on site for use in the pavement layers, and only after the completion of these processes shall the 
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remaining excavated rock be disposed of as spoil material. 
 

Hence, until the rock fills are complete, and the required volume of pavement layer material has been 
crushed, any oversize rock produced during the excavation process shall not be discarded but shall instead 
be further broken down sufficiently to allow the rock either to be used in the construction of the required fills 
or to be accepted by the crusher and crushed on site for use in the pavement layers.” 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
B3205 CRUSHING AND SCREENING 
 
 Add the following new paragraphs after the end of the first paragraph clause 3205: 
 
 “There is insufficient space available within the road reserve to accommodate the establishment of the 

crushing and screening plant together with areas for offloading the uncrushed materials and areas for 
discharging and stockpiling the crushed material. 

 
B3212 MEASUREMENT AND PAYMENT 
 
 Item                Unit 
 
B32.01 Provision of crushing and/or screening plant:       Lump Sum 
 
 

Add the following after the end of the second paragraph of item 32.01: 
 
“The tendered rate for item B32.01 (a) for the provision of the Single stage crusher with screen shall also 
include compensation for the provision of the necessary screening plant. 

 
The tendered rate for item B32.01(a) shall also include full compensation for the cleaning, preparation and 
subsequent levelling and reinstatement of the entirety of the crusher establishment area, including any areas 
onto which the excavated material is affordable prior to crushing as well as those areas onto which the crusher 
discharges the crushed materials, and for the protection of the discharged crushed materials from 
unauthorised used and theft.” 
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B3302 MATERIALS 
 
 b) Fill 
 
  Add the following under item (iv): 
 
  “The maximum swell at 100% Mod AASHTO compaction shall not be more than 2%.”  
 
B3303 CLASSIFICATION OF CUT AND BORROW EXCAVATION 
 

Classification of cut and borrow excavation shall be revised as follows: 
 
“a) Classes of excavation 
 
 (ii) Intermediate excavation 
 
  No distinction shall be made between soft and intermediate excavation, and all intermediate 

excavation shall be classified and measured as soft excavation.” 
 
B3305 TREATING THE ROADBED 
 
 a) Removing unsuitable material 
 
  Replace “or” in the eight line of the third paragraph with “and” 
 
 d) In-situ treatment of roadbed 
 
  Add the following after the second paragraph: 
 
  “Shales and mudstone shall be treated as directed by the engineer.” 
 
B3306 CUT AND BORROW 
 
 e) The temporary stockpiling of materials 

 
  Replace the contents of this sub-clause with the following: 

 
  "The contractor shall plan his activities in such a manner so that materials excavated from borrow areas 

and cuttings can be directly transported to and placed at the designated points. 
 

  The temporary stockpiling of material will not be paid for separately unless instructed by the engineer, 
and full compensation will be deemed to have been included in the rates tendered for the various 
payment items for work for which the stockpiled material is to be used." 

 
 g) General 
 
  Add the following after the first sentence of the second paragraph: 

 
  "The final cut surface in hard excavation shall not be more than 0,5 m below the specified slope face, 

measured at right angles to the strike and dip directions of the slope face." 
 
 
 

SECTION 3300 MASS ARTHWORKS 
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B3307 FILLS 
 
 a) General 
 
  Add the following: 

 
  "Where existing embankments are to be widened, or where new embankments are to be constructed 

adjacent to existing embankments, the existing side slopes shall be benched as specified in sub-clause 
3307(d) and in accordance with the details on the drawings. 

 
  In addition, the material in the fill widening shall, unless otherwise instructed by the engineer, be 

compacted as follows: 
 

(i) where the thickness exceeds 1,5 m, it shall be compacted to a minimum of 93% modified AASHTO 
density to a depth of at least 1,5 m below the final road level; or 

 
(ii) where the thickness is less than 1,5 m, the in situ roadbed and fill material shall be compacted to 93% 

modified AASHTO density." 
 
 d) Benching 

 
  Replace the first sentence of the second paragraph with the following: 

 
  "The dimensions of benches as well as the extent to which existing fills have to be cut back to form 

benches shall be as indicated on the drawings or indicated by the engineer." 
  

  Add the following after the second paragraph: 
 

     "In order to obtain sufficient working width for road-building equipment when the existing road fill is   
widened, it may be necessary to form benches that extend beyond the normal road prism or to cut 
back into the existing road fill or both. The contractor shall submit his proposals in this regard to the 
engineer for approval before proceeding with such work. The contractor will be paid in accordance with 
the relevant payment items for work required to obtain a working width of up to 4 m. Additional work 
required to provide a working width in excess of 4 m shall be at the contractor's expense." 
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SECTION 3400: PAVEMENT LAYERS OF GRAVEL MATERIAL 

 
 

B3401 SCOPE 

Add the following paragraph: 

“The work involved under this Section also includes all activities that are required for the construction of gravel 
roads.  

 
B3402 MATERIALS 

(a) General 

Add the following to the second paragraph: 

“Materials to be used for the gravel wearing course shall be Type 1 as per Table 3402/4, with the following 
amendments: 

• Maximum target size = 53 mm 

• Oversize index = 10% maximum 

• Maximum permitted oversize = 63 mm.” 

 
B3403 CONSTRUCTION 

(b) Placing and compacting 

Add the following new sub-clause: 

“(iii) Re-Gravelling 

“Before the construction of the gravel wearing course is commenced, the Contractor shall ensure that the 
underlying subgrade is to the satisfaction of the Engineer.  This shall include the submission of all relevant 
process control test results to the Engineer.  

The wearing course material shall be dumped on the road and then spread by means of motor graders 
over the full width of the layer shown on the drawings and to such depth that after compaction the 
thickness of the layer complies with the requirements of the Scope of Works and the surface of the layer 
is true to elevation, grade, and cross-section. 

At no stage along a road shall the continuous length of unprocessed dumped material exceed 0.5km. 
Passing opportunities will be provided within the dumped material at a minimum spacing of 200 meters. 

The material shall be spread away from the area on which it has been dumped in such a manner as to 
minimise segregation of the various sizes of aggregate in the material. 
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Material that is oversize in terms of the requirements for size and that remains after processing or 
spreading or both shall be hand knapped or bladed off the road and removed and disposed of. 

Where necessary, in order to increase the moisture content of the material to the optimum value of the 
compaction equipment employed and the density required, not more than the requisite quantity of water 
shall be added uniformly over the area to the compacted.  The water shall be thoroughly mixed into the 
material until a homogeneous mixture is obtained. 

Material that is too wet shall be allowed to dry out to the correct moisture content before compaction 
proceeds. 

 

 

 

 

Compaction shall be carried out in continuous operations over the full width and length of the area being 
compacted until the density specified has been achieved.   The required shape and cross-section shall 
be maintained during compaction, and all holes, ruts, and depressions shall be corrected by frequent 
blading with a motor grader.  The top of the compacted layer shall present a hard uniform compacted 
appearance. 

Any weak spots that become apparent during compaction shall be cut out and repaired with sound 
material at the Contractor’s expense. 

The wearing course shall be compacted to a density of at least 95% of modified AASHTO density. Only 
partial payment will be done, at the discretion of the Engineer, on sections of wearing course until the 
Contractor has submitted satisfactory process control test results for the section to the Engineer.” 

Add the following new sub-clauses: 

“(f) Mixing/Blending of materials 

Where required by the Engineer, materials from different sources shall be mixed in order to produce a 
final layer that meets the requirements of the specification. 

Materials from the different sources shall be dumped on the road in the proportions ordered by the 
Engineer. The two materials shall be thoroughly mixed by grader or other suitable plant so as to obtain 
an even mix of the different types of material dumped.  The layer shall then be compacted in accordance 
with clause 3403 (b). 

(g) Testing of wearing course gravel 

The following minimum testing shall be undertaken by the Contractor as process control for the wearing 
course gravel, including material processed in-situ: 

(i) 1 CBR per kilometre of gravel wearing course. 
(ii) 3 Grading’s and indicators per kilometre. (The sample is to be taken from a 1m2 representative 

area on the road at the test position as per TMH 5) 
(iii) 3 Layer thickness measurements per kilometre. 
(iv) 3 Compaction density tests per kilometre. 
(v) 5 width of road (wearing surface) measurements to be taken every kilometre. 

(vi) Visual inspection 

(vii) Tolerance checking of surface repairs by using straight edge  

 
In addition, there shall be at least 3 CBR tests undertaken on samples from each proposed borrow pit. 
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All such tests will be undertaken by the on-site or approved laboratory, utilising personnel properly trained 
and equipped for the purpose.  

Only 70% of the applicable rate will be certified for the placing and construction of the pavement 
layer/gravel wearing course. Upon presentation of the above approved test results, the balance will only 
be payable if they conform to the set minimum requirements, failing which, the Contractor is to reprocess 
the section of work until it conforms to the specification. Only then will the balance of the payment be 
made.” 

(h) Light roadbed preparation 

Light roadbed preparation will be utilised to prepare the existing roadway to conform to the required 
design cross section before the re-gravelling operation commences, if so required. This item will be used 
when the above can be achieved by using a motorised grader unit without ripping the insitu material.  

The Engineer will order light roadbed preparation before re-gravelling a section of road only if the insitu 
roadbed material conforms to the required specification. 
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Blading shall commence by first cutting and shaping the side and mite drains to the required specification 
to ensure proper drainage, as well as the shaping of the roadway.  If in the opinion of the Engineer, the 
material so removed is suitable to be mixed in with the imported material, it should be bladed towards the 
centre line from both sides with successive cuts. 

 

 If in the opinion of the Engineer the material from the formation of the cross section and drains is not 
suitable, it will be spread over the side slopes or disposed of as directed. During the blading operation all 
large stones and vegetation shall be removed from the windrowed material. Any drains blocked off by 
under cutting shall be opened and gravel spillage into culvert inlets and outlets removed. The Contractor 
is to ensure that the required cross section is neatly trimmed and approved by the Engineer, before any 
material is imported.  

The operation will also include for providing the required cross sections and cambers on the road, as well 
as cutting all the mitre and side drains complete, to ensure proper  

drainage.  

Any drains blocked off by under cutting shall be opened and the spillage into culvert inlets and outlets 
removed. The Contractor is to ensure that the required cross section is neatly trimmed and approved by 
the Engineer, before any material is imported. 

(i) Heavy roadbed preparation 

Heavy roadbed preparation will be utilised to prepare the existing roadway to conform to the required 
design cross section before the re-gravelling operation commences if required. This item will be used 
when the above can only be achieved by using a motorised grader to rip the insitu material, scarify, add 
water, mix, shape and compact the material to achieve the required cross section before the re-gravelling 
operation.  

The Engineer will order heavy roadbed preparation before re-gravelling the section of road only if the 
insitu road bed material is of such a nature, that upon being processed, conforms to the minimum 
requirement to receive the imported gravel wearing course. 

Heavy roadbed preparation will consist of ripping (150 mm), adding water, mixing, shape and trimming 
to the required cross sections and cambers inclusive of cutting all mitre and side drains complete, to 
ensure proper drainage. 

The Contractor is to ensure that the required cross section is neatly trimmed and approved by the 
Engineer, before any material is imported.  

Compaction during the operation must ensure that at least 95% of MOD AASHTO is achieved for the 
gravel wearing course layer. 

Any drains blocked off by under cutting shall be opened and the spillage into culvert inlets and outlets 
removed. The Contractor is to ensure that the required cross section is neatly trimmed and approved by 
the Engineer, before any material is imported.  

(m) Quality / Standard 

The road surface on completion of the works shall give a smooth ride free from corrugation and be 
properly drained. 

The specified camber for straight sections of roads shall be maintained and super elevation on curves 
shall extend across the full width of the roadway.” 
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SECTION 5100: PITCHING, STONEWORK AND PROTECTION AGAINST EROSION 

 
 

B5101 SCOPE 

Amend the first the first paragraph to read: 

“This Section covers the furnishing of materials and the construction as well as maintenance activities of 
a protective covering in stone pitching, cast in situ concrete pitching, bricks or prefabricated concrete 
blocks on exposed surfaces such as earth slopes, drains and stream beds, as well as heavier protective 
layers in the form of riprap and the construction of stone masonry for walls, as well as shown on the 
drawings or as ordered by the Engineer. 

The Routine Road Maintenance Procedures Manual (RRMPM) of the Department of Roads and Public 
Works of the Eastern Cape describes the causes and type of defects, as well as providing a guide on 
how to conduct the works as indicated below.” 

 
 

5103     Stone Pitching: 

 
 (b)      Grouted stone pitching 

 

            The work shall be done in accordance with all the requirements specified for plain pitching in sub clause   
5103(a) Above, except that the stones shall be thoroughly clean and adhering dirt or clay, moistened and 
embedded in freshly laid cement mortar composed of one part of cement to every six parts of sand. Any 
spaces between the stones shall be filled with cement grout of the same composition as the mortar. The 
mortar and grout shall be placed in a continuous operation for any day’s run for any one location. The grout 
shall be worked into the pitching so as to ensure that all spaces and voids between the stones will be 
completely filled with grout to the full depth of the stone pitching. Grout spilt on to exposed surfaces of the 
stone shall be removed while still soft, and the joints between stones shall be neatly finished. 

 
                       The grout pitching shall be cured with wet sacking or other approved wet cover for not less than a period of 

four days after grouting and shall not be subjected to loading until adequate strength has been developed. 
Where required, weep holes shall be formed in the pitching. 
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B5201 SCOPE 

Add the following sentence to the first paragraph: 

“This section will also cover all activities required to maintain and repair existing gabion structures. 

The Routine Road Maintenance Procedures Manual (RRMPM) of the Department of Transport, Eastern 
Cape describes the causes and type of defects, as well as providing a guide on how to conduct the works 
as indicated below.” 

 
B5202 MATERIALS 

 
(f)  Filter fabric below the gabions 

 
            Add the following at the end of sub-clause 5202(f): 

 
            "In the case of the filter fabric used to line the earth faces of the gabion mattresses at the box culvert inlet,  

the following properties shall apply: 
 
   Penetration load (minimum)  3500 Newton 
 
   Puncture resistance (maximum)  15 mm 
 
   Water percolation (minimum)  20 litre / m2 / sec" 

 

 
B5205          MEASUREMENT AND PAYMENT: 

        Add the following new item: 

        Item Unit 

        B52.05 Dismantle and remove gabion structures ............................................................ (m3) 

The unit of measurement shall be the cubic metre of gabion structure dismantled / demolished and 
removed to spoil. 

The tendered rate shall include full compensation for all labour, plant and equipment, as well as all 
incidentals required to demolish the existing structure and disposal of the demolition to an approved 
spoil site within a free-haul distance of 1km.” 

SECTION 5200 GABIONS 



Province of the Eastern Cape                                           Supply, Delivery and Installation of Guardrails in  
Department of Transport                                                   Canzibe Hospital Project 
Directorate: In-House Construction Unit                            BID NO: SCMU10-24/25-0017 
 
 

 

The Contract – Part 3 – Scope of Works  Page C3.53 

 

 
 

 

 
   B5402  MATERIALS 
 
 a) Guardrails 
 
 At the end of the 1st sentence delete the full stop and add “or SANS 51317 and carry the SABS mark.”  
 
  
    B5403  CONSTRUCTION 
 
 a) Erection 
 
 Replace the 7th paragraph with the following: 

 
“Steel posts placed on concrete retaining walls or concrete structures shall be erected and fixed as shown 
on the drawings. For all other applications, steel posts shall be erected and fixed in compliance with the 
approved guardrail system as tested and approved in terms of SANS 51317.”  

 
    B5405  REMOVING, RENOVATING AND RE-ERECTING GUARDRAILS 
 
 a) Removing the guardrails 
 

In the 3rd line of the 1st paragraph, after “150mm layers,” delete the full stop and add “of suitable material 
(than less than G7 quality material).” 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION 5400: GUARDRAILS 
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SECTION 5500: FENCING 

 
 
B5501 SCOPE 
 
Add the following: 

 
“This section also covers the repairing of existing fences that form part of the permanent work and/or routine 
maintenance” 

 
B5514 MEASUREMENT AND PAYMENT 
 

Add the following pay item: 
 
“Item   Unit 
 
B55.10 Repairing existing fences  ......................................................  kilometre (km) 
 
The unit of measurement for repairing existing fences shall be the kilometre of existing fence repaired on the 
instruction of the engineer. 
 
The tendered rate shall include full compensation for untying the existing fence (where necessary) and 
reinstating it, tying of droppers and repairing and re-aligning of standards to the satisfaction of the engineer 
as well as for coiling and stacking material unsuitable for re-use.  
 
If the existing fence is damaged by the contractor’s construction activities, the contractor shall repair the 
fence at his own cost.” 
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B5603 MANUFACTURING OF ROAD SIGN BOARDS AND SUPPORTS 

(a) Road sign boards 

Add the following: 

“The Contractor shall ensure that the signs and supports supplied by the manufacturers are 
correct in all respects.” 

(f) Road sign supports 

Add the following: 

“All the ground-mounted signs shall be supported on creosote timber pole supports.” 

Add the following new sub clauses: 

(h) Chromadek sections 

“Chromadek sections shall be assembled in accordance with the details of the standard plans. 

Where joints are approved by the engineer, they shall be constructed in accordance with the 
details shown on the standard plans and shall be covered on the rear face after assembly with a 
20mm wide PVC corrosion protection tape. The PVC tape shall be covered by a 60mm wide  self 
adhesive aluminium backed strip such as “Bostik Dit-Sit” or approved equivalent, all as indicated 
on the standard plans. 

Retro-reflective material shall be applied to the section as specified for Aluminium Sections in 
Clause 5603(d) of the Standard Specifications, with the following additional requirement: 

Where the letters or legends cross the horizontal joints of the sign panels the lettering or legend 
shall be cut along the joint and trimmed just short of the 3mm radius bend on the section. 

(i) Fastening details 

All fastening details to join the sign sections, to edge the assembled sign panel and to fasten the 
completed panel on to the timber supports shall be constructed in accordance with the details 
shown on the standard plans.” 

(j) Date of erection and sign identity number 

The manufacturer's name, month and year of erection of the sign shall be placed in the bottom 
left-hand corner when facing the back of the sign. An eleven (11) digit identity number supplied by 
the engineer shall also be placed on the back of the sign above the date of erection. All lettering 
shall be 50mm high and shall be manufactured from 7 year cast enamel scotchcal or equivalent. 
All lettering will be located such that it is visible from the shoulder of the road. No reflective paint 
or reflective material will be permitted on the back of sign faces. 

Single signs such as R and W series signs shall only have the manufacturer's name, date and 
month placed on the back. 

 
B5604 ROAD SIGN FACES AND PAINTING 

Add the following new sub clauses 

(a) Application of retro-reflective material 

All sign faces shall be faced with retro-reflective material. Painted front sign faces shall not  be used. 
Colours, symbols, legends and borders shall comply with the regulations of the applicable Road 
Traffic Act, the South African Road Traffic Signs Manual, SABS 1519-1990, and the details shown 
on the Plans. 

Where applied to Chromadek Sections retro-reflective material shall be applied as specified for 

SECTION 5600: ROAD SIGNS 
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aluminium sections in Clause 5603(d) of the Standard Specification, and of Clause B5603(h) of this 
Project Specification. 
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(b) Silkscreening 
 
Silkscreening or inking over retro-reflective materials shall not be acceptable. 
 

B5605 STORAGE AND HANDLING 
Add the following: 
“The following shall not be allowed on the sign face: 

(a) Drilling of holes 

(b) Application of any form of adhesive 

(c) Cleaning with any chemicals that are not specifically approved by the manufacturer of the retro- 
reflective material, and 

(d) Covering the sign face with an impermeable material that does not allow free circulation of air. 

 
B5606 ERECTING ROAD SIGNS 

(a) Position 

Add the following: 

“All signs are to be placed, where practically possible, at the “preferred” location as indicated in 
the table on drawing ECS/56/1/C1. Variations will only be allowed if the topography does not allow 
the sign to be placed in the preferred position.” 

(d) Field Welding 

Replace the contents of this clause with the following: 

“No welding shall be allowed during the erection of any road signs.” 

(e) Time of Erection 

Replace the contents of this clause with the following: 

“Road signs shall be erected during and without disrupting the normal free flow of traffic.” 

Add the following new sub clause: 

(h) Fixing of signs to poles 

All sign faces will be affixed to the pole by means of clamps as indicated on drawing. An additional 
mild steel clamp (“ready-bar” ) will also be installed, together with one galvanised steel bolt fixed 
through the pole, as indicated on drawing CS/G/6/5. 

W401 and W402 signs will only be affixed by means of two galvanised steel bolts through the 
face of the sign and pole. 
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SECTION 5900 : FINISHING THE ROAD AND ROAD RESERVE AND TREATING OLD ROADS 

 

B5901 SCOPE 
 
 In the first line of the second paragraph, insert the following after ‘this section’  
 
 “…distinguishes between new construction and renewal construction. When construction is new, as in the 

case of new alignments for example, then this section ” 
 
B5902 FINISHING THE ROAD AND ROAD RESERVE 
 
 Retain the existing paragraphs as sub-clause: 
 
 “a) New construction” 
 
 Replace the sixth paragraph with: 
 
 “All materials resulting from the finishing operations shall be disposed of at approved spoil sites.” 
 
 Add the following: 
 
 “b) Renewal construction 
 
  After completing construction work within the site, the contractor shall ensure that all construction 

generated or related material that may have been swept, windrowed, stockpiled, stored or spread beyond 
the road surface is removed. This shall be done before any other rehabilitation work is undertaken, including 
shaping, topsoiling and grassing. Should, during the removal of construction generated or related material, 
existing vegetation or topsoil be disturbed or destroyed, the contractor shall, at his own cost, re-instate the 
road reserve to its original state. This shall include ripping, should the construction material have compacted 
the existing surface. 

 
 Culvert in lets and outlets, culvert barrels, and open drains shall be cleared of debris, soil, silt and other 

material generated from the construction activities. 
 
 The surfacing shall be cleared of all dirt, mud and foreign objects. Dragging, pushing or scraping material 

across the finished surfacing shall not be permitted. 
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SECTION 6200: FALSEWORK, FORMWORK AND CONCRETE FINISH 

 
B6204 DESIGN 
 

(a) General 
   Add the following: 
   “ Drawings and calculations for all temporary support works shall be signed by a registered Professional 

Engineer.” 
 
B6207 FORMED SURFACES : CLASSES OF FINISH 
 

(b) Class F1 surface finish 
 

   Add the following : 
   "This will generally be termed Rough Finish" 
 
  (c) Class F2 surface finish 
 
   Add the following : 
   "This will generally be termed Smooth Unrubbed Finish" 
  
  (d) Class F3 surface finish 
 
   Add the following : 
   "This will generally be termed Smooth Rubbed Finish" 
 
B6208 REMEDIAL TREATMENT OF FORMED SURFACES 
 
  (b) Repairs to surface defects 
 
   Delete Clause 6208(b) and substitute the following : 
 
   “Small surface defects such as cavities produced from ties, large isolated blow holes, broken corners and 

edges and honeycombs due to joint leaching shall be repaired as follows: 
 
   All defective concrete shall be removed to a minimum depth of 30 mm and down to sound concrete such 

that no "feather edges" are formed.  The area to be repaired shall be dampened with a cement slurry 
before patching. 

 
   The patching mortar shall consist of the same fine aggregate as used in the concrete in the ratio of 1 

cement to 3 sand by volume.  The water content shall be such that the mix is apparently dry - the moisture 
coming to the surface, only after ramming with the end of a 38 x 38 timber or similar. 

 
   After firmly compacting until moisture appears at the surface, the patch shall be smoothed off with a 

wooden trowel and left to cure for 48 hours. 
 
   White cement of PBFC may be substituted for up to 35% of Ordinary Portland Cement in order to obtain 

a colour match. 
 
   For repairs to medium to large areas of honeycomb, particularly on the earth faces to bridge abutments 
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and box bridges the preparation shall be as for small patches but a proprietary patching mix shall be used 
in accordance with the manufacturer's specification. 

 
   Where this patching may be considered inadequate by the Engineer, other techniques such as 

pneumatically applied mortar, pressure grouting and epoxy bonding agents may be called for.” 

 

 

 

 

 

SECTION 6300: STEEL REINFORCEMENT FOR STRUCTURES 

 
B6303 STORING THE MATERIALS 
 
Add the following at the end of the first paragraph of clause 6303: 
 
“The Contractor shall set aside areas cleared of vegetation for storing reinforcing steel.  The reinforcement shall be kept at 
least 300mm above ground level at all times.” 
 
B6305 SURFACE CONDITION 
 
Add the following new paragraph to the end of clause 6305: 
 
“Within 24 hours after placing concrete, the Contractor shall have cleaned off all concrete splatter from the protruding starter 
bars and clips and any other affected reinforcement, and shall present the resulting product to the Engineer for approval 
before he will be permitted to commence fixing the shuttering and reinforcement to the next section.   
 
B6307 COVER AND SUPPORTS 
 
Replace the sixth paragraph of clause 6307 with the following: 
 
“Prior to fixing the reinforcing steel, samples of the proposed cover and spacer blocks shall be submitted to the Engineer for 
approval.  Only concrete cover and spacer blocks shall be used, and shall be made with 6,7mm maximum sized aggregate.  
They shall be of the same strength and material source as those of the surrounding concrete and shall have the same water 
: cement ratio to minimise differences in shrinkage, thermal movements and strain.  The blocks shall be formed in specially 
manufactured moulds and the concrete compacted on a vibratory table and cured under water for a period of at least 14 
days, all to the satisfaction of the Engineer.” 
 
Concrete cover block support and spacers shall be provided at all corners and along all edge reinforcement of a structural 
element at even spacing intervals not exceeding those specified below.  Between edges, concrete cover block support and 
spacers shall be provided to the sides and soffits of structural elements so as to form an evenly spaced orthogonal grid at 
spacing intervals not exceeding those specified below.  Where smaller bars effectively support larger bars between support 
points, the maximum spacing interval between support points shall be determined by the diameter of the smaller bar. 
 

Nominal diameter of  Maximum spacing interval (mm) 
bar supported (mm) 

High tensile steel Mild steel 
 
  8     500     400 
 
  10 and 12    600    500 
 
  16 and 20   1200  1000 
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  25 and 32   1800   1500 
 
Notwithstanding the maximum spacing intervals specified above, these spacing intervals shall be reduced where necessary 
to ensure that the tolerances specified in subclause 6803(f) are met, or where particular circumstances require a closer 
cover block spacing to be used.” 
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SECTION 6400:  CONCRETE STRUCTURES 

 
B6402 MATERIALS 
 

(a) Cement 
 

 Delete paragraph (vi) and substitute the following : 
 
 “Where concrete mixes of 30 MPa or greater are specified, other than for prestressed members, blast furnace 

cement and milled granulated blast furnace slag may be used in proportions not exceeding 50 % of the total 
cement content. 

 
   For lower strength concrete these pozolanic cements may not be used unless authorised by the Engineer. 

 
   In prestressed members milled blast furnace slag may be used but the percentage of slag shall not 

exceed 35 % of the total cement content. 

 
   A 15 % slag content (as supplied by Durban Cement) is suitable for all works unless otherwise specified. 

 
   In all cases where blast furnace cement or slag are used the Engineer will have the authority to restrict 

the use of it if the batching plant is deemed to be inadequately controlled”. 

 

      . (d)    Water 
 
 Add the following:- 
 
 “Water extracted from the natural stream sources for the manufacture of concrete will not be permitted unless 

each extraction is stored, tested and found to be suitable for concrete making.” 
 
  (f) Curing Agents 
 
  Add the following: 
 
  Approved curing agents are Curex and Curing W.E. 
 
 
B6415 DEMOLITION AND REMOVAL OF EXISTING STRUCTURAL CONCRETE  
 
  Add the following sub-clause: 
 
  B64.15 (c) The existing concrete structure shall be demolished and removed to an approved spoil site. Rubble 

shall not be spoiled on site, the Tenderer shall be responsible for finding the appropriate approved spoil site. 
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SECTION 6600: NO-FINES CONCRETE, JOINTS, BEARINGS, BOLT GROUPS FOR ELECTRIFICATION, 
PARAPETS AND DRAINAGE FOR STRUCTURES 

 
B6604 BEARINGS FOR STRUCTURES 
 
(a) Materials 
 
Replace subclause B6604(a)(vi) with the following: 
 
“(vi) Mortar 
 
Only a high strength epoxy resin grout proprietary mortar shall be used for the mortar bedding to the pedestrian bridge 
bearings.  The compressive strength of the proprietary mortar shall meet the following minimum requirements: 
 
 7 day cube strength  40 Mpa 
 28 day cube strength  60 Mpa 
 
Products such as Sikadur -42 ZA high strength fluid epoxy resin grout, Pro-Struct 501 five star epoxy grout, Pro-Struct 
638 pourable epoxy grout, and ABE Epidermix 324 flowable epoxy grout, or similar and approved, may be used as mortar 
bedding. 
 
 
B6627 MEASUREMENT AND PAYMENT 
 

Add the following new pay item: 
 
Item        Unit 

 
B66.27 Supply and place bridge deck walkway          metre (m) 
 
The unit of measurement shall be the linear metre of concrete sidewalk, constructed to the line and level indicated 
on the drawing or as instructed by the Engineer. 
 

The tendered rate shall include full compensation for furnishing all material and labour, including formwork as 
necessary, mixing, placing and compacting the concrete, and screeding to a required finish as instructed by the 
Engineer.
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B12001 SCOPE 

 
This Specification covers the generic requirements for the effective implementation of an Environmental 
Management Programme (EMPr) for controlling the Impact on the environment during the road 
construction and maintenance activities. The purpose of the Environmental Management Specification is 
to help control those construction activities that can have potentially adverse environmental implications 
on the site and surrounding areas and to ensure that Environmental Legislation requirements are met. In 
short, the Environmental Management Specification describes good environmental practice principles 
which must be applied for the duration of the construction activities. Some specific activities may not take 
place during the works. 

The Environmental Management Specification needs to be read in conjunction with any Environmental 
Authorisations and approved Mining Authorisations (including EMP’s and Mine Plans) for materials 
sources as well as the conditions of any environmental authorisation issued by the Department of 
Economic Development, Environmental Affairs and Tourism (DEDEAT) and the Department of Mineral 
Resources (DMR) respectively. It should be noted that the authorisations and conditions of the DEDEAT 
and DMR are legally binding. 

The Contractor is furthermore required to comply with other relevant legislation which may apply to the 
proposed activities. This may include, but not be limited to: 

SECTION 12000 ENVIRONMENTAL MANAGEMENT SPECIFICATIONS & IMPLEMENTATION 
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(i) A water use license for water abstraction, issued in terms of the National Water Act (Act No 36 of 
1998). 

(ii) A water use license for alterations to a river bank or permanent deviation of a stream flow, issued 
in terms of the National Water Act. 

(iii) A permit for atmospheric emissions produced by an asphalt plant, issued in terms of the National 
Environmental Management: Air Quality Act (Act No 39 of 2004). 

(iv) A permit for the removal or destruction of protected flora (plants and trees), issued in terms of the 
National Forestry Act (Act No 84 of 1998). National Environmental Management Biodiversity Act (Act 
10 of 2004), the Provincial Nature and Environmental Conservation Ordinance (No 19 of  1974) and 
the National Environmental Management: Biodiversity Act Threatened or Protected Species 
Amendment Regulations (Act 10 of 2004). 

(v) An environmental authorization from the DMR for Borrow Pits, requiring approval of listed activities 
in terms of the NEMA EIA Regulations (2014) 

 
B12002 INTERPRETATIONS 

 
B12002.1 Supporting Documents 

Where this specification is applicable, the following documents shall inter alia be read in conjunction 
with this document. 

(i) Statutory requirements of the National Environmental Management Act (Act No 107 of 1998) 
(NEMA) and regulations promulgated in terms of Section 24 of NEMA: 

(ii) Statutory requirements of the Regulation Notice 983 and 985 respectively, as per regulations 19 
and 20 of the NEMA EIA Regulations (2014) and Regulation Notice 984 as per regulation 21, 22, 
23 and 24 of the NEMA EIA Regulations 2014; 

(iii) Statutory requirements of the Minerals and Petroleum Resource Development Act (Act No 28 of 
2002) (MPRDA); 

(iv) Statutory requirements of the National Water Act (Act No 36 of 1998) (NWA); 

(v) Statutory requirements of the National Forests Act (Act No 84 of 1998) (NFA); 

(vi) Statutory requirements of the National Heritage Resources Act (Act No 25 of 1999) (NHRA); 
and 

(vii) Statutory requirements of the National Environmental Management: Waste Act (Act No 59 of 
2008) (NEMWA) 

Note 1: In the Eastern Cape Province, the NEMA falls under the authority of the Department of Economic 
Development, Environment Affairs and Tourism (DEDEAT), whilst the licencing of Borrow Pits falls 
under the authority of the Department of Mineral Resources (DMR). 

Note 2: Environmental Management Plans (EMP's) relating to the use of Borrow Pits used for road 
maintenance need to be authorised by the DMR in accordance with the requirements of the MPRDA 
and the NEMA EIA Regulations of 2014. 

Note 3: The National Department of Environmental Affairs (DEA) is the relevant environmental authority 
for the temporary storage or treatment of hazardous substances, including sewage package plants and 
asphalt plants. 

B12002.2 Applications 

The provision of this Specification shall apply in respect of all Contractors, Sub-contractors and to any 
of their site personnel, workforce or suppliers, who are engaged in the execution of the works.
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B12003 INTERPRETATIONS 

 
DEDEAT Department of Economic Development, Environmental Affairs and Tourism 
DMR Department of Mineral Resources 
DWA Department of Water Affairs 
ECO Environmental Control Officer 
EIA Environmental Impact Assessment 
EMP Environmental Management Plan 

Environment The surroundings within which humans exist and that could be made up of: the land, 
water and atmosphere of the earth; micro- organisms, plant and animal life; any part of 
combination of the aforementioned and the interrelationships among and between them; 
and, the physical, chemical, aesthetic and cultural properties and conditions of 
the foregoing that influence human health and wellbeing 

Environmental 
Impact 

The change to the environment, whether desirable or undesirable, that will result from 
the effect of a construction activity. An impact may be the direct or indirect 
consequence of a construction activity 

Invasive Alien 
Vegetation 

An undesirable plant growth which shall include, but not be limited to, all declared 
category 1 and 2 listed invader species as set out in the Conservation of Agricultural 
Resources Act (Act 43 of 1983). 

MSDS Material Safety Data Sheets 

NO-GO Areas Generally those areas outside the designated working areas, including but not limited 
to: existing services and infrastructure, occupied property; grave sites: cultivated lands, 
wetland areas, 'Special or Sensitive Environments' as defined in the EMP 

RE Resident Engineer 

Topsoil Natural soil covering, including all the vegetation and organic matter, with variable 
depth 

Working 
Areas 

Working areas are those areas required by the Contractor to construct the works, as 
approved by the Resident Engineer 

 
 

B12004 OBJECTIVES OF THE ENVIRONMENTAL MANAGEMENT PROGRAMME 

 
The Environmental Management Specification, which is in accordance with the Environmental Policy of the 
Client, is intended primarily as a management tool, for the guidance of the Consulting Engineers, the 
Contractor and his subcontractors. 

The objective is to control the impacts firstly of materials, plant and facilities and secondly of construction 
activities on the surrounding environment. The effective implementation will ensure that the required works 
are conducted in an environmentally sound manner and that the negative impacts of the works are 
minimised or prevented. This Environmental Management Specification contains the necessary 
environmental requirements to the Contractor and his staff, including all sub-contractors and on-site 
workers are required to adhere to. 

The Environmental Management Specification outlines structures and procedures to be implemented by 
the Contractor and his subcontractors to minimise and manage potential environmental impacts which the 
Contractor's construction related activities might have on the receiving environment. 

An independent Environmental Control Officer (ECO) will be appointed by the Client to ensure that the 
Environmental Management Specification and approved EMPr is being effectively implemented. The ECO 
shall undertake monthly site inspections, the results of which will be reported to the Client, the Consulting 
Engineer, the Contractor and the relevant government departments. 

 
B12005 ROLES AND RESPONSIBILITIES 

 
B12005.1 Responsibilities of the Resident Engineer 

Specific to environmental management, the role of the Resident Engineer (RE) will be to ensure 
enforcement of the Environmental Management Specification, approved EMPr and supplementary 
recommendations made by the ECO; review and approve the Method Statements submitted by the 
Contractor; and liaise with the Contractor, the ECO and DEDEAT on environmental matters as 
necessary. 
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Responsibilities of the RE will include, but not be limited to: 

• communicating the advice of the ECO and/or/contents of the ECO’s reports; 

 issuing site instructions where applicable; 

 communicating to the ECO any new/amended construction activities; 

 informing the ECO of any infringements/accidents or incidents that have occurred on/off site; 

 implementing any Temporary Work Stoppages where serious environmental infringements and 
non-compliances have occurred; 

 issuing penalties as and when necessary; and, 

 maintaining a record of complaints and communicating these to the Contractor and ECO. 

Should the RE be of the opinion that the environmental management measures are not being adhered 
to, and that the appropriate corrective action is not being implemented, the RE, advised by the ECO, will 
be at liberty to instruct the Contractor to cease the related operations until the Contractor complies with 
the relevant requirements. The Contractor will not be entitled to any extension of time for such 
stoppages. 

 
B12005.2 Responsibilities of the Environmental Control Officer (ECO) 

The role of the ECO will be to independently monitor, review and verify the implementation of the EMPr 
and liaise with the RE and/or Client, and DEDEAT to confirm the level of compliance achieved and make 
appropriate recommendations on improvements/actions required. 

The responsibilities of the ECO will include, as a minimum: 

 advising the RE on the interpretation and enforcement of the Environmental Specifications; 

 assisting with the review of Method Statements; 

 demarcating particularly sensitive areas; 

 monitoring any basic physical changes to the environment as a consequence of the  
construction works- e.g. evidence of erosion, dust generation and littering; 

 undertaking monthly site inspections on the level of compliance to the EMPr demonstrated by the 
Contractor and submitting reports  to the Client,  Consulting  Engineer, Contractor  and to the 
relevant government departments; 

 undertaking any damage assessments with the RE where incidents, accidents and/or serious 
infringements have occurred on/off site, and advising on remedial actions required; and 

 appropriate and communicating these changes to the Resident Engineer and Contractor. 

B12005.3 Responsibilities of the Contractor 

The Contractor will be contractually required to undertake his activities in an environmentally 
responsible manner. The role of the Contractor will include the following, at a minimum: 

• to implement the Environmental Management Specification and approved EMPr (and any 
subsequent revisions) for the duration of the construction related activities; 

• to appoint an Environmental Officer for the daily implementation and monitoring of activities; 

• to provide reasonable resources for the effective control and management of environmental risks 
associated with the construction related activities, as per the EMPr; 

• to assign tasks to personnel as necessary and ensure appropriate accountability and responsibility 
is assigned to enable the carrying out of these duties; 

• to maintain incident, training and other relevant administrative records; and 

• to ensure all personnel, sub-contractors and other workers appointed by the Contractor are aware of 
the environmental responsibilities on site. 

These roles will, at a minimum, translate into the following environmental responsibilities: 
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• be familiar with the contents of the Environmental Management Specification, approved EMPr and 
to comply with the EMPr; 

• submit the necessary Method Statements and plans to the RE for approval; 

• review the ECO Reports and undertake corrective actions for non-compliance and take cognisance 
of the information/recommendations made; 

• notify the RE immediately in the event of any accidental infringements of the Environmental 
Management Specifications and ensure appropriate remedial action is taken; 

• notify the RE in advance of any amendments/changes to the proposed work activities to enable 
environmental impacts to be confirmed and mitigation measures identified; and 

• maintain records – e.g. photographic records, complaints records, training records and incident 
records. 

B12005.4 Responsibilities of the Environmental Officer 

The Contractor shall on commencement of the Project appoint an Environmental Officer who, in addition 
to his normal duties, shall have direct responsibility for the implementation and monitoring of the 
Environmental Management Specifications and the approved EMPr. The Environmental Officer cannot 
be the Site Agent (Contract Manager). 

The Environmental Officer shall liaise with the RE, the ECO and the Contractor, in order to ensure 
effective implementation of the Environmental Management Specification and EMPr at site level. The 
Environmental Officer will be responsible for the practical implementation and daily monitoring of the 
Environmental Management Specification and EMPr and shall report to the Contractor and RE in this 
regard. The Environmental Officer shall daily inspect and monitor operations on and off site and shall 
take the necessary action where required to ensure compliance with the environmental management 
requirements. The Environmental Officer shall attend all regular site works meetings for reporting, 
discussing and reviewing the performance of the Contractor (which shall be a standard item on the 
agenda). 

B12006 METHOD STATEMENTS 

 
The Contractor shall be required to submit Method Statements to the RE outlining proposed construction 
activities, phasing and procedures and methods to comply with the targets stipulated in the 
Environmental Management Specification and any EMP’s. Method Statements shall, where applicable, 
include Site Establishment Drawings with sufficient detail to assess the potential impact of the site 
facilities or to assess the degree of safeguarding provided against pollution. 

Sections 12007 to 12015 below need to be addressed in the Method Statements 

Method Statements shall indicate how the procedures will be applied in order to meet the relevant targets 
and are central to the proper implementation of the Environmental Management Specification and EMPr. 
It is anticipated that in addition to assessing the systems and performance of the Contractor, the ECO 
will monitor the Contractor's adherence to Method Statements. 

Method Statements must be submitted at least 10 days prior to the proposed commencement of related 
activities and must be approved by the RE, in consultation with the ECO. The Environmental Officer 
shall keep copies of these Method Statements and letters of approval (including conditions attached) in 
an Environmental file. 

Any deviations from the approved Method Statements must be submitted to the RE for approval and in 
consultation with the ECO. 

The following Method Statements shall be submitted by the Contractor 10 days prior to commencement: 

(i) Layout and preparation of the construction camp including facilities required for personnel and 
plant; 

(ii) Storage and Handling of Materials, including cement/concrete, asphalt, and hazardous 
substances; 

(iii) Waste management and pollution prevention, including solid waste, hazardous waste and 
contaminated water; 
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(iv) Operational activities, including stockpiling, dust control, control of erosion during bulk earthwork 
operations, water abstraction and construction water; 

(v) Construction methods including vegetation clearing, road bed preparation and blading, drainage 
management, material sources, construction of bridges and culverts and site rehabilitation; 

(vi) Statutory Requirements including obtaining relevant permits 

(vii) Public and Worker Health and Safety 

(viii) Environmental Awareness and Training 

(ix) Emergency Procedures for spillage procedures, including hydrocarbons, and compounds to be 
used and fire prevention/management; 

 
B12007 PLANT AND FACILITIES 

 
B12007.1 Site Camp 

All site establishment components (as well as equipment) shall be positioned to limit visual intrusion on 
neighbours and the size of area disturbed. 

The Contractor shall provide the RE with a plan of the site camp showing the layout I positioning of all 
infrastructure including wash bays, fuel storage areas, materials storage areas, sewage infrastructure 
and buildings. The Contractor shall maintain a map of the site layout that indicates where the wash bays, 
fuel storage areas, topsoil sites etc are located. The RE must approve this in consultation with the ECO. 

Where site camps are to be established the feasibility of removing topsoil from the site before site 
establishment, shall be investigated by the ECO. Removed topsoil should then be stockpiled for use in 
rehabilitation of the site camp. 

The site camp shall not be located in an environmentally sensitive area. The site shall be located >100 
m from a watercourse or wetland. 

All water requiring discharge, including wastewater from kitchen and ablution facilities should be led to 
soak pits or discharged in a manner approved by the RE and in compliance with the National Water Act. 
No wastewater shall be discharged into rivers or streams. 

Site camps and surrounds shall be maintained in a clean, tidy and orderly condition at all times. 

The Contractor shall restore the site camp to its former condition upon completion of the works. This will 
include removal of all rubble and foundations, loosening of compacted soils and re-establishing 
groundcover. Where a homestead has been used as a site camp, the Contractor may be required to 
renovate the buildings to its former or better condition as agreed with the landowner once the works are 
complete. 

B12007.2 Lights 

The Contractor shall ensure that any lighting installed on the Site for his activities does not interfere with 
road traffic or cause a reasonably avoidable disturbance to the surrounding community or other users 
of the area. Lighting installed shall be down lighting. 

 
B12007.3 Workshop, Equipment Maintenance and Storage 

Where practical, all maintenance, including servicing and repairs, of equipment and vehicles on Site 
shall be performed in the workshop. If it is necessary to do maintenance outside of the workshop area, 
the Contractor shall obtain the approval of the R E prior to commencing activities. 

The Contractor shall ensure that in his workshop and other plant maintenance facilities, including those 
areas where, after obtaining the RE's approval, the Contractor carries out emergency plant repairs there 
is no contamination of the soil or vegetation. 

The workshop shall have a smooth impermeable concrete floor. The floor shall be bunded and sloped 
towards an oil trap or sump to contain any spillages of substances (e.g. oil). 

When maintaining and servicing equipment, drip trays shall be used to collect the waste oil and other 
lubricants. 
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Drip trays shall also be provided in construction areas for stationary plant {such as compressors) and 
for "parked" plant (such as scrapers, loaders, vehicles). 

All vehicles and equipment shall be kept in good working order and serviced regularly. Leaking 
equipment shall be repaired immediately or removed from the Site. 

The washing of equipment shall be restricted to urgent or preventative maintenance requirements only. 
All washing shall be undertaken in a wash bay area which must be equipped with a suitable impermeable 
floor and sump/oil trap. The use of detergents for washing shall be restricted to low phosphate and 
nitrate containing, low sudsing-type detergents. 

 
B12007.4 Drinking Water 

Water for drinking purposes should be obtained from a designated municipal supply, or an approved 
source of treated water. 

 
B12007.5 Ablution Facilities 

A sufficient number of chemical toilets shall be provided by the Contractor in the construction camp area 
and at appropriate locations agreed by the RE. The ratio of toilets to site staff shall not exceed 1:20, and 
the closest toilet shall never be further than 50m away from the area where work is currently under way. 

Toilets shall not be located in river courses or flood plains. 

Washing, whether of the person or of personal effects and acts of excretion and urination are strictly 
prohibited other than at the facilities provided. 

All temporary/portable toilets shall be secured to the ground to the satisfaction of the RE to prevent them 
toppling due to wind or any other cause. 

All toilets are to be maintained in a clean, sanitary condition. The Contractor shall be responsible for 
cleaning, maintenance, servicing and emptying the toilets on a regular basis. The Contractor shall supply 
adequate toilet paper at all toilets. 

The Contractor shall ensure that no spillage occurs when the toilets are cleaned or emptied and that the 
contents are properly stored and removed from Site. 

Discharge of waste from toilets into the environment and burial of waste is strictly prohibited. 
Conservancy tanks may be used only once the soil conditions have been checked and found to be 
suitable. Septic tanks may not be used. 

 
B12007.6 Living Accommodation 

Living accommodation for workers on Site should comply with minimum standards. 

All temporary structures shall be removed and the area rehabilitated on completion of the works. 

The Contractor shall designate eating areas for his employees. The Contractor shall provide bins with 
secure lids in these areas. 

The source of energy I fuel for use by the workers residing in the area must be clearly specified. There 
must be no collection of wood outside the designated area. 

 
B12008 MATERIAL HANDLING AND STORAGE 

 
B12008.1 Materials Handling, Use and Storage 

The Contractor shall ensure that any delivery drivers are informed of all procedures and restrictions 
required to comply with the Environmental Management Specifications of the EMPr. 

The Contractor shall ensure that these delivery drivers are supervised during off-loading by the 
Contractor’s Environmental Officer. 

Materials shall be appropriately secured to ensure safe passage between destinations. Loads including. 
but not limited to sand, stone chip, fine vegetation, refuse, paper and cement, shall have appropriate 
cover to prevent them spilling from the vehicle during transit.  
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The Contractor shall be responsible for any clean-up resulting from the failure by his employees or 
suppliers to properly secure transported materials. 

All lay down areas for manufactured/imported material shall be incorporated inside the construction 
camp as approved by the RE. In the event that additional areas outside of the construction camp be 
required, this shall be subject to the RE's approval (in consultation with the ECO), which shall not 
unreasonably be withheld. 

Fuel lubricants, solvents, paints, and other chemicals must be stored within the Contractor's camp in a 
facility secured with lock and key. Storage should be on a bunded, impervious site (secondary 
containment). 

 
B12008.2 Storage and Handling of Hazardous Substances 

Hazardous chemical substances (as defined in the Hazardous Chemical Substances Regulations, 
Regulation 1179 of 1995 in terms of the Occupational Health and Safety Act) used during construction 
shall be stored in secondary containers and in an impermeable bunded area. 

The relevant Material Safety Data Sheets (MSDS) shall be available on Sile. 

Procedures detailed in the Method Statement for Emergency Incidents shall be followed in the event  of 
an emergency situation. 

Potentially hazardous substances shall be stored, handled and disposed of in a suitable manner. 

 
B12008.3 Fuel (petrol and diesel), Oil and Hydraulic Fluids 
 

The Contractor shall ensure that all fuels and chemicals are handled and stored in a manner so to 
minimise the risk of spills, leaks or structural failures and in compliance with SANS 10089. 

Fuel may be stored on Site and the fuel storage area shall be located at the workshop or a fuel storage 
depot located within the construction camp. The area is not to be within 1oom from a water resource. 

The Contractor shall ensure that all liquid fuels (petrol and diesel) are stored in tanks with lids, which 
are kept firmly shut or in bowsers. 

The tanks/bowsers shall be situated on a smooth impermeable surface (sealed concrete) base with an 
impermeable bund (no plastic may be used). The impermeable lining shall extend to the crest of the 
bund and the volume inside the bund shall be 110% of the total capacity of all the storage tanks I 
bowsers. 

The bunded area shall have a roof covering to prevent the ingress of rain water. The Contractor shall 
prevent unauthorised access into the fuel storage area. 

The Contractor shall have on Site all the necessary materials and equipment (i.e. spill kits) to deal with 
spills of any of the substances stored on Site. 

The Contractor shall set up a procedure lo deal with a spillage or pollution event; this is to include 
immediate communication with the RE and ECO. A number of the Contractor's staff shall be 
appropriately trained to deal with any minor spills or pollution threat. 

No smoking shall be allowed within the vicinity of the fuel storage area. 

The Contractor shall ensure that there is adequate fire-fighting equipment at the fuel stores. Gas and 
fuels shall not be stored in the same storage area. 

Where reasonably practical, plant shall be refuelled at the depot or at the workshop as applicable. If it 
is not reasonably practical then the surface under the refuelling area shall be protected against pollution 
to the reasonable satisfaction of the RE prior to any refuelling activities. 

The Contractor shall ensure that there is always a supply of absorbent material readily available to 
absorb/breakdown and where possible be designed to encapsulate minor hydrocarbon spillage. The 
quantity of such materials shall be able to handle a minimum of 200 litre of hydrocarbon liquid spill. This 
material must be approved by the RE prior to any refuelling or maintenance activities. 
Drip trays shall be inspected and emptied daily into a hazardous waste container, and serviced when 
necessary. Drip trays shall be closely monitored during rain events to ensure that they do not overflow 
and a small spill absorbent sock should be placed within the drip tray for such occasion. The 
appropriate signage must be erected at the diesel bowser and workshops
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B12009 WASTE MANAGEMENT 

 
B12009.1 Prevention of Pollution 

The Contractor should ensure that pollution of the soil or water {i.e. surface and ground} does not occur 
as a result of any activities on Site. Pollution could result from the release, accidental or otherwise, of 
chemicals, oils, fuels, sewage, wastewater containing kitchen waste, detergents, solid waste and litter, 
etc. Specific measures to be taken to prevent the pollution of the environment include: 

• Immediately report and manage any leakage or spillage with appropriate spill contingency 
equipment and measures. 

• All fuels, oils, lubricants and other petrochemical products must not be stored within 100 meters of 
any wetlands and rivers. 

• Maintenance of vehicles must only take place in a designated workshop with a concrete base and 
drip trays for the collection of waste lubricants. Emergency maintenance vehicles must  be equipped 
with drip trays and absorbent material, such as spillsorb, to collect and contain waste oils. 

• No rock, silt, cement, grout, asphalt, petroleum product, timber, vegetation, domestic waste, or any 
deleterious substance should be placed or allowed to disperse into any stream, river, pond, storm or 
sanitary sewer, or other watercourse. 

• Ensure all construction equipment is free of leaks from oil, fuel or hydraulic fuels and is cleaned in 
an area with a suitable controlled runoff. 

• Refuelling activities should not be conducted where runoff could carry contaminants into drainage 
pathways (including stormwater drains/trenches and sewers). 

• Washing of vehicles must be kept to a minimum and must only take place in a designated area on 
an impervious surface which drains into an oil sump. 

• Cleaning out of concrete mixers and trucks must take place on a properly designated site where 
there is no opportunity for the pollution of water bodies. 

 
B12009.2 Solid Waste Management 

No on-site burying or dumping of any waste materials, vegetation, litter or refuse shall occur. 

All recyclable rubble and waste, for example, scrap metal, bottles, cans and plastics are collected and 
disposed of through a registered recycling company. 

Recyclable waste, including glass, paper and plastic must be separated at the construction camp, 
stored and recycled, where economically feasible. 

All non-recyclable rubble and solid waste be collected and disposed of at a registered waste disposal 
facility. 

The Contractor shall provide sufficient bins with secure lids on Site to store the solid waste produced on 
a daily basis. Bins shall not be allowed to become overfull and shall be emptied a minimum of once 
daily. 

The waste may be temporarily stored on Site in a central waste area that is weatherproof and 
scavenger-proof, and which the RE has approved. 

No burning of refuse is permitted. 

All solid waste shall be disposed of off-site at least once weekly at a registered landfill site. The 

Contractor shall supply the RE with a certificate of disposal. 
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B12009.3 Disposal of Hazardous Waste Material 

The objectives of the Minimum Requirements for the disposal of a Hazardous Waste are to: 

• ensure that any adverse impact on the environment is minimised; 

• prevent hazardous substances leaching or moving into the environment, in particular the ground 
and surface waters; 

• ensure that Hazardous Waste is disposed of in accordance with the class and the Hazard Rating; 

• to act as a mechanism ensuring the disposal of Hazardous Waste in an orderly manner, thus 
avoiding detrimental effects both in the short- and long-term to man and to the environment. 

Hazardous materials used on site may include Cement, Shutter Oil, Asphalt, Retro-reflective Road paint, 
Lime, Petrol/diesel/lubricants/hydraulic fluids, used oil, Creosote (pre-treated poles), Herbicides and ant 
poison, Epoxies and epoxy resins, Coatings and Grouts. 

The Contractor shall have in place a hazardous waste management system, which shall include 
collection facilities to be used to prevent pollution, as well as suitable methods of disposal of hazardous 
waste. 

No hazardous material shall be disposed of on site or left behind on completion of works. 

Any waste hazardous material shall be disposed of in an appropriate manner as per the material safety 
data sheet specifications. 

 

B12009.4 Contaminated water 

The Contractor shall set up a contaminated water management system, which shall include collection 
facilities to be used to prevent pollution, as well as suitable methods of disposal of contaminated water. 

The Contractor shall notify the RE immediately of any pollution incidents on Site. 

The Contractor shall prevent discharge of any pollutants, such as cements, concrete, lime, chemicals 
and fuels into any watercourses or stormwater channels. 

Water that has been contaminated with suspended solids, like soils and silt may be released into natural 
watercourses or stormwater channels provided that the minimum regulatory requirements in terms of 
the NWA are met. However, all suspended solids shall be removed from water before it is discharged 
by settling out these solids in settling ponds. 

 
B12010 OPERATIONAL ACTIVITIES 

 
B12010.1 Working Areas 

The road construction and associated activities may be conducted only in designated working areas. 
Limitation of these activities to specific working areas minimises the impact on the surrounding 
environment and facilitates control of the works. Sites should be divided into working areas and "no- go" 
areas: 

• Working areas are those areas required by the Contractor to undertake the works and as approved 
by the RE. These areas include the area of works, borrow areas and haul roads between the working 
site and borrow areas. If necessary, the working areas may be demarcated during the period. The 
Contractor and his staff are not permitted to move around outside the designated working areas. The 
Contractor shall ensure that, insofar as he has the authority, no person, machinery, equipment or 
material enters the "no go areas at any time. 

• "No-go" areas are those areas outside of working areas. The Contractor shall erect and maintain 
permanent and/or temporary fences of the type and in the locations directed by the RE. Such fences 
shall, if so specified, be erected before undertaking designated activities. 

• Within the overall working area, the RE shall designate specific areas for the following: 

• Site Camp. 

• Stockpiling and storage of construction materials. 

• Stockpiling of topsoil for rehabilitation purposes. 

• Spoiling of cleared vegetation (alien I invasive species). 

• Sites for spoil materials. 
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B12010.2 Conservation and Stockpiling of Topsoil 

Topsoil shall be removed from the following areas no longer than 1 o days before construction begins: 

• All areas to be excavated; 

• Areas to be occupied by roads, including the temporary haulage road; 

• Areas for the storage of fuels; 

• Areas to be used for batching/mixing of concrete: 

• Areas for stockpiling of construction materials; 

• Areas for stockpiling of crushed rock; and 

• Areas for spoiling material. 

Topsoil shalt be excavated to a minimum depth of 150 mm or to a maximum depth of 300 mm. 
Compaction of these topsoil stockpiles is not permitted. Where topsoil has been stored for longer than 
12 months the Contractor shall turn the soils to maintain viability of the seeds and the soil properties. 

The topsoil stockpiles shall be clearly demarcated and vehicle access restricted. The topsoil shall not 
be contaminated with any fuels, oils or other construction waste or materials. 

Topsoil shall not be mixed with any other material (construction rubble, subsoils etc) and wind erosion 
of the topsoil stockpiles must be prevented. 

Topsoil stockpiles shall not be higher than 2m with slopes of 1m vertical to 2m horizontal and convex 
(rounded) at the top. 

 
B12010.3 Erosion Control 

Soil erosion shall not be tolerated on the Site. Uncontrolled erosion will cause siltation and pollution of 
the stream and result in loss of valuable topsoil. The Contractor should take all reasonable measures to 
prevent soil erosion and protect areas susceptible to erosion. Erosion prevention measures must be 
implemented to the satisfaction of the RE. 

Areas affected by construction related activities must be monitored regularly for evidence of erosion. 
Areas particularly susceptible to erosion include: areas stripped of topsoil, soil stockpiles and steep 
slopes (gradients >8%). 

Soil erosion may result from a diversion, a restriction, or an increase in the flow of stormwater or river 
flow caused by the presence of temporary I permanent works, operations and activities. Where 
evidence of erosion appears, the construction of contour berms, cut-off drains or planting of 
indigenous grass species may be necessary. 

The Contractor shall take reasonable measures to control the erosive effects of stormwater runoff. A 
cut-off drain(s) or low berm will be constructed where necessary to lead run-off rain water away from 
steep, exposed slopes, ensuring that the water does not flow over the slopes and cause erosion. Water 
from these drain(s) will be disposed of in such a way that the erosive force of the water in the drain(s) is 
dissipated and erosion does not occur at the drain discharge point(s). 

Where erosion does occur the Contractor shall reinstate such areas and areas damaged by the erosion, 
at his own cost and to the satisfaction of the RE and ECO. Topsoil that has been washed away shall be 
replaced at the Contractor's expense. 

The access I haul roads, after ripping, must be topsoiled and hydroseeded with an appropriate 
hydroseeding mix and the same specifications apply as in the other areas that require hydroseeding. 

The order for the seeds must be placed timeously to ensure availability at the time required. 
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B12010.4 Dust Control 

Dust is regarded as a nuisance when it reduces visibility, soils private property, reduces the  palatability 
of grazing grasses and may retard plant growth. It is also aesthetically displeasing. 

The Contractor shall be responsible for the control of dust arising from his operations and activities at 
all times. Control measures could include regular spraying of working I bare areas with water, at an 
application rate that will not result in soil erosion or runoff. 

Dust control is to be undertaken in compliance with SANS 69 and SANS 1929. 

B12010.5 Noise Control 

The Contractor shall limit noise levels (e.g. install and maintain silencers on machinery). The 
Contractor's attention is drawn to the applicable regulations framed under the Machinery and 
Occupational Safety Act, 1983 (Act No. 6 of 1983), as well as the requirements of the Occupational 
Health and Safety Specification which forms part of these documents. 

All activities with high noise level should be restricted to daylight hours in the residential areas and in 
the proximity of villages. 

The Contractor must discuss the timing of noise generating activities with the staff of schools located 
close to the road. Appropriate times for construction should be agreed to by both parties. 

The Contractor shall inform the residents of any high noise events such as blasting. Contractor's camps 
should be located away from tourist operations and quiet rural villages. Crushing plants should be 
located as far as practical from residences, schools and social facilities. 

 
B12010.6 Fire Prevention and Control 

The Contractor shall take all the necessary precautions to ensure that fires are not started as a 
consequence of his activities on Site. The Contractor, subcontractors and all employees are expected 
to be conscious of fire risks. The Contractor shall hold fire prevention training with his staff to create an 
awareness of the risks of fire. Regular reminders to his staff on this issue are required. 

The Contractor shall ensure compliance with the National Veld and Forest Fire Act (Act 101 of 1998). 
Smoking shall not be permitted in those areas where it is a tire hazard. Such areas shall include the 
workshop and fuel storage areas and any areas where the vegetation or other material is such as to 
make liable the rapid spread of an initial flame. In terms of the National Environmental Management: Air 
Quality Act (Act No 39 of 2004), burning is not permitted as a disposal method. 

No fires may be made other than for the purpose of cooking, and must be extinguished with water once 
they have served their purpose. Cooking fires shall be contained in a fire drum in an area approved by 
the RE. No fires, including cooking fires, are permitted on “Red'' days as per the Fire Danger Index. 

The Contractor shall appoint a Fire Officer who shall be responsible for ensuring immediate and 
appropriate actions in the event of a fire and shall ensure that employees are aware of the procedure to 
be followed. The Contractor shall forward the name of the Fire Officer to the RE for his approval. 

The Contractor shall ensure that there is adequate tire-fighting equipment (i.e. fire extinguishers and fire 
beaters) on Site and in all major working areas. 

The Contractor shall be liable for any expenses incurred by any organisations called to assist with 
fighting fires and for costs involved in rehabilitation of burnt areas I property I persons, should the fire 
be the result of the Contractor's activities on Site. 

Removed plant material shall not be dumped across the fence-line or along the fence-line onto private 
property. If an abutting land owner requests this the Client must be indemnified. 

 
B12010.7 Blasting 

All blasting is to be done in terms of the Mine Health and Safety Act (Act 29 of 1996) and explosive 
regulations (Occupational Health and Safety Act). 

The Contractor shall notify nearby residents and erect appropriate signage, warning of the event, 14 
days in advance any blasting. The Contractor is responsible for any accidental injuries to persons or 
property as a result of blasting. 
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Prior to blasting, the Contractor shall notify the relevant occupants of surrounding land and address any 
concerns. The Contractor shall notify emergency services, in writing, a minimum of 24 hours prior to any 
blasting activities commencing on Site. 

A crack survey, including photographs, shall be undertaken of all existing structures within a distance of 
the blasting site specified by the RE. The survey shall be undertaken prior to any blasting activities in 
order to establish the baseline conditions, and following blasting or on receiving any complaints from 
the community. Structural damage to houses which has resulted from blasting must be repaired at the 
expense of the Contractor. 

The Contractor shall prevent damage to special features and the general environment, including the 
removal of fly-rock. Damage caused by blasting/drilling shall be repaired to the satisfaction of the RE. 

 
B12010.8 Water Abstraction and Construction Water 

Water for construction purpose may be abstracted from rivers or other small streams crossing the road. 
The required licences must be obtained from the DWA prior to abstraction. The Contractor shall abstract 
this water from a temporary sump constructed adjacent to the river. 

During water abstraction the Contractor shall take all reasonable measures to limit sedimentation of 
downstream watercourses due to his activities and shall ensure that the flow in the river is never reduced 
below 50% of ambient. The temporary sump shall be removed from the river as soon as practically 
possible. 

Water for construction purposes should be obtained from an approved source. Unless approved by  the 
local authority, the DWA or the landowner, water should not be extracted from nearby dams and rivers, 
and construction activities should not be conducted in or directly adjacent to rivers and dams. 

Water is a scarce resource throughout South Africa and certain parts of the Eastern Cape Province are 
prone to water shortages during periods of drought. Water, whether drinking or for operational purposes 
must be used responsibly 

 
B12011 CONSTRUCTION ACTIVITIES 

 
B12011.1 Earthworks 

All earthworks shall be undertaken in such a manner so as to minimise the extent of any impacts caused 
by such activities. No equipment associated with earthworks shall be allowed outside of the site and 
defined access routes unless expressly permitted by the RE. 

 
B12011.2 Clearing of vegetation on verges and within road reserves 

The Contractor shall minimise the extent of any vegetation removal other that necessary to complete 
the works. The contractor shall ensure that clearing of vegetation on verges and within road reserves is 
not done in a manner that will result in excessive environmental damage or result in erosion. The 
contractor shall ensure that unnecessary blanket clearing of vegetation is not undertaken. 

Any blading on verges shall be undertaken in a manner that does not unnecessarily strip vegetation 
cover, which may increase erosion. Where possible, repeated blading of verges should not be 
undertaken, especially once vegetation regrowth has started. 

Where areas become compacted during works they shall be lightly scarified to ensure that vegetation 
regrowth will occur and suitable cover will be obtained. Where protected species are present the relevant 
permits must be obtained for removal or relocation before any works are undertaken, in consultation 
with the RE and ECO. 

When removing alien trees, the contractor shall ensure that any stumps are removed, as these may 
resprout. Alien tree control must be undertaken in consultation with the ECO. The contractor shall ensure 
that when alien trees and weeds are removed it is undertaken in a manner that does not result in 
excessive spreading of seed or material that will spread. 

Where reshaping or earthworks is required, topsoil with vegetation matter should be reapplied and 
spread on completion to maximise stabilisation and rehabilitation. 
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Where steep slopes or embankments are present that may be susceptible to erosion, appropriate 
stabilising methods should be implemented, including gabions, benching, hydroseeding, planting of 
sods, contouring and scarifying. 

 
B12011.3 Drainage Management 

The contractor shall ensure that appropriate measures are implemented when constructing drains, 
including side drains, mitre drains, pipes and culverts. 

When constructing side drains the contractor shall ensure that the excess material in the road reserve 
next to the side drain is spread and levelled. The contractor shall ensure that the levelled material will 
not be washed back into the drain or into nearby watercourses. If it is not possible to spread the material, 
load and remove all excess material. The drain shall be finished off by hand and the ends of the mitre 
drains cleaned and all windrows levelled off. 

The contractor shall ensure that the spacing of any mitre drains shall be done in consultation with the 
RE. These shall be at regular intervals to carry stormwater runoff away from the road, and disperse it in 
a manner as not to cause erosion or shall minimise erosion at the point of discharge. Mitre drains must 
be shaped to ensure that water is removed from the road surface and do not allow for the  pooling of 
stormwater. Drain outfalls should discharge beyond the reserve boundary if possible and water 
discharged from mitre drains should not be able to return to the side drainage system further 
downstream. 

Where erosion is problematic, suitable measures such as gabions and stone pitching and other 
appropriate measures shall be used to reduce erosion in consultation with the RE and ECO. 

Where side drains are constructed along long steep inclines, erosion control measures shall be 
implemented to slow stormwater flow and also remove it from the side drain at appropriate and adequate 
intervals. 

 
B12011.4 Bridges and Culverts 

The Contractor shall minimise the extent of any damage to the flood plain or river banks other that 
necessary to complete the works, and shall not pollute the river systems as result of construction 
activities. No construction materials shall be stockpiled on the flood plain. 

The Contractor shall not divert, dam or modify any watercourse or stream without the approval of the 
RE and ECO as well as approvals from Department of Water Affairs. 

Care must be taken not to spill any fuel or hydraulic fluids in the vicinity of watercourses. Any spillages 
must be cleaned up immediately using standard Hazmat procedures. 

The existing culvert bridge must be removed as soon as the new bridge has been completed and opened 
to traffic. Rehabilitation of the disturbed areas must be carried out in consultation with Working for Water. 

Bridge construction and culvert installation should, where possible, be planned to take place during 
periods when stream flow is low. 

Avoid operating machinery in water bodies. Excavation for a bridge or a large culvert should not be 
performed in flowing water. The water should be diverted around the work site during construction with 
a cofferdam or stream diversion. Any diversion of a stream requires a separate investigation and an 
environmental approval from DEDEAT and a water use licence from DWS. 

Avoid channel changes and protect the embankments of streams and rivers. 

 
B12011.5 Road Bed Preparation and Blading 

All road bed preparation and blading shall be undertaken in such a manner so as to minimise the extent 
of any impacts to the environment caused by such activities. 

Stockpiled material shall be done in an appropriate manner in consultation with the RE and ECO and 
stockpiles along the road shall not be left for excessive periods of time, especially during rainy periods 
where fine material contained within the stockpile may wash into drains and watercourses. 

Any excess material shall be spread evenly on completion of works or removed from the site. Fine 
material accumulating in drains should be removed in areas where it may wash into watercourses and 
wetlands. Windrows shall be appropriately sited and shaped on completion of works. 
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B12011.6 Material Sources (Borrow Pits) 

The mitigatory measures in the Environmental Management Plans are to manage potential 
environmental impacts arising due to the construction activities as well as the activities of the 
construction staff. These mitigating measures are to be read in conjunction with the mitigating measures 
and recommendations contained in the approved EMP, including any additional recommendations 
contained in the Environmental Authorization (EA) from the DMR. 

The Contractor shall ensure that the following measures are implemented when commencing works at 
a Borrow Pit: 

• An Environmental Authorization or approved Environmental Management Plan from the DMR must 
be in place for the specific Borrow Pit; 

• the DMR approved Mine Plan must be obtained to determine mine area and procedures to be 
followed; 

• The works area to be used during contract to be determined and demarcated; 

• Where fencing is required it shall be installed; 

• any existing services (under/over-ground) to be identified and clearly demarcated. Any services 
requiring temporary realigning will be at the cost of the Contractor; 

• any flora and fauna permits to be obtained and relocation carried out when necessary; 

• determine mining procedure before commencing in consultation with RE and ECO; 

• includes where topsoil and overburden to stockpiled; 

• determine how face will be worked – benches or sloped so that closure objective will me reached; 

• where necessary, berms must be created (using topsoil) where necessary – upslope for drainage 
or downslope where safety issues; 

• locations of any nearby Heritage features (such as graves) to be determined and clearly demarcated 
and excluded from work area in consultation with the RE, ECO and any nearby communities; 

• should it be necessary to store materials and equipment on site for short periods, only previously 
disturbed areas located >100 m from a watercourse/wetland should be used for this purpose; 

• any construction camp set up should be clearly demarcated and secured against theft or vandalism 
and any hazardous materials (cement, oil, petrol, diesel, etc) should be very strictly controlled and 
secured. Such a construction camp should be located >100m from a watercourse/wetland and should 
be completely rehabilitated on completion of construction activities; 

• no concrete shall be mixed on the soil surface, all concrete mixers to be placed on trays, and 
precautions to be taken against contamination of the soil through spillage of pre-mixed concrete; 

• precautions are to be taken against oil spillage from heavy equipment such as compressors and 
generators, e.g. through the use of sawdust filled drip trays. All contaminated material (including soil) 
to be disposed of at a registered waste site; 

• adequate toilet facilities (e.g. chemical toilet) shall be provided for workers on site, and all ablutions 
are to take place in these facilities; 

• scavenger-proof litter containers shall be provided on site and strict control over littering enforced; 

• all waste material, including excess construction material litter and sewerage, shall be regularly 
removed from site and disposed of at a registered waste facility; 

• strict precautions shall be taken when making open fires; 

• no wild animals shall be disturbed unnecessarily in any way; 
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• any damaged areas in riparian zones resulting from construction operations, should be 
rehabilitated to prevent erosion and undermining of the riverbank; 

• on completion of works, all stockpiled material must be left in a safe state and topsoil replaced on 
areas where mining has been completed; 

• All "surplus" soil and rock excavated during construction should be removed from any water 
courses. 

 
B12011.7 Stockpiling and Spoiling of Materials 

The RE and ECO shall approve all stockpiling and spoiling sites and confirm the end-use or rehabilitation 
for these sites. 

The stockpiles should be located within demarcated construction sites. Material stockpiled should be 
done in such a way as to minimise the spread of materials and the impact on the natural vegetation. 
The Contractor should ensure that no materials 'creep' into ‘no-go’ areas. 

No spoiling of material should take place below the 1:100 year floodline of any river, stream, wetland or 
water course. 

The Contractor, upon completion of the project shall reinstate areas used for stockpiling to their former 
states. 

 
B12011.8 Asphalt, Bitumen and Paving 

Over spray of bitumen products outside of the road surface and onto roadside vegetation shall be 
prevented using a method approved by the RE. 

The area used for the storage of bitumen drums/products shall comply with the following: 

• The floor shall be smooth and impermeable {concrete}. 

• The floor shall be bunded and sloped towards a sump to contain any spillages of substances. 

• The bund shall be inspected and emptied daily, and serviced when necessary. 

• The bund shall be closely monitored during rain events to ensure that they do not overflow. 

When heating bitumen products, the Contractor shall take cognisance of appropriate fire risk controls. 
Heating of bitumen products shall only be undertaken using LPG or similar zero emission fuels and 
appropriate firefighting equipment shall be readily available. 

Water quality from runoff from newly/fresh bitumen surfaces will be monitored by the RE and remedial 
actions taken where necessary. 

Stone chip/gravel excess shall not be left on road/paved area verges. This shall be swept/raked into 
piles and removed to an area approved by the RE. 

 
B12011.9 Cement and Concrete 8atching 

The permitted location of the batching plant (including the location of cement stores, sand and aggregate 
stockpiles) will be indicated by the RE. The concrete/cement batching plant shall be kept neat and clean 
at all times. 

The batch plant should not be located closer than 1OOm from any water course or wetland and not 
below the 1:1OO yr floodline of any water course or wetland. 

The batching plant shall be located on a smooth impermeable surface (concrete}. The area shall be 
bunded and sloped towards a sump to contain any spillages of substances. 

No batching activities shall occur directly on the ground. All wastewater resulting from batching of 
concrete shall be disposed of via the wastewater management system and shall not be discharged into 
the environment. 

Used cement bags shall be stored in weatherproof containers to prevent windblown cement dust and 
water contamination. Used cement bags shall be disposed of on a regular basis via the solid hazardous 
waste management system, and shall not be used for any other purpose. 
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Unused cement bags shall be stored so as not to be affected by rain or runoff events. In this regard, 
closed steel containers should be used for the storage of cement powder and any additives. 

The Contractor shall ensure that sand, aggregate, cement or additives used during the mixing process 
are contained and covered to prevent contamination of watercourses, the surrounding vegetation and 
natural rock through wind or water dispersion. 

All runoff from the batching plant shall be strictly controlled, and cement- contaminated water shall be 
collected, stored and disposed of off-site, at a location approved by the RE. 

Contaminated water storage areas shall not be allowed to overflow and appropriate protection from rain 
and flooding shall be implemented. 

All visible remains of excess concrete shall be physically removed on completion of the plaster or 
concrete pour section and disposed of. Washing the remains into the ground is not acceptable. All 
excess aggregate shall also be removed and disposed of in an approved landfill site. 

 
B12011.10 Site Rehabilitation 

The Contractor shall be responsible for complete rehabilitation of the site, including spoil sites, access 
roads, haul routes, site camp, stockpile, crusher area, ablution facilities and storage areas. 

The Contractor shall undertake full rehabilitation under no extra cost to the Client, other than that allowed 
for in the Bill of Quantities. 

The Contractor should implement progressive rehabilitation: once works are complete in a particular 
area, rehabilitation I re-vegetation should begin. This would provide the opportunity to assess whether 
or not the methods employed are suitable and successful and would help prevent erosion in impacted 
areas. 

Where re-vegetation of an area is not successful the Contractor will replant these areas, at no additional 
cost to the Client. 

The Contractor shall provide the ECO and RE with a comprehensive Method Statement for rehabilitation 
of the entire site. This Method Statement must meet the approval of the ECO and RE. 

The following points must be taken into account when drawing up the Rehabilitation Method Statement: 

• The Method Statement should be flexible- where measures are found to be inefficient, the plan shall 
be modified, at no additional cost to the Client. 

• The Contractor shall be responsible for successful rehabilitation and re-vegetation of the site, for a 
minimum period of 12 months after construction is complete. 

• The Method Statement shall include the eradication of alien invasive plant species that may become 
established during the construction and defects notification period, in impacted areas and in 
rehabilitated areas. 

• The growth of alien invasive plant species shall be monitored and removed during the 12 month 
period following construction. 

• The Method Statement shall include endemic grass seed mixes applicable to summer and winter. 

• The Method Statement shall include suitable fertilisers and application rates. 

• Successful re-vegetation means 80 % of the seeded area is covered with grass I groundcover. 

• Where the initial stripping works of the site/borrow pits was conducted by the Contractor, he will be 
fully responsible for topsoiling the said disturbed areas to the spec1fied depth, at no cost to the Client. 

• Consideration should be given to using established seedlings of indigenous grasses such as Digitaria 
eriantha and Cenchrus ciliaris to at least augment re-vegetation of bare areas. On eroded soil 
chopped bush should be spread over bare surfaces, the soil should be re-seeded and the veld rested. 
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B12012 STATUTORY REQUIREMENTS 
 

B12012.1 Protection of Flora and Fauna 

Natural features, indigenous flora and fauna in the vicinity of the project works should be protected and 
damage or disturbance prevented or minimised, specifically: 

• No plant species may be removed unless agreed by the ECO or unless they are listed as alien 
invasive species. 

• The minimum amount of vegetation must be removed. Excessive clearing of a site must be 
avoided. Disturbance outside of the immediate construction area must be avoided. 

• No construction staff may have access to indigenous vegetation outside of the working corridor. 

• The use of indigenous plants as firewood is prohibited. 

• Where protected or Red Data Species are encountered and require removal, the ECO should be 
consulted and the plant(s) then replanted in a nearby 'safe' area of similar habitat. Permits are to be 
obtained from the DEDEAT regarding protected plant spectes and the Department of Agriculture, 
Forestry and Fisheries (DAFF, Eastern Cape) regarding protected trees. 

• All fauna (including domestic livestock) within and surrounding the site shall be protected; they  
shall not be caught, poisoned, trapped, snared or killed. 

• No domestic animals shall be brought onto the site. 
 

B12012.2 Sites of Archaeological and or Cultural Interest 

The Contractor shall take responsible precautions to prevent any person from removing or damaging 
any items and infrastructure of heritage importance, such as fossils, coins, articles of value or antiquity, 
structures (older than 60 years) and other remains of archaeological Interest discovered on the Site, 
immediately upon discovery thereof and before removal. 

All archaeological sites identified in the environmental assessment must be demarcated with safety 
netting and placed out of bounds. Should disturbance of these sites be unavoidable, then an application 
must be made to the South African Heritage Resource Agency (SAHRA) via a qualified archaeologist. 

Should an archaeological or cultural site be located during the upgrading of the route or any associated 
infrastructure, it should immediately be reported to the SAHRA. Failure to report a site of archaeological 
and/or cultural significance is a contravention of the National Heritage Act (Act No 25 of 

1999). 

All construction site staff must be briefed to immediately report any potential sites which are encountered 
during the construction of the road. In the event of finding what appears to be an archaeological site or 
a cultural and/or historic site or object, work should be temporarily suspended terminated until a qualified 
archaeologist or historian can examine the item or find. 

The Contractor must check the area carefully for any graves. The relocation of graves must be 
undertaken in consultation with the affected families and through the Project Steering Committee. The 
correct procedures for the exhumation and reburial of the remains must be strictly adhered to. 

 
B12012.3 Protection of Natural Features 

The Contractor shall not deface, paint, damage or mark any natural features (e.g. rock formations) 
situated in or around the Site for survey or other purposes. 

Any features affected by the Contractor in contravention of this clause shall be restored/rehabilitated  to 
the satisfaction of the RE. 

The Contractor shall not permit his employees to make use of any natural water sources (e.g. springs, 
streams and open water bodies) for the purposes of swimming, personal washing and the washing of 
machinery or clothes. 
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    B12012.4     AESTHETICS 

The Contractor shall take reasonable measures to ensure that construction activities do not have an 
unreasonable impact on the aesthetics of the area. 

 
B12012.5 Alien Invasive Vegetation 

Alien invasive vegetation shall be removed from any working areas and the site camp(s). These 
vegetation species shall also be eradicated when they begin to establish themselves in disturbed areas 
(disturbance of the natural vegetation will encourage the establishment of invasive species). In order to 
discourage the spread of alien species, soil should not be moved from one part of the site to another 
without the consent of the ECO. 

The ECO shall assist in the identification of alien plant species. The Contractor is responsible for the 
removal and eradication of alien plant species. Methods of removal I eradication may involve hoeing by 
hand or the controlled application of herbicides. 

 
B12013 PUBLIC AND WORKER HEALTH AND SAFETY 

 
B12013.1 Vehicles and Access Roads 

Site vehicles should be permitted access only within the demarcated construction sites or on existing 
roads, as would be required to complete their specific tasks. Vehicles are not permitted on re- vegetated 
areas. 

Site vehicle traffic should be limited to specific access roads to prevent unnecessary damage to the 
natural environment. 

On the Site the Contractor shall control the movement of all vehicles and plant including that of his 
suppliers so that they remain on designated routes, are distributed so as not to cause an undue 
concentration of traffic and that all relevant laws are complied with. In addition such vehicles and plant 
shall be so routed and operated as to minimise disruption to regular users of the routes not on the Site. 
On gravel or earth roads on Site and within 500m of the Site, the vehicles of the Contractor and his 
suppliers shall not exceed a speed of 60 km/hr. 

 
B12013.2 Traffic Control and Temporary Deviations 

Increased traffic, especially heavy vehicle traffic, has the potential to draw complaints from nearby 
residents. The Contractor is expected to address any complaints received. 

The Contractor shall comply with all the applicable local, regional and national laws with regard to road 
safety and transport. The Contractor shall instruct his drivers and plant operators that vehicles will be 
expected to comply with all road ordinances, such as speed limits, roadworthiness, load securing I 
covering. 

Where sections of the road are closed for construction, barricades shall be constructed to prevent 
unauthorised access at all times. Suitable signage should be erected informing drivers of the road 
closure and warning of the possible dangers involved in trespassing within the closed areas. 

Where the road is to be closed for extended period of time for the purpose of blasting, communities and 
motorists must be must be given suitable prior warning through signposting media notices etc. The 
safety of motorists should remain paramount at all times. 

The Contractor shall keep the local Traffic Department aware of road closures and other activities that 
will affect traffic flow. 

Temporary vehicular deviations should be located so as to cause minimal disruption to surrounding 
communities, minimal disturbance to flora, fauna and the surrounding landscape and minimal risk of 
erosion. The deviations shall not impede normal pedestrian or vehicular access to adjoining villages and 
community lands. 

Each deviation route should be rehabilitated as soon as practically possible, and preferably immediately 
once the construction on the adjoining section of road has been completed. 



The Contract – Part 3 – Scope of Works Page C3.81 

 
Province of the Eastern Cape                                           Supply, Delivery and Installation of Guardrails in  
Department of Transport                                                   Canzibe Hospital Project 
Directorate: In-House Construction Unit                            BID NO: SCMU10-24/25-0017 

 

B12013.3 Community Relations 

The Contractor shall erect and maintain information boards in the position, quantity, design and 
dimensions specified. Such boards shall include contact details for complaints by members of the public 
in accordance with details provided by the RE. 

The Contractor shall keep a "Complaints Register" on Site. The Register shall contain all contact details 
of the person who made the complaint, information regarding the complaint itself and measures taken 
to address the complaint. 

 
B12013.4 Social Disruption 

Where construction activities require the removal of fences from around private land, the occupants shall 
be warned at least three days in advance and alternative fencing should be put in place. These fences 
I boundary markers shall be reinstated as soon as construction is complete. 

Care should be taken not to damage private property. No access to homesteads I farms or other such 
areas is permitted without permission of the resident and on agreement with the RE. 

The Contractor shall take measures to reduce disruption to users of the area abutting the Site. 

 
B12013.5 Existing Services and Infrastructure 

The Contractor shall ensure that existing services (road, rail, pipelines, power lines and telephone 
services) are not disrupted or damaged, unless required by the contract and with the permission of the 
RE. 

 
B12013.6 Protection of the Public 

The Contractor shall be responsible for the protection of the public, and public property, from any 
dangers associated with the road construction and associated activities, and for the safe and easy 
passage of pedestrians and traffic in areas affected by project activities. 

Any excavation material, spoil sites and other obstructions or excavations shall be suitably barricaded 
and/or demarcated with hazard tape. 

 
B12013.7 Staff Safety and Education 

All staff shall be given an induction course before beginning work on the site. Part of the induction course 
will be to make the staff aware of the potential dangers of the road construction activities. 

The Contractor must maintain a suitable First Aid Kit at the site office and will have a list of the 
emergency service contact numbers readily available. 

Telephone numbers of emergency services, including the local firefighting service and HAZMAT service 
providers, shall be posted conspicuously in the Contractor's office near the telephone. 

No authorised firearms are permitted on Site. 

 
B12014 ENVIRONMENTAL AWARENESS TRAINING 

 
Before any work is commenced on the Site, the Contractor's site management staff including foremen 
shall attend an environmental awareness training course of approximately one-hour duration presented 
by the ECO. The Contractor shall liaise with the RE prior to the Commencement Date to fix a date and 
venue for the course. The ECO will provide the course content. The Contractor shall provide a suitable 
venue and ensure that the specified employees attend the course. 

 
The environmental awareness training course shall be held during normal working hours. The 
information presented at the course shall be communicated to the Contractors employees on the site, 
to any new employees coming onto site after the initial training course and to his suppliers as required 
by the Project Specification. 

 
The Contractor shall ensure that all attendees sign an attendance register, and shall provide the RE with 
a copy of the attendance register the day after each course. 
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The Contractor shall erect and maintain information posters for the information of his employees 
depicting actions to be taken to ensure compliance with aspects of the Specifications. These information 
boards shall be erected at the locations, agreed by the RE and should contain the following symbols: 

 

• At working areas: Use drip trays, use toilets, no eating, no littering, no swimming, no picking of 
Flowers, no dogs, no veld fires. 

• At eating areas: Use toilets, no littering and no veld fires. 

 
B12015 EMERGENCY PROCEDURES 

 
The Contractor's procedures for the following emergencies shall include: 

 
B12015.1 Fire 

The Contractor shall advise the relevant authority of a fire as soon as one starts and shall not wait until 
he can no longer control it. The Contractor shall ensure that his employees are aware of the procedure 
to be followed in the event of a fire. 

 
B12015.2 Accidental Leaks and Spillages 

The Contractor shall ensure that his employees are aware of the procedure to be followed for dealing 
with spills and leaks, which shall include notifying the RE and the relevant authorities. 

 
The Contractor shall ensure that the necessary materials and equipment for dealing with spills and leaks 
is available on Site at all times. 

 
Treatment and remediation of the spill areas shall be undertaken to the reasonable satisfaction of the 
RE and ECO. 

 
In the event of a hydrocarbon spill, the source of the spillage shall be isolated, and the spillage contained. 
The area shall be cordoned off and secured. The Contractor shall ensure that there is always a supply 
of absorbent material readily available to absorb/breakdown and where possible be designed to 
encapsulate minor hydrocarbon spillage. 

 
The quantity of such materials shall be able to handle a minimum of 200 litres of hydrocarbon liquid spill. 

 
In the event of a fire or accidental leak/spillage, the Contractor shall notify the RE as soon as possible, 
but at least within 48 hours of the incident being noticed. 

 
The telephone numbers for the closest Hazmat service provider's offices should be prominently 
displayed as bitumen and diesel spillage on construction and road building sites are fairly common. The 
clean-up procedure is critical to prevent contamination. 

 
B12016 EXTERNAL AUDITING AND EVALUATION 

 
In order to ensure that the EMPr is effectively implemented, it is important that monthly external audits 
of the EMPr are conducted. An ECO will be appointed by the Client to undertake these audits. The  RE 
shall arrange that these external audits do take place and that a system for addressing any problems 
identified during these audits, is formulated. The relevant documentation shall be kept and shall be 
available to the public. 

 
B12017 ENVIRONMENTAL MANAGEMENT DURING CLOSURE/DECOMMISSIONING 

 
Environmental Management associated with the closure of this project will ensure that the following 
items are addressed at closure and during the defects liability period: 

 
• All cleared sites are rehabilitated with indigenous grass material with a cover of at least 80%. 
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• All visible alien plants are removed from disturbed sites; 

• all recyclable rubble and waste, for example, scrap metal, bottles, cans and plastics are collected 
and disposed of through a registered recycling company; 

• All non-recyclable rubble and solid waste be collected and disposed of at a registered waste 
disposal facility; 

• Provision has been made for stormwater control to prevent erosion from taking place post 
construction; 

• All borrow pits and quarries shall conform to the designed closure specifications, including 
drainage, slope stability, top-soiling and grass planting; 

• Certificates of final completion as required by the appropriate EMPr shall be obtained for all borrow 
pits and quarries. 

 
B12018 TOLERANCES 

 
Environmental management is concerned not only with the final results of the Contractor's operations 
to carry out the Works but also with the control of how those operations are carried out. Tolerance  with 
respect to environmental matters applies not only to the finished product but also to the standard of the 
day-to-day operations required to complete the Works. 

 
It is thus required that the Contractor shall comply with the environmental requirements on an ongoing 
basis. 

 
B12019 MEASUREMENT AND PAYMENT 

 
The Contractor shall not be separately reimbursed or compensated in respect of his compliance with 
the provisions of this Section B12000 of the Scope of Works. All costs so incurred shall, save and except 
to the extent provided for in the Bill of Quantities under Section 1300: Contractor's Establishment on 
Site and General Obligations is deemed to be included in the rates tendered for the various items of 
work listed in the Bill of Quantities. 

 
The financial guarantee for the rehabilitation of land disturbed by quarrying as per the approved EMPr 
will be returned upon the granting of a Closure Certificate by the DMR. This Closure Certificate will 
comply with the terms of the MPRDA. 

 
B12020 WORK STOPPAGE 

 
The RE shall have the right to order work to be stopped in the event of significant infringements of the 
Environmental Management Specifications, until the situation is rectified in compliance with the 
Specifications. In this event the Contractor shall not be entitled to claim for delays or incurred expenses. 

 
Any failure on the part of the Contractor to comply with the EMPr will entitle the RE to certify work 
stoppage subject to the details set out. 

 
The RE shall be the judge as to what constitutes a transgression subject to the provisions of the General 
Conditions of Contract. In the event that transgressions continue, the Contractor's attention is drawn to 
the provisions of the General Conditions of Contract, under which the Contract Supervisor and/or Client 
may cancel the Contract. 

 
In addition to work stoppage, penalties may be issues where there is damage to the natural or human 
environment as a consequence of the transgression(s) and/or non-compliance(s). In such an event, the 
Contractor may be liable to pay a penalty at the instruction of the RE. 

 
A list of incidents that may lead to work stoppage are indicated below- this list is not exhaustive: 

 
• Failure to submit Method Statements timeously. 
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• Failure to stockpile topsoil properly or materials in designated areas. 

• Inappropriate use of adjacent watercourses and water bodies. 

• Pollution of water bodies -including increased sediment loads. 

• Failure to maintain basic safety measures on site. 

• Animal poaching (wildlife or domestic). 

• Failure to provide waste disposal facilities or services. 

• Excess dust or excess noise levels emanating from the Contractor's Camp and construction areas. 

• Any person, vehicle, plant or item related to the Contractor's activities causing a public nuisance. 

• Failure to carry out liaison with adjacent landowners; causing damage to property without prior 
negotiation and/or compensation and/or causing other social infringements. 

• Failure to control the pollution risks from dispensing fuel or the storage of vehicles and plant (drip 
trays). 

The Contractor shall be responsible for the costs associated with repairing any damage to the natural 
or human environment that may result from the transgression and/or the result of the work stoppage. 

 
B12021 PENALTIES 

 
The imposition of penalties will be at the discretion of the Client. 

 
The value of any penalty imposed shall be determined in light of the consequential damage caused 
and the costs required to rehabilitate the damaged area. 

 
Payment of any penalty in terms of the Contract shall not absolve the Contractor from being liable  from 
prosecution in terms of the any appropriate law. Fines may also be imposed by the relevant authority 
(DEDEAT or DMR) in terms of NEMA if the Contractor is found to have unlawfully and intentionally or 
negligently committed any act or omission which causes significant pollution or degradation of the 
environment. The following list of fines should be used as a guideline for non- compliances: 

 
RECOMMENDED FINES FOR TRANSGRESSION OR 
RESULTANT ENVIRONMENTAL DAMAGE 

MIN. FEE MAX. FEE 

Failure to report environmental damage or transgressions to the 
ECO or RE. 

R1000 R2000 

Failure to carry out instructions of the ECO or RE regarding the 
environment 

R2000 R4000 

Failure to comply with prescriptions for the storage of imported 
materials within a designated contractors yard 

R500 R1000 

Failure to comply with prescribed administration, storage or handling 
of hazardous substances 

R500 R1000 

Failure to comply with fuel storage, refuelling, or clean-up 
prescriptions 

R500 R1000 

Failure to comply with prescriptions for the use of ablution facilities R500 R1000 

Failure to comply with prescriptions for the use of designated eating 
areas, heating sources for cooking or presence of fire extinguishers 

R500 R1000 

Failure to comply with prescriptions regarding water provision R500 R1000 

Failure to comply with prescriptions regarding fire control R500 R1000 

Failure to comply with prescriptions for solid waste management 
(incl. paint chips, cement and concrete) 

R500 R1000 
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RECOMMENDED FINES FOR TRANSGRESSION OR 
RESULTANT ENVIRONMENTAL DAMAGE 

MIN. FEE MAX. FEE 

Failure to comply with prescriptions to prevent water pollution R500 R1000 

Failure to comply with prescriptions regarding workshop equipment 
maintenance and storage 

R500 R1000 

Failure to comply with prescriptions regarding lighting and aesthetics R500 R1000 

Failure to comply with prescriptions regarding silt, debris and other 
obstruction removal 

R500 R1000 

Failure to comply with prescriptions regarding water diversion and 
drainage 

R500 R1000 

Failure to comply with prescriptions regarding erosion and scour 
protection 

R500 R1000 

Failure to comply with prescriptions regarding tree and vegetation 
removal/damage and permit application 

R5000 R20001 

Failure to comply with prescriptions regarding method statements R500 R5000 

Failure to comply with prescriptions regarding environmental 
awareness training 

R500 R5000 

Failure to comply with prescriptions regarding appointment of an 
Environmental Officer and monitoring of compliance 

R500 R1000 

Failure to comply with prescriptions regarding site demarcation and 
erection of fences 

R500 R5000 

Failure to comply with prescriptions regarding information posters R500 R1000 

Failure to comply with prescriptions regarding procedures for 
emergencies and spills 

R1000 R5000 

Failure to comply with prescriptions regarding protection of natural 
features 

R500 R5000 

Failure to comply with prescriptions regarding erosion and 
sedimentation control 

R500 R5000 

Note: The maximum fine for any environmental damage will never be less than the cost of 
applicable environmental rehabilitation. 

For each subsequent similar offence committed by the same individual, the fine shall be doubled in 
value to a maximum value of R50 000. 
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PROVINCE OF THE EASTERN CAPE  
 

DEPARTMENT OF TRANSPORT 
 

CONTRACT No. SCMU10-24/25-0017 
 

C3-6 : PROJECT SPECIFIC OCCUPATIONAL HEALTH AND SAFETY SPECIFICATIONS 

1. INTRODUCTION 

1.1 LIST OF ABBREVIATIONS 
 

AIA Approved Inspection Authority 
BoQ Bill of Quantities 
CC Compensation Commissioner 
CR Construction Regulations 
DRPW Department of Transport, Eastern Cape Provincial Government DME
 Department of Mineral and Energy 
DMR Driven Machinery Regulations 
DoL Department of Labour 
FEMA Federated Employers Mutual Association 
GAR General Administration Regulations 
GSR General Safety Regulations 
HIRA Hazard Identification Risk Assessment 
H&S Health and Safety 
LI Labour Intensive 
MH&SA Mine Health and Safety Act No. 29 of 1996 (as amended) 
OH Occupational Health 
OHSA Occupational Health and Safety Act No. 85 of 1993 (as amended) 
OHSS Occupational Health and Safety Specification 
PSHSS Project Specific Health and Safety Specification 
PC Principal Contractor 
PPE Personal Protective Equipment 
ER Engineer’s Representative 
RHCS Regulations for Hazardous Chemical Substances 
SANS South African National Standards (Authority) 
SMME Small, Micro, Medium Enterprise 
SWP Safe Work Procedure 

 

1.2 DEFINITIONS 
 

The definitions used will be those set out in the Regulation Gazette No 10113 of 7 February 2014 with the 
following additions: 

 

Client: The Head of Department, Department of Roads and Public Works of the Province of the 
Eastern Cape. 

 

DRPW: The Department of Roads and Public Works for the Province of the Eastern Cape. 
 

Designer Means a competent person appointed by the Client as Agent to design (if required), 
supervise and monitor construction on their behalf 

 

Engineer: Means a competent person appointed by the Client to design, supervise and monitor 
construction on their behalf. 

 

Hazard: Source of exposure to danger 
 

Hazard Identification and Risk Assessment (HIRA) and Risk Control: 
Means a documented plan, which identifies hazards, assesses the risks and details the 
control measures and safe working procedures which are to be used to mitigate and control 
the occurrence of hazards and risks during construction or operation phases. 
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Health and Safety Agent: 

Means any person who acts as a representative for the Client in managing the overall health 
and safety work as their responsible person. 

 

Health and Safety Plan: 

Means a documented plan which answers to the Project Specific Health and Safety 
Specification; including all the supporting documentation that indicate how the Principal 
Contractor or Contractor plans to manage H&S for the duration of the Contract. 

 

Induction Training: 

Means once off introductory training on general health and safety issues given to all 
employees and visitors to the site before commencement of work on site. 

 

Mine: Any excavation from which material (soil, gravel, stone etc) is taken for use in the 
construction site. 

 

Risk: Means the probability or likelihood that a hazard can result in injury or damage. 
 

Regulation/s: Shall mean the relevant regulation/s promulgated in terms of the Occupational Health and 
Safety Act, No. 85 of 1993. 

 

Site: Means the area in the possession of the Principal Contractor for the construction of the 
works. Where there is no demarcated boundary it will include all adjacent areas 

and haul roads which are reasonably required for the activities for the Principal 
Contractor, and  approved for such use by the Engineer. 

 

The Act: Means, unless the context indicates otherwise, the Occupational Health and Safety Act, 
No. 85 of 1993 and Regulations promulgated thereunder, as amended. 

 

1.3 KEY ROLE-PLAYERS 

 
Client Representatives: 

Engineer: 

Engineers Representative 

H&S Agent: 

 

1.4 KEY REFERENCES 

 

• Occupational Health and Safety Act No. 85 of 1993 and Regulations (as amended) 

• Compensation for Injury and Occupational Diseases Act No. 100 of 1993 (as amended) 

• Committee of Land Transport Officials (COLTO) South African Roads Specifications for Road and 
bridge Construction 

• Traffic Safety Manual (SARTSM) Chapter 2, Volume 13 of 1999 

• Road Traffic Safety Act No. 93 of 1996 (as amended) 

• Routine maintenance procedures manual of the Department of Roads and Public Works Eastern 
Cape. 

• Re Graveling procedures manual of the Department of Roads and Public Works Eastern Cape. 

 

 

 

2. PREAMBLE 

The Department of Roads and Public Works (DRPW) is tasked to provide infrastructure within the Eastern 
Cape including the construction of roads and civil structures.
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Each year fatalities and serious injuries mar the reputation of the Construction Industry. The DRPW has a 
responsibility to limit such injuries by ensuring a zero tolerance approach to Contractors and those affiliated 
to a particular project. Thus a high premium is placed on the H&S of DRPW stakeholders, which include its 
employees, professional service providers, public and its physical assets. The responsibilities that the 
Department and relevant stakeholders have toward its employees are captured in this document. The 
responsibilities stem from both moral, civil and a variety of legal obligations. The Principal Contractor is to 
take due cognisance of the above statement. 

 

The DRPW, as the Client and its Health and Safety (H&S) Agent acting on its behalf, shall provide a project 
specific Health & Safety Specification (PSHSS) for the project and provide it to the Principal Contractor/s 
making a bid or appointed to perform construction work for the project, or parts thereof. 

 

2.1 PURPOSE OF THE OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION (OHSS) 
 

The OHSS is a performance specification to ensure that the Client (DRPW) and any bodies that enter into 
formal agreements with the Client, i.e. Engineers, Principal Contractors (PC) and Contractors, achieve an 
acceptable level of OHS performance. The Client has a zero tolerance to non-compliance and the endangering 
of the lives of workers, and the public, thereby being placed at risk. 

 
No advice, approval of any document required by the OHSS (i.e. hazard identification and risk assessment, 
action plans) or any other form of communication from the Client shall be construed as an acceptance by the 
Client. Nor shall such communication relieve or absolve the PC from any obligation or from achieving 
compliance with legal requirements. The PC remains responsible for achieving the required performance levels 
and must sign an OHSA S.37.2 Mandatary Agreement with the Client. 

 
The H&S Specification highlights the aspects to be implemented over and above the minimum requirements 
of current legislation. Requirements may be changed should new risks or issues are identified that could not 
have been foreseen during the design phase of the project. 

 
 

3. IMPLEMENTATION OF THE OCCUPATIONAL HEALTH AND SAFETY 
SPECIFICATION (OHSS) 

The project specific H&S specification (PSHSS) forms an integral part of the Contract, and PCs are required 
to make it an integral part of their Contracts with Contractors and Suppliers. A PSHSS will be available for 
each level of Contract and Contractor, and must be complied with. Failure to do so will be noted as a serious 
offense, and will result in a penalty, stoppage of part of, or the whole works, with no extension of time or 
allowable claims; this includes the submission of an approved health and safety plan 

 
This specification must be read in conjunction with the OHSA, it’s Regulations (as amended) and any other 
standards relating to work being done, and ensure compliance thereto. The information relative to the scope 
of the project, the works etc. is detailed in the tender document, is to be taken into account when developing 
the H&S plan and associated documentation. The detailed design risk assessment is included, as is a 
summary of risks identified as attached. 

 
The OHSA S.37.2 Mandatary Agreement found in the Tender Document must be fully completed by the PC. 
These documents shall be deemed to form part of the returnable Contact Documents. 

 

No work may commence without written approval of the H&S plan by the H&S Agent. Failure to comply  with 
this requirement will result in a penalty, stoppage of part of, or the whole works, with no extension of time or 
allowable claims. 

 
Should there be design changes, or change in the scope of works, an amended PSHSS may be issued. 
Where amended PSHSSs are issued, the PC will be required to ensure a resubmission of an amended H&S 
plan for approval. Further to this, the PC must ensure that a similar system must be implemented between 
all their Contractors. 

 
The H&S Agent will visit the project at least monthly, or more frequently if deemed necessary to ensure 
compliance. All activities on the site and all appropriate documentation will be monitored and reported on 
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to the Client, Engineer and Contractor. Non-conformances will be issued and penalties or work stoppage 
instructions will be issued where appropriate. Communication between the H&S Agent and the PC will be 
through the Engineer or Engineer’s Representative (ER) as determined at the commencement of the project. 

 

4. REQUIREMENTS AT TENDER STAGE 

Adequate pricing for H&S is required, and the appropriate section in the BoQ is to be completed. Failure to 
do so could result in the Tender being regarded as non-responsive. 

 

The PC shall ensure the following information is submitted as part of the H&S plan with his completed Tender: 
 

• A declaration to the effect that he has the competence and necessary resources to carry out the work 
safely in compliance with the Construction Regulations 2014; 

• Claims ratio receipt from FEM or the Compensation Commissioner for the previous review period; 

o An organogram of the site relationships showing at least the minimum qualifications of the 
proposed Construction Manager and Health and safety Officer. 

 
Further method statements are to be submitted prior to, and during the project which will require 
the approval of the ER before work on that aspect or activity can commence. 

 

4.1    PRE-START UP ACTIVITIES: 
 

Once the H&S plan has been approved there may well be additional documentation that includes 
appointments, emergency arrangements or further method statements and risk assessments. The  inclusion 
of such aspects for personnel or Contractors commencing work at this time is required to be approved and 
verified by the Engineer and H&S Agent. 

 

5 SPECIFIC PROJECT RISKS AND REQUIREMENTS 

The aspects covered in Sections 6.4 to 6.7 have been noted as risk areas in the design hazard identification 
and risk assessment (HIRA), and are to be noted when developing the H&S plan and associated 
documentation. The COLTO Standard Specification (among other) document was used to develop the HIRA, 
and the same reference format is used. Where particular risks are noted, further requirements may be 
specified. Identification of low or medium risks does not mean there is no risk involved. In depth HIRAs and 
management systems are required to limit as much risk as possible as required in OHSA. Requirements for 
H&S systems, standards, PPE etc. are noted (but are not limited to), and the management thereof should be 
included in the documentation. 

 
Technical method statements which do not conform to those outlines in the departmental procedures manual, 
are to be developed for all key activities as they relate to the programme and approved by the ER. HIRA are 
to be developed using the approved method statements. Method statements are to incorporate the following 
information: plant, equipment, labour requirements, method of working and the duration of each activity. 

 
H&S method statements and safe work procedures (SWPs) (or safe operating procedures (SOPs) are to be 
used by key site staff for daily activities and supervisors need to ensure the site, workers and the public are 
kept safe. The environmental issues may be included, but will need to be approved by the Environmental 
Consulting Officer (ECO). 

 

6 GENERAL REQUIREMENTS 
 

6.1 SUMMARY OF RISKS IDENTIFIED DURING DESIGN 
 

The scope of work is specified the Department’s Procedures manual and graveling manual. The P.C. is 
advised to use this as a Base Method Statement from which to conduct the HIRA.

 
There a generic risk associated with work on or near an operational road way- the members of the public 
who use that roadway may be put at risk by the activities of the contractor (section 9 OHS act and the 
 employees of the contractor may be put at risk by the road user (section 8 OHS act) Due to this being a 
maintenance contract without a fixed scope of works but rather a fixed scope of possible activities: 
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6.1.1 General Requirements and Provisions (Series 1000) 
Information in this series cover the start-up aspects of the project, with a number of the 
activities (excluding establishment) lasting the duration of the contract. 

 

6.1.2 Drainage (Series 2000) 
Excavations, traffic management and possible contact with vermin 

 

6.1.3 Earthworks and Pavement Layers of Gravel or Crushed Stone (Series 3000) 
Heavy plant tipping of material 

 
6.1.4 Asphalt Pavements and Seals (Series 4000) 

Traffic management for base and surface repairs. Cold premix 
 

6.1.5 Ancillary Roadworks (Series 5000) 
 

6.1.6 Specified Hazardous Chemical Substances 
Contact with humans (employed or not), vegetation and animals. Possible spills which will 
affect the environment. 

 

The following lists of products or type of substance are those that have been identified as likely to be 
used on the project. Where the PC is likely to supply a product that has not been specified, the onus 
is on the PC to provide proof that most environmentally friendly alternative has been used, based on 
the material safety data sheets. Medical surveillance may be required for those. 

 

PRODUCT POTENTIAL HEALTH OR OTHER RISKS 

 
Cement 

Hand mixing may occur, will be used for structures, stabilizing. 50kg bags 
delivered on pallets, ergonomic risk from handling, dust exposure, 
chromates. Eye, skin and respiratory irritant 

Shutter Oil 
Usually hand application prior to placing formwork in position. Volatiles 
present. Skin and respiratory irritant. 

 
Asphalt 

Inhalation will cause headaches, nausea, respiratory, eye and skin irritation. 
Carcinogen. Burns from hot mix.  Hydrogen  sulphide  and carbon monoxide 
emitted as by-product. Breaking or cutting will release 
silica (crystalline) 

Retro-reflective Road paint High levels of volatiles, Products have narcotic effect 

Lime Dust, eye and respiratory irritation 

Petrol/diesel/lubricants Storage tanks/ bowsers on site. Fire, spillage, fumes 

Creosote (pre-treated poles) Eye and skin irritation and minor burns, carcinogen 

Herbicides and ant poison 
Type not specified, but will be used. Principal Contractor to ensure use of 
SDSs and appropriate protection measures 

Epoxies and epoxy resins 
Type not specified, but will be used. Principal Contractor to ensure use of 
SDSs and appropriate protection measures 

Coatings 
Type not specified, but will be used. Principal Contractor to ensure use of 
MSDSs and appropriate protection measures 

 

Grouts 
Will be determined by the Principal Contractor; various grouts will be 
required, cementitious or other, may contain silica (crystalline - quartz), 
hexavalent chromium, respiratory, skin and eye irritant 
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7. NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK/ APLICATION 
FOR CONSTRUCTION WORK PERMIT (DEPENDING ON AWARD AMOUNT) 

 
For contracts awarded above Forty million rand the Clients agent will apply for a construction works permit 
one the contractors Health and Safety plan has been approved by the Agent for implementation. 

 
 

For contracts awarded for less the Forty million rand. The PC shall notify the Provincial Director of the 
Department of Labour (DoL) in writing, in the form of the Annexure A in the CRs. This shall occur after award 
of the contract, but before commencement of construction work. Proof of submission and/or receipt must be 
provided. Work will not commence without the Notification being correctly completed and signed by the Client. 
The Notification shall only be signed by the Client following the approval in writing  by the H&S Agent. 

 
Work will not commence without the Notification being correctly completed and signed by the Client and proof 
of receipt by the Department of labour received. The Notification shall only be signed by the Client following 
the approval in writing by the H&S Agent, or the Client. 

 

Where changes to the conditions given in the submission are required (i.e. other Contractors, completion 
dates, increase in workers), a revised Annexure A must be submitted to the Department of Labour. It is 
preferable that the completion date includes the defect liability period. A copy of the notification form and any 
further submissions must be kept in the H&S file. 

 
 

8. HEALTH AND SAFETY PLAN FRAMEWORK 

The aspects related to the project outlined in the previous sections are to be taken into account when drawing 
up the H&S Plan. The PC is required to demonstrate competence by providing a  H&S system  that will 
address the requirements of the project. 

 

The current legislative requirements, SANS codes and any other standards that may guide practice are to 
be taken into consideration. The following aspects must be addressed in the H&S Plan, as they have been 
identified in the design HIRA, as playing a role in reducing the overall risk of a particular activity, or section 
of the project. The H&S Agent may from time to time request additions or systems as they relate to the works 
at the time. 
The PC must include in his Health and Safety file an organogram showing all appointments and 
responsibilities on site. This must include names of personnel where possible. 

 
The PC is to prepare one or more site office area layout drawings to indicate at least the following: 

• positions of emergency personnel and equipment at the site camp, or each fixed working area; 

• traffic routes for plant and pedestrians, parking; 

• storage areas (flammable stores, materials etc.) 
 

Such drawings could be the same as those required by the ECO. Such layouts are to be updated regularly 
throughout the project. 

 

8.1 APPOINTMENT OF COMPETENT SITE PERSONNEL 
 

The CEO (OHSA S16.1) of the PC will take overall responsibility for the appointment of competent site staff 
for the duration of the project. Should the CEO not be personally involved in the project, the H&S 
responsibilities are to be delegated to the Site Agent (OHSA 16.2). Knowledge and training in H&S is 
required, and certificates indicating H&S training as well as experience to be included in CVs. 

All other legal appointments are to be made with relevance to the type of work required and kept current with 
the project programme. The construction team is to ensure the H&S Officer is kept up to date with all planned 
activities, to ensure all H&S requirements are met. 
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All construction/technical method statements are to be generated by senior site personnel, and the appropriate 
risk assessments developed therefrom in conjunction with the H&S Officer. The Occupational Health and Safety 
Plan shall include the following, but not be limited to the following key appointments: 

 

8.1.1 Construction Supervision 
 

Competent supervisors who are appointed to manage part or all of the works must have had training 
and/or experience in the area of responsibility. All site supervisors must show evidence of basic 
training in H&S, and an understanding or training in areas of responsibility (i.e. risk assessments, 
method statements etc.).Proof of this must be presented in the Health and Safety file. 

 
Competent assistant supervisors may be appointed where justified by the scope and complexity of 
the works. Curriculum Vitae (CVs) are to be submitted for approval by the Engineer, Agent, and/or 
Client. Each supervisor will be held responsible for the safety of working teams and subordinates, 
housekeeping and stacking, storage of materials and the setting up of signage to details supplied by 
the Construction supervisor. 

 
8.1.2 Construction Health and Safety Officer 

 

The PC will employ at least one competent, full-time H&S Officer for the duration of the contract. 
 

The H&S Officer’s CV is to be submitted for approval by the Engineer as well as the H&S Agent. The 
PC is to ensure adequate resources are provided in order to undertake all responsibilities (i.e. mobile 
phone, computer and internet access, availability of a vehicle solely for H&S use during working 
hours etc.) 
The Officer shall be in the possession of a certificate from SACPCMP. The possible risks that  could 
be found due to possible tasks make the possession of a “happy letter from SACPCMP not 

acceptable. ( as per guidance from Mr. S.H. Gwavu {D.D. (OHS) D.o.L. East Cape} 
(3/17/2017)) 

The H&S officer must have the competence to create task specific Health and Safety specifications, 
assist emerging contractors with compiling Health and Safety plans. Note they may note compile 
them but rather transferee knowledge. 
Evaluate the Contractors Health and Safety plans. 
The CHSO must hold a valid driver’s license. 
This person may not hold any other position on the site staff. 

 

The Construction Manager, assisted by the H&S Officer will be held responsible for all H&S on the 
project. Senior site staff and supervision, Contractors are to follow systems, instructions etc. given 
by the H&S Officer at all times. No new Contractors may commence work without approval of the 
H&S plan as submitted. The submission must be done seven days prior to expected start date to 
allow for comprehensive review. 
Failure to do so will be considered a serious offence. 

 

The H&S Officer/s will be held responsible for all H&S on the project. 
 

• Senior site staff and supervision, Contractors are to follow systems, instructions etc. given by 
the H&S Officer at all times; 

• No new workers or Contractors may commence work without approval or following the H&S 
plan as submitted, and 

• No inductions of Contractor staff until the H&S documentation is approved by the H&S Officer. 

• The H&S Officer/s may not be removed or replaced without the approval of the H&S Agent, nor 
may the site be left unattended for more than 1 day without adequate, competent cover. 

 
A close out meeting will be held at the end of each formal audit by the H&S Agent and findings will 
be issued in the form of site instructions. Senior site staff will be obliged to attend the close out 
meeting. 
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A monthly report of all H&S activities and incidents is required at each site meeting. It is to be given 
verbally by the Health and Safety officer and a hard copy must be handed to the chairman for 
inclusion in the minutes. 

 

The H&S Officer will be responsible for collating the H&S documentation (electronically) at the close 
out of the project. A list of the typical aspects that should be provided is available as an Annexure to 
this document. 

 
8.1.3 Traffic Safety Officer (TSO) 

 

The Construction Manager will assume the role of the TSO this must be noted in his appointment 
The CV of the construction supervisor is to be submitted to the Engineer and H&S Agent for 
approval  as  a  TSO. Attention is drawn to the provisions of Section 1500 of the COLTO 
specifications as given in the Contract Data and Scope of Work. 

 
Traffic accommodation drawings will be provided by the Engineer, and any changes suggested or 
required are to be discussed and approved by the Engineer. Speed controls must be clearly 
stipulated and managed. Speed limits must be strictly adhered to by all construction traffic. 
Unreasonable limits may be revised by the Engineer and/or H&S agent. Additional care must be 
taken where workers and construction traffic interface. This should be in the form of flagmen to direct 
trucks and adequate signage as directed by the Engineer. 
The construction supervisors will be issued with layouts for traffic control by the Construction 
Manager and be responsible for completing daily check lists before work starts and monitoring during 
works. The construction Manager will be responsible for checking layouts on site. This must be done 
at least once a week and must be recorded. 
A system of recording daily traffic accommodation is to be provided. Photographs are to be taken 
following the placement of the accommodation to prove compliance. All daily records must be signed 
by the ER. All photos are to be date and timed stamped and are to form part of the consolidated H&S 
file. 

 
It must be noted that further penalties are specified for non-compliances in this PSHSS. 

 

8.2 HEALTH AND SAFETY REPRESENTATIVES AND COMMITTEE 
 

Due to the need for EME and SMME involvement the contractor must set up a health and Safety 
committee. The H&S role player in these organizations are to form part of the committee. H&S 
information is to be passed between party’s at meetings. 

 

8.3 APPOINTMENT OF COMPETENT CONTRACTORS 
 

The Principal Contractor is to ensure compliance with the Clients minimum standards and all 
legislative requirements. The same H&S standards required of the PC are to be applied to all 
Contractors. An index of all Contractors and Suppliers is to be on file and kept updated at all  times. 
The PC is to ensure there is sufficient funding for H&S compliance by each Contractor. 

 
The following minimum aspects are applicable to any Contractor appointed: 

• The H&S Officer is to ensure a Contractors appointment and approval of H&S documentation at 
least seven (7) working days prior to commencing work. 

• No Contractor may work under the PCs Compensation registration number. If required the PC 
may assist SMMEs with their registration with the Compensation Commissioner. However, 
such Contractors will not be able to commence work until proof of registration or Letter of 
Good Standing has been received. 

• No work may commence without a Contract Specific Mandatary (37.2) agreements between 
parties in place. 

 

The following aspects are applicable to Suppliers or short-term works (surveying, repairs,  servicing, 
deliveries etc). Cognisance is to be taken of the level of risk involved and the H&S Officer is to ensure 
the level of H&S documentation is appropriate: 
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• Mandatary Agreements in place 

• Letter of Good Standing 

• Method statements and risk assessments 

• Available information relative to: 

o Load testing and registers for cranes or lifting devices 
o Medical certificates of fitness 

o Safety data sheets (SDSs) 

Failure to provide written approval of H&S documentation will be considered a serious offense, and 
could result in aspects of, or all of, the activities being stopped and/or penalties implemented. 



The Contract – Part 3 – Scope of Works Page C3.97  

 
Province of the Eastern Cape                                           Supply, Delivery and Installation of Guardrails in  
Department of Transport                                                   Canzibe Hospital Project 
Directorate: In-House Construction Unit                            BID NO: SCMU10-24/25-0017 

 

9. GENERAL RISK MANAGEMENT 

9.1 HEALTH RISKS AND MEDICAL SURVEILLANCE 

The specified products have been listed above. As some products have not been identified, the PC is to ensure 
the H&S Officer and all supervision is responsible for ensuring the safe use of such products, and their inclusion 
into method statements and risk assessments. The appropriate SDSs are to be obtained for  all products and 
used to develop the H&S documentation as they relate to the works. 

 
Ergonomic risks are to be noted, especially where there are LI components, and all workers (including those 
of Contractors) are to be included in the medical surveillance programme. 

 

Workers will be exposed to noise, dust, volatiles and vibration (whole body and upper body) due to the type of 
plant, materials specified and the general nature of the works. Silica and general environmental  monitoring 
for the general construction, as well as works at borrow pit and the quarry have been allowed for in the BoQ, 
as well as the allowance for medical surveillance. 

 
Environmental monitoring results and risk assessments are to be made available to the occupational health 
professionals doing the medical surveillance. The use of occupational risk exposure profiling (OREPS) and job 
descriptions are to be used to determine specific exposures for management. 

 
All permanent workers (including those of Contractors) are required to be in possession of a medical certificate 
of fitness prior to commencing work. 

 

Medical surveillance will commence at pre-employment. All workers (including Contractors) are required to be 
in possession of a medical certificate of fitness prior to commencing work. Annual medical surveillance is 
required (unless identified as being required more frequently), as well as an exit medical. Arrangements for 
keeping medical records for the required time are to be noted. It is preferable that the PC has a medical 
surveillance plan. Full medical records are not to be placed in the H&S file. A procedure for managing the 
medical records which require safekeeping for prescribed periods are to be addressed. 

 
Given the potential health risks the following aspects are to be included in each medical surveillance 
intervention: 

 

• Full medical, surgical and occupational history; 

• Full physical examination of all systems, and 

• Referral if required for the management of identified health issues that may affect the worker. 

 

Specific testing for existing conditions and limitations relative to exposure could include, but are not limited to: 
 

• Audiometry (hearing tests); 

• Spirometry (lung function testing); 

• Chest X-rays; 

• Liver function testing (volatiles), and 

• Any other tests identified as relevant 
 

Failure to do so will be considered a serious offence. 
 

9.1.1 Noise Risks 
 

All plant and equipment is to be measured for noise levels as soon as the majority of plant is on site (including 
Contractors). Findings are to be discussed at the H&S Committee and H&S Representatives and Supervisors 
are to ensure that noise zones are identified and wearing of PPE in them is enforced. All plant brought in by 
plant hire companies is to be compliant with the Noise Induced Hearing Loss Regulations. 

 
Audiometric testing of all workers is to be included in the medical surveillance programme. Double audiometric 
testing at pre-employment and single tests thereafter is required. These should be repeated annually and as 
part of the exit medical. Audiometry records are to be available in the H&S file. 
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Suitable SANS approved hearing protective equipment shall be issued and worn. Where several items of 
construction plant are in operation at or near to each other, the noise zone for the combined plant should be 
established and suitable hearing protective equipment used within this zone. 

 

Failure to do so will be considered a serious offence. 
 

9.1.2 General Environmental Conditions 
 

Compliance with the Environmental Regulations (as amended), among others is required. Environmental 
monitoring of ventilation, lighting and dust may be deemed to be required by the Approved Inspection 
Authority used to measure the environment. Copies of the relevant reports and actions taken in respect of 
these are to be placed in the H&S file. 
Any spillages of substances which could be toxic to persons must be dealt with adequately. The Contractor 
must include his spillage removal system in the OHS Plan. 

 

9.2 EMERGENCY PROCEDURES 

Attention to emergency planning and procedures is very important. The full emergency plan must form part of 
the supporting documentation with the H&S Plan. The H&S Agents approval of all emergency plans and 
procedures is required prior to commencement on site. It is advised that the system should be simple and easy 
for any worker to follow. The plan may be adapted should new information or risks are identified. 

 
First aiders shall be available in each working team, and be able to work as a team when responding to any 
emergency on the project. 

 
The procedure shall detail the response plan in relation to the works, and include at least (but are not limited 
to) the following key elements: 

 

• Appointment of a competent emergency response co-ordinator and wardens; 

• Lists of first aiders, and 

• Requirement in terms of identified risks: 

• Fire; 

• Explosions; 

• Falls from heights, and 

• Public Injury motor vehicle accidents. 

• Serious injury to workers(Medical or work related) 

• Any other major risks identified during risk assessments. 
 

The emergency plan is to ensure the inclusion of local service providers where possible. Such arrangements 

should be made with these persons prior to the commencement of the project. Local emergency telephone 

numbers must be displayed and made part of the emergency procedure. 
 

9.2.1 First Aiders and First Aid Equipment 
 

Competent, trained First Aiders are to be formally appointed for the project. .If the area of works is in a remote 
area, at least 2 workers are to be trained to level 3. In urban areas and close to medical assistance 1 level 3 
first aider is required. First aiders are to be available at all times and be able to cover each working team. At 
least on level 3 first aider is needed for file approval. Further first aiders from the community or SMMEs, If 
not already accredited, are to be sent for accredited first aid training.  Contractors are expected  to ensure 
compliance and manage their own first aiders and equipment. 

 
The PC shall provide an on-site First Aid Station with first aid facilities, including first aid boxes containing, at 
least the requirements of manage the type of emergencies identified. It is suggested that all supervisors carry 

a appropriately stocked first aid kit in their vehicles at all times. 
 

9.2.2 Fires and Emergency Management 
 

Attention to emergency planning and procedures is very important. The full emergency plan must form part 
of the supporting documentation with the H&S Plan. The H&S Agents approval of all emergency plans and 
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procedures is required prior to commencement on site. It is advised that the system should be simple and 
easy for any worker to follow. The plan may be adapted should new information or risks are identified. 

 

First aiders shall be available in each working team, and be able to work as a team when responding to any 
emergency on the project. 

 
The procedure shall detail the response plan in relation to the works, and include at least (but are not limited 
to the following key elements: 

• Appointment of a competent emergency response co-ordinator and wardens; 

• Lists of first aiders, and 

• Requirement in terms of identified risks: 

• Fire; 

• Explosions; 

• Falls from heights, 

• Motor vehicle accidents. 

• Any other possible emergency identified in the P.C.’s HIRA 
 

The emergency plan is to ensure the inclusion of local service providers where possible. Such arrangements 
should be made with these persons prior to the commencement of the project. The emergency plan is to 
include the risk of fire on site and related to any specific activities where gas, welding, cutting etc. occur. 

 

Fire extinguishers and fire extinguishing equipment will be appropriate for the risk and in sufficient numbers to 
deal with the type of fires that could occur. All mobile plant is to have fire extinguishers. Hot work permits are 
required for any such activities. The positions of equipment at the site camp must to be shown on the sketch 
plan of the site. 

 
9.2.3 Incident Management and Compensation Claims 

 
The PC will ensure there is a management system to investigate all  incidents.  All serious  incidents involving 
any form of disabling injury or fatality are to be reported to the Engineer and H&S Agent telephonically 
immediately. This shall be confirmed in writing as soon as possible after the incident. Full details are to be 
included in the H&S meetings, and each site meeting. The details are also to be included in the monthly report. 

 
Failure to comply with emergency provisions will be considered a serious offence, and the operation or 
project may be stopped if deemed inadequate for the work at the time of assessment or site inspection. 

 

9.3 PERSONAL PROTECTIVE EQUIPMENT (PPE) AND CLOTHING 

The PC is to provide a procedure as an addendum to indicate how PPE is managed within the Company. 
 

The wearing of the identified SANS approved PPE at all times is non-negotiable. The PC shall ensure that  all 
workers (Including Contractors) are issued with and shall wear as required; the first 3 items are  mandatory for 
all workers: All PPE defined is SARTSM must conform to SANS and SARTSM specifications. 

 

• Hi Visibility broad rimed hats ; 

• Protective footwear; 

• Reflective jackets (no bibs) 

• Overalls that ensure worker visibility 

• Eye protection; 

• Hearing protection; 

• Respiratory protection (minimum of FF2), 

• Any employees required to work in rain or missed are to be provided with reflective rain suits. 

• Any other necessary PPE identified from MSDSs and/or risk assessments. 
 

Adequate quantities of PPE shall be kept on site at all times. This shall include necessary PPE for visitors. The 
procedures for managing PPE are to be in a formal procedure submitted with the H&S plan for approval; this 
must include the company policy on the issue and replacement of PPE 
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Any person (including Client, Designers etc.) found on site without the necessary PPE will be removed from 
site until the PPE is supplied and worn. 
The Contractor shall carry adequate stocks of Hi-visibility Jackets and hard hats for visitors 
Failure to comply will result in penalties being applied. 

 

9.4 OCCUPATIONAL HEALTH AND SAFETY SIGNAGE 

On-site H&S signage is required. Signage shall be posted up at the appropriate fixed or temporary working 
areas, on scaffolding, and other potential risk areas/operations including vehicles. These signs shall be in 
accordance with the requirements of the General Safety Regulations or SANS requirements as amended. 
Signage is to be noted on the site drawings indicating where fixed signage is required. 

 
Signage at site camp is to include (but not be limited to) the following: 

 

• ‘no unauthorised entry’ 

• ;”Warning, Construction site – Keep out” or similar 

• ‘report to site office’; 

• ‘site office’; 

• ‘hard hat area’ or other PPE requirements noted; 

• First aid box positions (including vehicles), and 

• Fire extinguishers 

 

Signs shall be posted permanently or temporarily at areas of work onsite indicating that a construction site is 
being entered and that persons should take note of safety requirements. 
The Contractor shall establish a system for controlling and recording entrance to the Site office and camp area. 

 
Areas of work are to be signed in accordance to layouts agreed by the engineer’s representative and 
construction supervisor. 
Records are to be kept and signed by both parties. 
These records, daily check lists and photographic evidence will need to be kept on file and form part of the 
consolidated file at the end of the project. 

 

9.5 INDUCTION OF EMPLOYEES AND VISITORS, GENERAL H&S TRAINING 

A formal induction programme is to be submitted as an addendum for approval with the H&S  plan. Inductions 
must be carried out for all workers and visitors to the site. Pre-task training is required to ensure workers are 
familiar with the risks and H&S measures of the work or tasks to be done. Such training is to be done at least 
daily. Records of inductions and pre-task training are to be kept in the H&S file. 

 
Any person found on site without proof of induction will be removed from site until the proof is supplied and, 
and penalties may be issued for non-compliance. 

 

9.6 USE OF SUPPORT WORK, SCAFFOLDING AND OTHER TEMPORARY WORKS 

Where temporary works are envisaged on the project, these must be properly designed and signed off by a 
competent person. In these instances a competent person is defined as a Professional Engineer (registered 
with ECSA) who has sufficient experience in the design of the type of temporary work in question to be able to 
assess the design. The appropriate competent persons are to be appointed to manage and monitor such works 
to the satisfaction of the Engineer. Where the scaffolding, and /or support work is to be supplied and designed 
by a specialist company, care must be taken to comply with all the requirements of the supplier. Records and 
registers are to be properly completed and kept in the H&S file. 

A fall protection plan is to be available and supplied as an addendum to the H&S plan. The fall protection plan 
must be appropriate for the project. Method statements, appropriate risk assessments, safe work procedures 
and training are to be available prior to work commencing. 

Construction drawings shall be required for all temporary structures as they relate to the project. The drawings 
shall be accompanied by full calculations, design loads and any relevant test results as required by the SANS 
code, and ensure adequate allowance for the development of appropriate documentation and training. All 
drawings are to be checked and signed by a competent structural engineer (registered with ECSA). 
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The focus for working at height shall include fall restraint systems where possible except during assembling or 
dismantling top components or where it is not deemed safe. The relevant SANS codes are to be applied as 
they apply to the works and the project, such as: 

• SANS 10085 

• SANS 10333 (parts 1-3) 

Should part of the works be contracted out, competent Contractors are to be appointed and submit 
documentation according to the project requirements. The PC is to note if such work is to be contracted to 
specialists in the H&S Plan. The plan is to be developed and work managed by a competent person for the 
duration of the project. The following aspects must be included: 

• The public or users of structures are to be protected at all times by way of hoarding, barricading or 
fencing 

• Notices to be posted 

• Restrictions or stoppage when weather conditions are deemed hazardous 

• Permit system for working at heights 

• Prevention of falling tools, equipment or people 

• Link to emergency plan regarding rescue 
 

All workers are to be in possession of valid certificates of fitness that extend for the duration of the works. Note 
the requirements in the section relating to medical surveillance. 

 

Registers and all relevant documentation are to be placed in the H&S file. Work will be stopped and  penalties 
applied to any work at heights that is not compliant. 

 
Failure to do so will be considered a serious offence. 

 

9.7 TESTING LABORATORY AND THE USE OF RADIOACTIVE EQUIPMENT 
 

When the P.C. makes use of a service provider, the service provider will be seen as a Contractor and all the 
H&S rules and requirements are to be met by the Service Provider. Mandatary agreements, Inductions and 
emergency requirements among other are to be addressed and managed to ensure limitation of H&S risks. 

 
The use of radioactive equipment for the measuring of compaction parameters shall conform to the 
requirements of the “Code of Practice for the safe use of soil moisture and density gauges containing 
radioactive sources” as published by the Department of Health: Directorate: Radiation Control Soil revised 
September 2001. Method statements, risk assessments and the appropriate training will be required. 

 
Failure to do so will be considered a serious offence. 

 

9.8 TRANSPORTATION OF WORKERS ON SITE 
 

Transportation of workers shall comply with the relevant legislative requirements. Vehicles used to transport 
workers to, from, or on site, shall comply with the National traffic act. The licence disc of the vehicle shall 
prescribe the number of persons transported.. No equipment or materials shall be transported in the same 
compartment at the same time as workers. 
Failure to transport workers in a safe manner will be regarded as a serious offence. 

Failure to do so will be considered a serious offence. 

9.9 QUARRIES, BORROW PITS, CRUSHERS, BLASTING AND BATCH PLANTS 
 

It must be noted that the use of quarries and borrow pits falls under the Mine Health and Safety Act ((290f1966 
and its Regulations. Work in these areas must comply with these requirements and separate appointments 
and CoPs will be required. 
Where single or multistage crushers are established on site, for quarries or borrow pits, the requirements of 
the MH&SA as well as the OH&SA and Regulations shall apply. Dust suppression systems (water or closed 
systems) and regular monitoring are required. The added requirement of Chest X rays for workers is to be 
added to pre-employment medicals and repeated 2 yearly thereafter. 
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The Department of Mineral Resources (DMR), as well as the H&S Agent will carry out audits on this aspect of 
the project. Non-conformances raised by either party will require closeout within specified time periods 
negotiated at the time. 

 

Whichever form of batch plant is used, for mixing concrete or slurries for surfacing, guards and protection of 
nip points, emergency stops etc. are to be appropriately managed by competent supervision. Edge protection, 
movement of plant and dust management are required. 

 
All blasting must comply with the Explosives Act No. 15 of 2003 and the OHSA and MH&SA or other legislation 
as they apply. Method statements and risk assessments will be required before blasting will be permitted. The 
Engineer and H&S Agent will be required to approve the arrangements. Should a blasting Contractor be used, 
the requirements relating to the management of Contractors shall apply. 

 

Failure to do so will be considered a serious offence. 
 

9.10 MANAGEMENT OF PLANT AND EQUIPMENT 
 

A substantial amount of large plant and equipment is likely to be used. Close control of the PCs plant and 
equipment is required, including that of Contractors. 

 

Daily monitoring of all plant and equipment is required prior to commencing work. Full lists of hired and own 
plant are to be available at the H&S Agent’s audit. All daily inspection records are to be kept in the H&S file. 
Registers are not to be more than 1 week behind. Plant hire or haulage Contractors are to comply with the 
requirements, and comply with all H&S standards for the project. 

 

Only competent, fit plant operators are to be used. Medical certificates of fitness are required for all operators. 
Noise levels are to be displayed on plant. 

 
Should any form of lifting device or crane (fixed or mobile) be used during the project for deliveries, moving of 
supplies or equipment, the appropriate documentation must be made available. Method statements, risk 
assessments, safe work procedures and training are to be available prior to work commencing. A procedure 
for managing loads and lifting must be made available as an addendum to the H&S Plan 

 
Any plant or slings used to lift plant or material require annual load testing by an AIA. Operators are to be 
adequately trained and certified to operate cranes. Certificates and registers are to be placed in the H&S  file. 

 

Movement of plant in closures and in confined working areas is to be closely monitored and managed by the 
TSO and supervisors. The blind spots of plant are to be taken into account and workers and Contractors 
protected accordingly. 

 

Failure to do so will be considered a serious offence. 
 

9.11 EXCAVATIONS 
 

Steep slopes require careful management. The Geotechnical report is available and is to be utilised to assess 
ground conditions. Shoring may be required, where indicated in the Geotechnical report or by the Engineer. 
The PC is to ensure that the Community Liaison Officer (CLO) and the local community, schools and general 
public are aware of the dangers of open excavations. 

 
The H&S Officer is to ensure that all Contractors follow the same requirements as they relate to excavations. 
The Engineer may stop work at any time should the working area be deemed unstable. Method statements 
are to be approved by the Engineer and risk assessments are required. Workers are to be trained in the  risks 
and protection measures, and the appropriate PPE is to be issued as highlighted in the risk assessments. 

 
A competent person is to be appointed to manage excavations. All equipment and conditions are to be checked 
daily prior to work commencing. Communal registers for excavations on site are not permitted. Excavations 
should preferably not be open beyond what can be worked daily. Where excavations need to remain open, all 
excavations are to be properly protected, candy striped tape is not acceptable. Plastic mesh 
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supported on adequate droppers 1m high should be used (approved by the Engineer). Berms are required to 
be a safe distance from the edge of the excavation. Stepped excavations are encouraged. 

 

Adequate numbers of ladders are to be available to ensure safe access and egress from excavations. Ladders 
are required for excavations of greater than 900mm, and the ladder is to extend at least 1m above the edge of 
the excavation. No wooden ladders are allowed on site. Registers are to be kept current and placed in the 
H&S file. 

 
Failure to do so will be considered a serious offence. 

 

9.12 INCLEMENT WEATHER 
 

Information regarding climates for the specific regions must be accessed from http://www.saexplorer.co.za 
 

Should the discomfort index rise above 105, work may be partially or totally stopped. Workers must be supplied 
with adequate protective clothing and shelters provided as necessary. A wind speed should be set at which 
work may be stopped or the workers in an affected area moved. Note must be taken of the environmental 
regulations particularly section2.1 “Provided that, where outdoor work is performed, the employer shall take 
such measures and such precautions in an environment in which the actual dry-bulb temperature is less than 
6°C at any time” 

 

The emergency plan is to include how these and other weather extremes identified are to be managed. 
All decisions regarding work stoppage will be decided between the PC, the H&S Officer and the Engineer. 

 

Failure to manage specific conditions or address issues timeously will be considered a serious offence. 
 

9.13 AUDITING 
 

External auditing by the H&S Agent will be done at least monthly or more frequently if deemed required by the 
H&S Agent, Client or Engineer. The site will be inspected and the documentation audited relative to the 
activities and H&S plan. The H&S Officer of the PC must accompany the Client, or the H&S Agent, on all audits 
and inspections. 

 
The PC will ensure that all their Contractors are audited at least monthly prior to the H&S Agents monthly 
audits. Audits may be done more frequently where short term contracts are in place, or deemed high risk. Audit 
results will be acted upon and non-conformances and penalties issued. The Client, Engineer or H&S Agent 
may act or require further outcomes if non-compliances are noted or unsafe acts are noted on site. Internal 
audits are to include site conditions as well as ensuring H&S files are appropriate, and compliant. 

 
Failure to address findings or non-conformances will be considered a serious offence. 

 

9.14 COMMUNICATION ON SITE 
 

All communication on site will be done through the Engineer to the PC and be in writing, including the issue 
and responses to non-conformances and H&S audit results. 

 
Failure to address issues timeously will be considered a serious offence. 

 

9.15 CARE OF WORKERS ON SITE (WELFARE) 
 

Adequate toilets, clean, safe drinking water and decent shelter will be afforded workers at all times. 
 

Toilets will be within reasonable distance of workers, or placed with each working team in safe, with reasonable 
privacy. Only bacterial or enzyme based products may be used in portable toilets; the use of products 
containing formaldehyde is not allowed. The ratio of portable toilets on site will be a minimum of 1:10. Daily 
cleaning and increased removal of waste may be required if deemed necessary. Proof of safe disposal of 
waste will be required. Waste removal Contractors, or the PC are to ensure the appropriate H&S systems are 
available to limit exposure to sewage. 

http://www.saexplorer.co.za/
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Hand washing facilities will be provided. The Environmental and Facilities Regulations will be adhered to at 
all times. 

 

Failure to address issues timeously will be considered a serious offence. 
 

9.16 DISCIPLINE, ALCOHOL AND SUBSTANCE ABUSE 
 

All employees (management included) are to follow instructions given in the interest of H&S. Disciplinary 
action is to be imposed on those who do not follow such instructions or company rules or policies. 

 
No person is allowed to work or access site if under the influence of alcohol or other substances that could 
impact on their own or others safety. The PC is to have a drug and alcohol policy available to manage such 
instances. 

 
These requirements are applicable to any employee of any organization providing services on  site.  
Penalties may also be applied by the Client, OHS Agent or Engineer. 

 

9.17 ELECTRICAL EQUIPMENT 
 

In addition to the requirements of the Electrical Machinery Regulations and the General Machinery 
Regulations any electrical distribution board used for construction work shall be fitted with suitable earth 
leakage protection. Leads must be properly and firmly connected. Plugs and sockets shell be in good and 
safe condition. 

 
All electrical apparatus, other than electrical hand tools, shall have a physical “lock out” system which will 
prevent any operation other than that authorized by a supervisor. A “lock out” sign shall be displayed when 
the apparatus is not in use. 

 

Method statements and safe work procedures will be required for all work involving electrical apparatus. 

 
 

10. HEALTH AND SAFETY FILE 

The documentation submitted and approved following the awarding of the contract will be used to form the 
H&S file. The H&S file is required to be laid out in a logical manner, and documentation filed within the file is 
to be easily accessible. The following completed information shall be included (but not be limited to): 

 

• The PSHSS; 

• The H&S Plan; 

• Appointment by Client; 

• Mandatary Agreement with Client; 

• Notification of construction work; 

• A record of all working drawings, calculations and design where applicable; 

• Detailed list of Contractors with contact details, appointments, Mandataries etc.; 

• Record of Competencies; 

• Training Records. 

• Permits; 

• Method statements; 

• Risk assessments; 

• Safe work procedures; 

• Emergency and injury management; 

• Safety data Sheets..Medical surveillance records; 

• Registers, and 

• Records of audits, minutes etc. 

• Plant lists 

• Temporary electrical installations 

• Employee records (who is on site) 
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10.1 SUPPORTING DOCUMENTATION 
 

The following list is not absolute, and the PC is expected to assess if further any further information 
should be submitted as supporting documentation, as it relates to the H&S plan. The inclusion of 
other, relevant documents is encouraged. 

 

All documents as required by the Act and Regulations, including (but not limited to): 
 

• Proof of registration with the Compensation Commissioner or FEMA; 

• Proposed Organogram; 

• Appointments under the Regulations; 

• Examples of internal audits; 

• Inspection registers of plant and equipment; 

• Non-conformance system; 

• Information relating to hazardous materials used and stored on site with SDSs; 

• All Method Statements, Hazard Identification and Risk Assessments for the project; 

• All Health and Safety Plans for the project; 

• Examples of minutes of all relevant meetings related to H&S; 

• Registers for all plant and equipment 

• Incident records, including investigations and results, and 

• Medical certificates of fitness and medical surveillance programme. 

 

The H&S File shall closed out following the hand-over of the project. A list will be made available and 
the contents will be agreed to between the H&S Agent and the PC towards the end of the project. 

 

11 NON-CONFORMANCES 

Should, at any time, the works, or part of the works, be stopped due to unsafe acts or non-compliance with 
the Clients or PCs H&S Plan; neither the PC nor any other Contractor shall have a claim for extension of time 
or any other compensation. 

 
The following constitute examples of the types of non-conformances that will attract penalties: 

 

Minor: 
Penalty: R50/count 

Medium: 
Penalty: R500/count and a 

non-conformance 

Severe 
Penalty: R5000/count, a non- 
conformance and/or activity 

stoppage 

Non-use of PPE supplied Toilets not supplied or regularly 
serviced; lack of drinking water 

Contractors working without Health and 
Safety Plan approval 

Non completion of registers for 
plant and equipment on site 

Contractors not audited Workers transported in contravention of 
the OHS plan or legal requirements 

Lack of H&S signage at work 
areas 

Working without training or the 
appropriate H&S method 
statements 

Invalid Letters of Good Standing 

Tools and equipment identified 
in poor condition during 
inspections 

Legal non-conformances 
identified during the previous 
audit and not addressed within 
the agreed time frame 

Non-compliance with traffic 
accommodation requirements: layout or 
physical conditions 

 No monthly OHS report at site 
meeting to report on 

Fall protection harness not tied off / not 
worn 

 No certificates of fitness for 
workers as required 

Employees performing work without a 
medical certificate of fitness allowing 
them to perform such activities. 

 Working without approved 
method statements 

Any breach of legal requirements 
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11.1 FAILURE TO COMPLY WITH PROVISIONS 

 
Failure or refusal on the part of the contractor to take the necessary steps to ensure the safety of workers and 
the general public in accordance with these specifications or as required by statutory authorities or ordered by 
the engineer or the Client’s H&S Agent, shall be sufficient cause for the engineer to apply penalties as follows: 

 
(i) A penalty as shown in the Table above shall be deducted for each and every occurrence of non-

compliance with any of the requirements of the PSHSS. 
(ii) In addition a time-related penalty of R500,00 per hour over and above the fixed penalty shall be deducted 

for non-compliance to rectify any non-conformance within the allowable time after a site instruction to 
this effect has been given by the RE or Engineer. The site instruction shall state the agreed time, which 
shall be the time in hours for reinstatement of the defects. Should the Contractor fail to adhere to this 
instruction, the time-related penalty shall be applied from the time the instruction was given. 

 

12: MEASUREMENT AND PAYMENT 

The payment items for Occupational Health & Safety are contained in Schedule C of the Bill of Quantities. 
The same rules are applicable in respect of the pricing of these items as for every other payment item. 
Attention is drawn to the Pricing Instructions in Part C2.1 of this document. 

Item and Unit 

B13001 Preparation of Contractor’s Project Specific Health and Safety Plan. (Lump Sum (L.S)) 

The rate for this item must cover all expenses incurred in preparing the Contractor’s project specific 

Health and Safety Plan as required by the Client’s project specific Health and Safety Specification in 
this document 

 

B13002 Principal Contractor’s initial obligations in respect of the Occupational Health 
and Safety Act and Construction Regulations. (Lump Sum (L.S)) 

 
The full amount will be paid in one instalment only when the Client’s Agent has verified and approved 
the following 

 
(a) The Principal Contractor has notified the Provincial Director of the Department of Labour  in 

writing of the project, Annexure A to the Regulations. 
(b) The Principal Contractor has made the required initial Appointments of Employees and 

Contractors. 
(c) The Client has approved the Principal Contractor’s project Health and Safety Plan. 
(d) The Principal Contractor has set up his Health and Safety File. 

 

B13003 Principal Contractor’s time related obligations in respect of the Occupational 
Health and Safety Act and Construction Regulations. (Month (Mth) 

 
The amount shall represent full compensation for that part of the Principal Contractor's general 
obligations in terms of the Occupational Health and Safety Act and Regulations which are mainly a 
function of time. Payment will be made when the Client’s Agent has verified the Principle Contractor’s 
compliance as part of the audit. This will include the updating and administration of the Health and Safety 
file 

 

B13004 Provision of Personal Protective Equipment (PPE) as listed in the Bill of Quantities. (Number (No)) 
 

The rates for these items shall include for the procurement, delivery, storage, distribution and all other 
actions required for the supply of PPE to the employees of the Principle Contractor, full or part time, 
requiring them. Contractors are responsible for their on costs in this regard. Any items of PPE not 
included on the list will be paid for only after the Engineer has agreed to their acquisition. 
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Items listed will include, among others which may be noted, are: hard hats, reflective vests, reflective 
bibs, high visibility overalls, protective foot wear, fall arrestor harness and tethers, gloves, ear muffs, 
earplugs and dust masks of appropriate type. Normal items such as standard overalls, waterproof 
clothing, gum boots and standard workshop safety equipment such as welding masks and goggles will 
not be paid for. 

 
Payment will be based on the issues register for PPE as kept by the Construction Health and Safety 
Officer, backed up by paid invoices if requested. 

 

B13005 Provision of full time Construction Health and Safety Officer as per 8.1.2 (Month) 
 

The Tender sum shall include for the cost of a Construction Health and Safety Officer on a full time 
basis, his overheads, transport and all others items necessary for the proper carrying out of his duties, 
which include the induction and training of all persons on site. The Health and Safety Officer will  attend 
site meetings. 

 

B13006 Costs of Medical Surveillance (Unit (No)) 
 

This item shall covers all costs in involved in the obtaining of baseline, periodic (at least annually) and 
exit medical certification and conducting medical surveillance for all workers and especially operators of 
Construction vehicles and mobile plant as contemplated in CR 21(d) (ii); Workers at Heights, Regulation 
10 (2) of the Construction Regulations and Workers exposed to hazardous chemicals including 
bituminous fumes under Regulation 7 of the HCSR; for temporary workers and workers exposed to 
noises at or above the limits given in the Noise-induced Hearing Loss regulations, as stipulated above. 
Workers in the permanent employ of the Contractor will only be paid for if their certificates require 
updating. Chest x-rays will be required in the case of workers who may be exposed to high 
concentrations of dust (silica). 

 

(i) Initial (baseline) medical examinations, including audiometric and lung function testing. 
ii) Periodic examinations 
iii) Exit examinations. 

 
B13007 Induction Training (Unit (No) 

This item shall cover all costs incurred for the health and safety inductions as set out on Regulation 7 of 
the Construction regulations and the proof of induction required. Payment will be made on the figures 
contained in the induction section of the Health and Safety File. 

 

B13008 Environmental Monitoring. (Unit (No) of tests) 

i) Air quality monitoring 

Payment for this item shall cover all costs incurred in testing and monitoring the environment in respect 
of general health hazards including the presence of hazardous chemicals, as required by the 
Construction Regulations and the Mine Health and Safety Act. 

 
ii). Compliance with Amendment of the Occupational Exposure Control Limit for Silica  

 in Table 1 of the Hazardous Chemical Substances Regulations (February 2010) (Unit (No)) 
iii) Air sampling in situ (Unit (No)) 
iv) Analysing samples (Unit (No)) 
v) Tests on Workers (Unit (No)) 

 
The rates for these items shall include for all air monitoring, air sample testing and tests in workers for 
silica exposure as required by the above amendment. It should be noted that these items must be under 
the control of an authorised inspection authority which would normally be a registered H&S hygienist or 
occupational health practitioner familiar with the Hazardous Chemical Regulations and include for all 
necessary costs in this regard including travelling to and from site and all required reporting. 
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B13009 Establishment of noise levels (Unit (No)) 

 

This item shall cover all costs involved in the establishment of noise zones, including any workshops, in 
terms of Regulation 9 of the Noise-induced Hearing Loss Regulations. Where a zone has previously 
been established for a particular item of plant within the last two years, the test need not be repeated 
but must be kept valid for the duration of the Contract. 

 

B13010 Payment for Health and Safety Representatives at H&S committee meetings. (Unit Hr) 

The rate for this item shall cover the cost to the Contractor of the attendance of Health and Safety 
representatives at monthly meetings and shall compensate the Contractor for loss of productive time at 
these meetings 

 

B13011 Provision of First Aid Boxes. (Unit (No)) 

The rate for this item shall cover all costs incurred in the provision and maintaining of first aid boxes as 
outlined in Paragraph 7 above. 

 

B13012 Transportation of Workers. (Lump Sum) 

The Lump sum tendered under this Item shall cover all costs involved in the safe transportation of 
workers as outlined above. Payment will be made in equal amounts for the duration of the contract. 

 
 

B13013 Submission of the Consolidated Health and Safety File. (Lump Sum) 

Expenditure under this item shall be made in accordance with the General Conditions of Contract. 
 

This amount will be paid only once the Principal Contractor has met all his obligations in respect of the 
Occupational Health and Safety Act and the Construction Regulations and has submitted his Health and 
Safety File complete as envisaged on this specification to the Client’s satisfaction. This must be done 
prior to the issue of a Certificate of Completion 

 
Notwithstanding any statements in section 1300 of the COLTO Specifications, should the Certificate of 
Practical Completion be issued after the Contractual Completion date no payment will be made under 
items C.02 and C.03 for the period between the Contractual Completion date and the date of issue of 
the Certificate of Practical Completion. This, however does not relieve the Principal Contractor of any of 
his legal responsibilities for Occupational Health and Safety in terms of the Act and Regulations 
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ANNEXURE A 

RECORDS TO BE KEPT ON SITE 

 
ITEM RECORD TO BE KEPT RESPONSIBLE 

PERSON 
1. Notification to Provincial Director – Annexure A Available on site Principal Contractor 

2. Copy of Principal Contractor’s Health & Safety Plan Available on request Client (Consultant) 

3. A Valid Letter on Good Standing in respect of Workman’s Compensation.  

4. Copy of Principal Contractor’s Health & Safety Plan As well as each 
Contractor’s Health & Safety Plan Available on request 

Principal Contractor 

      5. Health & Safety File opened and kept on site (including all 

documentation-required in respect of the OHSA & Regulations. Available on 
request 

Principal Contractor 

6. Consolidated Health & Safety File handed to Client on completion of 

Construction work. To include all documentation required by the OHSA & Regulations. 

Principal Contractor 

7. Comprehensive and Updated List of all Contractors on site, the agreements 
between the parties and the work being done. 

Principal Contractor 

8. Keep record on the Health & Safety File of the input by Construction Health and 
Safety Officer [CR 6 (6)] 

Principal Contractor 

       9. Risk Assessments, kept up to date and available on site for inspection Principal Contractor 

10. Proof of Health & Safety Induction Training Every Employee on site 

11. Construction Supervisor [CR 6 (1)] has latest updated version of Fall Protection Plan 
[CR 8 (1)] 

Principal Contractor 

12. Inform Principal Contractor in writing of dangers and hazards relating to construction 
work 

Designer of Structure 

C. All drawings pertaining to the design of structure On site 
available for inspection 

Principal Contractor 

14. Record of inspection of the structure [First 2 years – once every 6 
months, thereafter yearly] 

Owner of Structure 

15. Maintenance records – safety of structure Available on 
request 

Owner of Structure 

16. Drawings pertaining to the design of formwork/support work structure. Kept on site, 
available on request 

Principal Contractor 

17. Record of excavation inspection 
On site available on request 

Principal Contractor 

18. Suspended Platform inspection and performance test records. Kept on site available on 
request 

Principal Contractor 

19. Material Hoist daily inspection entered and signed in record book kept on the premises Principal Contractor 

20. Maintenance records for Material Hoist Available on site Principal Contractor 

21. Records of Batch Plant maintenance and repairs On site 
available for inspection 

Principal Contractor 

22. Issuing and collection of cartridges and nails or studs (Explosive Powered Tools) 
recorded in register – recipient signed for receipt as well as return 

Principal Contractor 

23. Findings of daily inspections (prior to use) of Construction Vehicles and 
Mobile Plant 

Principal Contractor 

  24. Record of temporary electrical installation inspections [once a week] and electrical 
machinery [daily before use] in a register and kept on site 

Principal Contractor 

  25. Copies of all appointments made in regard to safety supervisors and inspectors Principal Contractor 

  26. Record of safety inspections on equipment using radioactive materials. Principal Contractor 

  27. Any other records as required by the Client or his OHS Agent  
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ANNEXURE B 
 

CLOSE OUT REQUIREMENTS 
 

The H&S files for the Principal Contractors and all Contractors require closure and handover to the Client at 
the completion of the project. The following list is an example of what should be included, but is not 
exhaustive. The OHS Agent or the Client may require further information at the time of completion and the 
Principal Contractor is to ensure that all instructions are met. Documentation would include all records from 
the start of the project. Daily or monthly plant inspection records are not required unless they are related to 
an accident. All records to be in electronic format and submitted to the OHS agent for approval in adequately 
formatted lists and folders. Layout should be logical and in the same order as in the site files. 

 
Health and Safety close out file requirements include: 

 
a) Client H&S Specification 

b) Principal Contractor’s OHS Plan(s) 

c) Organograms 

d) Legal Appointments 

e) Notification to Department of Labour of commencement of work 

f) Letters of Good Standing for the Project 

g) Full files for all Contractors as well as their close out reports 

• List of Contractors 

• Letters of Approval of Contractors 

• Mandatary Agreements 

• Letters of Good Standing 

• Appointments 

h) Incident Records 

i) Non- Conformance records 

j) Agent’s Audits 

k) Method Statements 

l) Risk assessments 

m) Safe work procedures 

n) Medical surveillance certificates of fitness. Medical records are to be kept according to the OH&S Act as 

amended. 

o) All drawings for temporary structures{if required during contract} (suspended beams/scaffolds etc) 

p) Copies of test results, policies and procedures for environmental monitoring (silica, noise, dusts etc.) 

q) Traffic management records and photographs, 

Defect and Liability Period 
The H&S files are to be kept ‘live’ for the defect and liability period by the Principal Contractor, including those of 
their Contractors. Any work required during the defect and liability period will require an assessment of the H&S 
file by the OH&S Agent prior to any work commencing. 
A copy of the as-built Drawings is to be placed on file by the Designers once complete. 
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ANNEXURE C 
 

NON CONFORMANCES 

 
HEALTH AND SAFETY SITE INSPECTION 

NON CONFORMANCE NO 

AGENT: PROJECT: 

Consultant: Date and time: 

Client Area: 

Contractor: 
 

ASPECTS NOTED: COMMENTS: COMPLETION 
REQUIRED BY (DATE): 

 •  

 •  

 •  

 •  

 •  

PHOTOGRAPHIC EVIDENCE (if available): 

1   2  

 
 
 

3 

   
 
 

4 

 

OTHER: 

The following penalties are to be applied: 
 

 

Signature of RE 
 

Signature of H&S Officer/Site Agent 
 

Signature: of H&S Agent 
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CLOSE OUT OF CONFORMANCE 

 

VERIFIED BY AGENT 
COMMENTS ON WHAT WAS 
DONE (ATTACH PROOF IF 
AVAILABLE) 

DATE 
COMPLETED 

 

    

    

    

    

PHOTOGRAPHIC EVIDENCE, OR LIST OF ANNEXURE TO PROVE CLOSURE 

SIGNATURE OF H&S OFFICER OR 
SITE AGENT 

 

SIGNATURE OF RE 
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B14001 SCOPE 

 
 

This specification contains all requirements applicable to the Contractor for creating HIV/AIDS 
awareness amongst all of the Workers involved in this project for the duration of the construction 
period, through the following strategies: 

▪ Raising awareness about HIV/AIDS through education and information on the nature of the 
disease, how it is transmitted, safe sexual behaviour, attitudes towards people affected and 
people living with HIV/AIDS, how to live a healthy lifestyle with HIV/AIDS, the importance of 
voluntary testing and counselling, the diagnosis and treatment of Sexually Transmitted Infections 
and the closest health Service Providers 

▪ Informing Workers of their rights with regard to HIV/AIDS in the workplace 

▪ Providing Workers with access to condoms and other awareness material that will enable them 
to make informed decisions about sexual practices 

 
 

B14002 DEFINITIONS AND ABBREVIATIONS 

 
 

B14002.1 Definitions 

Service Provider: The natural or juristic person recognised and approved by the Department of Public 
Works as a specialist in conducting HIV/AIDS awareness programmes 

Service Provider Workshop Plan: A plan outlining the content, process and schedule of the training 
and education workshops, presented by a Service Provider which has been approved by the 
Representative/Agent 

Worker: Person in the employ of the Contractor or under the direction or supervision of the Contractor 
or any of his Sub-contractors, who is on site for a minimum period of 30 days in all. 

 
 

B14002.2 Abbreviations 

HIV:  .....................................................................................................Human   Immunodeficiency   Virus 

AIDS: ...................................................................................... Acquired Immune Deficiency Syndrome 

STI: ....................................................................................................... Sexually Transmitted Infection 

SECTION 14000:        HEALTH AWARENESS IN THE CONSTRUCTION INDUSTRY 



The Contract – Part 3 – Scope of Works Page C3.114
135 

 
Province of the Eastern Cape                                           Supply, Delivery and Installation of Guardrails in  
Department of Transport                                                   Canzibe Hospital Project 
Directorate: In-House Construction Unit                            BID NO: SCMU10-24/25-0017 

 

B14003 BASIC METHOD REQUIREMENT 

The Contractor shall, through a Service Provider, conduct onsite workshops with the Workers 

The Service Provider shall develop and compile a Service Provider Workshop Plan to be presented 
at the workshops and which will be best suited for this project to achieve the specified objectives with 
regard to HIV/AIDS awareness. 

 
The Service Provider Workshop Plan shall be based on the following information provided by the 
Contractor: 

▪ Number of Workers and Sub-contractors on site 

▪ When new Workers or Sub-contractors will join the construction project 

▪ Duration of Workers and Sub-contractors on site 

▪ How the maximum number of Workers can be targeted with workshops 

▪ How the Contractor prefers workshops to be scheduled, e.g. three hourly sessions per Worker, 
or one 2.5-hour workshop per Worker 

▪ Profile of Workers, including educational level, age and gender (if available) 

▪ Preferred time of day or month to conduct workshops 

▪ A Gantt chart reflecting the construction programme, for scheduling of workshops 

▪ Suitable venues for workshops 

The Contractor shall submit the Service Provider Workshop Plan for approval within 21 days after 
the site handover. After approval by the Representative/Agent, the Contractor shall make available 
a suitable venue that will be conducive to education and training 

The Service Provider Workshop Plan shall address, but will not be limited to the following: 

3.1 The nature of the disease; 

3.2 How it is transmitted; 

3.3 Safe sexual behaviour; 

3.4 Post exposure services such as voluntary counselling and testing (VCT) and nutritional plans 
for people living with HIV/AIDS; 

3.5 Attitudes towards other people with HIV/AIDS; 

3.6 Rights of the Worker in the workplace; 

3.7 How the Awareness Champion will be equipped prior to commencement of the HIV/AIDS 
awareness programme with basic HIV/AIDS information and the necessary skills to handle 
questions regarding the HIV/AIDS awareness programme on site sensitively and 
confidentially; 

3.8 How the Service Provider will support the Awareness Champion; 

3.9 Location and contact numbers of the closest clinics, VCT facilities, counselling services and 
referral systems; 

3.10 How the workshops will be presented, including frequency and duration; 

3.11 How the workshops will fit in with the construction programme; 

3.12 How the Service Provider will assess the knowledge and attitude levels of attendees to 
structure workshops accordingly; 

3.13 How the video will be used; 

3.14 How the Service Provider will elicit maximum participation from the Workers; 

3.15 A questions and answers slot (interactive session) 

The Service Provider Workshop Plan shall encompass the Specific Learning Outcomes 
(SLO) as stipulated 
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B14004 HIV/ AIDS AWARENESS EDUCATION AND TRAINING 

 
4.1 Workshops 

The Contractor shall ensure that all Workers attend the workshops 

The workshops shall adequately deal with all the aspects contained in the Service Provider Workshop 
Plan. A video of HIV/AIDS in the construction industry, which can be obtained from all Regional 
Offices of the Department of Public Works, is to be screened to Workers at workshops.   In order to 
enhance the learning experience, groups of not exceeding 25 people shall attend the interactive 
sessions of the workshops. 

4.2 Recommended practice 

4.2.1 Workshop Schedule 

Presenting information contained in the Service Provider Workshop Plan can be divided in as many 
workshop sessions as deemed practicable by the Contractor, provided that all Workers are exposed 
to all aspects of the workshops as outlined in the Service Provider Workshop Plan 

Breaking down the content of information to be presented to Workers into more than one workshop 
session however, has the added advantage that messages are reinforced over time while providing 
opportunity between workshop sessions for Workers to reflect and test information. Workers will also 
have an opportunity to ask questions at a following session 

4.2.2 Service Providers 

A database of recommended Service Providers is available from all Regional Offices of the 
Department of Public Works 

4.2.3 HIV/AIDS Specific Learning Outcomes and Assessment Criteria 

Workers shall be exposed to workshops for a minimum duration of two-and-a-half hours. In order  to 
set a minimum standard requirement, the following specific learning outcomes and assessment 
criteria shall be met 

4.2.3.1 UNIT 1: The nature of HIV/AIDS 
 

After studying and understanding this unit, the Worker will be able to differentiate between HIV 
and AIDS and comprehend whether or not it is curable. The Worker will also be able to explain 
how the HI virus operates once a person is infected and identify the symptoms associated with 
the progression of HIV/AIDS 

Assessment Criteria: 

 
1. Define and describe HIV and AIDS 

 
2. List and describe the progression of HIV/AIDS 

 
 

4.2.3.2 UNIT 2: Transmission of the HI virus 
 

After studying and understanding this unit, the Worker will be able to identify bodily fluids that 
carry the HI virus. The Worker will be able to recognise how HIV/AIDS is transmitted and how it 
is not transmitted 

Assessment Criteria: 
 

1. Record in what bodily fluids the HI virus can be found 

 
2. Describe how HIV/AIDS can be transmitted 

 
3. Demonstrate the ability to distinguish between how HIV/AIDS is transmitted and 

misconceptions around transmittance of HIV/AIDS 
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4.2.3.3 UNIT 3: HIV/AIDS preventative measures 

After studying and understanding this unit, the Worker will comprehend how to act in a way that 
would minimise the risk of HIV/AIDS infection and to use measures to prevent the HI virus from 
entering the bloodstream 

Assessment Criteria: 

 
1. Report on how to minimise the risk of HIV/AIDS infection 

 
2. Report on precautions that can be taken to prevent HIV/AIDS infection 

 
3. Explain or demonstrate how to use a male and female condom 

 
4. List the factors that could jeopardize the safety of condoms provided against HIV/AIDS 

transmission 

 
 

4.2.3.4 UNIT 4: Voluntary HIV/AIDS counselling and testing 
 

After studying and understanding this unit, the Worker will be able to recognise methods of testing 
for HIV/AIDS infection. The Worker will be able to understand the purpose of voluntary HIV/AIDS 
testing and pre- and post-test counselling 

Assessment Criteria: 

 
1. Describe methods of testing for HIV/AIDS infection 

 
2. Report on why voluntary testing is important 

 
3. Report on why pre- and post-test counselling is important 

 
 

4.2.3.5 UNIT 5: Living with HIV/AIDS 
 

After studying and understanding this unit, the Worker will be able to recognise the importance 
of caring for people living with HIV/AIDS and be able to manage HIV/AIDS 

Assessment Criteria: 
 

1. List and describe ways to manage HIV/AIDS 

 
2. Describe nutritional needs of people living with HIV/AIDS 

 
3. Describe ways to embrace a healthy lifestyle as a person living with HIV/AIDS 

 
4. Explain the need for counselling and support to people living with HIV/AIDS 

 
 

4.2.3.6 UNIT 6: Treatment options for people with HIV/AIDS 
 

After studying and understanding this unit, the Worker will be familiar with the various 
treatments available to HIV/AIDS infected or potentially HIV/AIDS infected people 

Assessment Criteria: 
 

1. Discuss anti-retroviral therapy 

 
2. List methods of treatment to prevent HIV/AIDS transmission from mother-to-child 

3. Describe the need for treatment of opportunistic diseases for people living with HIV/AIDS 

4. Describe post exposure prophylactics



The Contract – Part 3 – Scope of Works Page C3.117
139 

 
Province of the Eastern Cape                                           Supply, Delivery and Installation of Guardrails in  
Department of Transport                                                   Canzibe Hospital Project 
Directorate: In-House Construction Unit                            BID NO: SCMU10-24/25-0017 

 

 

4.2.3.7 UNIT 7: The rights and responsibilities of Workers in the workplace with regard to HIV/AIDS 

 

After studying and understanding this unit, the Worker will be able to identify the rights and 
responsibilities of the Worker living with HIV/AIDS in the workplace. The Worker will recognise 
the importance of accepting colleagues living with HIV/AIDS and treating them in a non- 
discriminative way 

Assessment Criteria: 
 

1. Discuss the rights of a person living with HIV/AIDS in the workplace 

 
2. Discuss the responsibilities of a person living with HIV/AIDS in the workplace 

 
3. Report on why acceptance and non-discrimination of colleagues living with HIV/AIDS is 

important 

 
4.3 Displaying of plastic laminated posters and distribution of information booklets 

 

The Contractor shall obtain a set of four laminated posters conveying different key messages and 
information booklets, which are available from all Regional Offices of the Department of Public Works 

The above-mentioned posters and information booklets have been prepared to raise awareness and 
to share information about HIV/AIDS and STI’s 

Posters or display stands shall be displayed on site as soon as possible, but not later than 14 days 
after the date of site handover 

Posters shall be displayed in areas highly trafficked by Workers, including toilets, rest areas, the site 
office and compounds 

The posters on display must always be intact, clear and readable 

Information booklets must be distributed to all Workers as  soon as  possible, but not  later  than  14 
days after site handover, or as soon as the Worker joins the site 

 
B14005 PROVIDING WORKERS WITH ACCESS TO CONDOMS 

The Contractor shall provide and maintain condom dispensers and make both male and female 
condoms, complying with the requirements of SABS ISO 4074, available at all times to all Workers 
at readily accessible points on site, for the duration of the contract. The Contractor may obtain 
condom dispensers from the Department of Health and condoms may be obtained from the Local 
Clinic or the Department of Health. 

At least one male and one female condom dispenser and a sufficient supply of condoms, all to the 
approval of the Representative/Agent, shall be made available on site within 14 days of site hand 
over. Contractors should note that arrangements to obtain condoms from the Department of Health 
Clinics prior to site hand  over may be necessary, to ensure that condoms are available  within     14 
days of site handover. 

Condoms shall be made available in areas highly trafficked by Workers, including toilets, the site 
office and compounds. 

 
B14006 ENSURING ACCESS TO HIV/AIDS TESTING AND COUNSELLING FACILITIES AND 

TREATMENT OF SEXUALLY TRANSMITTED INFECTIONS (STI) 

The Contractor shall provide Workers with the names of the closest Service Providers that provide 
HIV/AIDS testing and counselling and Clinics providing Sexually Transmitted Infection (STI) 
diagnosis and treatment. Information on these Service Providers and Clinics must be displayed on a 
poster of a size not smaller than A1 in an area highly trafficked by Workers. 
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B14007 APPOINTMENT OF AN HIV/AIDS AWARENESS CHAMPION 

 

Within 14 days of site handover the Contractor shall appoint an Awareness Champion from amongst 
the Workers, who speaks, reads and writes English, who speaks and understands all the local 
languages spoken by the Workers and who shall be on site during all stages of the construction 
period. The Contractor shall ensure that the Awareness Champion has been trained by the Service 
Provider on basic HIV/AIDS information, the support services available and the necessary skills to 
handle questions regarding the HIV/AIDS programme in a sensitive and confidential manner 

The Awareness Champion shall be responsible for: 

7.1 Liasing with the Service Provider on organising awareness workshops; 

7.2 Filling condom dispensers and monitoring condom distribution; 

7.3 Handing out information booklets; 

7.4 Placing and maintaining posters 
 

B14008 MONITORING 

The Contractor shall grant to the Representative/Agent reasonable access to the construction site, 
in order to establish that the Contractor complies with his obligations regarding HIV/AIDS awareness 
under this contract 

The Contractor must report problems experienced in implementing the HIV/AIDS requirements to the 
Representative/Agent 

The attached SITE CHECKLIST (SCHEDULE A) shall be completed and submitted at every 
construction progress inspection to the Representative/Agent 

The attached SERVICE PROVIDER REPORT (SCHEDULE B) shall be completed and submitted on 
a monthly basis to the Department’s Project Manager, through the Representative/Agent 

The attached CONTRACTOR HIV/AIDS PROGRAMME REPORT (SCHEDULE C), a close out 
programme report, shall be completed by the Contractor at the end of the contract 

 

B14009 MEASUREMENT AND PAYMENT 

It is required of the Contractor to thoroughly study the HIV/AIDS Specification of the Department that 
must be read together with and is deemed to be incorporated in the Bills of Quantities. Provision for 
pricing of HIV/AIDS awareness is made under items B130.1, B130.2, B130.3, B130.4 and B130.5 
hereafter and it is explicitly pointed out that all requirements of the aforementioned specification are 
deemed to be priced hereunder, as the said items represent the only method of measurement and 
no additional items or extras to the contract in this regard shall be entertained 

The Contractor must take note that compliance with the HIV/AIDS Specification is compulsory. In the 
event of partial or total non-compliance, the Representative/Agent, notwithstanding the provisions of 
any other clauses to the contrary, reserves the right to delay issuing any progress payment certificate 
until the Contractor provides satisfactory proof of compliance. The Contractor shall not be entitled to 
any compensation of whatsoever nature, including interest, due to such delay of payment. 

 
Item Unit 

 
B1400.1 AWARENESS CAMPAIGN 

(i)  Fixed   ........................................................................................................................ Lump Sum 

(ii) Value Related ....................................................................................................................... Sum 

(iii) Time Related........................................................................................................................Month 

Selection, appointment, briefing and making available of an Awareness Campaign including  

provision of all relevant services, all in accordance with the HIV/AIDS Specification 
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Item Unit 

 
B1400.2 AWARENESS WORKSHOPS 

(i)  Fixed   ........................................................................................................................ Lump Sum 

(ii) Value Related ....................................................................................................................... Sum 

(iii) Time Related........................................................................................................................Month 

Selection and appointment of a competent Service Provider approved by the  Representative/Agent, 
provision of a Service Provider Workshop Plan and a suitable venue, conducting of awareness 
workshops by means of traditional and/or modern multi-media techniques, including follow-up 
courses, making available all tuition material and performing assessment procedures, all in 
accordance with the HIV/AIDS Specification 

 
Item Unit 

 
B1400.3 POSTERS, BOOKLETS, VIDEOS, ETC. 

(i)  Fixed   ........................................................................................................................ Lump Sum 

(ii) Value Related ....................................................................................................................... Sum 

(iii) Time Related........................................................................................................................Month 

Provision, displaying, maintaining and replacing when necessary of four plastic laminated posters, 
booklets and educational videos, etc. for the duration of the construction period, all in accordance 
with the HIV/AIDS Specification. 

 
 

Item Unit 

 
B1400.4 ACCESS TO CONDOMS 

(i)  Fixed   ........................................................................................................................ Lump Sum 

(ii) Value Related ....................................................................................................................... Sum 

(iii) Time Related........................................................................................................................Month 

Provision and maintenance of condom dispensers fixed in position, including male and female 
condoms, replenishing male and female condoms on a daily basis as required for the duration of the 
construction period, all in accordance with the HIV/AIDS Specification 

 

Item Unit 

 
B1400.5 MONITORING 

(i)  Fixed   ........................................................................................................................ Lump Sum 

(ii) Value Related ....................................................................................................................... Sum 

(iii) Time Related........................................................................................................................Month 

Monitoring HIV/AIDS awareness of workers, providing the Representative/Agent with access to 
information including making available all reports, thoroughly completed and reflecting the correct 
information, for the duration of the construction period and close out, all in accordance with the 
HIV/AIDS Specification. 
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15000 OBJECTIVE 

 
A major objective of the targeted procurement procedure is to extend economic opportunities and 
entrepreneurial capacity to all localities by the optimum utilisation of the resources existing in the 
vicinity of projects, the development of these resources in the execution of the project, and by 
maximising the amount of project funds retained within the project locality. 

 
It is the Employers objective that a minimum of 30% of the contract value be subcontracted to Micro 
Enterprises in the relevant 1 to 3 CIBD grading. They are to be procured from ME Contractors 
based in the LMA (Local Municipal Area). 

 
A further objective is to ensure that the S’hamba Sonke, Integrated Contractor Development 
Programme (ICDP) and Provincial Roads Maintenance Grant (PRMG) requirements and principles, 
which are applicable, are to be adhered to in the implementation of the project. 

 
B15001 SCOPE: 

 
This section provides the specifications that relate to the contractor’s implementation of the policies 
and initiatives of the Government, community participation, and employment of Micro Enterprises 
(ME), training and mentoring of Micro Enterprises, and engagement and training of labour recruited 
from local communities. These specifications should be read in conjunction with the various statutes 
and legislation that relate to small businesses and Broad-Based Black Economic Empowerment. 

 
In this regard all tenders will be considered with specific reference to applicable legislation in force 
from time to time and which are specifically applicable to organs of state for example the following:- 

 
(i) The Constitution of the Republic of South Africa, 1993; 
(ii) Public Finance Management Act, 1999 (Act No 1 of 1999); 
(iii) Preferential Procurement Policy Framework Act, 2000 (Act No 5 of 2000); 
(iv) Broad-Based Black Economic Empowerment Act, 2003 (Act No 53 of 2003); 
(v) Construction Industry Development Board Act, 2000 (Act No 38 of 2000) and Regulations; and 
(vi) National Small Business Amendment Act, 2003 (Act No 26 of 2003). 

 

15001.1 DEFINITIONS 

 
The following words and expressions shall have the meanings stated. 

 
Project Management Team (PMT): three persons comprising the Employer, Engineer and 
Contractor. 

 
Micro Enterprise (ME): a separate and distinct business entity, including cooperative enterprises 
and non-governmental organisations, managed by one owner or more, including its branches or 
subsidiaries, if any, and is registered with the South African Revenue Service, and which can be 
classified as a micro enterprise by satisfying the size variation criteria according to the type of 
enterprise in table 15001a below: 

SECTION 15000: UTILISATION OF ME’s AND LOCAL LABOUR 
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TABLE 15001a: SMME SUPPLIERS AND OTHER SERVICE PROVIDERS * 

 

Size 
Total Full-time 

Equivalent of Paid 
Employees 

Total Annual 
Turnover 

Total Gross Asset 
Value (fixed 

property excluded) 

CIDB Grading 

less than less than less than  

Medium 200 R26 m R5 m 7 

Small 50 R6 m R1 m 5 & 6 

Micro 5 R0.2 m R0.1 m 1 to 4 

* In terms of the National Small Business Amendment Act, 2003 (Act No 26 of 2003) 

 
It is the Employers objective that a minimum of 30% of the contract value be subcontracted to Micro 
Enterprises in the relevant 1 to 4 CIBD grading to be procured from the local municipal area. 

 
15002 BASIC METHOD REQUIREMENT : ME MANAGEMENT 

 

15002.1 Project Management Team (PMT) 

 
(a) Appointment 

 
A Project Management Team is to be set up comprising a representative from each of the 
Employer, Engineer and Contractor. 

 
(b) The duties and functions of the PMT are as follows: 

 
(i) determine the scope and extent of the works to be included in any particular 

subcontract; 

(ii) make decisions regarding the tender pre-qualification process; 

(iii) compile subcontract tenders 

(iv) adjudicate and approve subcontract tenders; 

(v) approve the extension of subcontracts, which shall be subject to satisfactory 
performance by the subcontractor and; 

(vi) Decide when a ME requires dedicated and structured mentoring from the Departmentally 
appointed Professional Service Provider in this regard. This will be provided on an ad hoc 
basis as and when required. 

 
Once the appointment of the ME’s has been made, the relationship between the Main Contractor and 
the ME will be strictly as set out in sub-clause 4.4 of the General Conditions of Contract for Construction 
Works, 2015. 

 
15002.2 General responsibilities of the Contractor 

 
(a) Obligations 

 
The Contractor shall ensure that he complies with the following obligations: 

 
(i) identify work to be executed from his inspections, and submit these to the Engineer who 

will determine which work must be carried out; 

(ii) institute a quality assurance system; 
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(iii) provide training (limited to technical matters), general on site mentoring (not dedicated or 
structured mentoring), general guidance and assistance to ME’s; 

(iv) ensure that the contract goals and objectives are achieved, and 

(v) compile subcontract agreements with the ME’s 

(vi) submit a monthly report to the Engineer on items (iii) and (iv) above 

 
(b) Subcontracts involving ME’s 

 
In the subcontracts arranged by the contractor involving ME’s, the following shall apply: 

 
(i) no provision or requirements set out in the specifications shall be deemed to relieve the 

Contractor of any liability or obligation under the contract and in accordance with the 
provisions of clause 4 of the General Conditions of Contract for Construction Works, 2015, 
the Contractor shall be fully liable for the acts, defaults and neglects of any ME, their 
agent or employees, as fully as if they were the acts, defaults and neglects of the 
Contractor, his agents or employees; 

(ii) the appointment of the ME subcontractor by the Contractor, shall be made according to 
sub-clause 4.4 of the General Conditions of Contract for Construction Works, 2015; and 

(iii) any failure or neglect by the Contractor to comply with the provisions of the specifications, 
or any omission or neglect by the Contractor in adhering to or applying the principles as 
are described and inherent in the specifications, shall be deemed to constitute a warrant 
for the Engineer to act in terms of clause 9 of the General Conditions of Contract for 
Construction Works, 2015. 

 
15002.3 Selection of ME’s for tender purposes 

 
The Contractor is to subcontract a minimum of 30% of the Contract Value to ME Contractors. 
selected from local ME Contractors. 

 
Request for Quotations will be done for the 30% ME’s procured locally and will be done via an 
application from the Local Municipality in which the Contractor indicates the work package and 
required CIDB grading. A list of prospective Tenderers will then be forwarded from the 
Municipality, to the Contractor to be invited to tender on the said package. 

 
15002.3.1 Compilation of tenders 

 
In compiling the tenders the Contractor shall take note of the following. 

 
(a) The PMT shall compile the tenders in such a manner that it will facilitate the achievement of 

all objectives and principles pertaining to the use and development of the ME’s, as are stated 
in or as may reasonably be inferred from the conditions of this contract. 

The Contractor shall be responsible for the compilation of each subcontract agreement and 
for ensuring that the terms and conditions are consistent with all requirements therefore, as 
are specified in or reasonably to be inferred from the provisions of this contract. The Contractor 
shall bear all costs associated with the compilation of the documentation for the subcontracts 
and the conclusion of the agreement. 

 
(c) Nothing contained in the specification shall be deemed to constitute or imply any warranty 

given by the Contractor to any party that any ME to whom a subcontract is awarded in 
accordance with the provisions of the specification: 

 
(i) can or will actually achieve the successful execution and completion of the 

subcontractor, nor; 

(ii) will not suffer losses or damages as a result of the acceptance of his tender. 
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(d) Scope of work for subcontracts ; 

 
In determining the scope of work to be included in any particular subcontract, the PMT shall 
be responsible for the identification of the: 

 
(i) total number of subcontracts to be let; 

(ii) scheduling of the time when subcontracts will be let; 

(iii) limitation, if any, of how many subcontracts may be awarded to the same Bidders on 
the same contract. 

 
(d) Types of subcontracts 

 
The following types of subcontracts may be let to ME’s: 

(i) full or part service for a specific activity on the whole road; 

(ii) full or part of service on a section of road; 

(iii) labour only; 

 
(e) Target tender amount 

 
(i) The target tender amount of all the subcontracts shall be a minimum of 15% of the 

contract value. 
 

15002.3.2 Tender process for ME’s 

 
(a) Tender invitation 

The ME’s who are selected from the Municipal data base, will be invited to tender for the 
scope of work as specified. 

(b) Issue of tender documents 

The tender documents shall be issued by the Contractor at his site office. 

 
(c) Tender closure 

Tenders shall close at the stipulated date and time, and be deposited in a proper tender box 
at the Contractor’s site office. Tenders shall be opened in public in the presence of the 
Engineer and Contractor. 

 
(d) Adjudication of Tender 

Tenders are to be adjudicated by the PMT together with a representative of the ICDP unit. 
Should the preferred ME tendered amount for a specific package vary by more than 10% to 
that of the work priced using the Main Contractors rates, specific approval will be required 
from the Department. 

 
15002.3.3 Management of Subcontracts 

 
The Contractor shall compile the subcontract agreements, and provide the necessary management 
support to the ME’s as set out in this section. Failure by the subcontractor to comply with the terms 
and conditions of the subcontract agreement shall result in penalties being applied or the  subcontract 
terminated. 

 
15002.3.4 Compilation 

 
The Contractor in liaison with the Engineer shall be responsible for the compilation of each subcontract 
agreement. The agreement shall be in accordance with the provisions of sub-clause 4.4 of the General 
Conditions of Contract for Construction Works, 2015, and shall be consistent with the terms and 
conditions in this contract. The agreement shall be subject to approval by the Project Management 
Team. 
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15002.3.5 Quality of work and performance of the subcontractor 

 
(a)     The Contractor shall closely monitor and supervise all ME’s and shall guide and assist each ME 

in all aspects of management, execution and completion of his subcontract. This shall typically 
include assistance with planning of the works, sourcing and ordering of materials, labour 
relations, monthly measurements and invoicing procedures. The extent and level of such 
guidance and assistance, to be provided by the Contractor shall be commensurate with the 
basic level of subcontract applicable and shall be directed at enabling the ME to achieve the 
successful execution and completion of his subcontract. 

 
(c) The Contractor shall give reasonable warning to the ME when any contravention of the terms 

and conditions of the subcontract has occurred or appears likely to occur. The Contractor 
shall, whenever feasible, give the ME reasonable opportunity to make good any such 
contravention or to avoid such contravention and shall render all reasonable assistance to the 
ME in this regard. 

 
B15003 UTILISATION OF LOCAL LABOUR AND LIMITED TECHNICAL TRAINING 

 
 

B15003.1 EMPLOYMENT OF LOCAL LABOUR 

 
The Contractor is to create a minimum of 6 (six) job opportunities on site for the duration of 
the contract period. These employment opportunities are over and above of those created 
by the ME’s. 

The ratio of all local labour employed on the project must conform to the following: 

• At least 20% women (Preference must be given to single heads of household) 

• At least 40% youth (Persons above school going age of 18 to 35 years old) 

• 40% men (Over the age of 35 years) 

B15003.2 LABOUR INTENSIVE WORK 

 
The guiding principles upon which the labour intensive work to be provided is based, include:- 

 
• creating sustainable job opportunities, 

• poverty alleviation, 

• local authority empowerment, and 

• ensuring financial accountability 

In line with the above, the following targets have been set in order to reach objectives and this 
Contract will be subject to these targets: 

 

• Labour intensive methods of construction are to be used where possible. 

• Women are to make up at least 20% of the Total Local Labour employed on this project 
with an emphasis on “Women who are the single head of households and have 
dependants”. 

• Youth are required to make up at least 40% of the Total Local Labour employed. 

• Men are required to make the 40% balance of the Total Local Labour employed. 

 
The Contractor shall therefore be required to plan his activities to maximise the use of local labour. 
A “local labourer” is defined as a person whose domicilium citandi ex executandi shall  be in the 
Local Municipal Area in which the project is being implemented. The rates tendered shall cover 
the full cost of the all labour intensive work. 
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B15003.3 LIMITED TECHNICAL TRAINING – LOCAL LABOUR 

 

The Contractor shall be responsible for providing limited technical accredited training to local 
labour employed on the project (eg. 2 day on site SARF courses – patching potholes). The 
Contractor shall facilitate initial training sessions as approved by the Engineer, as well as training 
sessions at specified intervals to revive and supplement the initial training. An accredited trainer 
shall present all training sessions. 

Training for ME Contractors will be provided by the Departments Professional Services Providers 
as and when required on and ad hoc basis. 

This specification includes all requirements and methods to be employed, for the training of the 
Local personnel, as well as the measurement and payment. 

 
B15003.4 LIMITED TECHNICAL TRAINING – GOVERNMENT TECHNICAL EMPLOYEES 

The Contractor shall be responsible for providing limited technical accredited training for 
government officials. 

 
B15004 BASIC METHOD REQUIREMENT : TRAINING OF LOCAL LABOUR 

The Contractor shall be responsible for conducting a complete investigation of the groups that need 
to be trained in order to compile an approved training plan. 

The investigation shall cover at least the following aspects: 

(a) Assess likelihood of conformance to task-specific requirements (status quo) of capabilities in 
terms of a formal skills audit. 

(b) Identify minimum pre-qualification criteria in terms of existing knowledge and skill levels in 
relation to reaching target requirements. 

(c) Evaluate personnel in terms of pre-qualification criteria and tasks to be performed (skills 
profile). 

(d) Identify training needs. 

(e) Identify the appropriate accredited training courses in terms of task-specific activities and 
identified training needs. The Contractor is to ensure that the identified course content is as 
per the activities listed in the Routine Road Maintenance Procedures Manual of the 
Department. 

The Contractor shall identify an accredited training service provider to assist in the above skills audit 
and to help finalise the compilation of a training plan setting out the proposed courses. Once the 
training plan and proposed courses have been approved by the Engineer, the Contractor shall liaise 
with the accredited service provider to establish a date and appropriate training venue that would be 
conducive to learning and to perform training. On-site training is preferred. 

The training shall be reviewed within one month after initial training to determine its effectiveness. 
Further regular training sessions shall be scheduled according to the effectiveness of initial training. 

The Contractor will be responsible for recording all training sessions and shall keep an attendance 
register. 

B15005 PAYMENT OF ME CONTRACTORS 

It is an express condition of the project that the Main Contractor pay all his ME Contractors within 14 
days of the ME submitting their invoice of work done. Should there be a discrepancy between the 
value of the certificate submitted by the ME and the value calculated by the Main Contractor, the ME 
will be paid the amount determined by the Main Contractor, all still within 14 days. 

 
A PMT meeting may then be called to discuss and resolve the differences. 
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B15006 PROVISION OF BRIDGING FINANCE TO CIDB REGISTERED 1 & 3 ME CONTRACTORS 

 
The Main Contractor will make “bridging finance” available to the ME’s (only CIDB grade 1 & 3), to a 
minimum of 30% of the package value, to act as start-up capital or to assist in purchasing  
  
materials and small items of plant, eg. weed eaters. 
 
The amount of bridging finance provided to an ME will be paid in instalments as agreed to and set 
out in the Sub Contract agreement between the two parties. 
 

 
B15007 MEASUREMENT AND PAYMENT 

Item Unit 
 

B15007.1 Conducting of skills audit and the development of 
a training plan ............................................................................................Provisional Sum 

A provisional sum is allowed for the conducting of a skills audit of the Local Labour, as well as the 
compilation of a training plan. 

The provisional sum shall include full compensation for identification of pre-qualification criteria and 
training needs, staff assessment and evaluation prior to training, all technical research, identification 
of accredited training courses, and all other actions necessary for commencement of official training 
sessions in accordance with the specification. 

Any expenditure under this item requires the written prior approval of the Engineer and Employer. 

 
Item Unit 

B15007.2 Presenting accredited training course for Local Labour/MEs ..............Provisional Sum 

The provisional sum shall include full compensation for presenting the courses, including lectures, 
demonstrations, on-site training and hands-on development, and improvement of maintenance 
personnel’s skills to enable them to maintain and repair installations safely and efficiently at the 
satisfactory functional condition specified. 

The provisional sum shall also include full compensation for the Contractor’s time, appointment of 
the accredited trainer for the course, and for all material expenses such as paper hand-outs and 
slides for the whole group of trainees, the number of which shall be determined during  development 
of the training course. 

Any expenditure under this item requires the written prior approval of the Engineer and Employer. 

 
Item Unit 

B15007.3 Mark Up for Management of MEs ...................................................................................% 

 
The percentage Mark Up tendered on the value of the ME’s work shall include full compensation for 
all guidance, supervision, setting out and monitoring activities that may be deemed necessary to 
ensure the Works carried out by MEs are in accordance with the technical and OHS specifications 
and within the agreed timeframes. 

The payment will be made on a monthly basis, based on the actual certificate value of the ME, for 
the said month. 

Item Unit 

B15007.4 Provision of bridging finance to MEs (only CIDB 1 & 4)...............................................% 
 

The percentage tendered on the value of the bridging finance will cover all costs incurred such as 
interest, bank charges and any other costs. 

 

Payment will be made on a monthly basis on actual bridging funds made available to the ME’s for 
the particular month. Proof of funds made available for the month will be required before payment is 
made for this item. 
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Item Unit 

B15007.4 Provisional Sum to cater for ME Rate Variance ............................................... Prov Sum 

The Provisional Sum shall cater for the difference in price between the value of works conducted at 
the Main Contractors tendered rates, versus that of the ME Contractors to a maximum of 10%. The 
Main Contractor will get paid, in his certificate, the actual value of the ME’s work under a new item 
“B15007.5 - Payment to ME Contractors” to be created in the payment certificates. The rate variance 
is merely to make an allowance for any anticipated financial difference in price between the two 
parties works, at Tender Stage and will not be used, as a payment item once the Contract is awarded. 
(Any savings will remain in the Contract to be used for additional work). 
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PROVINCE OF THE EASTERN CAPE 

DEPARTMENT OF TRANSPORT 

TENDER NO. SCMU10-24/25-0017 

SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

 

 

C3.5.1 MANAGEMENT OF THE WORKS 

 

C3.5.1.1 Applicable standards 

 
The following documents and COLTO standards and associated specification data are applicable 
and form part of the Contract : 

 
i) Volume 1 : The General Conditions of Contract (2015, Third Edition), issued by SAICE, 

which the Bidders must purchase himself. 
ii) Volume 2 :The COLTO Standard Specifications for Road and Bridge Works for State 

Road Authorities (1998 Edition), issued by the Committee of Land Transport Officials 
which the Bidders must purchase himself. 

iii) Volume 3 : This document 
iv) Volume 4 : Set of Drawings issued with Volume 3 
v) Volume 5 : The Routine Road Maintenance Procedures Manual as issued by the 

Department Roads and Public Works of the Eastern Cape (Version 1, February 2002) 
vi) Volume 6 :Re-gravelling and Road Betterment Procedures Manual ( Version : 3–Feb 

2005 ) 
vii) Guidelines for the Implementation of Labour-Intensive Infrastructure Projects under the 

Expanded Public Works Programme (EPWP). 
viii) Health and Safety Specification (may be bound in at the back of Volume 3 or issued as 

a separate volume) 
ix) South African Road Traffic Signs Manual 
x) Occupational Health and Safety Act 

xi) Environmental Management Programme 
 

C3.5.1.2 Particular or Generic specifications 

 
a) The Standard Specifications for Road and Bridge Works for State Road Authorities 1998, 

prepared by the Committee of Land Transport Officials, (COLTO), as amended, shall apply 
to this Contract. 

 

b) In addition the following Particular Specifications that are bound into this document will also 
apply: 

• Section 1800 : Collection & Removal of Debris & Litter 

• Section 1900 : Dayworks (provisional) 

• Section 9100 : Controlling Vegetation Growth –Cutting 

• Section 11000 : Polymerised Bitumen Rejuvenator with a Mastic Filler 

• Section 12000 : Environmental Management Programme implementation 

• Section 13000 : Occupation Health & Safety specifications 

• Section 14000 : Health Training for the Construction Industry 

• Section 15000 : ME Management & Training of Local Labour 

C3.5: MANAGEMENT 
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C3.5.1.3 Planning and programming 

 
The extent of the works contained in the Bill of Quantities is aimed at upgrading certain of the 
district road network over the contract period. However, should the tender amount exceed the 
Employer’s budget, or should the Employer’s annual budget be reduced during the course of the 
contract, the Employer reserves the right to reduce the scope of the works to suit the available 
budget. 

The time for completion of this Contract is Error! Not a valid link. . 

The Engineer will determine the extent of the work to be executed in terms of the contract. A 
preliminary overall maintenance plan indicating the anticipated maintenance activities over the 36 
month period, based upon an initial needs analysis and current budgets. 

The Contractor should also note that, during the contract period, other contracts may be running 
on the section of road requiring maintenance. 

The Contractor should take cognisance of this for his programme and will be required to fully 
accommodate these contractors. No additional payment will be made for any inconvenience in this 
regard. 

The Contractor shall submit his programme within the time stated in the Contract Data to the 
Engineer in bar chart form showing clearly, in addition to the requirements of Clause 5.6 of the 
General Conditions of Contract, the following: 
▪    The various stages of work planned to be completed per month to suite the overall programme. 

▪    Critical path activities. 

▪    Anticipated value of work to be done during each month. 

▪    His labour resources schedule which must distinguish between the Contractor’s permanent labour  

    and his temporary local labour employment. 

▪    The lead time for training local labour if required. 

       When drawing up his programme, the Contractor shall also, inter alia, take into consideration and 
make allowance for: 

▪    Expected weather conditions and their effects. 

▪    The requirements and effects of employing labour-intensive construction methods. 

▪    The accommodation and safeguarding of public access and traffic. 

▪    Presence of other contractors on site. 

▪    All other actions required in terms of this document. 

The Engineer will agree on a general programme of work per route section with the Contractor and 
any changes to this programme will be finalised with the Contractor at least one month in advance. 
Once the programmes have been finalised a detailed monthly programme will be drawn up which 
will be used to monitor performance. When drawing up his construction programme, the Contractor 
shall take into account the time for completion for the activity as indicated in the Preliminary 
Programme. The Contractor will be required to pay special attention to the preceding table and 
project drawings, which represent a guideline programme for the execution of the maintenance 
works. 

Once the monthly programme has been approved by the Engineer, the Contractor will be notified 
of the work that he is to undertake for the month by means of a Works Instruction from the Engineer. 

Failure on the part of the Contractor to submit or to work according to the programme or revised 
programmes shall be sufficient reason for the Engineer to take steps as set out in Clause 5.13 of 
the General Conditions of Contract. 
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Certain maintenance activities may be restricted on certain roads on days with increased traffic 
flows.  

The Contractor must allow for these restrictions in his monthly programme and no extension of 
time or claims in this regard will be considered. For this contract, the days with restrictions are 
indicated in the table overleaf: 

  

DATE 
ACTIVITY TO BE 

RESTRICTED 
PERIOD OF RESTRICTION 

Weekends  
 

 
All routine road 
maintenance activities 
which may disrupt the 
normal flow of traffic. 

From 16h00 on Friday till 07h00 on Monday 

School closure For 2 days before closing 

School opening For 2 days before opening 

Long weekends From 12h00 on day preceding, for duration 

December 
holidays Duration of holidays (taken as 15/12 – 08/01 ) 

 

The Contractor will only be allowed to undertake work on the affected roads during these periods 
with the approval of the Engineer. 

Should the Contractor fall behind his monthly programme he shall produce a revised programme 
showing the modifications to the original programme necessary to ensure completion of the Works, 
or any part thereof, within the time for completion as defined or any extended time granted. 

Failure to produce a revised programme may prejudice the Contractor in any claim for an 
extension of time. 

 

C3.5.1.4 Sequence of the works 

 
The Engineer will agree on a general programme of work per route section with the Contractor and 
any changes to this programme will be finalised with the Contractor at least one month in advance. 
Once the annual programmes have been finalised a detailed monthly programme will be drawn up 
which will be used to monitor performance. When drawing up his construction programme, the 
Contractor shall take into account the time for completion for the activity as indicated in the 
Preliminary Programme. The Contractor will be required to pay special attention to the preceding 
table and project drawings, which represent a guideline programme for the execution of the 
maintenance works. 

Once the monthly programme has been approved by the Engineer, the Contractor will be notified 
of the work that he is to undertake for the month (or emergency works, as they occur) by means of 
a Works Instruction from the Engineer. 

Failure on the part of the Contractor to submit or to work according to the programme or revised 
programmes shall be sufficient reason for the Engineer to take steps as set out in Clause 5.13 of 
the General Conditions of Contract. 

 

C3.5.1.5 Methods and procedures 

 

All work to carried out will be in compliance with the following minimum requirements 

•    The Routine Road Maintenance Procedures Manual as issued by the Department Roads and 

   Public Works of the Eastern Cape (Version 1, February 2002)  

•    Re-gravelling and Road Betterment Procedures Manual (Version: 3 – Feb 2005) 

•    The OHS Act 

•    Environmental Management Programme 

•    Departmental Details drawings 
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•    COLTO Standard Specifications for Road and Bridge Works for State Road Authorities (1998 
edition) 
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C3.5.1.6 Materials and Road Condition Reports 

 
Preliminary road condition surveys and road logs indicating the existing condition of the proposed 
roads to be maintained are available at the Engineer’s offices for perusal during working hours. 

 
Control Testing of Earthworks and Road Layers 

 

The Contractor is required to carry out his own control testing, but if he so wishes, and agrees to 
abide by the results of the Engineer’s check test, he may dispense with his own tests. However, 
should the Contractor wish to use the Engineer’s testing facilities, he will be charged for the various 
tests at the rates ruling at the time. 

Any additional tests requested by the Contractor or any retests required, due to failure of the initial 
tests, will be charged to the Contractor at the rates ruling at the time. 

 
Process Control Testing 

 

The Contractor is required to carry out his own control testing. The results of these control tests 
together with the location of the tests shall be submitted to the Engineer for approval. No payments 
will be made without this information, unless partial payment is allowed for special items in terms 
of the project specification. 

 
Acceptance Control Testing 

 

The Engineer may order that additional tests be carried out from time to time. A provisional sum is 
allowed for these additional tests. The cost of any additional tests that might fail, together with the 
remedial work ordered by the Engineer, will be for the account of the Contractor. 

 

C3.5.1.7 Environment 

 
The Contractor will prior to the commencement of any construction or repair work prepare and 
submit an Environmental Management Programme (EMPR), for approval by the Engineer. 

The EMPR shall clearly demonstrate how the Contractor intends mitigating damage to the 
environment, as a result of their construction activities. 

The Contractor shall further appoint an Environmental Control Officer (ECO), who shall inspect all 
construction related activities and who shall report on non-compliance items. 

Further, the ECO will submit his/her Environmental Audits at monthly site meetings, for discussion 
by all role players. 

 
a) Sand and dust control 

 

The Contractor shall, for the duration of the contract, take appropriate measures to control 
the dust and soil movement which may arise due to his operations. 

 
b) Environmental Management 

 

The Contractor will be required to compile a comprehensive Environmental Management 
Programme (EMPR), which should address the management and monitoring of environmental 
impacts related to this repair contract. 

The EMPR should therefore identify potential environmental impacts and should further 
demonstrate how there would be mitigated and controlled. 

The Contractor shall be responsible for implementing and managing an Environmental 
Management Programme in terms of the particular specifications for the borrow pits. The 
Contractor's authorised agent shall report to the Engineer regarding compliance with the 
conditions as stipulated in the Environmental Management Programme. 

The Contractor shall take the utmost care to minimise the impact of his establishment and 
other construction activities on the environment and shall adhere to the requirements as set 
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out in Section 12000 of the Project Specifications. Where, in the opinion of the Engineer, the 
Contractor has not adhered to these requirements, the Contractor shall rectify the damage  at 
his expense and to the satisfaction of the Engineer. 

Trees and shrubs established in the landscaped areas of the road reserve may under no 
circumstances be disturbed without specific instruction from the Engineer for their removal. 
Trees and shrubs inadvertently destroyed by the Contractor shall be replaced with the 
equivalent at the Contractor’s expense. 

Disposal of any bituminous-based material shall only be at an approved location and by means 
of an approved method, arranged beforehand with the Engineer. 

Storage sites for all bituminous products in the road  reserve, or on private property, are to be 
approved by the Engineer prior to use. The containers used for storage shall be free of leaks 
and placed on a firm surface. No spoiling of any bituminous products shall be allowed in these 
areas. Unused or rejected products shall be removed from site and returned to the supplier. 
Solvents used for flushing spray tankers shall be treated likewise. 

No separate payment items will be scheduled for the compliance by the Contractor with the 
EMPR. These costs will be deemed to be inclusive of the rates tender for the works. 

 

C3.5.1.8 Accommodation of traffic on public roads occupied by the contractor 

 
The Works will be undertaken in a manner that will minimise the interference with public traffic, 
consistent with established routine road maintenance practices. Although inconvenience to road 
users will be inevitable, the Contractor must ensure that road users have continuous access on 
and to, a public road. 

Temporary road traffic signs shall at all times be displayed at the works as specified on the drawings 
and in accordance with the requirements of this document, as well as the South African Road 
Traffic Signs Manual, in conjunction with Manual K56 “Safety at Roadworks in Rural Areas”, and 
the Routine Road Maintenance Procedures Manual of the Department of Transport and Roads of 
the Eastern Cape. The Contractor may not commence constructional activities before adequate 
provision has been made to accommodate traffic in accordance with the above requirements. 

The traffic signs shall be covered or removed when not required at night and over weekends. No 
diversions are generally required and the Contractor shall regulate the traffic with flagmen and take 
all precautions necessary to promote the safe and easy flow of traffic on or next to the roadway 
under repair. 

The Contractor, if so instructed in writing, shall nevertheless provide a diversion at places with a 
high traffic safety risk. Except where otherwise specified, additional payment over and above 
payment under the payment items included in the Contract, will be made for the construction of the 
diversion and the additional measures required to control traffic as specified by the Engineer. 

Should the Contractor neglect to apply the road traffic safety measures specified without due 
diligence, the Engineer may temporarily stop the works until the Contractor has rectified the 
situation or impose a penalty for each contravention of the requirements of the Specifications as 
detailed in Section 1500. 

The Contractor will be responsible for the accommodation of traffic on, and maintenance of the 
existing roadways used by the public as instructed by the Engineer, from the date of site handover, 
to the issuing of the Certificate of Completion for the works as a whole. 

No separate payment items have been scheduled for the accommodation of traffic or traffic signage 
and all these costs will be deemed to have been included in the relevant payment items of the 
appropriate works. 

The Contractor must ensure that a competent person, that can act as a Traffic Safety Officer, is 
present on site at all times to deal will all issues relating to traffic accommodation. This person will, 
at all times, be responsible for the construction, spacing, placement and maintenance of traffic 
control devices. 
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C3.5.1.9 Other Contractors on site 

 
When drawing up his programme, the Contractor shall also, inter alia, take into consideration and 
make allowance for the presence of other contractors on site 

 

C3.5.1.10 Testing, completion, commissioning, and correction of defects 

 
The Routine Road Maintenance Procedures Manual (RRMPM) of the Department of Roads and 
Public Works of the Eastern Cape describes the causes and type of defects, as well as providing 
a guide on how to conduct the works. This is covered in the Scope of Works. 

 

C3.5.1.11 Recording of weather 

 
The Contractor will be responsible for recording and maintaining a daily log of weather conditions 
throughout the duration of the contract. During the execution of the Works, The Engineer’s 
Representative will certify a day lost due to abnormal rainfall and adverse weather conditions only 
if less than 30% of the work force and plant on site could work during that specific working day. 

 

C3.5.1.12 Format of communications 

 
The Contractor will keep on site at all times a Site Instruction Book in which the Engineer’s 
Representative will issue any Site Instructions for variations of the Work. All correspondence will 
be written, signed, copied to the Employer and Contractor. The Engineer will maintain a file of all 
original correspondence. 

The Contractor shall furnish the Engineer daily with records, as per the Employers Web Based 
Reporting System of work executed by him for each activity. The records shall include  information 
such as description, location, measurement, plant and labour hours, where applicable, and all other 
information the Engineer may require for the record and measurement purposes. 

 

C3.5.1.13 Key personnel 

 
A Schedule of Key Personnel is included in Volume 3 of the Contract document. 

 

C3.5.1.18 Use of borrow pits 

 
The Contractor is to obtain all gravel wearing course material from the existing or new borrow pits 
in the vicinity of the project, as instructed by the Engineer. The Contractor is to adhere to the 
specific requirements contained in the EMPR pertaining to work methods in borrow pits. 

 

C3.5.1.19 Construction Regulations, 2014 

 
The Contractor shall be required to comply with the Occupational Health and Safety Act, 1993: 
Construction Regulations, 2014 (the regulations) as promulgated in Government Gazette No 37305 
and Regulation Gazette No 84 of 7 February 2014. Non-compliance with these regulations, in any 
way whatsoever, will be adequate reason for suspending the Works. 

The proposed type of work, materials to be used and potential hazards likely to be encountered on 
this Contract are detailed in the Scope of Works, the Bill of Quantities, the Drawings, and in the 
Employers' Health and Safety specification (regulation 5(1) of the Construction Regulations 2014), 
which is bound into the Contract document. 

The Contractor shall, in terms of regulation 7(1), provide a comprehensive Health and Safety Plan 
detailing his proposed compliance with the regulations, for approval by the Employer. 

The Contractor shall at all times be responsible for full compliance with the approved plan as well 
as with the Construction Regulations and no extension of time will be considered for delays due to 
non-compliance with the abovementioned plan or regulations. 

Payment items are included in the Schedule of Quantities to cover the Contractor's cost for 
compliance with the OHS Act and the abovementioned Regulations. 
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C3.5.1.20 HANDING OVER SITE, SETTING OUT AND CONFIRMING THE SCOPE OF WORKS WITH  
THE CONTRACTOR 

 
The entire road reserve within the Local Municipal Area (and indicating any “soft boundaries” if 
applicable) will be handed over to the Contractor at the commencement of the Contract. 

The Contractor will be responsible for executing the routine maintenance and construction activities 
as specified in the maintenance plan. He will work on all the roads for the duration of the Contract 
but will only occupy certain specific roads as agreed to and indicated in the approved monthly 
programme. The Contractor will be responsible for all gravel provincial roads within the LMA from 
the Commencement Date until the issuing of the Certificate of Completion. 

The Engineer, the Contractor and supervisory staff shall together carry out a joint inspection at the 
time of the handing over of the site. During such an inspection the scope of the works will be set 
out for each of the roads / road sections indicating the various activities to be conducted, as well 
as making notes of all damaged fences, guardrails, signs and any other notable problems or 
features that exist. 

The following matters are to be confirmed at the time of handing over and before the 
commencement of any work: 

(i) Confirming position of the site camp and\or any additional temporary site camps that may be 
required. 

(ii) The construction limits, lengths, widths and areas of routine maintenance or construction to be 
conducted for the various sections of road. 

(iii) The determination of the trial section for each type of maintenance / construction activity to be 
performed. 

(iv) The location of kilometre markers and reference beacons to be used for setting out purposes. 

(v) The scope of remedial / repair / general maintenance and preparatory work to be carried out. 

(vi) The location of the proposed stockpile areas and the responsibilities of the Contractor with 
regard to the road reserve area in terms of the clearing and grubbing if required, fencing, motor 
gates, stock grids, road markings, road signage, mowing of grass and the like. 

(vii) The proposed method of accommodation of public traffic with regard to safety, sight distance, 
interference with existing road signs and road markings within the work section and providing 
advance warning before the work section. 

(viii) The method of construction / treatment envisaged for each of the sections (sections to be 
receive edge break repair, crack sealing, light blading, pothole patching etc.) and the like, are 
to be confirmed and set out with the Contractor. 

(ix) Supervisory, test control measures and procedures are to be confirmed. 

(x) The position of all the existing pipe culverts (all hydraulic control structures), concrete lined 
cause ways and the like, is to be confirmed. 

(xi) Confirm the position of all existing services. 

 

C3.5.1.21 TRIAL SECTION 

 
Before the Contractor commences with the construction/maintenance works, he shall demonstrate 
on a test section (for each type of maintenance activity) that the equipment and processes he 
intends to use, will enable him to execute the Works in accordance with the specified requirements. 
The trial sections for the various maintenance activities shall also serve as a basis to agree the 
interpretation of the Specifications for application during the Contract Period and the criteria and 
methods to be used by the Engineer for acceptance control. 

Only when the trial sections have been satisfactorily completed in conformity with the specified 
requirements, will the Contractor be allowed to commence the maintenance/repair works. The 
Engineer shall, as far as is practical, select the location of the trial section at a position with 
characteristics which are representative of the general conditions to be found with the balance of 
the proposed works. The Engineer may require the construction of additional trial sections should 
the materials available or methods of construction significantly change during the course of the 
Contract. 

No additional payment will be made for the demonstration at the trial section, other than for the 
work completed and accepted as part of the Works, at tender rates. 
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C3.5.1.22 COMPLETION TIME OF SPECIFIED ACTIVITIES AND PENALTIES 

 
Due to the nature of maintenance work, certain items of work shall be carried out as a matter of 
routine, and others as emergency cases. The Contractor will be called upon to do remedial work 
at very short notice in some instances, in which case the Contractor shall proceed to carry out the 
work without delay and report to the Engineer in writing as soon as practically possible the extent 
of the work carried out. 

It is a condition of the contract that certain specified activities must either be completed within a 
specified period or responded to within a specified time if they have been classified as emergency 
repairs by the Engineer. All other construction or maintenance activities will be classified as routine, 
and conducted as per the programme and works instructions. 

 
Completion time for an activity: 

 

Completion time is defined as that period from the date on which an instruction is received by the 
Contractor from the Engineer, to the date of full completion of the specific activity. The completion 
times are as indicated in the attached programme. 

 
Responding time: 

 

Responding time is defined as that period of time on which an instruction is received by the 
Contractor from the Engineer, to the time of reporting at an indicated place, by the designated 
team. 

Emergency response and completion times : 

 

 
Emergency Activity 

Completion 
Time 

Responding 
Time 

Penalty for 
late 

responding 

Penalty for 
late 

completion 

Penalty for not 
meeting 

specification 

 
 

Road Repairs 

 
 

As specified 
by Engineer 

 
 

1 day 

 
 

R500/day 

 
 

R300/day 

 
 

R1000/occur 
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C3.5.2 EMPOWERMENT PRINCIPLES 

 

C3.5.2.1 Labour Intensive Construction Methods 

 
Labour intensive construction methods based on the Expanded Public Works Programme (EPWP) 
will be utilised where practically possible and feasible. Construction activities that are undertaken 
using labour intensive methods shall be based on the prevailing statutory minimum wage as 
determined by the Department of Labour. 

 

C3.5.2.2 Training 

 
The Contractor shall be responsible for providing diverse accredited training to various groups, as 
well as to provide normal in-service training for all staff that he will be employing on the Contract. 
The Contractor shall develop and facilitate initial training sessions for all parties, as well as training 
sessions at specified intervals to supplement the initial training. An accredited trainer shall be 
present at all training sessions. All training courses must be approved by the Engineer and the 
Employer before they are implemented by the Contractor. All training modules  or courses must be 
accredited. 

Provision is made in the Bill of Quantities for the training of the Employer’s personnel, and local 
labour. The Contractor will be responsible for normal in-service training of his own permanent 
employees and he shall allow for this in his tender rates and prices. 

 

C3.5.2.3 Communication with Local Communities 

 
A Project Steering Committee / Roads Forums will be formed by the Engineer through the 
appropriate Local Ward Councillors or existing official structures if required, to act as the 
communication channel between the Contractor and the residents. This Project Steering 
Committee / Roads Forums will identify a Community Liaison Officer to be appointed by the 
Contractor. A provisional sum is allowed in the schedule of quantities to cover the cost of the 
Community Liaison Officer. 

The Contractor shall use the Community Liaison Officer as indicated in Section B1232, and the 
Project Steering Committee / Roads Forums to timeously reach mutually acceptable employment 
agreements with the affected communities and to deal with any labour-related issues. 

The Contractor must include in his rates for the cost of attending an average of one Project Steering 
Committee / Roads Forum meeting each month. The meetings will not necessarily be during normal 
working hours and it is accepted that the Contractor tendering for the works is familiar with dealing 
with communities and understands the implications of keeping the community informed. Minutes 
of such meetings must be recorded and distributed by the Contractor and the cost is deemed to be 
included in the rates. 

 

C3.5.2.4 Local Labour 

 
Should personnel and labour, in addition to that provided by the Contractor, be required, the 
Contractor must endeavour to employ labourers, artisans and subcontractors from the community 
within the Local Municipal Area for the execution and completion of the work. The Contractor will 
fill in and submit to the Engineer all the required forms as enclosed in Appendix B. It will be 
deemed that the cost of this will be in the applicable rates. 

The Contractor and his sub-contractors shall ensure that they enter into a Contract of Employment 
with each employee engaged on the labour intensive aspects of this Contract. 
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C 4.1 Scope 

The documentation included in this section describes the site as at the time of tendering to enable the 
tenderer to price his tender and to decide upon his method of working and programming. 

Only actual information about physical conditions on the site and its surroundings have been included 
in this section and interpretation is a matter for the tenderers. 

 
C 4.2 Borrow pit Investigations 

Nil 

C 4.3 Subsoil Investigations, Borehole Records and Test Results 

Nil 

C 4.4 Reports obtained by the Employer concerning the physical conditions within the site or its 
surroundings, including mapping, hydro-graphic data and hydrological information 

Nil 

C 4.5 References to publicly available information about the site and its surroundings such as 
published papers and interpretations of the geotechnical investigation 

Nil 

C 4.6 Information about piped and other services below the surface of the site for contracts involving 
ground works and about hook-up and boundary details for contracts with plant interfaces, in 
addition to anything about the physical site which impacts upon the contract 

Nil 

C 4.7 Information about adjacent buildings and structures and about existing buildings and 
structures on the site (Restrictions for heavy loads etc) 

Nil 

C 4.8 Atmospheric and Environmental Criteria 

Nil 
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APPENDIX C 
EPWP FORMS 



SCMU10-21/22- 0032-IHC SCMU 10- 21/22-0032-IHC  

 

BENEFICIARY LIST 
Name of Contractor 

Project Name 

Project Number:  

Month: Youth = 35yrs and less 

 

Number 

of 

workers 

 
 
 

Surname 

 
 
 

Initials 

 
 
 

Name 

 
 
 

ID Number 

 
 
 

Date of Birth 

 
 
 

Male/Female 

 
 

Has Disability 

(Y?N) 

 
 
 

Is Youth (Y/N) 

 
 
 

Education Level* 

 
 
 

Date Start 

 
 
 

Contact Number 

1 
           

2 
           

3 
           

4 
           

5 
           

6 
           

7 
           

8 
           

9 
           

10 
           

11 
           

12 
           

13 
           

14 
           

15 
           

16 
           

17 
           

18 
           

19 
           

            

 
 

Signature of CLO 



 

 

PAYMENT REGISTER 
 

Contractor Name 

Period 

Project Number 

Month: 

 

Name and surname 
 

ID Number 
 

Contact no 

Number of 

Workdays 
 

Task Rate 
 

Payment Due 
 

Signature for Payment Received 
 

Comments 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 

 

Signature of CLO Signature of Contractor to verify accuracy 

 
Signature of Consultant 

 
Signature of Contractor for receipt of monies 



 

 

DAILY SITE ATTENDANCE REGISTER 

 
Name of Contractor 

Project Name 

 
 

 
Project Number 1 = At Work A = Absent L = Leave SC = Site Closed 

Month: SL = Sick Leave P = Public Holiday 2 = Training 

 
 

 
Validation: Cannot 

be more than 23 

days per person per 

month. 

  
 
 
 

Surname 

 
 
 
 

Initials 

 
 
 
 

ID Number 

 
 
 
 

Birth Date 

 
 

 
Rate per 

day ( R) 

 
 
 
 

1 

 
 
 
 

2 

 
 
 
 

3 

 
 
 
 

4 

 
 
 
 

5 

 
 
 
 

6 

 
 
 
 

7 

 
 
 
 

8 

 
 
 
 

9 

 
 
 
 

10 

 
 
 
 

11 

 
 
 
 

12 

 
 
 
 

13 

 
 
 
 

14 

 
 
 
 

15 

 
 
 
 

16 

 
 
 
 

17 

 
 
 
 

18 

 
 
 
 

19 

 
 
 
 

20 

 
 
 
 

21 

 
 
 
 

22 

 
 
 
 

23 

 
 
 
 

24 

 
 
 
 

25 

 
 
 
 

26 

 
 
 
 

27 

 
 
 
 

28 

 
 
 
 

29 

 
 
 
 

30 

 
 
 
 

31 

 
 

 
Total Work 

days 

 
 

 
Total Training 

Days 

 
 

 
Total work days & 

training days 

1 
                                    

0 0 0 

 
2 

                                    
0 

 

0 
 

0 

 
3 

                                     
0 

 

0 
 

0 

 
4 

                                     
0 

 

0 
 

0 

 
5 

                                     
0 

 

0 
 

0 

 
6 

                                     
0 

 

0 
 

0 

 
7 

                                     
0 

 

0 
 

0 

 
8 

                                     
0 

 

0 
 

0 

 
9 

                                     
0 

 

0 
 

0 

 
10 

                                     
0 

 

0 
 

0 

 
11 

                                     
0 

 

0 
 

0 

 
12 

                                     
0 

 

0 
 

0 

 
13 

                                     
0 

 

0 
 

0 

 
14 

                                     
0 

 

0 
 

0 

15 
                                    

0 0 0 

15 TOTALS 
                            

TOTALS 0 0 0 

 

 
  

 
Signature of CLO Week 1: Signature of Contractor 

Validation: Total work days 0 

Total training 

days 0 

 
 
 
 

 

Week 1 -2: Signature of Contractor Organisation 

 
 
 
 
 

Week 2: Signature of Contractor 

Week 3: Signature of Contractor 

 
Total work days 

+ training days 0 
Variance 0 

Variance must 

be 0 

Week 3-4: Signature of Contractor Organisation Week 4: Signature of Contractor 



 

 

LABOUR MONTHLY SUMMARY SHEET 
Name of Contractor 

Project Name 

Project Number 

Applicable Month 

 

N
u

m
b

e
r 

o
f 

w
o

rk
e

rs
 

 
 
 
 

 
Surname 

 
 
 
 

 
Initials 

 
 
 
 

 
First Name 

 
 
 
 

 
ID Number 

 
 
 
 

 
Birth Date (M

)a
le

 /
 

(F
)e

m
a
le

 

(D
)i

s
a

b
le

d
 

 R
a

te
 p

e
r 

d
a

y
 

N
u

m
b

e
r 

o
f 

d
a

y
s
 

w
o

rk
e
d

 t
h

is
 

m
o

n
th

 

N
u

m
b

e
r 

o
f 

tr
a
in

in
g

 d
a

y
s
 

th
is

 m
o

n
th

 

 T
o

ta
l 

a
m

o
u

n
t 

p
a

id
 t

o
 

b
e

n
e
fi

c
ia

ry
 

  C
o

u
rs

e
 n

a
m

e
 

  C
o

u
rs

e
 C

o
d

e
 

1           0   

2           0   

3           0   

4           0   

5           0   

6           0   

7           0   

8           0   

9           0   

10           0   

11           0   

12           0   

13           0   

14           0   

15           0   

16           0   

17           0   

18           0   

19           0   

20           0   

           0   

20    Totals for month     0 0 0   

 
Signature Consultant 

No of Working Days: Maximum including training = 23 days per month 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

APPENDIX D 
FORMS TO BE COMPLETED BY THE CONTRACTOR 



 

 

 

 

DESCRIPTION 
 
 

1. AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993 
 

2. CERTIFICATE OF AUTHORITY FOR AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND 
SAFETY ACT 1993 

 
3. AGREEMENT IN TERMS OF CONSTITUTION OF THE REPUBLIC OF SOUTH AFRICA, 

ENVIRONMENTAL CONSERVATION ACT & ENVIRONMENTAL MANAGEMENT ACT AND MPRDA 
 

4. CERTIFICATE OF AUTHORITY FOR AGREEMENT IN TERMS OF CONSTITUTION OF THE REPUBLIC 
OF SOUTH AFRICA, ENVIRONMENTAL CONSERVATION ACT & ENVIRONMENTAL MANAGEMENT 
ACT AND MPRDA 

 
 
 

THESE FORMS ARE FOR INFORMATION ONLY AND WILL ONLY BE COMPLETED 

BY THE SUCCESSFUL BIDDERS ONCE THE CONTRACT IS AWARDED. 

AGREEMENT FORMS TO BE COMPLETED AFTER AWARD OF THE TENDER 
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Error! Not a valid link. 

THIS AGREEMENT made at ..................................................................…………….on this the ...................... day 

of......................…………………….in the year..................... between the PROVINCE OF THE EASTERN CAPE DEPARTMENT OF 
TRANSPORT (hereinafter called "the Employer") of the one part, herein represented by 

...................................................................………………in his capacity as ............................………………………. 

and delegate of the Employer in terms of the Employer's standard powers of delegation pursuant to the provisions of Act 

No 7 of 1998. 

 
and ...................................................................................................................................... (hereinafter called "the 

Mandatory") of the other part, herein represented by 

 
........................................................................................ in his capacity as........………....…………...................….. 

 
and being duly authorised by virtue of a resolution appended hereto; 

WHEREAS the Employer is desirous that certain works be constructed, viz: 

CONTRACT NO. SCMU10-24/25-0017 

SUPPLY, DELIVERY & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

 
and has accepted a tender by the Mandatory for the construction, completion & maintenance of such works and whereas 

the Employer and the Mandatory have agreed to certain arrangements and procedures to be followed in order to ensure 

compliance by the Mandatory with the provisions of the Occupational Health and Safety Act 1993 (Act 85 of 1993); 
 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 
1. The Mandatory shall execute the work in accordance with the contract documents pertaining to this contract. 

2. This Agreement shall hold good from its commencement date, which shall be the date of a written notice from the 

Employer or Engineer requiring him to commence the execution of the Works, to either: 
 

a) the date of the final certificate issued in terms of clause 5.14 of the General Conditions of Contract 2010 

(hereinafter referred to as "the General Conditions of Contract"), as contained in Volume 3 of the contract 

documents pertaining to this Contract, or 

b) the date of termination of the Contract in terms of clauses 9.1, 9.2 or 9.3 of the General Conditions of 

Contract. 

 
3. The Mandatory declares himself to be conversant with the following: - 

a) All relevant requirements, regulations and standards of the Occupational Health and Safety Act (Act 85 of 

1993), hereinafter referred to as "The Act", together with its amendments. 

b) The procedures and safety rules of the Employer as contained in the project Health & Safety specifications 

pertaining to the Mandatory and to all his sub-contractors. 

AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT (ACT NO 85 OF 1993) 



 

 

4. The Mandatory is responsible for the compliance with the Act by all his sub-contractors, whether or not selected 

and/or approved by the Employer. 

5. The Mandatory warrants that all his and his sub-contractors’ workmen are covered in terms of the Compensation 

for Occupational Injuries and Diseases Act 1993 which cover shall remain in force whilst any such workmen are 

present on site. A letter of good standing from the Compensation Commissioner to this effect must be produced  to 

the Employer upon signature of the agreement and be attached hereto. 

 
6. The Mandatory undertakes to ensure that he and/or subcontractors and/or their respective employers will at all 

times comply with the following conditions: 

 
a) The Mandatory shall not delegate any duty in terms of Section 16.2 of this Act without the prior written 

approval of the Employer. If the Mandatory obtains such approval and delegates any duty in terms of section 
16.2 a copy of such written delegation shall immediately be forwarded to the Employer. 

b) All incidents referred to in the Occupational Health and Safety Act shall be reported by the Mandatory to the 
Department of Labour as well as to the Employer. The Employer will further be provided with copies of all 
written documentation relating to any incident. 

c) The Employer hereby obtains an interest in the issue of any formal inquiry conducted in terms of section 32 
of the Occupational Health and Safety Act into any incident involving the Mandatory and/or his employees 
and/or his sub-contractors. 

In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing witnesses: 
 

 
SIGNED FOR AND ON BEHALF OF THE EMPLOYER:....................................................................…………… 

 
 
 

WITNESS: 1........................................................ …………………………………………… 

(Signature) (Name) 
 
 

 
2........................................................ …………………………………………… 

(Signature) (Name) 

 
SIGNED FOR AND ON BEHALF OF THE MANDATARY: .................................................................…………… 

 
 
 

WITNESS: 1........................................................ …………………………………………… 

(Signature) (Name) 
 

 
2........................................................ …………………………………………… 

(Signature) (Name) 
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SUPPLY, DELIVERY & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 

The signatory for the Contractor in terms of the above-mentioned Contract and the Mandatory in terms of the above- 

mentioned Act shall confirm his / her authority thereto by attaching to this page a duly signed and dated copy of the relevant 

resolution of the Board of Directors. 

 

An example is given below: 

 
“By resolution of the Board of Directors passed at a meeting held on ................................................……………. ,  

 

 
Mr/Ms ............................................................................................................ whose signature appears below, has been duly 

authorised to sign the AGREEMENT IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY ACT 1993 (ACT 85 OF 1993) on 

behalf of 

 
..............................................................................................................................................................…………….. 

 
 

 
SIGNED ON BEHALF OF:........................................................................................……………. 

 
 
 

IN HIS/HER CAPACITY AS:..................................................................................................................……………. 
 

 
DATE: ............................................................................ 

 
 
 
 

SIGNATURE OF SIGNATORY: .............................................................................................................. 
 
 
 

 
WITNESS: 1........................................................ …………………………………………… 

(Signature) (Name) 
 
 

 
2........................................................ …………………………………………… 

(Signature) (Name) 

CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF THE 

OCCUPATIONAL HEALTH AND SAFETY ACT 1993 (ACT NO 85 OF 1993) 
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THIS AGREEMENT made at ..................................................................……………. on this the ...................... day 

of......................…………………….in the year..................... between the PROVINCE OF THE EASTERN CAPE DEPARTMENT OF 

TRANSPORT (hereinafter called "the Employer") of the one part, herein represented by 

 
...................................................................………………in his capacity as ............................………………………. 

 
and delegate of the Employer in terms of the Employer's standard powers of delegation pursuant to the provisions of Act 

No 7 of 1998. 

 
and ...................................................................................................................................... (hereinafter called "the 

Mandatory") of the other part, herein represented by 

 
........................................................................................ in his capacity as........………....…………...................….. 

 
and being duly authorised by virtue of a resolution appended hereto; 

 

 
WHEREAS the Employer is desirous that certain works be constructed, viz: 

 
CONTRACT NO. SCMU10-24/25-0017 

 

SUPPLY, DELIVER & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 
 
and has accepted a tender by the Mandatory for the construction, completion & maintenance of such works and whereas 

the Employer and the Mandatory have agreed to certain arrangements and procedures to be followed in order to ensure 

compliance by the Mandatory with the provisions of the Occupational Health and Safety Act 1993 (Act 85 of 1993); 
 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

 
1. The Mandatory shall execute the work in accordance with the contract documents pertaining to this contract. 

 
2. This Agreement shall hold good from its commencement date, which shall be the date of a written notice from the 

Employer or Engineer requiring him to commence the execution of the Works, to either: 
 

a) the date of the final certificate issued in terms of clause 5.14 of the General Conditions of Contract 2010 

(hereinafter referred to as "the General Conditions of Contract"), as contained in Volume 3 of the contract 

documents pertaining to this Contract, or 

b) the date of termination of the Contract in terms of clauses 9.1, 9.2 or 9.3 of the General Conditions of 

Contract. 

AGREEMENT IN TERMS OF CONSTITUTION OF THE REPUBLIC OF SOUTH AFRICA, ENVIRONMENT 
CONSERVATION ACT, NATIONAL ENVIRONMENTAL MANAGEMENT ACT AND MPRDA 



2........................................................ 

(Signature) 

…………………………………………… 

(Name) 

 

 

3. The Mandatory declares himself to be conversant with all relevant requirements, regulations and standards of 

Section 24 of the Constitution of the Republic of South Africa (Act No 108 of 1996)* the Environment Conservation 

Act (Act No 73 of 1989), the National Environmental Management Act (Act No 107 of 1998), the MPRDA, hereinafter 

referred to as “The Act”, together with its amendments of The Act. 

 
4. The Mandatory agrees to execute all the works forming part of this Contract and to operate and utilize all machinery, 

plant and equipment in accordance with the Environmental specifications as contained in Volume 3 of the Tender 

Document. 

 
5. The Mandatory is responsible for compliance with the Act by all his sub-contractors, whether or not selected and/or 

approved by the Employer. 

 
Note *: Environment 

 

24. Everyone has the right – 

(a) to an environment that is not harmful to their health or well-being; and 

(b) to have the environment protected, for the benefit of present and future generations, through 

reasonable legislative and other measures that – 

(i) prevent pollution and ecological degradation; 

(ii) promote conservation; and 

(iii) secure ecologically sustainable development and use of natural resources while promoting 

justifiable economic and social development. 

 
In witness thereof the parties hereto have set their signatures hereon in the presence of the subscribing witnesses: 

 

 
SIGNED FOR AND ON BEHALF OF THE EMPLOYER: ....................................................................…………… 

 
 

WITNESS: 1........................................................ …………………………………………… 

(Signature) (Name) 
 
 

 
2........................................................ …………………………………………… 

(Signature) (Name) 
 

 
SIGNED FOR AND ON BEHALF OF THE MANDATARY: .................................................................…………… 

 
 

WITNESS: 1........................................................ …………………………………………… 

(Signature) (Name) 



2........................................................ 

(Signature) 

…………………………………………… 

(Name) 

 

 

 
 

CONTRACT NO. SCMU10-24/25-0017 
 

SUPPLY, DELIVERY & INSTALLATION OF GUARDRAILS IN CANZIBE HOSPITAL ROAD 
 

The signatory for the Contractor in terms of the above-mentioned Contract and the Mandatory in terms of the above- 

mentioned Act shall confirm his / her authority thereto by attaching to this page a duly signed and dated copy of the relevant 

resolution of the Board of Directors. 

 

An example is given below: 
 

 
“By resolution of the Board of Directors passed at a meeting held on ................................................……………. ,  

 

 
Mr/Ms ............................................................................................................ whose signature appears below, has been duly 

authorised to sign the AGREEMENT IN TERMS OF THE CONSTITUTION OF THE REPUBLIC OF SOUTH AFRICA, ENVIRONMENT 

CONSERVATION ACT AND NATIONAL ENVIRONMENTAL MANAGEMENT ACT and MPRDA on behalf of 

 
..............................................................................................................................................................…………….. 

 
 

 
SIGNED ON BEHALF OF:........................................................................................……………. 

 
 
 

IN HIS/HER CAPACITY AS: ..................................................................................................................……………. 
 

 
DATE: ............................................................................ 

 
 
 
 

SIGNATURE OF SIGNATORY: .............................................................................................................. 
 
 
 

 
WITNESS: 1........................................................ …………………………………………… 

(Signature) (

CERTIFICATE OF AUTHORITY FOR SIGNATORY TO AGREEMENT IN TERMS OF THE CONSTITUTION 
OF THE REPUBLIC OF SOUTH AFRICA, ENVIRONMENT CONSERVATION ACT AND NATIONAL 

ENVIRONMENTAL MANAGEMENT ACT AND MPRDA 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

              SATS 1286.2011 

Annex D 

  Imported Content Declaration - Supporting Schedule to Annex C  

(D1)               

 
(D2) 

         
Note: VAT to be excluded from 

all calculations 

   

(D3)             

(D4)               

(D5)             

(D6)      
 

GBP R 12.00      

        Summary 

            

 

Tender Qty 

 
 

Exempted imported 

value 

             (D17) (D18) 
               

               

               

(D19) Total exempt imported value R 0 

This total must correspond with 

Annex C - C 21 

        Summary 

            

 

Tender Qty 

 

 

Total imported value 

             (D30) (D31) 
               

               

               

               

               

               

               

               

(D32) Total imported value by Bidders  

 

      Summary 

            

 

Quantity 

imported 

 

 

Total imported value 

             (D43) (D44) 
               

               

               

               

               

               

(D45) Total imported value by 3rd party  

 
 
D. Other foreign currency payments 

  
Calculation of foreign currency 

payments 

       
 

Summary of 

payments 

            
Local value of 

payments 

              (D51) 
          

          

          

          

        (D52) Total of foreign currency payments declared by Bidders and/or 3rd party  

Signature of Bidders from Annex B 

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52) above  

  

 

Date: 

           
This total must correspond with 

Annex C - C 23 

Tender No. 

 
Tender description: 

 
Designated Products: 

Tender Authority: 

Tendering Entity name: 
Tender Exchange Rate: 

SCMU10-24/25-0017 

 

STEEL PRODUCTS AND COMPONENTS 

DRPW  

 

Pula  EU R 9.00 

 
A. Exempted imported content Calculation of imported content 

 
 

Tender item 

no's 

 

 
Description of imported content 

 

 

Local supplier 

 

 

Overseas Supplier 

Forign 

currency 

value as per 

Commercial 
Invoice 

 
Tender 

Exchange 

Rate 

 
 

Local value of 

imports 

 
 

Freight costs to 

port of entry 

All locally 

incurred 

landing costs 

& duties 

 
 

Total landed 

cost excl VAT 

(D7) (D8) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) 
          

          

          

 

B. Imported directly by the Tenderer Calculation of imported content 

 
 

Tender item 

no's 

 

 
Description of imported content 

 

 

Unit of measure 

 

 

Overseas Supplier 

Forign 

currency 

value as per 

Commercial 
Invoice 

 
 

Tender Rate 

of Exchange 

 
 

Local value of 

imports 

 
 

Freight costs to 

port of entry 

All locally 

incurred 

landing costs 

& duties 

 
 

Total landed 

cost excl VAT 

(D20) (D21) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) 
          

          

          

          

          

          

          

 `         

 

C. Imported by a 3rd party and supplied to the Tenderer Calculation of imported content 

 

 

Description of imported content 

 

 

Unit of measure 

 

 

Local supplier 

 

 

Overseas Supplier 

Forign 

currency 

value as per 

Commercial 

Invoice 

 

 

Tender Rate 

of Exchange 

 

 

Local value of 

imports 

 

 

Freight costs to 

port of entry 

 

All locally 

incurred 

landing costs 

& duties 

 

 

Total landed 

cost excl VAT 

(D33) (D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) 
          

          

          

          

          

`          

 

 
Type of payment 

Local supplier 

making the 
payment 

Overseas 

beneficiary 

Foreign currency value 

paid 

Tender Rate 

of Exchange 

(D46) (D47) (D48) (D49) (D50) 
     

     

     

     

 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

  

 
 

 

 
 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 
 

 

 
 

 



 

 

SATS 1286.2011 

 

 Local Content Declaration - Supporting Schedule to Annex C  

(E1) 

(E2) 

(E3) 
(E4) 

(E5) 

(E10) Manpower costs ( Tenderer's manpower cost) 

 
(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.) 

 
(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.) 

Signature of tenderer from Annex B 

Date:    

R 0 

R 0 

R 0 

 

 

Note: VAT to be excluded from all calculations 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Tender No. 
 

 
Tender description: 
 

 
Designated products: 

Tender Authority: 
Tendering Entity name: 

SCMU10-24/25-0017 

 

STEEL PRODUCTS AND COMPONENTS 

DRPW 
 

 
Local Products 

(Goods, Services and 
Works) 

 
Description of items purchased 

 
Local suppliers 

 
Value 

 (E6) (E7) (E8) 

    

   

   

   

   

   

   

   

   

   

   

   

(E9) Total local products (Goods, Services and Works) R 0 

 

 

 

 
 

(E13) Total local content R 0 
 

This total must correspond with Annex C - C24 



 

 

GENERAL CONDITIONS OF CONTRACT  

• The latest General Conditions of Contract [GCC] and Contract Law shall be 
applicable to this Quotation and obtainable by visiting the National Treasury 
website at www.treasury.gov.za 

• Bidders must familiarize themselves with these GCCs 

• CHECKLIST ON SUBMISSION OF REQUEST FOR QUOTATIONS (Please tick √ the 
relevant box) 

    

http://www.treasury.gov.za/


 

 

 


